
 216,905.56

054206050CONTRACT ID:

PROJECT: C 542-6-50

CONTRACT:

05253233

PROJECTED AMOUNT: $8,329,532.65

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

LONE STAR PAVING COMPANY

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0013

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/05/2025

05/02/2025

ESTIMATE PAID:

 113
 3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/28/2025

$8,546,438.21

CONTRACT:

05/29/2026

AWARD AMOUNT: $8,329,532.65

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$145,547.94 $8,476,596.98 $8,622,144.92 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$145,547.94 $8,476,596.98 $8,622,144.92 

$0.00 $0.00 $0.00 

$145,547.94 $8,622,144.92 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,476,596.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 116

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/28/2025

07/14/2025

 163

 0

 163

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAIT FINAL ACCEPT 31

05/29/2026  1 AWAIT FINAL ACCEPT

05/30/2026  1 AWAIT FINAL ACCEPT

05/31/2026  1 AWAIT FINAL ACCEPT

06/01/2026  1 AWAIT FINAL ACCEPT

06/02/2026  1 AWAIT FINAL ACCEPT

06/03/2026  1 AWAIT FINAL ACCEPT

06/04/2026  1 AWAIT FINAL ACCEPT

06/05/2026  1 AWAIT FINAL ACCEPT

06/06/2026  1 AWAIT FINAL ACCEPT

06/07/2026  1 AWAIT FINAL ACCEPT

06/08/2026  1 AWAIT FINAL ACCEPT

06/09/2026  1 AWAIT FINAL ACCEPT

06/10/2026  1 AWAIT FINAL ACCEPT

06/11/2026  1 AWAIT FINAL ACCEPT

06/12/2026  1 AWAIT FINAL ACCEPT

06/13/2026  1 AWAIT FINAL ACCEPT

06/14/2026  1 AWAIT FINAL ACCEPT

06/15/2026  1 AWAIT FINAL ACCEPT

06/16/2026  1 AWAIT FINAL ACCEPT

06/17/2026  1 AWAIT FINAL ACCEPT

06/18/2026  1 AWAIT FINAL ACCEPT

06/19/2026  1 AWAIT FINAL ACCEPT

06/20/2026  1 AWAIT FINAL ACCEPT

06/21/2026  1 AWAIT FINAL ACCEPT

06/22/2026  1 AWAIT FINAL ACCEPT

06/23/2026  1 AWAIT FINAL ACCEPT

06/24/2026  1 AWAIT FINAL ACCEPT

06/25/2026  1 AWAIT FINAL ACCEPT

06/26/2026  1 AWAIT FINAL ACCEPT

06/27/2026  1 AWAIT FINAL ACCEPT

06/28/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

C 542-6-50 054206050PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0342 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000 $145,547.94 145,547.940  145,547.94 10,000.00

CO #5 - Pavement Repair at STA 734+50 - 760+00SUPP DESCR

$145,547.94TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

054206050PROJECT CONTROLC 542-6-50

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  127.000  3,836.000  0.000  3,759.00  477,393.00

0065 03167263 000 ASPH (MULTI OPTION) GAL  4.400  145,684.000  0.000  148,371.00  652,832.40

0070 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  110.000  45,822.000  0.000  47,415.97  5,215,756.70

0081 03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  26.240  0.000  19,418.000  19,418.00  509,528.32

CO #1 - Flexible Pavement Repair Modification

0085 03547051 000 PLANE ASPH CONC PAV(2") SY  1.000  403,925.000  0.000  416,196.21  416,196.21

0090 03547052 000 PLANE ASPH CONC PAV(3") SY  2.200  5,526.000  0.000  733.50  1,613.70

0095 03547053 000 PLANE ASPH CONC PAV(4") SY  3.200  6,637.000  0.000  733.50  2,347.20

0100 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  1,225.000  0.000  1,225.00  18,375.00

0106 04387001 CLEANING AND SEALING EXISTING JOINTS LF  79.500  0.000  204.000  149.00  11,845.50

Change Order #3

0107 04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.280  0.000  598.000  598.00  24,087.44

Change Order #3

0110 04807001 000 CLEAN EXIST CULVERTS EA  1,000.000  18.000  0.000  18.00  18,000.00

0115 05007001 000 MOBILIZATION LS  304,000.000  1.000  0.000  0.90  273,600.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  10.000  0.000  10.00  20,000.00

0125 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  360.000  0.000  394.00  39,400.00

0130 05057001 000 TMA (STATIONARY) DAY  300.000  360.000  0.000  93.00  27,900.00

0135 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,888.000  0.000  1,888.00  9,440.00

0140 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,888.000  0.000  1,888.00  3,776.00

0145 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  90.000  0.000  50.00  500.00

0150 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  90.000  0.000  50.00  200.00

0155 05307002 000 INTERSECTIONS (ACP) SY  36.000  1,068.000  0.000  1,294.00  46,584.00

0160 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.150  154,156.000  0.000  138,837.00  20,825.55

0165 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  148,626.000  0.000  120,871.00  18,130.65

0170 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  40.000  0.000  40.00  1,000.00

0180 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  100.000  25.000  0.000  25.00  2,500.00

0230 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  2,309.000  0.000  1,089.00  2,178.00

0235 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  9,927.000  0.000  4,443.00  8,886.00

0240 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.750  793.000  0.000  1,012.00  1,771.00

0241 06667173 RE PM TY II (W) 6" (DOT) LF  1.060  0.000  793.000  928.00  983.68

Addition of TY II Pavement Markings

0245 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.000  563.000  0.000  635.00  1,270.00

0250 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.250  1,222.000  0.000  902.00  1,127.50

0255 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.600  4,145.000  0.000  4,145.00  2,487.00

0256 06667172 RE PM TY II (W) 6" (BRK) LF  0.480  0.000  4,145.000  3,780.00  1,814.40

Addition of TY II Pavement Markings

0260 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.600  167,075.000  0.000  167,075.00  100,245.00

0261 06667175 RE PM TY II (W) 6" (SLD) LF  0.370  0.000  167,075.000  167,075.00  61,817.75

Addition of TY II Pavement Markings

0265 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.600  9,952.000  0.000  8,440.00  5,064.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0266 06667211 RE PM TY II (Y) 6" (BRK) LF  0.480  0.000  9,952.000  8,060.00  3,868.80

Addition of TY II Pavement Markings

0270 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.600  126,436.000  0.000  119,896.00  71,937.60

0271 06667213 RE PM TY II (Y) 6" (SLD) LF  0.370  0.000  126,436.000  119,360.00  44,163.20

Addition of TY II Pavement Markings

0275 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  12.000  42.000  0.000  42.00  504.00

0280 06687052 000 PREFAB PM TY B (Y)(6")(BRK)CONTRAST LF  12.000  108.000  0.000  165.00  1,980.00

0290 06687091 000 PREFAB PM TY C (W)(ARROW) EA  215.000  11.000  0.000  8.00  1,720.00

0295 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  450.000  10.000  0.000  10.00  4,500.00

0300 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  11.000  0.000  8.00  2,200.00

0305 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF  7.000  4,516.000  0.000  3,110.00  21,770.00

0310 06727002 000 REFL PAV MRKR TY I-C EA  5.000  303.000  0.000  387.00  1,935.00

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  2,922.000  0.000  2,700.00  13,500.00

0320 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  2,000.000  1.400  0.000  1.40  2,800.00

0334 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  100,507.71  100,507.71

0335 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  107,037.24  107,037.24

0339 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  99,756.07  99,756.07

CO #6 - Placement Adjustment Factor - Bonus

0340 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  0.000  1.000  1,058.64 -1,058.64

CO #6 - Placement Adjustment Factor - Penalty

0342 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  10,000.000  145,547.94  145,547.94

CO #5 - Pavement Repair at STA 734+50 - 760+00

Category Subtotal $8,622,144.92

054206050C 542-6-50PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 03417082 000 TACK COAT GAL  3.500  33,339.000  0.000  0.000  0.00

0080 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  28.000  15,651.000 -15,651.000  0.000  0.00

0105 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  60.000  765.000 -765.000  0.000  0.00

0175 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  45.000  115.000  0.000  0.000  0.00

0185 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.800  4,128.000 -4,128.000  0.000  0.00

0190 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.000  793.000 -793.000  0.000  0.00

0195 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.750  167,095.000  0.000  0.000  0.00

0200 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  2.000  563.000 -563.000  0.000  0.00

0205 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.600  1,017.000 -1,017.000  0.000  0.00

0210 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  100.000  11.000 -11.000  0.000  0.00

0215 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  175.000  11.000 -11.000  0.000  0.00

0220 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  0.750  9,696.000 -9,696.000  0.000  0.00

0225 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.750  124,545.000 -124,545.000  0.000  0.00

0285 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  7.000  32.000  0.000  0.000  0.00

0330 96017001 MATERIAL ON HAND DOL  1,000.000  1.000  0.000  0.000  0.00

0331 96027001 PAYMENT ADJUSTMENT-POS DOL  1,000.000  1.000  0.000  0.000  0.00
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0332 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,002.000  0.000  0.000  0.00

0333 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0336 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0337 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0338 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

0341 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  135,547.940  0.000  0.00

CO #5 - Pavement Repair at STA 734+50 - 760+00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,622,144.92
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167212 000 CY  127.000AGGR (TY-PB, GR-4S OR 4)(SAC-B)  3,759.000  477,393.00 3,836.00

03167263 000 GAL  4.400ASPH (MULTI OPTION)  148,371.000  652,832.40 145,684.00

03417050 000 TON  110.000D-GR HMA TY-D SAC-B PG70-22  47,415.970  5,215,756.70 45,822.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  107,037.240  107,037.24 1.00

03417081 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  1,058.640 -1,058.64 0.00

CO #6 - Placement Adjustment Factor - Penalty

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  99,756.070  99,756.07 0.00

CO #6 - Placement Adjustment Factor - Bonus

03517002 SY  26.240FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  19,418.000  509,528.32 0.00

CO #1 - Flexible Pavement Repair Modification

03547051 000 SY  1.000PLANE ASPH CONC PAV(2")  416,196.210  416,196.21 403,925.00

03547052 000 SY  2.200PLANE ASPH CONC PAV(3")  733.500  1,613.70 5,526.00

03547053 000 SY  3.200PLANE ASPH CONC PAV(4")  733.500  2,347.20 6,637.00

04287001 000 SY  15.000PENETRATING CONCRETE SURFACE TREATMENT  1,225.000  18,375.00 1,225.00

04387001 LF  79.500CLEANING AND SEALING EXISTING JOINTS  149.000  11,845.50 0.00

Change Order #3

04387004 LF  40.280CLEANING AND SEALING EXIST JOINTS (CL3)  598.000  24,087.44 0.00

Change Order #3

04807001 000 EA  1,000.000CLEAN EXIST CULVERTS  18.000  18,000.00 18.00

05007001 000 LS  304,000.000MOBILIZATION  0.900  273,600.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  20,000.00 10.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  394.000  39,400.00 360.00

05057001 000 DAY  300.000TMA (STATIONARY)  93.000  27,900.00 360.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  1,888.000  9,440.00 1,888.00

05067041 000 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  1,888.000  3,776.00 1,888.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  50.000  500.00 90.00

05067046 000 LF  4.000BIODEG EROSN CONT LOGS (REMOVE)  50.000  200.00 90.00

05307002 000 SY  36.000INTERSECTIONS (ACP)  1,294.000  46,584.00 1,068.00

05337001 000 LF  0.150MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  138,837.000  20,825.55 154,156.00

05337002 000 LF  0.150MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  120,871.000  18,130.65 148,626.00

06587012 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  40.000  1,000.00 40.00

06587059 000 EA  100.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  25.000  2,500.00 25.00

06627112 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  1,089.000  2,178.00 2,309.00

06627114 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  4,443.000  8,886.00 9,927.00

06667008 000 LF  1.750REFL PAV MRK TY I (W)6"(DOT)(090MIL)  1,012.000  1,771.00 793.00

06667017 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(090MIL)  635.000  1,270.00 563.00

06667023 000 LF  1.250REFL PAV MRK TY I (W)8"(SLD)(090MIL)  902.000  1,127.50 1,222.00

06667172 LF  0.480RE PM TY II (W) 6" (BRK)  3,780.000  1,814.40 0.00

Addition of TY II Pavement Markings

06667173 LF  1.060RE PM TY II (W) 6" (DOT)  928.000  983.68 0.00

Addition of TY II Pavement Markings

06667175 LF  0.370RE PM TY II (W) 6" (SLD)  167,075.000  61,817.75 0.00

Addition of TY II Pavement Markings

06667211 LF  0.480RE PM TY II (Y) 6" (BRK)  8,060.000  3,868.80 0.00
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Addition of TY II Pavement Markings

06667213 LF  0.370RE PM TY II (Y) 6" (SLD)  119,360.000  44,163.20 0.00

Addition of TY II Pavement Markings

06667407 000 LF  0.600REFL PAV MRK TY I (W)6"(BRK)(090MIL)  4,145.000  2,487.00 4,145.00

06667410 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(090MIL)  167,075.000  100,245.00 167,075.00

06667419 000 LF  0.600REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  8,440.000  5,064.00 9,952.00

06667422 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  119,896.000  71,937.60 126,436.00

06687012 000 LF  12.000PREFAB PM TY B (W)(6")(BRK)CONTRAST  42.000  504.00 42.00

06687052 000 LF  12.000PREFAB PM TY B (Y)(6")(BRK)CONTRAST  165.000  1,980.00 108.00

06687091 000 EA  215.000PREFAB PM TY C (W)(ARROW)  8.000  1,720.00 11.00

06687100 000 EA  450.000PREFAB PM TY C (W)(LN REDUCT ARROW)  10.000  4,500.00 10.00

06687103 000 EA  275.000PREFAB PM TY C (W)(WORD)  8.000  2,200.00 11.00

06687125 000 LF  7.000PREFAB PM TY C (Y)(12")(SLD)  3,110.000  21,770.00 4,516.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  387.000  1,935.00 303.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  2,700.000  13,500.00 2,922.00

07527003 000 AC  2,000.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  1.400  2,800.00 1.40

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  100,507.710  100,507.71 1.00

96087002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  145,547.940  145,547.94 0.00

CO #5 - Pavement Repair at STA 734+50 - 760+00

$8,622,144.92TOTAL ITEM EARNINGS TO DATE


