
054206053CONTRACT ID:

PROJECT: F 2026(421)

CONTRACT:

03263010

PROJECTED AMOUNT: $5,311,274.02

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0002

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

03/04/2026

ESTIMATE PAID:

 3

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/24/2026

$5,311,274.02

CONTRACT:

05/29/2026

AWARD AMOUNT: $5,311,274.02

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 2.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.86

$45,772.86 $0.00 $45,772.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$45,772.86 $0.00 $45,772.86 

$0.00 $0.00 $0.00 

$45,772.86 $45,772.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 3

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/24/2026

00/00/0000

 144

 0

 144

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  3  28

OTHER - SEE RMRKS 26

SATURDAY 1

SUNDAY 1

05/29/2026  1

05/30/2026  1

05/31/2026  1

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2026(421) 054206053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  11,211.860 $11,211.86 1.000  1.00 9.00

0325 07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS)000 AC  3,638.000 $34,561.00 9.500  9.50 22.00

$45,772.86TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

054206053PROJECT CONTROLF 2026(421)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,211.860  9.000  0.000  1.00  11,211.86

0325 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  3,638.000  22.000  0.000  9.50  34,561.00

Category Subtotal $45,772.86

054206053F 2026(421)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03107006 000 PRIME COAT (RC-250) GAL  4.240  2,499.000  0.000  0.000  0.00

0065 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  91.490  27,388.000  0.000  0.000  0.00

0070 03417082 000 TACK COAT GAL  2.360  19,929.000  0.000  0.000  0.00

0075 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  20.100  12,664.000  0.000  0.000  0.00

0080 03547051 000 PLANE ASPH CONC PAV(2") SY  0.920  248,738.000  0.000  0.000  0.00

0085 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  618.110  230.000  0.000  0.000  0.00

0090 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  89.230  136.000  0.000  0.000  0.00

0095 04677003 000 SET (REPLACE PIPE RUNNER ASSEMBLY) EA  2,400.000  8.000  0.000  0.000  0.00

0100 04807001 000 CLEAN EXIST CULVERTS EA  1,300.000  11.000  0.000  0.000  0.00

0105 05007001 000 MOBILIZATION LS  370,576.990  1.000  0.000  0.000  0.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.510  360.000  0.000  0.000  0.00

0120 05057001 000 TMA (STATIONARY) DAY  126.280  360.000  0.000  0.000  0.00

0125 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.750  1,620.000  0.000  0.000  0.00

0130 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.750  1,620.000  0.000  0.000  0.00

0135 05297002 000 CONC CURB (TY II) LF  35.000  96.000  0.000  0.000  0.00

0140 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.100  96,200.000  0.000  0.000  0.00

0145 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.120  96,200.000  0.000  0.000  0.00

0150 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.280  2,500.000  0.000  0.000  0.00

0155 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,324.240  8.000  0.000  0.000  0.00

0160 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1,717.920  4.000  0.000  0.000  0.00

0165 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,515.810  4.000  0.000  0.000  0.00

0170 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  808.430  8.000  0.000  0.000  0.00

0175 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.770  1,892.000  0.000  0.000  0.00

0180 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,031.620  20.000  0.000  0.000  0.00

0185 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  303.160  20.000  0.000  0.000  0.00

0190 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  60.000  24.000  0.000  0.000  0.00

0195 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  50.000  40.000  0.000  0.000  0.00

0200 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  115.000  34.000  0.000  0.000  0.00

0205 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.260  4,128.000  0.000  0.000  0.00

0210 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  0.310  793.000  0.000  0.000  0.00

0215 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.210  167,095.000  0.000  0.000  0.00

0220 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  2.060  563.000  0.000  0.000  0.00

0225 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.030  1,017.000  0.000  0.000  0.00
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0230 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  154.200  11.000  0.000  0.000  0.00

0235 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  205.590  11.000  0.000  0.000  0.00

0240 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  0.260  9,696.000  0.000  0.000  0.00

0245 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.210  124,545.000  0.000  0.000  0.00

0250 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.600  3,832.000  0.000  0.000  0.00

0255 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.600  19,627.000  0.000  0.000  0.00

0260 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.060  120.000  0.000  0.000  0.00

0265 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.130  1,299.000  0.000  0.000  0.00

0270 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.580  2,087.000  0.000  0.000  0.00

0275 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.580  93,000.000  0.000  0.000  0.00

0280 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.580  3,161.000  0.000  0.000  0.00

0285 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.580  86,464.000  0.000  0.000  0.00

0290 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.560  64.000  0.000  0.000  0.00

0295 06687091 000 PREFAB PM TY C (W)(ARROW) EA  256.990  10.000  0.000  0.000  0.00

0300 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  770.980  2.000  0.000  0.000  0.00

0305 06687103 000 PREFAB PM TY C (W)(WORD) EA  359.790  10.000  0.000  0.000  0.00

0310 06727002 000 REFL PAV MRKR TY I-C EA  4.630  254.000  0.000  0.000  0.00

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  4.630  3,020.000  0.000  0.000  0.00

0320 07347001 000 LITTER REMOVAL AC  1,000.000  4.000  0.000  0.000  0.00

0330 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  535.000  9.000  0.000  0.000  0.00

0335 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  1,070.000  8.000  0.000  0.000  0.00

0340 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  1,926.000  3.000  0.000  0.000  0.00

0345 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  3,745.000  1.000  0.000  0.000  0.00

0350 30067001 000 UNDERSEAL COURSE GAL  3.210  74,621.000  0.000  0.000  0.00

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0401 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0402 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,002.000  0.000  0.000  0.00

0403 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0405 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0406 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0407 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0408 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

054206054F 2026(421)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  618.110  511.000  0.000  0.000  0.00

0455 05297002 000 CONC CURB (TY II) LF  35.000  288.000  0.000  0.000  0.00

0460 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.280  5,600.000  0.000  0.000  0.00

0465 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,324.240  24.000  0.000  0.000  0.00

0470 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1,717.920  16.000  0.000  0.000  0.00

0475 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  808.430  20.000  0.000  0.000  0.00

0480 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.770  4,455.000  0.000  0.000  0.00

0485 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,031.620  42.000  0.000  0.000  0.00

0490 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  303.160  42.000  0.000  0.000  0.00

0495 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  60.000  20.000  0.000  0.000  0.00
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0500 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  50.000  88.000  0.000  0.000  0.00

0505 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  115.000  26.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $45,772.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05027001 000 MO  11,211.860BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  11,211.86 9.00

07527003 000 AC  3,638.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  9.500  34,561.00 22.00

$45,772.86TOTAL ITEM EARNINGS TO DATE


