
 26,269.60

054302081CONTRACT ID:

PROJECT: STP 2B24(536)HES

CONTRACT:

01253033

PROJECTED AMOUNT: $1,061,689.44

CONTRACTOR:

HIGHWAY: FM 359

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

SICE, INC.

Dock Gee, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

01/07/2025

ESTIMATE PAID:

 66

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/28/2025

$1,087,959.04

CONTRACT:

12/26/2025

AWARD AMOUNT: $1,043,187.46

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.03

$0.00 $1,044,768.15 $1,044,768.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,044,768.15 $1,044,768.15 

$0.00 $0.00 $0.00 

$0.00 $1,044,768.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,044,768.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 66

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/28/2025

03/28/2025

 108

 0

 108

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 20

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 TIME SUSPENDED

01/06/2026  1 TIME SUSPENDED

01/07/2026  1 TIME SUSPENDED

01/08/2026  1 TIME SUSPENDED

01/09/2026  1 TIME SUSPENDED

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 TIME SUSPENDED

01/13/2026  1 TIME SUSPENDED

01/14/2026  1 TIME SUSPENDED

01/15/2026  1 TIME SUSPENDED

01/16/2026  1 TIME SUSPENDED

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 TIME SUSPENDED

01/20/2026  1 TIME SUSPENDED

01/21/2026  1 TIME SUSPENDED

01/22/2026  1 TIME SUSPENDED

01/23/2026  1 TIME SUSPENDED

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY



CONTRACT ID 054302081 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0010

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

018809053PROJECT CONTROLSTP 2B24(536)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  22.075  915.000  0.000  915.00  20,198.63

0280 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,494.267  11.000  0.000  11.00  38,436.94

0285 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  3.094  455.000  0.000  85.00  262.99

0300 60277004 000 FIBER OPTIC FUSION SPLICE EA  170.366  36.000  0.000  36.00  6,133.18

0305 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,227.012  4.000  0.000  1.28  2,850.58

Category Subtotal $67,882.32

054302081PROJECT CONTROLSTP 2B24(536)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  90,901.911  1.000  0.000  0.90  81,811.72

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,074.360  7.000  0.000  7.00  28,520.52

0066 05057001 TMA (STATIONARY) DAY  477.629  0.000  55.000  32.00  15,284.13

Add omitted item from the original set of plans, CO#1

0070 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  22.075  4,190.000  0.000  4,970.00  109,712.75

0075 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  24.714  17,415.000  0.000  18,470.00  456,467.58

0080 06187078 000 CONDT (RM) (2") LF  84.119  655.000  0.000  310.00  26,076.89

0085 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.900  37,336.000  0.000  23,155.00  20,839.50

0090 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,494.267  35.000  0.000  36.00  125,793.62

0095 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  3.094  1,135.000  0.000  1,735.00  5,368.09

0100 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  3.057  19,970.000  0.000  24,485.00  74,850.65

0105 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,541.105  5.000  0.000  9.00  13,869.95

0110 60277004 000 FIBER OPTIC FUSION SPLICE EA  170.366  42.000  0.000  42.00  7,155.37

0115 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,227.012  5.000  0.000  5.00  11,135.06

Category Subtotal $976,885.83

018809053STP 2B24(536)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.900  4,625.000  0.000  0.000  0.00

0290 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  3.057  4,550.000  0.000  0.000  0.00

0295 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,541.105  4.000  0.000  0.000  0.00

 0.00Category Subtotal

054302081STP 2B24(536)HESPROJECT CONTROL



CONTRACT ID 054302081 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0010

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0402 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,500.000  0.000  0.000  0.00

0403 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  6,000.000  0.000  0.000  0.00

0405 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0406 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0407 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0408 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0409 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0410 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0411 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0412 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0413 96067014 FORCE ACCOUNT DOL  1.000  2,500.000  0.000  0.000  0.00

HYDRO EXCAVATION

0414 96067014 FORCE ACCOUNT DOL  1.000  2,500.000  0.000  0.000  0.00

PUBLIC UTILITY

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,044,768.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  90,901.910MOBILIZATION  0.900  81,811.72 1.00

05027001 000 MO  4,074.360BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  28,520.52 7.00

05057001 DAY  477.630TMA (STATIONARY)  32.000  15,284.13 0.00

Add omitted item from the original set of plans, CO#1

06187055 000 LF  22.080CONDT (PVC) (SCH 80) (2") (BORE)  5,885.000  129,911.38 5,105.00

06187057 000 LF  24.710CONDT (PVC) (SCH 80) (2") (CONC ENCSE)  18,470.000  456,467.58 17,415.00

06187078 000 LF  84.120CONDT (RM) (2")  310.000  26,076.89 655.00

06207002 000 LF  0.900ELEC CONDR (NO.14) INSULATED  23,155.000  20,839.50 37,336.00

06237002 000 EA  3,494.270ITS GND BOX(PCAST) TY 1 (243636)W/APRN  47.000  164,230.56 46.00

60277001 000 LF  3.090FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)  1,820.000  5,631.08 1,590.00

60277002 000 LF  3.060FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER)  24,485.000  74,850.65 19,970.00

60277003 000 EA  1,541.110FO SPLICE ENCLOSURE (TYPE 2)  9.000  13,869.95 5.00

60277004 000 EA  170.370FIBER OPTIC FUSION SPLICE  78.000  13,288.55 78.00

60277005 000 EA  2,227.010FIBER OPTIC PATCH PANEL (12 POSITION)  6.280  13,985.64 9.00

$1,044,768.15TOTAL ITEM EARNINGS TO DATE


