
054302089CONTRACT ID:

PROJECT: F 2026(507)

CONTRACT:

04263239

PROJECTED AMOUNT: $591,044.50

CONTRACTOR:

HIGHWAY: FM 359

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

GARRET SHIELDS INFRASTRUCTURE

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/19/2026

04/08/2026

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/20/2026

$591,044.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $563,744.50

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 72.13

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.25

$5,000.00 $156,042.25 $161,042.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,000.00 $156,042.25 $161,042.25 

$0.00 $0.00 $0.00 

$5,000.00 $161,042.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $156,042.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/20/2026

06/18/2026

 61

 0

 61

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(507) 054302089PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0150 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  2.00 5.00

$5,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

054302089PROJECT CONTROLF 2026(507)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  2.000  0.000  1.80  1,800.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  40.000  196.000  0.000  155.33  6,213.36

0070 01047025 000 REMOV CONC (RETAINING WALLS) SY  40.000  144.000  0.000  141.17  5,646.68

0075 01057005 000 RMV (5"-9") TRT/UNTRT BASE & ASPH PAV SY  10.000  222.000  0.000  106.67  1,066.67

0145 05007001 000 MOBILIZATION LS  60,000.000  1.000  0.000  0.90  54,000.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  5.000  0.000  2.00  10,000.00

0160 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  30.000  15.000  0.000  18.00  540.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  137.000  0.000  137.00  685.00

0190 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  20.000  1,000.000  0.000  870.00  17,400.00

0215 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  257.000  0.000  257.00  1,285.00

0220 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  500.000  1.000  0.000  1.00  500.00

0235 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  26,000.000  2.000  0.000  2.00  52,000.00

0240 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.600  1,725.000  0.000  1,332.00  2,131.20

0245 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.600  1,725.000  0.000  1,533.00  2,452.80

0270 06777002 000 ELIM EXT PM & MRKS (6") LF  1.800  4,025.000  0.000  1,725.00  3,105.00

Category Subtotal $158,825.71

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0304 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  13,500.000  0.000  2,216.54  2,216.54

Category Subtotal $2,216.54

054302089F 2026(507)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01107001 000 EXCAV (ROADWAY) CY  30.000  384.000  0.000  0.000  0.00

0085 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  200.000  13.000  0.000  0.000  0.00

0090 03517008 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(9") SY  120.000  222.000  0.000  0.000  0.00

0095 04007010 000 CEM STABIL BKFL CY  120.000  485.000  0.000  0.000  0.00

0100 04017002 000 FLOWABLE FILL (EMBANKMENT) CY  300.000  70.000  0.000  0.000  0.00

0105 04077023 000 STEEL PILING (NZ-28) SF  40.000  2,921.000  0.000  0.000  0.00

0110 04107001 000 SOIL NAIL ANCHORS LF  40.000  495.000  0.000  0.000  0.00

0115 04107003 000 VERIFICATION TESTS EA  4,000.000  1.000  0.000  0.000  0.00

0120 04277007 000 BLAST FINISH SF  5.000  1,363.000  0.000  0.000  0.00

0125 04327003 000 RIPRAP (CONC)(6 IN) CY  600.000  18.000  0.000  0.000  0.00

0130 04327012 000 RIPRAP (CONC)(FLUME) CY  600.000  8.000  0.000  0.000  0.00

0135 04327047 000 RIPRAP (STONE PROTECTION)(30 IN) CY  200.000  80.000  0.000  0.000  0.00

0140 04967040 000 REMOVING ROCK RIPRAP LF  500.000  23.000  0.000  0.000  0.00



CONTRACT ID 054302089 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0004

0155 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  2.000  0.000  0.000  0.00

0165 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  15.000  0.000  0.000  0.00

0170 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  78.000  0.000  0.000  0.00

0175 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  137.000  0.000  0.000  0.00

0195 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  20.000  1,000.000  0.000  0.000  0.00

0200 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  50.000  34.000  0.000  0.000  0.00

0205 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  257.000  0.000  0.000  0.00

0210 05407041 000 TERMINAL ANCHOR SECTION EA  1,000.000  1.000  0.000  0.000  0.00

0225 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  1.000  0.000  0.000  0.00

0230 05457003 000 CRASH CUSH ATTEN (STKPL) EA  1,000.000  2.000  0.000  0.000  0.00

0250 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  2.500  1,725.000  0.000  0.000  0.00

0255 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  4.000  575.000  0.000  0.000  0.00

0260 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  2.600  1,725.000  0.000  0.000  0.00

0265 06727004 000 REFL PAV MRKR TY II-A-A EA  40.000  26.000  0.000  0.000  0.00

0275 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.800  4,025.000  0.000  0.000  0.00

0280 07137001 000 JT CLEANING AND SEALING(TRANS CNTR JTS) LF  5.000  561.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,800.000  0.000  0.000  0.00

0306 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  3,000.000  0.000  0.000  0.00

0307 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0308 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  4,000.000  0.000  0.000  0.00

0309 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $161,042.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  1.800  1,800.00 2.00

01047006 000 SY  40.000REMOV CONC (RIPRAP)  155.334  6,213.36 196.00

01047025 000 SY  40.000REMOV CONC (RETAINING WALLS)  141.167  5,646.68 144.00

01057005 000 SY  10.000RMV (5"-9") TRT/UNTRT BASE & ASPH PAV  106.667  1,066.67 222.00

05007001 000 LS  60,000.000MOBILIZATION  0.900  54,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,000.00 5.00

05067001 000 LF  30.000ROCK FILTER DAMS (INSTALL) (TY 1)  18.000  540.00 15.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  137.000  685.00 137.00

05127013 000 LF  20.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  870.000  17,400.00 1,000.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  257.000  1,285.00 257.00

05427002 000 EA  500.000REMOVE TERMINAL ANCHOR SECTION  1.000  500.00 1.00

05457006 000 EA  26,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  2.000  52,000.00 2.00

06627064 000 LF  1.600WK ZN PAV MRK REMOV (W)4"(SLD)  1,332.000  2,131.20 1,725.00

06627097 000 LF  1.600WK ZN PAV MRK REMOV (Y)4"(SLD)  1,533.000  2,452.80 1,725.00

06777002 000 LF  1.800ELIM EXT PM & MRKS (6")  1,725.000  3,105.00 4,025.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,216.540  2,216.54 13,500.00

$161,042.25TOTAL ITEM EARNINGS TO DATE


