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054601040CONTRACT ID:

PROJECT: BR 2026(072)

CONTRACT:

10253230

PROJECTED AMOUNT: $1,416,374.47

CONTRACTOR:

HIGHWAY: FM 71

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

THK CONSTRUCTION LLC

Wendy Starkes, P.E.

TITUS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

07/07/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/09/2025

ESTIMATE PAID:

 80

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/05/2026

$1,415,997.01

CONTRACT:

07/01/2026

AWARD AMOUNT: $1,331,902.88

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 60.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/29/2026

00/00/0000

 100.00

$3,000.00 $1,326,012.04 $1,329,012.04 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,000.00 $1,326,012.04 $1,329,012.04 

$0.00 $0.00 $0.00 

$3,000.00 $1,329,012.04 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,326,012.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 80

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

00/00/0000

 132

 0

 132

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 7  0  7

AWAITING FINAL DOCU 5

SATURDAY 1

SUNDAY 1

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

BR 2026(072) 054601040PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 05007001 MOBILIZATION000 LS  100,000.000 $3,000.00 0.030  1.00 1.00

$3,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

054601040PROJECT CONTROLBR 2026(072)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  19,230.770  0.520  0.000  0.52  10,000.00

0065 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  25.000  212.000  0.000  208.00  5,200.00

0070 01107001 000 EXCAV (ROADWAY) CY  45.000  561.000  0.000  561.00  25,245.00

0075 01327006 000 EMBANK (FNL)(DC)(TY C) CY  45.000  1,985.000  0.000  2,162.00  97,290.00

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.000  4,016.000  0.000  4,017.00  12,051.00

0085 01647073 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.590  4,016.000  0.000  4,435.00  2,616.65

0090 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  0.590  2,008.000  0.000  4,435.00  2,616.65

0110 02477273 000 FL BS (RDWY DEL)(TY D GR 4)(FNAL POS) CY  88.140  339.000  0.000  321.00  28,292.94

0115 02517086 000 REWORK BS MTL(TY C)(14”)(DENS CONT) SY  10.000  1,540.000  0.000  1,307.00  13,070.00

0120 02757001 000 CEMENT TON  400.000  42.000  0.000  41.93  16,772.00

0125 02757008 000 CEMENT TRT (EXIST MATL & NEW BASE)(10") SY  8.000  2,506.000  0.000  2,393.00  19,144.00

0130 03107010 000 PRIME COAT & BLOTTER (MC-30) GAL  12.900  627.000  0.000  500.00  6,450.00

0137 03167012 ASPH (CRS-2P) GAL  13.980  0.000  875.000  867.00  12,120.66

Added by Change Order #1

0140 03167260 000 AGGR (TY PB GR 3 SAC-A) TON  645.000  28.000  0.000  25.20  16,252.07

0145 03447019 000 SP MIXES SP-C PG70-22 TON  200.000  269.000  0.000  280.50  56,100.00

0150 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  210.000  266.000  0.000  247.29  51,930.90

0155 03447077 000 TACK COAT GAL  9.140  377.000  0.000  200.00  1,828.00

0160 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  35.000  0.000  36.47  27,352.50

0165 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  180.000  419.000  0.000  358.00  64,440.00

0170 04327050 000 BEDDING MATERIAL (6 IN) CY  180.000  112.000  0.000  112.00  20,160.00

0175 04967005 000 REMOV STR (WINGWALL) EA  2,500.000  2.000  0.000  2.00  5,000.00

0180 04967008 000 REMOV STR (BOX CULVERT) LF  250.000  80.000  0.000  80.00  20,000.00

0185 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  1.00  100,000.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,194.020  7.000  0.000  7.00  8,358.14

0195 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  3.000  0.000  3.00  60,000.00

0205 05057003 000 TMA (MOBILE OPERATION) DAY  400.000  8.000  0.000  1.00  400.00

0215 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  59.130  55.000  0.000  36.00  2,128.68

0220 05067011 000 ROCK FILTER DAMS (REMOVE) LF  13.980  111.000  0.000  36.00  503.28

0235 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.300  1,239.000  0.000  1,060.00  4,558.00

0240 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.400  1,239.000  0.000  1,060.00  1,484.00

0255 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  21.230  500.000  0.000  500.00  10,615.00

0260 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  81.700  100.000  0.000  100.00  8,170.00

0265 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,902.500  4.000  0.000  4.00  11,610.00

0270 05527003 000 WIRE FENCE (TY C) LF  30.000  203.000  0.000  203.00  6,090.00

0280 06447073 000 REMOVE SM RD SN SUP&AM EA  250.000  5.000  0.000  5.00  1,250.00

0285 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  33.330  17.000  0.000  17.00  566.61

0300 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  5.380  1,260.000  0.000  1,363.00  7,332.94

0305 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  5.380  1,260.000  0.000  1,340.00  7,209.20

0310 06727004 000 REFL PAV MRKR TY II-A-A EA  10.750  16.000  0.000  18.00  193.50

Category Subtotal $744,401.72

002 BRIDGE: 192250054601023 [LACY CREEK]CATEGORY DESCRIPTION
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002 BRIDGE: 192250054601023 [LACY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0360 04007010 000 CEM STABIL BKFL CY  250.000  120.000  0.000  33.64  8,410.00

0370 04207001 000 CL A CONC (SEAL) CY  1,000.000  45.000  0.000  44.40  44,400.00

0375 04627038 000 CONC BOX CULV (10 FT X 10 FT) LF  1,544.320  176.000  0.000  176.00  271,800.32

0380 04667183 000 WINGWALL (PW - 1) (HW=13 FT) EA  100,000.000  2.000  0.000  2.00  200,000.00

Category Subtotal $524,610.32

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 96057007 ROAD USER COST - INCENTIVE DOL  1.000  60,000.000  0.000  60,000.00  60,000.00

Category Subtotal $60,000.00

054601040BR 2026(072)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  0.590  2,008.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  10.000  131.000  0.000  0.000  0.00

0105 01697007 000 SOIL RET BLKT(SL_STEEP_SAND_SHORT) SY  1.080  190.000  0.000  0.000  0.00

0135 03167007 000 ASPH (AC-20-5TR) GAL  13.980  902.000 -902.000  0.000  0.00

0200 05057001 000 TMA (STATIONARY) DAY  400.000  5.000  0.000  0.000  0.00

0210 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  43.000  56.000  0.000  0.000  0.00

0225 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.850  160.000  0.000  0.000  0.00

0230 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  12.900  160.000  0.000  0.000  0.00

0245 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.750  56.000  0.000  0.000  0.00

0250 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.400  56.000  0.000  0.000  0.00

0275 05527011 000 WIRE FENCE (REMOVE) LF  10.000  203.000  0.000  0.000  0.00

0290 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  5.000  70.000  0.000  0.000  0.00

0295 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  5.000  70.000  0.000  0.000  0.00

0385 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 192250054601023 [LACY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0365 04037001 000 TEMPORARY SPL SHORING SF  1.000  4,011.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0390 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  18,000.000  0.000  0.000  0.00
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0395 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0405 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  3,529.410  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,329,012.04
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  19,230.770PREPARING ROW  0.520  10,000.00 0.52

01057008 000 SY  25.000RMV (8"-12") TRT/UNTRT BASE & ASPH PAV  208.000  5,200.00 212.00

01107001 000 CY  45.000EXCAV (ROADWAY)  561.000  25,245.00 561.00

01327006 000 CY  45.000EMBANK (FNL)(DC)(TY C)  2,162.000  97,290.00 1,985.00

01607002 000 SY  3.000FURN & PLACE TOPSOIL (4")  4,017.000  12,051.00 4,016.00

01647073 000 SY  0.590BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  4,435.000  2,616.65 4,016.00

01647077 000 SY  0.590BOND FBR MTRX SEED (TEMP)(WARM)  4,435.000  2,616.65 2,008.00

02477273 000 CY  88.140FL BS (RDWY DEL)(TY D GR 4)(FNAL POS)  321.000  28,292.94 339.00

02517086 000 SY  10.000REWORK BS MTL(TY C)(14”)(DENS CONT)  1,307.000  13,070.00 1,540.00

02757001 000 TON  400.000CEMENT  41.930  16,772.00 42.00

02757008 000 SY  8.000CEMENT TRT (EXIST MATL & NEW BASE)(10")  2,393.000  19,144.00 2,506.00

03107010 000 GAL  12.900PRIME COAT & BLOTTER (MC-30)  500.000  6,450.00 627.00

03167012 GAL  13.980ASPH (CRS-2P)  867.000  12,120.66 0.00

Added by Change Order #1

03167260 000 TON  645.000AGGR (TY PB GR 3 SAC-A)  25.197  16,252.07 28.00

03447019 000 TON  200.000SP MIXES SP-C PG70-22  280.500  56,100.00 269.00

03447064 000 TON  210.000SP MIXES SP-D SAC-A PG76-22  247.290  51,930.90 266.00

03447077 000 GAL  9.140TACK COAT  200.000  1,828.00 377.00

04007010 000 CY  250.000CEM STABIL BKFL  33.640  8,410.00 120.00

04207001 000 CY  1,000.000CL A CONC (SEAL)  44.400  44,400.00 45.00

04327013 000 CY  750.000RIPRAP (MOW STRIP)(4 IN)  36.470  27,352.50 35.00

04327041 000 CY  180.000RIPRAP (STONE PROTECTION)(12 IN)  358.000  64,440.00 419.00

04327050 000 CY  180.000BEDDING MATERIAL (6 IN)  112.000  20,160.00 112.00

04627038 000 LF  1,544.320CONC BOX CULV (10 FT X 10 FT)  176.000  271,800.32 176.00

04667183 000 EA  100,000.000WINGWALL (PW - 1) (HW=13 FT)  2.000  200,000.00 2.00

04967005 000 EA  2,500.000REMOV STR (WINGWALL)  2.000  5,000.00 2.00

04967008 000 LF  250.000REMOV STR (BOX CULVERT)  80.000  20,000.00 80.00

05007001 000 LS  100,000.000MOBILIZATION  1.000  100,000.00 1.00

05027001 000 MO  1,194.020BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  8,358.14 7.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  60,000.00 3.00

05057003 000 DAY  400.000TMA (MOBILE OPERATION)  1.000  400.00 8.00

05067003 000 LF  59.130ROCK FILTER DAMS (INSTALL) (TY 3)  36.000  2,128.68 55.00

05067011 000 LF  13.980ROCK FILTER DAMS (REMOVE)  36.000  503.28 111.00

05067039 000 LF  4.300TEMP SEDMT CONT FENCE (INSTALL)  1,060.000  4,558.00 1,239.00

05067041 000 LF  1.400TEMP SEDMT CONT FENCE (REMOVE)  1,060.000  1,484.00 1,239.00

05407001 000 LF  21.230MTL W-BEAM GD FEN (TIM POST)  500.000  10,615.00 500.00

05407018 000 LF  81.700MTL W - BEAM GD FEN (LOW FILL CULVERT)  100.000  8,170.00 100.00

05447001 000 EA  2,902.500GUARDRAIL END TREATMENT (INSTALL)  4.000  11,610.00 4.00

05527003 000 LF  30.000WIRE FENCE (TY C)  203.000  6,090.00 203.00

06447073 000 EA  250.000REMOVE SM RD SN SUP&AM  5.000  1,250.00 5.00

06587016 000 EA  33.330INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  17.000  566.61 17.00

06667309 000 LF  5.380ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  1,363.000  7,332.94 1,260.00

06667315 000 LF  5.380ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  1,340.000  7,209.20 1,260.00
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06727004 000 EA  10.750REFL PAV MRKR TY II-A-A  18.000  193.50 16.00

96057007 DOL  1.000ROAD USER COST - INCENTIVE  60,000.000  60,000.00 60,000.00

$1,329,012.04TOTAL ITEM EARNINGS TO DATE


