
 144,158.89

054804025CONTRACT ID:

PROJECT: BR 2B24(204)

CONTRACT:

06243237

PROJECTED AMOUNT: $2,392,847.63

CONTRACTOR:

HIGHWAY: SH 176

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

WESTFIELD INSURANCE COMPANY

Ryan Sayles, P.E.

HOWARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0025

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/06/2024

ESTIMATE PAID:

 298
-17.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/30/2024

$2,537,006.52

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,389,847.63

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 119.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.99



0025Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,445,864.31 ITEM EARNINGS $1,440,936.81 $4,927.50 

$0.00 PARTICIPATING $0.00 

$1,445,864.31 NON-PARTICIPATING $4,927.50 

$0.00 $0.00 RETAINAGE

($38,272.00)LIQUIDATED DAMAGES $9,984.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$8,320.00 OTHER ADJUSTMENTS $8,320.00 

$1,392,680.81 $1,415,912.31 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,440,936.81 

($48,256.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$31,035.09

$23,231.50 

($54,266.59)

$0.00

0024Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($15,865.59)

PARTICIPATING $0.00 

NON-PARTICIPATING ($15,865.59)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($20,800.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$54,266.59

($36,665.59)

($17,601.00)

$0.00

Note:  See Worked Performed Section for previous history.



0023Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $4,927.50 

PARTICIPATING $0.00 

NON-PARTICIPATING $4,927.50 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($16,640.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$17,601.00

($11,712.50)

($5,888.50)

$0.00

Note:  See Worked Performed Section for previous history.

0022Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $4,927.50 

PARTICIPATING $0.00 

NON-PARTICIPATING $4,927.50 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($10,816.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($5,888.50)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

8,320.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$38,272.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 46

 46

C. O. ADJUSTED DAYS:

 281

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/30/2024

09/15/2024

 235

 0

 235

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  5  20

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 13

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

0025Estimate Number

PROJECT BR 2B24(204) CONTROL 054804025

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,927.500 $4,927.50 1.0000160  14.00  24.00

$4,927.50TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0024Estimate Number

PROJECT BR 2B24(204) CONTROL 054804025

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,927.500 $4,927.50 1.0000160  14.00  24.00

CATEGORY DESCRIPTION FORCE ACCOUNT003

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96016001 MATERIAL ON HAND DOL  1.000 -$20,793.09-20,793.0900435  1,000.00  0.00

$-15,865.59TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0023Estimate Number

PROJECT BR 2B24(204) CONTROL 054804025

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,927.500 $4,927.50 1.0000160  14.00  24.00

$4,927.50TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0022Estimate Number

PROJECT BR 2B24(204) CONTROL 054804025

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,927.500 $4,927.50 1.0000160  14.00  24.00

$4,927.50TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

054804025PROJECT CONTROLBR 2B24(204)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01056019 000 REMOVING STAB BASE & ASPH PAV(14") SY  21.900  393.000  0.000  120.00  2,628.00

0070 01106002 000 EXCAVATION (CHANNEL) CY  38.330  5,504.000  0.000  2,500.00  95,825.00

0100 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  43.800  367.000  0.000  208.33  9,124.85

0105 04036001 000 TEMPORARY SPL SHORING SF  74.820  600.000  0.000  300.00  22,446.00

0115 04806001 000 CLEAN EXIST CULVERTS EA  2,737.500  4.000  0.000  4.00  10,950.00

0120 04966005 000 REMOV STR (WINGWALL) EA  2,299.500  2.000  0.000  1.00  2,299.50

0125 04966007 000 REMOV STR (PIPE) LF  43.800  100.000  0.000  56.00  2,452.80

0130 04966008 000 REMOV STR (BOX CULVERT) LF  43.800  1,006.000  0.000  540.00  23,652.00

0135 04966099 000 REMOVE STR (RAIL) LF  43.800  342.000  0.000  170.00  7,446.00

0140 05006001 000 MOBILIZATION LS  230,500.000  1.000  0.000  0.90  207,450.00

0145 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,592.500  14.000  0.000  14.00  176,295.00

0150 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.670  1,330.000  0.000  1,108.00  8,498.36

0160 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,927.500  14.000  0.000  24.00  118,260.00

0165 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  43.800  380.000  370.000  750.00  32,850.00

0200 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.290  475.000  0.000  475.00  1,562.75

0205 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  328.500  4.000  0.000  2.00  657.00

0215 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  328.500  4.000  0.000  2.00  657.00

0230 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,760.000  3.000  0.000  2.00  17,520.00

0255 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  2.850  4,000.000  0.000  1,820.00  5,187.00

0260 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  21.900  48.000  0.000  22.00  481.80

0265 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  2.850  480.000  0.000  480.00  1,368.00

0290 06726009 000 REFL PAV MRKR TY II-A-A EA  54.750  6.000  0.000  12.00  657.00

0295 06776028 000 ELIM EXT PV MRK & MRKS (RUMBLE STRIP) LF  0.550  2,209.000  0.000  804.00  442.20

0310 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,865.250  2.000  0.000  2.00  41,730.50

0315 61856002 002 TMA (STATIONARY) DAY  219.000  16.000  0.000  2.00  438.00

0320 61856005 002 TMA (MOBILE OPERATION) DAY  558.320  3.000  0.000  2.00  1,116.64

Category Subtotal $791,995.40

002 BRIDGE: 081150054804158 [SH 176 @ SULPHER SPRINGS DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 04006005 000 CEM STABIL BKFL CY  356.630  105.000  0.000  44.00  15,691.72

0375 04166004 000 DRILL SHAFT (36 IN) LF  213.530  1,175.000  0.000  611.00  130,466.83

0376 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  231.980  0.000  160.000  90.00  20,878.20

permanent casing, labor, supplies

0380 04206013 001 CL C CONC (ABUT) CY  1,368.750  53.000  0.000  24.00  32,850.00

0385 04206029 001 CL C CONC (CAP) CY  1,478.250  36.000  0.000  18.00  26,608.50

0390 04206037 001 CL C CONC (COLUMN) CY  1,478.250  11.000  0.000  5.50  8,130.38

0395 04226001 000 REINF CONC SLAB SF  27.380  9,660.000  0.000  4,059.93  111,160.88

0400 04226015 000 APPROACH SLAB CY  1,478.250  37.000  0.000  31.00  45,825.75

0405 04256035 001 PRESTR CONC GIRDER (TX28) LF  177.180  1,251.000  0.000  625.50  110,826.09

0410 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  372.300  302.000  0.000  120.00  44,676.00

0415 04506023 001 RAIL (TY SSTR) LF  168.730  468.000  0.000  234.00  39,482.82
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002 BRIDGE: 081150054804158 [SH 176 @ SULPHER SPRINGS DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0420 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  175.000  92.000  0.000  40.00  7,000.00

Category Subtotal $593,597.17

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  34,315.24  34,315.24

0430 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  25,956.50  25,956.50

Category Subtotal $60,271.74

054804025BR 2B24(204)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01046001 000 REMOVING CONC (PAV) SY  23.050  874.000  0.000  0.000  0.00

0075 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  61.520  64.000  0.000  0.000  0.00

0080 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  2.040  1,912.000  0.000  0.000  0.00

0085 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  2.040  1,912.000  0.000  0.000  0.00

0090 01646013 000 STRAW/HAY MLCH SEED(PERM)(RURAL)(SANDY) SY  0.510  3,824.000  0.000  0.000  0.00

0095 01686001 000 VEGETATIVE WATERING MG  166.640  64.000  0.000  0.000  0.00

0110 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  678.900  27.000  0.000  0.000  0.00

0155 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.190  1,330.000  0.000  0.000  0.00

0170 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  32.850  360.000  0.000  0.000  0.00

0175 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  43.800  380.000  0.000  0.000  0.00

0180 05336001 000 RUMBLE STRIPS (SHOULDER) LF  5.220  1,182.000  0.000  0.000  0.00

0185 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  10.440  591.000  0.000  0.000  0.00

0190 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  29.570  300.000  0.000  0.000  0.00

0195 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,885.330  4.000  0.000  0.000  0.00

0210 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,558.750  4.000  0.000  0.000  0.00

0220 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,737.500  2.000  0.000  0.000  0.00

0225 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,642.500  3.000  0.000  0.000  0.00

0235 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,040.250  2.000  0.000  0.000  0.00

0240 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  21.900  6.000  0.000  0.000  0.00

0245 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  109.500  8.000  0.000  0.000  0.00

0250 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  60.230  12.000  0.000  0.000  0.00

0270 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.920  600.000  0.000  0.000  0.00

0275 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  5.480  1,096.000  0.000  0.000  0.00

0280 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  5.480  140.000  0.000  0.000  0.00

0285 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  5.480  548.000  0.000  0.000  0.00

0300 30766031 000 D-GR HMA TY-C PG76-22 TON  438.000  199.000  201.000  0.000  0.00

0305 30766066 000 TACK COAT GAL  38.330  72.000  73.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,445,864.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01056019 000 SY  21.900REMOVING STAB BASE & ASPH PAV(14")  120.000  2,628.00 393.00

01106002 000 CY  38.330EXCAVATION (CHANNEL)  2,500.000  95,825.00 5,504.00

03546021 000 SY  43.800PLANE ASPH CONC PAV(0" TO 2")  208.330  9,124.85 367.00

04006005 000 CY  356.630CEM STABIL BKFL  44.000  15,691.72 105.00

04036001 000 SF  74.820TEMPORARY SPL SHORING  300.000  22,446.00 600.00

04166004 000 LF  213.530DRILL SHAFT (36 IN)  611.000  130,466.83 1,175.00

04206013 001 CY  1,368.750CL C CONC (ABUT)  24.000  32,850.00 53.00

04206029 001 CY  1,478.250CL C CONC (CAP)  18.000  26,608.50 36.00

04206037 001 CY  1,478.250CL C CONC (COLUMN)  5.500  8,130.38 11.00

04226001 000 SF  27.380REINF CONC SLAB  4,059.930  111,160.88 9,660.00

04226015 000 CY  1,478.250APPROACH SLAB  31.000  45,825.75 37.00

04256035 001 LF  177.180PRESTR CONC GIRDER (TX28)  625.500  110,826.09 1,251.00

04326033 000 CY  372.300RIPRAP (STONE PROTECTION)(18 IN)  120.000  44,676.00 302.00

04506023 001 LF  168.730RAIL (TY SSTR)  234.000  39,482.82 468.00

04546018 000 LF  175.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  40.000  7,000.00 92.00

04806001 000 EA  2,737.500CLEAN EXIST CULVERTS  4.000  10,950.00 4.00

04966005 000 EA  2,299.500REMOV STR (WINGWALL)  1.000  2,299.50 2.00

04966007 000 LF  43.800REMOV STR (PIPE)  56.000  2,452.80 100.00

04966008 000 LF  43.800REMOV STR (BOX CULVERT)  540.000  23,652.00 1,006.00

04966099 000 LF  43.800REMOVE STR (RAIL)  170.000  7,446.00 342.00

05006001 000 LS  230,500.000MOBILIZATION  0.900  207,450.00 1.00

05026001 008 MO  12,592.500BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  176,295.00 14.00

05066041 002 LF  7.670BIODEG EROSN CONT LOGS (INSTL) (12")  1,108.000  8,498.36 1,330.00

05106003 000 MO  4,927.500ONE-WAY TRAF CONT (PORT TRAF SIG)  24.000  118,260.00 14.00

05126013 000 LF  43.800PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  750.000  32,850.00 380.00

05426001 000 LF  3.290REMOVE METAL BEAM GUARD FENCE  475.000  1,562.75 475.00

05426004 000 EA  328.500RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  657.00 4.00

05446003 000 EA  328.500GUARDRAIL END TREATMENT (REMOVE)  2.000  657.00 4.00

05456019 000 EA  8,760.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  17,520.00 3.00

06626063 000 LF  2.850WK ZN PAV MRK REMOV (W)4"(SLD)  1,820.000  5,187.00 4,000.00

06626075 000 LF  21.900WK ZN PAV MRK REMOV (W)24"(SLD)  22.000  481.80 48.00

06626095 000 LF  2.850WK ZN PAV MRK REMOV (Y)4"(SLD)  480.000  1,368.00 480.00

06726009 000 EA  54.750REFL PAV MRKR TY II-A-A  12.000  657.00 6.00

06776028 000 LF  0.550ELIM EXT PV MRK & MRKS (RUMBLE STRIP)  804.000  442.20 2,209.00

60016002 000 EA  20,865.250PORTABLE CHANGEABLE MESSAGE SIGN  2.000  41,730.50 2.00

61856002 002 DAY  219.000TMA (STATIONARY)  2.000  438.00 16.00

61856005 002 DAY  558.320TMA (MOBILE OPERATION)  2.000  1,116.64 3.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  25,956.500  25,956.50 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  34,315.240  34,315.24 1,000.00

96086001 DOL  231.980UNIQUE CHANGE ORDER ITEM 1  90.000  20,878.20 0.00

permanent casing, labor, supplies

$1,445,864.31TOTAL ITEM EARNINGS TO DATE


