
055002056CONTRACT ID:

PROJECT: F 2026(256)

CONTRACT:

12253230

PROJECTED AMOUNT: $157,423.32

CONTRACTOR:

HIGHWAY: FM 8

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STRUCTURAL INTEGRITY GROUP LLC

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

 82

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$157,423.32

CONTRACT:

09/01/2026

AWARD AMOUNT: $156,215.32

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 85.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 58.75

$92,481.10 $0.00 $92,481.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$92,481.10 $0.00 $92,481.10 

$0.00 $0.00 $0.00 

$92,481.10 $92,481.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 82

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 96

 0

 96

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(271)HES 031310016PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0285 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  229.000 $4,580.00 20.000  20.00 20.00

0290 04327007 RIPRAP (CONC) (CL B) (4 IN)000 CY  1,755.000 $1,633.91 0.931  0.93 0.70

0295 05007001 MOBILIZATION000 LS  14,583.000 $7,145.67 0.490  0.49 0.49

0300 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,182.000 $4,182.00 1.000  1.00 3.00

0310 05057001 TMA (STATIONARY)000 DAY  200.000 $2,800.00 14.000  14.00 32.00

0330 06187030 CONDT (PVC) (SCH 40) (2")000 LF  20.350 $5,046.80 248.000  248.00 154.00

0335 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  42.870 $2,229.24 52.000  52.00 52.00

0350 06247012 GROUND BOX TY BATTERY (162915)W/APRON000 EA  1,905.000 $3,810.00 2.000  2.00 2.00

0355 06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O)000 EA  10,433.000 $10,433.00 1.000  1.00 1.00

F 2026(256) 055002056PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  229.000 $9,160.00 40.000  40.00 40.00

0065 04327007 RIPRAP (CONC) (CL B) (4 IN)000 CY  1,755.000 $3,271.32 1.864  1.86 1.40

0070 05007001 MOBILIZATION000 LS  14,583.000 $5,979.03 0.410  0.41 0.51

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,182.000 $4,182.00 1.000  1.00 3.00

0085 05057001 TMA (STATIONARY)000 DAY  200.000 $1,400.00 7.000  7.00 48.00

0105 06187030 CONDT (PVC) (SCH 40) (2")000 LF  20.350 $2,543.75 125.000  125.00 154.00

0110 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  42.870 $11,746.38 274.000  274.00 274.00

0125 06247012 GROUND BOX TY BATTERY (162915)W/APRON000 EA  1,905.000 $1,905.00 1.000  1.00 1.00

0130 06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O)000 EA  10,433.000 $10,433.00 1.000  1.00 1.00

$92,481.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

031310016PROJECT CONTROLSTP 2026(271)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  229.000  20.000  0.000  20.00  4,580.00

0290 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  1,755.000  0.700  0.000  0.93  1,633.91

0295 05007001 000 MOBILIZATION LS  14,583.000  0.490  0.000  0.49  7,145.67

0300 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,182.000  3.000  0.000  1.00  4,182.00

0310 05057001 000 TMA (STATIONARY) DAY  200.000  32.000  0.000  14.00  2,800.00

0330 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.350  154.000  0.000  248.00  5,046.80

0335 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  42.870  52.000  0.000  52.00  2,229.24

0350 06247012 000 GROUND BOX TY BATTERY (162915)W/APRON EA  1,905.000  2.000  0.000  2.00  3,810.00

0355 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  10,433.000  1.000  0.000  1.00  10,433.00

Category Subtotal $41,860.62

055002056PROJECT CONTROLF 2026(256)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  229.000  40.000  0.000  40.00  9,160.00

0065 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  1,755.000  1.400  0.000  1.86  3,271.32

0070 05007001 000 MOBILIZATION LS  14,583.000  0.510  0.000  0.41  5,979.03

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,182.000  3.000  0.000  1.00  4,182.00

0085 05057001 000 TMA (STATIONARY) DAY  200.000  48.000  0.000  7.00  1,400.00

0105 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.350  154.000  0.000  125.00  2,543.75

0110 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  42.870  274.000  0.000  274.00  11,746.38

0125 06247012 000 GROUND BOX TY BATTERY (162915)W/APRON EA  1,905.000  1.000  0.000  1.00  1,905.00

0130 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  10,433.000  1.000  0.000  1.00  10,433.00

Category Subtotal $50,620.48

031310016STP 2026(271)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  474.000  2.000  0.000  0.000  0.00

0315 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  0.010  500.000  0.000  0.000  0.00

0320 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.010  500.000  0.000  0.000  0.00

0325 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,997.000  2.000  0.000  0.000  0.00

0340 06207007 000 ELEC CONDR (NO.8) BARE LF  2.020  252.000  0.000  0.000  0.00

0345 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.150  504.000  0.000  0.000  0.00

 0.00Category Subtotal

055002056F 2026(256)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  474.000  2.000  0.000  0.000  0.00

0090 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  0.010  500.000  0.000  0.000  0.00

0095 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.010  500.000  0.000  0.000  0.00

0100 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,997.000  4.000  0.000  0.000  0.00

0115 06207007 000 ELEC CONDR (NO.8) BARE LF  2.020  443.000  0.000  0.000  0.00

0120 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.150  886.000  0.000  0.000  0.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0365 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0370 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0375 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0380 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0385 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0390 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0395 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0400 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0405 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

0410 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  6.000  0.000  0.000  0.00

Core price $200 ea (uom:ea)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $92,481.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  229.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  60.000  13,740.00 60.00

04327007 000 CY  1,755.000RIPRAP (CONC) (CL B) (4 IN)  2.795  4,905.23 2.10

05007001 000 LS  14,583.000MOBILIZATION  0.900  13,124.70 1.00

05027001 000 MO  4,182.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  8,364.00 6.00

05057001 000 DAY  200.000TMA (STATIONARY)  21.000  4,200.00 80.00

06187030 000 LF  20.350CONDT (PVC) (SCH 40) (2")  373.000  7,590.55 308.00

06187055 000 LF  42.870CONDT (PVC) (SCH 80) (2") (BORE)  326.000  13,975.62 326.00

06247012 000 EA  1,905.000GROUND BOX TY BATTERY (162915)W/APRON  3.000  5,715.00 3.00

06287048 000 EA  10,433.000ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  2.000  20,866.00 2.00

$92,481.10TOTAL ITEM EARNINGS TO DATE


