
 237,659.86

055701033CONTRACT ID:

PROJECT: F 2025(552)

CONTRACT:

04253233

PROJECTED AMOUNT: $9,999,584.51

CONTRACTOR:

HIGHWAY: SH 152

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TI-ZACK CONCRETE, LLC

Sysavath Sysombath, P.E.

MOORE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/04/2025

ESTIMATE PAID:

 291

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/09/2025

$10,237,244.37

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,996,584.51

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$104,045.00 $10,312,414.29 $10,416,459.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$104,045.00 $10,312,414.29 $10,416,459.29 

$0.00 $0.00 $0.00 

$104,045.00 $10,416,459.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,312,414.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 291

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/09/2025

06/11/2025

 390

 0

 390

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  10  17

HOLIDAY 1

RAIN 8

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1 RAIN

09/10/2026  1 RAIN

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 RAIN

09/15/2026  1 RAIN

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1 RAIN

09/23/2026  1 RAIN

09/24/2026  1 RAIN

09/25/2026  1 RAIN

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2025(552) 055701033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0255 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,625.000 $2,625.00 1.000  15.00 23.00

0365 06187030 CONDT (PVC) (SCH 40) (2")000 LF  10.000 $1,950.00 195.000  195.00 215.00

0370 06187031 CONDT (PVC) (SCH 40) (2") (BORE)000 LF  22.000 $2,860.00 130.000  130.00 130.00

0375 06207009 ELEC CONDR (NO.6) BARE000 LF  1.900 $712.50 375.000  375.00 405.00

0380 06207010 ELEC CONDR (NO.6) INSULATED000 LF  2.000 $460.00 230.000  230.00 290.00

0385 06217006 TRAY CABLE (4 CONDR) (12 AWG)000 LF  3.000 $1,005.00 335.000  335.00 335.00

0390 06247002 GROUND BOX TY A (122311)W/APRON000 EA  950.000 $1,900.00 2.000  2.00 2.00

0395 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,100.000 $1,100.00 1.000  1.00 1.00

0405 06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O)000 EA  8,500.000 $8,500.00 1.000  1.00 1.00

0410 06367001 ALUMINUM SIGNS (TY A)000 SF  45.000 $540.00 12.000  12.00 141.00

0495 06827003 VEH SIG SEC (12")LED(YEL)000 EA  400.000 $1,600.00 4.000  4.00 14.00

0500 06827005 VEH SIG SEC (12")LED(RED)000 EA  400.000 $3,200.00 8.000  8.00 8.00

0510 06827054 BACKPLATE W/REFL BRDR(3 SEC)000 EA  300.000 $1,200.00 4.000  4.00 4.00

0515 06847028 TRF SIG CBL (TY A)(14 AWG)(2 CONDR)000 LF  4.000 $580.00 145.000  145.00 145.00

0520 06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR)000 LF  5.000 $725.00 145.000  145.00 249.00

0525 06847038 TRF SIG CBL (TY A)(14 AWG)(12 CONDR)000 LF  7.500 $1,087.50 145.000  145.00 145.00

0540 06867029 INS TRF SIG PL AM (S)1 ARM(28`)000 EA  17,000.000 $34,000.00 2.000  2.00 2.00

0545 06867035 INS TRF SIG PL AM(S)1 ARM(32`)LUM000 EA  20,000.000 $40,000.00 2.000  2.00 2.00

$104,045.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

055701033PROJECT CONTROLF 2025(552)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,725.000  1.000  0.000  1.00  1,725.00

0065 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  2,875.000  4.000  0.000  12.00  34,500.00

0070 01007006 000 PREP ROW (TREE REMOVE) (36"-48" DIA) EA  4,600.000  1.000  0.000  6.00  27,600.00

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  26.350  4,542.000  0.000  6,022.61  158,695.77

0080 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  27.870  2,863.000  0.000  3,014.00  84,000.18

0085 01047015 000 REMOV CONC (CURB RAMP) SY  21.800  1,098.000  0.000  1,020.00  22,236.00

0090 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  11.640  13,708.000  0.000  15,260.00  177,626.40

0095 01047019 000 REMOV CONC (GUTTER) LF  22.800  105.000  0.000  62.00  1,413.60

0100 01047036 000 REMOV CONC (RAIL) LF  35.950  111.000  0.000  49.00  1,761.55

0105 01047046 000 REMOV CONC (MISC) SY  40.510  197.000  0.000  173.00  7,008.23

0110 01057046 000 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY  24.410  7,285.000  0.000  7,601.18  185,544.80

0115 01607002 000 FURN & PLACE TOPSOIL (4") SY  7.250  550.000  0.000  450.00  3,262.50

0130 03157001 000 FOG SEAL (SS-1) GAL  8.050  844.000  0.000  960.00  7,728.00

0135 03607004 000 CONC PVMT (CRCP) (10") SY  213.170  108.000  0.000  108.00  23,022.36

0136 04007008 CUT & RESTORE ASPH PAVING SY  40.000  0.000  3,000.000  807.19  32,287.60

Added by CO 1

0140 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  350.000  55.000  0.000  55.00  19,250.00

0145 04327001 000 RIPRAP (CONC)(4 IN) CY  1,084.310  15.000  0.000  25.84  28,018.57

0150 04507058 000 RAIL (HANDRAIL)(TY A) LF  201.250  85.000  0.000  190.00  38,237.50

0155 04647005 000 RC PIPE (CL III)(24 IN) LF  210.450  210.000  0.000  220.00  46,299.00

0160 04647007 000 RC PIPE (CL III)(30 IN) LF  230.000  185.000  0.000  167.00  38,410.00

0170 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  8,904.000  4.000  0.000  5.00  44,520.00

0225 04797001 000 ADJUSTING MANHOLES EA  798.000  3.000  0.000  4.00  3,192.00

0230 04797003 000 ADJUSTING MANHOLES & INLETS EA  5,500.000  2.000  0.000  2.00  11,000.00

0235 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  665.000  12.000  0.000  3.00  1,995.00

0240 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  478.800  5.000  0.000  21.00  10,054.80

0245 04967002 000 REMOV STR (INLET) EA  1,842.000  12.000  0.000  12.00  22,104.00

0250 05007001 000 MOBILIZATION LS  557,180.000  1.000  0.000  0.90  501,462.00

0255 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,625.000  23.000  0.000  15.00  39,375.00

0260 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,750.000  4.000  0.000  4.00  63,000.00

0265 05057001 000 TMA (STATIONARY) DAY  1.150  390.000  0.000  299.00  343.85

0290 05277001 000 COLORED TEXTURED CONC (4") SY  118.380  13,840.000  0.000  13,894.83  1,644,869.97

0295 05297002 000 CONC CURB (TY II) LF  57.640  4,546.000  0.000  4,880.48  281,310.86

0300 05297009 000 CONC CURB & GUTTER (TY II) LF  57.640  5,364.000  0.000  6,414.40  369,726.02

0305 05297013 000 CONC CURB (SLOTTED) LF  75.850  729.000  0.000  739.00  56,053.15

0310 05297019 000 CONCRETE C&G (VALLEY GUTTER) LF  90.680  126.000  0.000  200.00  18,136.00

0315 05307006 000 DRIVEWAYS (CONC) SY  127.180  12,173.000  0.000  15,754.85  2,003,701.82

0320 05317001 000 CONC SIDEWALKS (4") SY  117.270  21,157.000  0.000  21,839.38  2,561,104.10

0325 05317015 000 CURB RAMPS (TY 1) SY  145.910  19.000  0.000  19.00  2,772.29

0330 05317016 000 CURB RAMPS (TY 2) SY  145.910  126.000  0.000  133.00  19,406.03

0335 05317019 000 CURB RAMPS (TY 6) SY  137.570  554.000  0.000  516.60  71,068.66

0340 05317020 000 CURB RAMPS (TY 7) SY  135.900  1,491.000  0.000  1,434.21  194,909.14

0345 05317029 000 CONC SIDEWALKS (SPECIAL) (TYPE A) SY  994.330  82.000  0.000  94.00  93,467.02
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 05317030 000 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  253.500  3,270.000  0.000  3,667.00  929,584.50

0355 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  517.500  21.000  0.000  25.00  12,937.50

0360 05607012 000 RELOCATE EXISTING MAILBOX EA  402.500  18.000  0.000  6.00  2,415.00

0365 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.000  215.000  0.000  195.00  1,950.00

0370 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  22.000  130.000  0.000  130.00  2,860.00

0375 06207009 000 ELEC CONDR (NO.6) BARE LF  1.900  405.000  0.000  375.00  712.50

0380 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  290.000  0.000  230.00  460.00

0385 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  335.000  0.000  335.00  1,005.00

0390 06247002 000 GROUND BOX TY A (122311)W/APRON EA  950.000  2.000  0.000  2.00  1,900.00

0395 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,100.000  1.000  0.000  1.00  1,100.00

0405 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  8,500.000  1.000  0.000  1.00  8,500.00

0410 06367001 000 ALUMINUM SIGNS (TY A) SF  45.000  141.000  0.000  12.00  540.00

0415 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  450.000  125.000  0.000  58.00  26,100.00

0420 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  450.000  44.000  0.000  10.00  4,500.00

0430 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  450.000  25.000  0.000  18.00  8,100.00

0440 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  450.000  11.000  0.000  4.00  1,800.00

0445 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  450.000  34.000  0.000  8.00  3,600.00

0455 06447073 000 REMOVE SM RD SN SUP&AM EA  250.000  55.000  0.000  2.00  500.00

0465 06667352 000 PAVEMENT SLER 24" LF  8.050  4,135.000  0.000  1,203.00  9,684.15

0475 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  40.250  4,135.000  0.000  1,203.00  48,420.75

0485 06787008 000 PAV SURF PREP FOR MRK (24") LF  4.600  4,136.000  0.000  1,203.00  5,533.80

0495 06827003 000 VEH SIG SEC (12")LED(YEL) EA  400.000  14.000  0.000  4.00  1,600.00

0500 06827005 000 VEH SIG SEC (12")LED(RED) EA  400.000  8.000  0.000  8.00  3,200.00

0510 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  300.000  4.000  0.000  4.00  1,200.00

0515 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  4.000  145.000  0.000  145.00  580.00

0520 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  5.000  249.000  0.000  145.00  725.00

0525 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  7.500  145.000  0.000  145.00  1,087.50

0540 06867029 000 INS TRF SIG PL AM (S)1 ARM(28`) EA  17,000.000  2.000  0.000  2.00  34,000.00

0545 06867035 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM EA  20,000.000  2.000  0.000  2.00  40,000.00

0570 60137008 000 GROUND BOX W/ APRON (ADJUST) EA  862.500  4.000  0.000  3.00  2,587.50

181 04657013 INLET (COMPL)(PCO)(3FT)(NONE) EA  14,095.100  0.000  1.000  1.00  14,095.10

Added by CO# 1

186 04657015 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  16,057.350  0.000  1.000  1.00  16,057.35

Added by CO# 1

191 04657016 INLET (COMPL)(PCO)(3FT)(BOTH) EA  18,019.600  0.000  7.000  7.00  126,137.20

Added by CO #1

196 04657020 INLET (COMPL)(PCO)(4FT)(BOTH) EA  19,828.860  0.000  3.000  2.00  39,657.72

Added by CO #1

206 04657032 INLET (COMPL)(PCU)(3FT)(BOTH) EA  19,715.170  0.000  3.000  3.00  59,145.51

Added by CO #1

211 04657033 INLET (COMPL)(PCU)(4FT)(NONE) EA  15,602.580  0.000  2.000  2.00  31,205.16

Added by CO #1

216 04657034 INLET (COMPL)(PCU)(4FT)(LEFT) EA  18,246.990  0.000  1.000  1.00  18,246.99

Added by CO #1

Category Subtotal $10,413,927.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0605 96067014 FORCE ACCOUNT DOL  1.000  0.000  1.000  2,532.29  2,532.29

PUBLIC UTILITY FORCE ACCT WORK (PART)

Category Subtotal $2,532.29

055701033F 2025(552)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  3.450  550.000  0.000  0.000  0.00

0125 01947007 000 RDSIDE AMENITY (WHEEL STOP) EA  402.500  29.000  0.000  0.000  0.00

0165 04647009 000 RC PIPE (CL III)(36 IN) LF  339.250  41.000  0.000  0.000  0.00

0175 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  9,914.100  1.000  0.000  0.000  0.00

0180 04657013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  10,544.100  1.000 -1.000  0.000  0.00

0185 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  12,012.000  1.000 -1.000  0.000  0.00

0190 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  13,479.900  7.000 -7.000  0.000  0.00

0195 04657020 000 INLET (COMPL)(PCO)(4FT)(BOTH) EA  14,833.350  3.000 -3.000  0.000  0.00

0200 04657031 000 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  13,280.400  1.000 -1.000  0.000  0.00

0205 04657032 000 INLET (COMPL)(PCU)(3FT)(BOTH) EA  14,748.300  3.000 -3.000  0.000  0.00

0210 04657033 000 INLET (COMPL)(PCU)(4FT)(NONE) EA  11,671.800  2.000 -2.000  0.000  0.00

0215 04657034 000 INLET (COMPL)(PCU)(4FT)(LEFT) EA  13,650.000  1.000 -1.000  0.000  0.00

0220 04657036 000 INLET (COMPL)(PCU)(4FT)(BOTH) EA  18,686.850  5.000 -5.000  0.000  0.00

0270 05057002 000 TMA (MOBILE OPERATION) HR  1.150  40.000  0.000  0.000  0.00

0275 05067035 000 SANDBAGS FOR EROSION CONTROL EA  1.150  100.000  0.000  0.000  0.00

0280 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  1.150  485.000  0.000  0.000  0.00

0285 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.150  485.000  0.000  0.000  0.00

0400 06247012 000 GROUND BOX TY BATTERY (162915)W/APRON EA  4,000.000  2.000  0.000  0.000  0.00

0425 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  450.000  8.000  0.000  0.000  0.00

0435 06447010 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P-BM) EA  450.000  1.000  0.000  0.000  0.00

0450 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  450.000  2.000  0.000  0.000  0.00

0460 06477003 000 REMOVE LRSA EA  1,500.000  1.000  0.000  0.000  0.00

0470 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  3.450  3,923.000  0.000  0.000  0.00

0480 06777008 000 ELIM EXT PM & MRKS (24") LF  4.600  1,252.000  0.000  0.000  0.00

0490 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  12,000.000  1.000  0.000  0.000  0.00

0505 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,100.000  2.000  0.000  0.000  0.00

0530 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  1,000.000  2.000  0.000  0.000  0.00

0535 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  12,000.000  2.000  0.000  0.000  0.00

0550 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,500.000  2.000  0.000  0.000  0.00

0555 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,500.000  1.000  0.000  0.000  0.00

0560 06907046 000 INSTALL OF FLASHER CABINET EA  4,000.000  2.000  0.000  0.000  0.00

0565 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  13.800  50.000  0.000  0.000  0.00

0575 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0580 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0585 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

201 04657031 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  17,752.920  0.000  1.000  0.000  0.00

Added by CO #1

221 04657036 INLET (COMPL)(PCU)(4FT)(BOTH) EA  24,980.130  0.000  5.000  0.000  0.00
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Added by CO #1

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0590 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0595 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0600 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,416,459.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007004 000 EA  1,725.000PREP ROW (TREE REMOVE) (12"-24" DIA)  1.000  1,725.00 1.00

01007005 000 EA  2,875.000PREP ROW (TREE REMOVE) (24"-36" DIA)  12.000  34,500.00 4.00

01007006 000 EA  4,600.000PREP ROW (TREE REMOVE) (36"-48" DIA)  6.000  27,600.00 1.00

01047011 000 SY  26.350REMOV CONC (DRIVEWAYS)  6,022.610  158,695.77 4,542.00

01047013 000 SY  27.870REMOV CONC (SIDEWALK, RAMP OR SUP)  3,014.000  84,000.18 2,863.00

01047015 000 SY  21.800REMOV CONC (CURB RAMP)  1,020.000  22,236.00 1,098.00

01047018 000 LF  11.640REMOV CONC (CURB OR CURB & GUTTER)  15,260.000  177,626.40 13,708.00

01047019 000 LF  22.800REMOV CONC (GUTTER)  62.000  1,413.60 105.00

01047036 000 LF  35.950REMOV CONC (RAIL)  49.000  1,761.55 111.00

01047046 000 SY  40.510REMOV CONC (MISC)  173.000  7,008.23 197.00

01057046 000 SY  24.410RMV (0"-6") TRT/UNTRT BASE & ASPH PAV  7,601.180  185,544.80 7,285.00

01607002 000 SY  7.250FURN & PLACE TOPSOIL (4")  450.000  3,262.50 550.00

03157001 000 GAL  8.050FOG SEAL (SS-1)  960.000  7,728.00 844.00

03607004 000 SY  213.170CONC PVMT (CRCP) (10")  108.000  23,022.36 108.00

04007008 SY  40.000CUT & RESTORE ASPH PAVING  807.190  32,287.60 0.00

Added by CO 1

04167044 000 LF  350.000DRILL SHAFT (TRF SIG POLE) (36 IN)  55.000  19,250.00 55.00

04327001 000 CY  1,084.310RIPRAP (CONC)(4 IN)  25.840  28,018.57 15.00

04507058 000 LF  201.250RAIL (HANDRAIL)(TY A)  190.000  38,237.50 85.00

04647005 000 LF  210.450RC PIPE (CL III)(24 IN)  220.000  46,299.00 210.00

04647007 000 LF  230.000RC PIPE (CL III)(30 IN)  167.000  38,410.00 185.00

04657005 000 EA  8,904.000JCTBOX(COMPL)(PJB)(3FTX3FT)  5.000  44,520.00 4.00

04657013 000 EA  10,544.100INLET (COMPL)(PCO)(3FT)(NONE)  0.000  0.00 0.00

04657013 EA  14,095.100INLET (COMPL)(PCO)(3FT)(NONE)  1.000  14,095.10 0.00

Added by CO# 1

04657015 EA  16,057.350INLET (COMPL)(PCO)(3FT)(RIGHT)  1.000  16,057.35 0.00

Added by CO# 1

04657016 000 EA  13,479.900INLET (COMPL)(PCO)(3FT)(BOTH)  0.000  0.00 0.00

04657016 EA  18,019.600INLET (COMPL)(PCO)(3FT)(BOTH)  7.000  126,137.20 0.00

Added by CO #1

04657020 EA  19,828.860INLET (COMPL)(PCO)(4FT)(BOTH)  2.000  39,657.72 0.00

Added by CO #1

04657032 EA  19,715.170INLET (COMPL)(PCU)(3FT)(BOTH)  3.000  59,145.51 0.00

Added by CO #1

04657033 EA  15,602.580INLET (COMPL)(PCU)(4FT)(NONE)  2.000  31,205.16 0.00

Added by CO #1

04657034 EA  18,246.990INLET (COMPL)(PCU)(4FT)(LEFT)  1.000  18,246.99 0.00

Added by CO #1

04797001 000 EA  798.000ADJUSTING MANHOLES  4.000  3,192.00 3.00

04797003 000 EA  5,500.000ADJUSTING MANHOLES & INLETS  2.000  11,000.00 2.00

04797004 000 EA  665.000ADJUSTING MANHOLES (UTILITY BOX)  3.000  1,995.00 12.00

04797007 000 EA  478.800ADJUSTING MANHOLES (WATER VALVE BOX)  21.000  10,054.80 5.00

04967002 000 EA  1,842.000REMOV STR (INLET)  12.000  22,104.00 12.00

05007001 000 LS  557,180.000MOBILIZATION  0.900  501,462.00 1.00



CONTRACT ID 055701033 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 9ESTIMATE 0016

05027001 000 MO  2,625.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  39,375.00 23.00

05037002 000 EA  15,750.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  63,000.00 4.00

05057001 000 DAY  1.150TMA (STATIONARY)  299.000  343.85 390.00

05277001 000 SY  118.380COLORED TEXTURED CONC (4")  13,894.830  1,644,869.97 13,840.00

05297002 000 LF  57.640CONC CURB (TY II)  4,880.480  281,310.86 4,546.00

05297009 000 LF  57.640CONC CURB & GUTTER (TY II)  6,414.400  369,726.02 5,364.00

05297013 000 LF  75.850CONC CURB (SLOTTED)  739.000  56,053.15 729.00

05297019 000 LF  90.680CONCRETE C&G (VALLEY GUTTER)  200.000  18,136.00 126.00

05307006 000 SY  127.180DRIVEWAYS (CONC)  15,754.850  2,003,701.82 12,173.00

05317001 000 SY  117.270CONC SIDEWALKS (4")  21,839.380  2,561,104.10 21,157.00

05317015 000 SY  145.910CURB RAMPS (TY 1)  19.000  2,772.29 19.00

05317016 000 SY  145.910CURB RAMPS (TY 2)  133.000  19,406.03 126.00

05317019 000 SY  137.570CURB RAMPS (TY 6)  516.600  71,068.66 554.00

05317020 000 SY  135.900CURB RAMPS (TY 7)  1,434.210  194,909.14 1,491.00

05317029 000 SY  994.330CONC SIDEWALKS (SPECIAL) (TYPE A)  94.000  93,467.02 82.00

05317030 000 SY  253.500CONC SIDEWALKS (SPECIAL) (TYPE B)  3,667.000  929,584.50 3,270.00

05607010 000 EA  517.500MAILBOX INSTALL-M (TWW-POST) TY 4  25.000  12,937.50 21.00

05607012 000 EA  402.500RELOCATE EXISTING MAILBOX  6.000  2,415.00 18.00

06187030 000 LF  10.000CONDT (PVC) (SCH 40) (2")  195.000  1,950.00 215.00

06187031 000 LF  22.000CONDT (PVC) (SCH 40) (2") (BORE)  130.000  2,860.00 130.00

06207009 000 LF  1.900ELEC CONDR (NO.6) BARE  375.000  712.50 405.00

06207010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  230.000  460.00 290.00

06217006 000 LF  3.000TRAY CABLE (4 CONDR) (12 AWG)  335.000  1,005.00 335.00

06247002 000 EA  950.000GROUND BOX TY A (122311)W/APRON  2.000  1,900.00 2.00

06247008 000 EA  1,100.000GROUND BOX TY D (162922)W/APRON  1.000  1,100.00 1.00

06287148 000 EA  8,500.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  8,500.00 1.00

06367001 000 SF  45.000ALUMINUM SIGNS (TY A)  12.000  540.00 141.00

06447001 000 EA  450.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  58.000  26,100.00 125.00

06447002 000 EA  450.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  10.000  4,500.00 44.00

06447009 000 EA  450.000IN SM RD SN SUP&AM TY10BWG(1)SB(P)  18.000  8,100.00 25.00

06447012 000 EA  450.000IN SM RD SN SUP&AM TY10BWG(1)SB(T)  4.000  1,800.00 11.00

06447065 000 EA  450.000RELOCATE SM RD SN SUP&AM TY 10BWG  8.000  3,600.00 34.00

06447073 000 EA  250.000REMOVE SM RD SN SUP&AM  2.000  500.00 55.00

06667352 000 LF  8.050PAVEMENT SLER 24"  1,203.000  9,684.15 4,135.00

06687021 000 LF  40.250PREFAB PM TY B (W)(24")(SLD)  1,203.000  48,420.75 4,135.00

06787008 000 LF  4.600PAV SURF PREP FOR MRK (24")  1,203.000  5,533.80 4,136.00

06827003 000 EA  400.000VEH SIG SEC (12")LED(YEL)  4.000  1,600.00 14.00

06827005 000 EA  400.000VEH SIG SEC (12")LED(RED)  8.000  3,200.00 8.00

06827054 000 EA  300.000BACKPLATE W/REFL BRDR(3 SEC)  4.000  1,200.00 4.00

06847028 000 LF  4.000TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  145.000  580.00 145.00

06847031 000 LF  5.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  145.000  725.00 249.00

06847038 000 LF  7.500TRF SIG CBL (TY A)(14 AWG)(12 CONDR)  145.000  1,087.50 145.00

06867029 000 EA  17,000.000INS TRF SIG PL AM (S)1 ARM(28`)  2.000  34,000.00 2.00

06867035 000 EA  20,000.000INS TRF SIG PL AM(S)1 ARM(32`)LUM  2.000  40,000.00 2.00

60137008 000 EA  862.500GROUND BOX W/ APRON (ADJUST)  3.000  2,587.50 4.00

96067014 DOL  1.000FORCE ACCOUNT  2,532.290  2,532.29 0.00

PUBLIC UTILITY FORCE ACCT WORK (PART)

$10,416,459.29TOTAL ITEM EARNINGS TO DATE


