
 257,065.57

055902037CONTRACT ID:

PROJECT: STP 2B23(064)HES

CONTRACT:

08233215

PROJECTED AMOUNT: $9,467,673.61

CONTRACTOR:

HIGHWAY: FM 315

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Danny Henderson, P.E.

HENDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0027

12/10/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2023

08/03/2023

ESTIMATE PAID:

 123
 8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/21/2023

$9,724,739.18

CONTRACT:

11/29/2025

AWARD AMOUNT: $9,287,827.25

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 96.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/10/2025

00/00/0000

 100.00

$27,360.00 $9,582,917.29 $9,610,277.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$27,360.00 $9,582,917.29 $9,610,277.29 

$0.00 $0.00 $0.00 

$27,360.00 $9,610,277.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,582,917.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/21/2023

10/26/2023

 119

 8

 127

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 12  0  12

AWAIT FINAL ACCEPT 7

SATURDAY 2

SUNDAY 2

WORK COMPL &  ACCE 1

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 AWAIT FINAL ACCEPT

12/02/2025  1 AWAIT FINAL ACCEPT

12/03/2025  1 AWAIT FINAL ACCEPT

12/04/2025  1 AWAIT FINAL ACCEPT

12/05/2025  1 AWAIT FINAL ACCEPT

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAIT FINAL ACCEPT

12/09/2025  1 AWAIT FINAL ACCEPT

12/10/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

STP 2B23(064)HES 055902037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0220 05006001 MOBILIZATION000 LS  912,000.000 $27,360.00 0.030  1.00 1.00

$27,360.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

055902037PROJECT CONTROLSTP 2B23(064)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,000.000  253.000  0.000  253.00  759,000.00

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  25.000  624.000  0.000  633.29  15,832.30

0070 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  15.000  2,670.000  0.000  2,670.00  40,050.00

0075 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  1,000.000  253.000  0.000  253.00  253,000.00

0080 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  40.000  1,677.000  0.000  1,510.00  60,400.00

0085 01346001 000 BACKFILL (TY A) STA  500.000  253.000  0.000  253.00  126,500.00

0090 01506001 000 BLADING STA  250.000  253.000  0.000  253.00  63,250.00

0130 03166024 002 ASPH (CRS-2P) GAL  4.500  15,862.000  0.000  35,775.00  160,987.50

0140 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  5.000  4,444.000  0.000  5,748.33  28,741.65

0145 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  350.000  18.000  0.000  12.00  4,200.00

0150 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  154.000  0.000  141.00  91,650.00

0165 04646003 001 RC PIPE (CL III)(18 IN) LF  90.000  2,284.000  1,904.000  4,188.00  376,920.00

0170 04646005 001 RC PIPE (CL III)(24 IN) LF  110.000  473.000  0.000  655.00  72,050.00

0175 04646007 001 RC PIPE (CL III)(30 IN) LF  250.000  38.000  0.000  168.00  42,000.00

0185 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,000.000  10.000  0.000  7.00  7,000.00

0190 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,200.000  246.000  0.000  264.00  316,800.00

0195 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,400.000  6.000  0.000  8.00  11,200.00

0200 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,800.000  34.000  0.000  38.00  68,400.00

0205 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,500.000  7.000  0.000  8.00  20,000.00

0215 04966016 000 REMOV STR (PIPE) EA  500.000  114.000  0.000  154.00  77,000.00

0220 05006001 000 MOBILIZATION LS  912,000.000  1.000  0.000  1.00  912,000.00

0225 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,000.000  8.000  0.000  8.00  240,000.00

0230 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  37.000  440.000  0.000  54.00  1,998.00

0235 05066011 005 ROCK FILTER DAMS (REMOVE) LF  8.000  440.000  0.000  54.00  432.00

0250 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  1,600.000  0.000  235.00  1,410.00

0255 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,600.000  0.000  235.00  470.00

0260 05066046 005 TRACKHOE WORK (EROSION & SEDMT CONT) HR  150.000  20.000  0.000  9.00  1,350.00

0265 05306002 000 INTERSECTIONS (ACP) SY  50.000  7,395.000 -3,246.670  4,148.33  207,416.50

0275 05306008 000 TURNOUTS (ACP) SY  80.000  2,266.000 -955.860  1,310.14  104,811.20

0280 05306017 000 DRIVEWAYS (CONC) (HES) SY  150.000  624.000  0.000  939.31  140,896.05

0285 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.250  61,342.000  0.000  57,440.00  14,360.00

0290 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.250  35,121.000  0.000  25,119.00  6,279.75

0295 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  2,900.000  0.000  2,762.50  96,687.50

0300 05406017 001 MTL BM GD FEN (LONG SPAN SYSTEM) LF  50.000  50.000  0.000  100.00  5,000.00

0305 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  2,325.000  0.000  2,325.00  11,625.00

0310 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  8.000  0.000  8.00  25,600.00

0315 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  4.000  0.000  4.00  1,200.00

0320 05606004 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  350.000  47.000  0.000  49.00  17,150.00

0325 05606005 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  400.000  26.000  0.000  15.00  6,000.00

0330 05606006 000 MAILBOX INSTALL-M (TWG-POST) TY 2 EA  600.000  66.000  0.000  18.00  10,800.00

0335 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  104.000  0.000  89.00  57,850.00

0340 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  750.000  31.000  0.000  31.00  23,250.00

0345 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,000.000  2.000  0.000  2.00  2,000.00

0350 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  2.000  0.000  8.00  9,600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0355 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  600.000  3.000  0.000  3.00  1,800.00

0360 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  122.000  0.000  122.00  12,200.00

0365 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  40.000  29.000  0.000  25.00  1,000.00

0370 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  25.000  0.000  25.00  1,000.00

0375 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  60.000  32.000  0.000  32.00  1,920.00

0380 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.400  148,288.000  0.000  61,648.00  24,659.20

0385 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.400  149,068.000  0.000  59,512.00  23,804.80

0410 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  3,584.000  0.000  3,584.00  7,168.00

0415 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  7,022.000  0.000  7,022.00  14,044.00

0420 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  821.000  0.000  1,243.00  2,486.00

0425 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  778.000  0.000  333.00  3,330.00

0430 06666225 007 PAVEMENT SEALER 6" LF  0.450  28,160.000  0.000  17,800.00  8,010.00

0435 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  76,805.000 -7,040.000  64,819.00  64,819.00

0440 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.200  1,849.000  0.000  1,650.00  1,980.00

0445 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  78,268.000 -7,040.000  61,791.00  61,791.00

0450 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  300.000  7.000  0.000  6.00  1,800.00

0455 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  350.000  7.000  0.000  6.00  2,100.00

0460 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  150.000  5.000  0.000  5.00  750.00

0465 06726007 000 REFL PAV MRKR TY I-C EA  15.000  64.000  0.000  101.00  1,515.00

0470 06726009 000 REFL PAV MRKR TY II-A-A EA  15.000  8.000  0.000  615.00  9,225.00

0475 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.900  28,160.000  0.000  42,412.00  38,170.80

0480 06776028 000 ELIM EXT PV MRK & MRKS (RUMBLE STRIP) LF  0.500  136,447.000  0.000  136,447.00  68,223.50

0485 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.300  28,160.000  0.000  14,252.00  4,275.60

0490 30776001 000 SP MIXES SP-B PG64-22 TON  150.000  8,606.000  0.000  8,263.38  1,239,507.00

0495 30776075 000 TACK COAT GAL  4.000  3,402.000  0.000  390.49  1,561.95

0500 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  256.000  0.000  502.00  75,300.00

0505 61856002 002 TMA (STATIONARY) DAY  300.000  220.000  0.000  41.00  12,300.00

Category Subtotal $6,177,908.30

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0576 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  65,789.74  65,789.74

Category Subtotal $65,789.74

003 CHANGE ORDER ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0131 03166397 AGGR(TY-D GR-4 OR TY-L GR-4) CY  130.000  0.000  857.000  857.00  111,410.00

ADDED BY CO #2- AGREED CHANGE TO MATERIALS

0161 04626056 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF  1,272.600  0.000  39.000  39.00  49,631.40

ADDED BY CO#04-REVISING CULVERT STRUCTURE #6

0162 04626059 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  1,484.700  0.000  13.000  13.00  19,301.10

ADDED BY CO#04-REVISING CULVERT STRUCTURE #2

0164 04016001 FLOWABLE BACKFILL CY  428.950  0.000  147.000  147.00  63,055.65

ADDED BY CO#5- STRUCTURE #1 REPLACEMENT STABILIZATION
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003 CHANGE ORDER ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0181 04666151 WINGWALL (FW - 0) (HW=4 FT) EA  16,968.000  0.000  2.000  2.00  33,936.00

ADDED BY CO#04-REVISING CULVERT STRUCTURE #2

0182 04666195 WINGWALL (PW - 2) (HW=6 FT) EA  29,694.000  0.000  2.000  2.00  59,388.00

ADDED BY CO#04-REVISING CULVERT STRUCTURE #6

0183 04656226 JCT BOX (COMPL)(SPL1) EA  6,383.640  0.000  1.000  1.00  6,383.64

ADDED BY CO#04-RESOLVING CONFLICT W/ CULVERT STR 11 & DWY

0211 04676461 SET (TY II) (42 IN) (RCP) (3: 1) (C) EA  4,525.390  0.000  2.000  2.00  9,050.78

ADDED BY CO#04-REVISING CULVERT END TREATMENTS STRUCTURE #9

0271 05306005 DRIVEWAYS (ACP) SY  60.000  0.000  8,604.000  14,350.57  861,034.20

ADDED BY CO #2- ADJUSTED FOR INCREASE OF MATERIAL

0301 05406035 MTL BM GD FEN TRANS (31"-28") EA  742.350  0.000  4.000  4.00  2,969.40

ADDED BY CO#3 -BRIDGE RAIL TRANSITIONS TO MBGF

0361 06586014 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  21.210  0.000  70.000  70.00  1,484.70

ADDED BY CO#3 -CORRECT BRIDGE RAIL DELINIATORS

0446 06666343 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.590  0.000  7,040.000  7,100.00  11,289.00

ADDED BY CO#3 -PROFILE STRIPING ON LAKE PALESTINE BRIDGE

0447 06666347 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.590  0.000  7,040.000  7,100.00  11,289.00

ADDED BY CO#3 -PROFILE STRIPING ON LAKE PALESTINE BRIDGE

Category Subtotal $1,240,222.87

055902039PROJECT CONTROLC 559-2-39

001 ROADWAY (2 " OVERLAY) (100% STATE)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  170.000  12,300.000  0.000  11,869.81  2,017,867.70

0670 30776075 000 TACK COAT GAL  4.000  12,694.000  0.000  5,626.25  22,505.00

0675 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  52,275.000  0.000  40,291.76  40,291.76

0680 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  52,275.000  0.000  45,440.92  45,440.92

0685 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  36,023.860  0.000  251.00  251.00

Category Subtotal $2,126,356.38

055902037STP 2B23(064)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  3.500  12,394.000  0.000  0.000  0.00

0100 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.200  47,159.000  0.000  0.000  0.00

0105 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.750  94,318.000  0.000  0.000  0.00

0110 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.750  47,159.000  0.000  0.000  0.00

0115 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.750  47,159.000  0.000  0.000  0.00

0120 01686001 000 VEGETATIVE WATERING MG  10.000  1,037.000  0.000  0.000  0.00

0125 03146012 001 EMULS ASPH (EROSN CONT)(CSS-1) GAL  5.000  4,218.000  0.000  0.000  0.00

0135 03166408 002 AGGR(TY-PD GR-4 OR TY-PL GR-4) CY  150.000  339.000 -339.000  0.000  0.00
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0155 04626051 002 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  1,200.000  39.000 -39.000  0.000  0.00

0160 04626055 002 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  1,600.000  13.000 -13.000  0.000  0.00

0180 04646008 001 RC PIPE (CL III)(36 IN) LF  350.000  10.000  0.000  0.000  0.00

0210 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,000.000  2.000 -2.000  0.000  0.00

0240 05066029 005 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  30.000  100.000  0.000  0.000  0.00

0245 05066030 005 BACKHOE WORK (EROSION & SEDMT CONT) HR  150.000  20.000  0.000  0.000  0.00

0270 05306005 000 DRIVEWAYS (ACP) SY  50.000  8,604.000 -8,604.000  0.000  0.00

0390 06626038 000 WK ZN PAV MRK NON-REMOV (Y)8"(SLD) LF  1.500  821.000  0.000  0.000  0.00

0395 06626041 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  5.000  378.000  0.000  0.000  0.00

0400 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  3.000  441.000  0.000  0.000  0.00

0405 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.500  50,297.000  0.000  0.000  0.00

0496 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  32,272.500  0.000  0.000  0.00

0510 61856005 002 TMA (MOBILE OPERATION) DAY  600.000  30.000  0.000  0.000  0.00

0550 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0555 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0577 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,610,277.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,000.000PREPARING ROW  253.000  759,000.00 253.00

01046017 000 SY  25.000REMOVING CONC (DRIVEWAYS)  633.292  15,832.30 624.00

01046054 000 LF  15.000REMOVING CONCRETE(MOW STRIP)  2,670.000  40,050.00 2,670.00

01126001 000 STA  1,000.000SUBGRADE WIDENING (ORD COMP)  253.000  253,000.00 253.00

01326021 000 CY  40.000EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  1,510.000  60,400.00 1,677.00

01346001 000 STA  500.000BACKFILL (TY A)  253.000  126,500.00 253.00

01506001 000 STA  250.000BLADING  253.000  63,250.00 253.00

03166024 002 GAL  4.500ASPH (CRS-2P)  35,775.000  160,987.50 15,862.00

03166397 CY  130.000AGGR(TY-D GR-4 OR TY-L GR-4)  857.000  111,410.00 0.00

ADDED BY CO #2- AGREED CHANGE TO MATERIALS

03546021 000 SY  5.000PLANE ASPH CONC PAV(0" TO 2")  5,748.330  28,741.65 4,444.00

04016001 CY  428.950FLOWABLE BACKFILL  147.000  63,055.65 0.00

ADDED BY CO#5- STRUCTURE #1 REPLACEMENT 

STABILIZATION

04326024 000 CY  350.000RIPRAP (STONE COMMON)(DRY)(12 IN)  12.000  4,200.00 18.00

04326045 000 CY  650.000RIPRAP (MOW STRIP)(4 IN)  141.000  91,650.00 154.00

04626056 LF  1,272.600CONC BOX CULV (6 FT X 5 FT)(EXTEND)  39.000  49,631.40 0.00

ADDED BY CO#04-REVISING CULVERT STRUCTURE #6

04626059 LF  1,484.700CONC BOX CULV (7 FT X 4 FT)(EXTEND)  13.000  19,301.10 0.00

ADDED BY CO#04-REVISING CULVERT STRUCTURE #2

04646003 001 LF  90.000RC PIPE (CL III)(18 IN)  4,188.000  376,920.00 2,284.00

04646005 001 LF  110.000RC PIPE (CL III)(24 IN)  655.000  72,050.00 473.00

04646007 001 LF  250.000RC PIPE (CL III)(30 IN)  168.000  42,000.00 38.00

04656226 EA  6,383.640JCT BOX (COMPL)(SPL1)  1.000  6,383.64 0.00

ADDED BY CO#04-RESOLVING CONFLICT W/ CULVERT STR 11 

& DWY

04666151 EA  16,968.000WINGWALL (FW - 0) (HW=4 FT)  2.000  33,936.00 0.00

ADDED BY CO#04-REVISING CULVERT STRUCTURE #2

04666195 EA  29,694.000WINGWALL (PW - 2) (HW=6 FT)  2.000  59,388.00 0.00

ADDED BY CO#04-REVISING CULVERT STRUCTURE #6

04676358 000 EA  1,000.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  7.000  7,000.00 10.00

04676363 000 EA  1,200.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  264.000  316,800.00 246.00

04676390 000 EA  1,400.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  8.000  11,200.00 6.00

04676395 000 EA  1,800.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  38.000  68,400.00 34.00

04676419 000 EA  2,500.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  8.000  20,000.00 7.00

04676461 EA  4,525.390SET (TY II) (42 IN) (RCP) (3: 1) (C)  2.000  9,050.78 0.00

ADDED BY CO#04-REVISING CULVERT END TREATMENTS 

STRUCTURE #9

04966016 000 EA  500.000REMOV STR (PIPE)  154.000  77,000.00 114.00

05006001 000 LS  912,000.000MOBILIZATION  1.000  912,000.00 1.00

05026001 008 MO  30,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  240,000.00 8.00

05066002 005 LF  37.000ROCK FILTER DAMS (INSTALL) (TY 2)  54.000  1,998.00 440.00

05066011 005 LF  8.000ROCK FILTER DAMS (REMOVE)  54.000  432.00 440.00

05066038 005 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  235.000  1,410.00 1,600.00
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05066039 005 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  235.000  470.00 1,600.00

05066046 005 HR  150.000TRACKHOE WORK (EROSION & SEDMT CONT)  9.000  1,350.00 20.00

05306002 000 SY  50.000INTERSECTIONS (ACP)  4,148.330  207,416.50 7,395.00

05306005 000 SY  50.000DRIVEWAYS (ACP)  0.000  0.00 0.00

05306005 SY  60.000DRIVEWAYS (ACP)  14,350.570  861,034.20 0.00

ADDED BY CO #2- ADJUSTED FOR INCREASE OF MATERIAL

05306008 000 SY  80.000TURNOUTS (ACP)  1,310.140  104,811.20 2,266.00

05306017 000 SY  150.000DRIVEWAYS (CONC) (HES)  939.307  140,896.05 624.00

05336001 000 LF  0.250RUMBLE STRIPS (SHOULDER)  57,440.000  14,360.00 61,342.00

05336002 000 LF  0.250RUMBLE STRIPS (CENTERLINE)  25,119.000  6,279.75 35,121.00

05406002 001 LF  35.000MTL W-BEAM GD FEN (STEEL POST)  2,762.500  96,687.50 2,900.00

05406017 001 LF  50.000MTL BM GD FEN (LONG SPAN SYSTEM)  100.000  5,000.00 50.00

05406035 EA  742.350MTL BM GD FEN TRANS (31"-28")  4.000  2,969.40 0.00

ADDED BY CO#3 -BRIDGE RAIL TRANSITIONS TO MBGF

05426001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  2,325.000  11,625.00 2,325.00

05446001 000 EA  3,200.000GUARDRAIL END TREATMENT (INSTALL)  8.000  25,600.00 8.00

05446003 000 EA  300.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,200.00 4.00

05606004 000 EA  350.000MAILBOX INSTALL-S (TWG-POST) TY 2  49.000  17,150.00 47.00

05606005 000 EA  400.000MAILBOX INSTALL-D (TWG-POST) TY 2  15.000  6,000.00 26.00

05606006 000 EA  600.000MAILBOX INSTALL-M (TWG-POST) TY 2  18.000  10,800.00 66.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  251.000  251.00 36,023.86

06446001 000 EA  650.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  89.000  57,850.00 104.00

06446004 000 EA  750.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  31.000  23,250.00 31.00

06446007 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  2.000  2,000.00 2.00

06446030 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SA(T)  8.000  9,600.00 2.00

06446068 000 EA  600.000RELOCATE SM RD SN SUP&AM TY 10BWG  3.000  1,800.00 3.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  122.000  12,200.00 122.00

06586014 EA  21.210INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  70.000  1,484.70 0.00

ADDED BY CO#3 -CORRECT BRIDGE RAIL DELINIATORS

06586061 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  25.000  1,000.00 29.00

06586062 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  25.000  1,000.00 25.00

06586100 000 EA  60.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  32.000  1,920.00 32.00

06626008 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(SLD)  61,648.000  24,659.20 148,288.00

06626037 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  59,512.000  23,804.80 149,068.00

06626109 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  3,584.000  7,168.00 3,584.00

06626111 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  7,022.000  14,044.00 7,022.00

06666036 007 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,243.000  2,486.00 821.00

06666048 007 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  333.000  3,330.00 778.00

06666225 007 LF  0.450PAVEMENT SEALER 6"  17,800.000  8,010.00 28,160.00

06666309 007 LF  1.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  64,819.000  64,819.00 76,805.00

06666318 007 LF  1.200RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  1,650.000  1,980.00 1,849.00

06666321 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  61,791.000  61,791.00 78,268.00

06666343 LF  1.590REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  7,100.000  11,289.00 0.00

ADDED BY CO#3 -PROFILE STRIPING ON LAKE PALESTINE 

BRIDGE

06666347 LF  1.590REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  7,100.000  11,289.00 0.00

ADDED BY CO#3 -PROFILE STRIPING ON LAKE PALESTINE 

BRIDGE

06686077 000 EA  300.000PREFAB PAV MRK TY C (W) (ARROW)  6.000  1,800.00 7.00
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06686085 000 EA  350.000PREFAB PAV MRK TY C (W) (WORD)  6.000  2,100.00 7.00

06686092 000 EA  150.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  5.000  750.00 5.00

06726007 000 EA  15.000REFL PAV MRKR TY I-C  101.000  1,515.00 64.00

06726009 000 EA  15.000REFL PAV MRKR TY II-A-A  615.000  9,225.00 8.00

06776001 000 LF  0.900ELIM EXT PAV MRK & MRKS (4")  42,412.000  38,170.80 28,160.00

06776028 000 LF  0.500ELIM EXT PV MRK & MRKS (RUMBLE STRIP)  136,447.000  68,223.50 136,447.00

06786002 000 LF  0.300PAV SURF PREP FOR MRK (6")  14,252.000  4,275.60 28,160.00

30776001 000 TON  150.000SP MIXES SP-B PG64-22  8,263.380  1,239,507.00 8,606.00

30776022 000 TON  170.000SP MIXES SP-C SAC-A PG70-22  11,869.810  2,017,867.70 12,300.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  40,291.760  40,291.76 52,275.00

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  45,440.920  45,440.92 52,275.00

30776075 000 GAL  4.000TACK COAT  6,016.737  24,066.95 16,096.00

60016001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  502.000  75,300.00 256.00

61856002 002 DAY  300.000TMA (STATIONARY)  41.000  12,300.00 220.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  65,789.740  65,789.74 5,000.00

$9,610,277.29TOTAL ITEM EARNINGS TO DATE


