
 352,455.27

057201074CONTRACT ID:

PROJECT: STP 2B24(007)HES

CONTRACT:

01263005

PROJECTED AMOUNT: $16,684,278.08

CONTRACTOR:

HIGHWAY: SH 302

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

REECE ALBERT, INC.

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/06/2026

ESTIMATE PAID:

 107
 25.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/20/2026

$17,036,733.35

CONTRACT:

09/01/2026

AWARD AMOUNT: $16,211,726.08

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 27.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.01

$571,675.51 $4,200,079.98 $4,771,755.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$571,675.51 $4,200,079.98 $4,771,755.49 

$0.00 $0.00 $0.00 

$571,675.51 $4,771,755.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,200,079.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/20/2026

04/20/2026

 360

 25

 385

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  18  10

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(263) 046307052PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0695 01507002 BLADING000 HR  214.890 $859.56 4.000  6.00 30.00

0710 02477046 FL BS (CMP IN PLC)(TY A GR 4) (6")000 SY  15.160 $21,493.54 1,417.780  10,682.03 18,260.00

0715 03107001 PRIME COAT (AE-P)000 GAL  6.350 $2,222.50 350.000  2,050.00 3,652.00

0730 03447008 SP MIXES SP-B SAC-B PG76-22000 TON  181.220 $154,022.50 849.920  3,704.72 6,026.00

0740 03477011 TACK COAT000 GAL  2.850 $570.00 200.000  1,300.00 1,826.00

0770 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  476.540 $4,765.40 10.000  10.00 200.00

0830 05057001 TMA (STATIONARY)000 DAY  288.990 $9,825.66 34.000  186.00 120.00

0881 05367004 CONC DIRECTIONAL ISLAND SY  149.740 $59,896.00 400.000  1,501.24 2,432.00

Added by CO#1 with revised unit priceSUPP DESCR

0885 05437002 CABLE BARRIER SYSTEM (INSTALL)(TL-4)000 LF  28.310 $10,927.66 386.000  386.00 404.00

0890 05437018 CABLE BARRIER TERM SEC (INSTL)(TL-4)000 EA  7,848.810 $15,697.62 2.000  2.00 2.00

0930 06187031 CONDT (PVC) (SCH 40) (2") (BORE)000 LF  28.030 $13,005.92 464.000  464.00 785.00

0950 06247002 GROUND BOX TY A (122311)W/APRON000 EA  2,130.390 $2,130.39 1.000  1.00 10.00

0955 06247013 REMOVE GROUND BOX000 EA  560.630 $1,121.26 2.000  2.00 2.00

STP 2B24(007)HES 057201074PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0205 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  8,503.870 $8,503.87 1.000  6.00 19.00

0530 96017001 MATERIAL ON HAND000 DOL  1.000 $26,897.32 26,897.320  110,893.12 1,000.00

STP 2025(262)HES 057201075PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1225 01057052 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV000 SY  13.360 $12,246.58 916.660  6,434.66 11,267.00

1255 02477046 FL BS (CMP IN PLC)(TY A GR 4) (6")000 SY  15.160 $34,777.04 2,294.000  12,298.21 23,054.00

1260 03107001 PRIME COAT (AE-P)000 GAL  6.350 $3,175.00 500.000  1,850.00 4,611.00

1275 03447008 SP MIXES SP-B SAC-B PG76-22000 TON  181.220 $141,605.31 781.400  3,572.27 7,608.00

1285 03477011 TACK COAT000 GAL  2.850 $570.00 200.000  1,000.00 2,305.00

1385 05057001 TMA (STATIONARY)000 DAY  288.990 $9,825.66 34.000  180.00 120.00

1415 05127085 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)000 LF  26.460 $25,401.60 960.000  1,800.00 2,580.00

1420 05127086 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL)000 LF  8.250 $6,930.00 840.000  840.00 2,580.00

1470 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  1,672.850 $3,345.70 2.000  2.00 2.00

1520 06247013 REMOVE GROUND BOX000 EA  560.630 $1,121.26 2.000  2.00 3.00

1575 06447073 REMOVE SM RD SN SUP&AM000 EA  184.540 $738.16 4.000  4.00 29.00

$571,675.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

046307052PROJECT CONTROLF 2025(263)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0680 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  13.360  10,181.000  0.000  7,018.33  93,764.89

0685 01107001 000 EXCAV (ROADWAY) CY  7.470  13,036.000  0.000  11,826.94  88,347.24

0690 01327004 000 EMBANK (FNL)(DC)(TY B) CY  26.790  9,953.000  0.000  7,146.94  191,466.52

0695 01507002 000 BLADING HR  214.890  30.000  0.000  6.00  1,289.34

0705 02167001 000 PROOF ROLLING HR  181.730  6.000  0.000  2.00  363.46

0710 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  15.160  18,260.000  0.000  10,682.03  161,939.57

0715 03107001 000 PRIME COAT (AE-P) GAL  6.350  3,652.000  0.000  2,050.00  13,017.50

0730 03447008 000 SP MIXES SP-B SAC-B PG76-22 TON  181.220  6,026.000  0.000  3,704.72  671,369.36

0740 03477011 000 TACK COAT GAL  2.850  1,826.000  0.000  1,300.00  3,705.00

0750 04007010 000 CEM STABIL BKFL CY  209.650  64.000  0.000  112.94  23,677.87

0770 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  476.540  200.000  0.000  10.00  4,765.40

0775 04207149 000 CLASS S CONC UTILITY PROTECTION PAD CY  2,421.180  15.920  0.000  9.00  21,790.62

0785 04647005 000 RC PIPE (CL III)(24 IN) LF  182.520  482.000  0.000  482.00  87,974.64

0790 04647007 000 RC PIPE (CL III)(30 IN) LF  196.960  432.000  0.000  264.00  51,997.44

0795 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,451.810  1.000  0.000  1.50  12,677.72

0800 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,079.680  8.000  0.000  8.00  24,637.44

0810 04967004 000 REMOV STR (SET) EA  600.020  2.000  0.000  2.00  1,200.04

0820 04967037 000 REMOV STR (PIPE) EA  771.450  2.000  0.000  0.50  385.73

0825 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,674.290  4.000  0.000  4.00  62,697.16

0830 05057001 000 TMA (STATIONARY) DAY  288.990  120.000  0.000  186.00  53,752.14

0850 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.410  7,096.000  0.000  1,615.00  13,582.15

0860 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  26.460  2,580.000  0.000  1,530.00  40,483.80

0865 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  8.250  2,580.000  0.000  1,680.00  13,860.00

0881 05367004 CONC DIRECTIONAL ISLAND SY  149.740  0.000  2,432.000  1,501.24  224,795.68

Added by CO#1 with revised unit price

0885 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  28.310  404.000  0.000  386.00  10,927.66

0890 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  7,848.810  2.000  0.000  2.00  15,697.62

0895 05437037 000 CABLE BARRIER (REMOVE) LF  6.730  593.000  0.000  593.00  3,990.89

0900 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,672.850  2.000  0.000  4.00  6,691.40

0910 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  9,429.140  2.000  0.000  3.00  28,287.42

0915 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  840.940  4.000  0.000  4.00  3,363.76

0930 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  28.030  785.000  0.000  464.00  13,005.92

0950 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,130.390  10.000  0.000  1.00  2,130.39

0955 06247013 000 REMOVE GROUND BOX EA  560.630  2.000  0.000  2.00  1,121.26

1015 06447073 000 REMOVE SM RD SN SUP&AM EA  184.540  34.000  0.000  4.00  738.16

1030 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.240  21,174.000  0.000  3,102.00  744.48

1040 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.240  20,546.000  0.000  16,250.00  3,900.00

1115 06777001 000 ELIM EXT PM & MRKS (4") LF  0.780  7,860.000  0.000  420.00  327.60

1120 06777002 000 ELIM EXT PM & MRKS (6") LF  0.890  60,631.000  0.000  6,752.00  6,009.28

Category Subtotal $1,960,476.55

057201074PROJECT CONTROLSTP 2B24(007)HES

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0185 04967004 000 REMOV STR (SET) EA  600.020  12.000  0.000  2.00  1,200.04

0195 04967037 000 REMOV STR (PIPE) EA  771.450  16.000  0.000  1.00  771.45

0200 05007001 000 MOBILIZATION LS  1,168,967.560  1.000  0.000  0.90  1,052,070.80

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,503.870  18.000  1.000  6.00  51,023.22

0235 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.410  7,958.000  0.000  1,920.00  16,147.20

0530 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  110,893.12  110,893.12

Category Subtotal $1,232,105.83

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  200,000.000  0.000  40,818.39  40,818.39

Category Subtotal $40,818.39

057201075PROJECT CONTROLSTP 2025(262)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1225 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  13.360  11,267.000  0.000  6,434.66  85,967.06

1230 01107001 000 EXCAV (ROADWAY) CY  7.470  5,344.000  0.000  5,694.80  42,540.15

1235 01327004 000 EMBANK (FNL)(DC)(TY B) CY  26.790  7,169.000  0.000  3,746.77  100,375.96

1255 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  15.160  23,054.000  0.000  12,298.21  186,440.86

1260 03107001 000 PRIME COAT (AE-P) GAL  6.350  4,611.000  0.000  1,850.00  11,747.50

1275 03447008 000 SP MIXES SP-B SAC-B PG76-22 TON  181.220  7,608.000  0.000  3,572.27  647,366.77

1285 03477011 000 TACK COAT GAL  2.850  2,305.000  0.000  1,000.00  2,850.00

1295 04007010 000 CEM STABIL BKFL CY  209.650  185.000  0.000  115.17  24,145.39

1330 04647003 000 RC PIPE (CL III)(18 IN) LF  172.540  356.000  0.000  234.00  40,374.36

1335 04647005 000 RC PIPE (CL III)(24 IN) LF  182.520  34.000  0.000  34.00  6,205.68

1340 04647007 000 RC PIPE (CL III)(30 IN) LF  196.960  700.000  0.000  284.00  55,936.64

1345 04657003 000 MANH (COMPL)(PRM)(60IN) EA  12,741.660  1.000  0.000  1.00  12,741.66

1355 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,736.440  4.000  0.000  4.00  10,945.76

1360 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,079.680  1.000  0.000  1.00  3,079.68

1370 04967004 000 REMOV STR (SET) EA  600.020  6.000  0.000  2.00  1,200.04

1375 04967037 000 REMOV STR (PIPE) EA  771.450  10.000  0.000  4.00  3,085.80

1380 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,674.290  4.000  0.000  4.00  62,697.16

1385 05057001 000 TMA (STATIONARY) DAY  288.990  120.000  0.000  180.00  52,018.20

1405 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.410  6,303.000  0.000  1,794.00  15,087.54

1415 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  26.460  2,580.000  0.000  1,800.00  47,628.00

1420 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  8.250  2,580.000  0.000  840.00  6,930.00

1436 05367004 CONC DIRECTIONAL ISLAND SY  149.740  0.000  2,443.000  410.89  61,526.67

Added by CO#1 with revised unit price

1460 05437037 000 CABLE BARRIER (REMOVE) LF  6.730  1,680.000  0.000  1,783.00  11,999.59

1470 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,672.850  2.000  0.000  2.00  3,345.70

1475 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,294.680  2.000  0.000  1.00  1,294.68

1480 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  9,429.140  2.000  0.000  3.00  28,287.42

1485 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  840.940  4.000  0.000  4.00  3,363.76
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1520 06247013 000 REMOVE GROUND BOX EA  560.630  3.000  0.000  2.00  1,121.26

1575 06447073 000 REMOVE SM RD SN SUP&AM EA  184.540  29.000  0.000  4.00  738.16

1590 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.280  27,005.000  0.000  93.00  26.04

1595 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.240  22,941.000  0.000  1,121.00  269.04

1600 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.680  128.000  0.000  254.00  426.72

1605 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.240  22,941.000  0.000  15,657.00  3,757.68

1685 06777001 000 ELIM EXT PM & MRKS (4") LF  0.780  22,710.000  0.000  380.00  296.40

1690 06777002 000 ELIM EXT PM & MRKS (6") LF  0.890  67,726.000  0.000  2,851.00  2,537.39

Category Subtotal $1,538,354.72

046307052F 2025(263)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.210  59,903.000  0.000  0.000  0.00

0720 03167007 000 ASPH (AC-20-5TR) GAL  5.930  6,939.000  0.000  0.000  0.00

0725 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  582.050  183.000  0.000  0.000  0.00

0735 03477001 000 TOM-C PG76-22 SAC-A TON  219.800  3,264.000  0.000  0.000  0.00

0745 03517024 000 FLEX PAVEMENT STRUCTURE REPAIR (4"-6") SY  107.460  111.000  0.000  0.000  0.00

0755 04027001 000 TRENCH EXCAVATION PROTECTION LF  45.720  116.000  0.000  0.000  0.00

0760 04167024 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  201.830  7.000  0.000  0.000  0.00

0765 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  257.890  54.000  0.000  0.000  0.00

0780 04327001 000 RIPRAP (CONC)(4 IN) CY  572.560  8.000  0.000  0.000  0.00

0805 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  4,990.060  4.000  0.000  0.000  0.00

0815 04967005 000 REMOV STR (WINGWALL) EA  2,044.040  2.000  0.000  0.000  0.00

0835 05057003 000 TMA (MOBILE OPERATION) DAY  650.690  5.000  0.000  0.000  0.00

0840 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  37.480  222.000  0.000  0.000  0.00

0845 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  9.000  222.000  0.000  0.000  0.00

0855 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.120  7,096.000  0.000  0.000  0.00

0870 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.190  2,580.000  0.000  0.000  0.00

0875 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.360  8,260.000  0.000  0.000  0.00

0880 05367004 000 CONC DIRECTIONAL ISLAND SY  99.440  2,432.000 -2,432.000  0.000  0.00

0905 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,294.680  2.000  0.000  0.000  0.00

0920 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  8,689.760  20.000  0.000  0.000  0.00

0925 06187030 000 CONDT (PVC) (SCH 40) (2") LF  7.850  4,785.000  0.000  0.000  0.00

0935 06207007 000 ELEC CONDR (NO.8) BARE LF  1.680  5,930.000  0.000  0.000  0.00

0940 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.960  11,860.000  0.000  0.000  0.00

0945 06247001 000 GROUND BOX TY A (122311) EA  1,513.700  1.000  0.000  0.000  0.00

0960 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,121.260  1.000  0.000  0.000  0.00

0965 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  16,818.880  1.000  0.000  0.000  0.00

0970 06367002 000 ALUMINUM SIGNS (TY G) SF  39.240  333.000  0.000  0.000  0.00

0975 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  840.940  10.000  0.000  0.000  0.00

0980 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  953.070  25.000  0.000  0.000  0.00

0985 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  953.070  1.000  0.000  0.000  0.00

0990 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,009.130  5.000  0.000  0.000  0.00



CONTRACT ID 057201074 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 13ESTIMATE 0006

0995 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,110.050  10.000  0.000  0.000  0.00

1000 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,110.050  12.000  0.000  0.000  0.00

1005 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,345.510  4.000  0.000  0.000  0.00

1010 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,345.510  4.000  0.000  0.000  0.00

1020 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.970  2,020.000  0.000  0.000  0.00

1025 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.280  24,071.000  0.000  0.000  0.00

1035 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.680  128.000  0.000  0.000  0.00

1045 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.350  223.000  0.000  0.000  0.00

1050 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.240  232.000  0.000  0.000  0.00

1055 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.070  6,770.000  0.000  0.000  0.00

1060 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.840  2,310.000  0.000  0.000  0.00

1065 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.800  12,220.000  0.000  0.000  0.00

1070 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  9,810.000  0.000  0.000  0.00

1075 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.700  170.000  0.000  0.000  0.00

1080 06687091 000 PREFAB PM TY C (W)(ARROW) EA  302.740  10.000  0.000  0.000  0.00

1085 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  728.820  3.000  0.000  0.000  0.00

1090 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  672.760  1.000  0.000  0.000  0.00

1095 06687103 000 PREFAB PM TY C (W)(WORD) EA  358.800  14.000  0.000  0.000  0.00

1100 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  840.940  2.000  0.000  0.000  0.00

1105 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  28.030  10.000  0.000  0.000  0.00

1110 06727006 000 REFL PAV MRKR TY II-C-R EA  4.770  644.000  0.000  0.000  0.00

1125 30077001 000 BONDING COURSE GAL  2.820  5,677.000  0.000  0.000  0.00

 0.00Category Subtotal

057201074STP 2B24(007)HESPROJECT CONTROL
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0060 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  13.360  11,546.000  0.000  0.000  0.00

0065 01107001 000 EXCAV (ROADWAY) CY  7.470  7,607.000  0.000  0.000  0.00

0070 01327004 000 EMBANK (FNL)(DC)(TY B) CY  26.790  8,434.000  0.000  0.000  0.00

0075 01507002 000 BLADING HR  214.890  40.000  0.000  0.000  0.00

0080 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.210  44,816.000  0.000  0.000  0.00

0085 02167001 000 PROOF ROLLING HR  181.730  8.000  0.000  0.000  0.00

0090 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  15.160  23,902.000  0.000  0.000  0.00

0095 03107001 000 PRIME COAT (AE-P) GAL  6.350  4,780.000  0.000  0.000  0.00

0100 03167007 000 ASPH (AC-20-5TR) GAL  5.930  9,083.000  0.000  0.000  0.00

0105 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  582.050  241.000  0.000  0.000  0.00

0110 03447008 000 SP MIXES SP-B SAC-B PG76-22 TON  181.220  7,888.000  0.000  0.000  0.00

0111 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  18,078.000  0.000  0.000  0.00

0112 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  24,104.000  0.000  0.000  0.00

0115 03477001 000 TOM-C PG76-22 SAC-A TON  219.800  3,739.000  0.000  0.000  0.00

0120 03477011 000 TACK COAT GAL  2.850  2,390.000  0.000  0.000  0.00

0125 03517024 000 FLEX PAVEMENT STRUCTURE REPAIR (4"-6") SY  107.460  111.000  0.000  0.000  0.00

0130 04007010 000 CEM STABIL BKFL CY  209.650  326.000  0.000  0.000  0.00

0135 04027001 000 TRENCH EXCAVATION PROTECTION LF  45.720  135.000  0.000  0.000  0.00

0140 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  257.890  88.000  0.000  0.000  0.00

0145 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  476.540  200.000  0.000  0.000  0.00

0150 04327001 000 RIPRAP (CONC)(4 IN) CY  572.560  210.000  0.000  0.000  0.00
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0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  756.850  104.000  0.000  0.000  0.00

0160 04647005 000 RC PIPE (CL III)(24 IN) LF  182.520  1,604.000  0.000  0.000  0.00

0165 04657003 000 MANH (COMPL)(PRM)(60IN) EA  12,741.660  2.000  0.000  0.000  0.00

0170 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,451.810  1.000  0.000  0.000  0.00

0175 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,833.100  22.000  0.000  0.000  0.00

0180 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,079.680  2.000  0.000  0.000  0.00

0190 04967005 000 REMOV STR (WINGWALL) EA  2,044.040  8.000  0.000  0.000  0.00

0210 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,674.290  4.000  0.000  0.000  0.00

0215 05057001 000 TMA (STATIONARY) DAY  288.990  120.000  0.000  0.000  0.00

0220 05057003 000 TMA (MOBILE OPERATION) DAY  650.690  5.000  0.000  0.000  0.00

0225 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  37.480  222.000  0.000  0.000  0.00

0230 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  9.000  222.000  0.000  0.000  0.00

0240 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.120  7,958.000  0.000  0.000  0.00

0245 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  26.460  2,580.000  0.000  0.000  0.00

0250 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  8.250  20,640.000  0.000  0.000  0.00

0255 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.190  2,580.000  0.000  0.000  0.00

0260 05307010 000 DRIVEWAYS (ACP) SY  75.730  221.000  0.000  0.000  0.00

0265 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.360  7,750.000  0.000  0.000  0.00

0270 05367004 000 CONC DIRECTIONAL ISLAND SY  99.440  1,963.000 -1,963.000  0.000  0.00

0271 05367004 CONC DIRECTIONAL ISLAND SY  149.740  0.000  1,963.000  0.000  0.00

Added by CO#1 with revised unit price

0275 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  38.120  1,544.000  0.000  0.000  0.00

0280 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,513.700  3.000  0.000  0.000  0.00

0285 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  28.310  699.000  0.000  0.000  0.00

0290 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  7,848.810  4.000  0.000  0.000  0.00

0295 05437037 000 CABLE BARRIER (REMOVE) LF  6.730  1,957.000  0.000  0.000  0.00

0300 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,485.040  3.000  0.000  0.000  0.00

0305 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,672.850  16.000  0.000  0.000  0.00

0310 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,294.680  2.000  0.000  0.000  0.00

0315 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  9,429.140  2.000  0.000  0.000  0.00

0320 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  840.940  4.000  0.000  0.000  0.00

0325 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  8,689.760  20.000  0.000  0.000  0.00

0330 06187030 000 CONDT (PVC) (SCH 40) (2") LF  7.850  4,050.000  0.000  0.000  0.00

0335 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  28.030  940.000  0.000  0.000  0.00

0340 06207007 000 ELEC CONDR (NO.8) BARE LF  1.680  5,500.000  0.000  0.000  0.00

0345 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.960  11,000.000  0.000  0.000  0.00

0350 06247001 000 GROUND BOX TY A (122311) EA  1,513.700  8.000  0.000  0.000  0.00

0355 06247013 000 REMOVE GROUND BOX EA  560.630  3.000  0.000  0.000  0.00

0360 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,121.260  1.000  0.000  0.000  0.00

0365 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  16,818.880  1.000  0.000  0.000  0.00

0370 06367002 000 ALUMINUM SIGNS (TY G) SF  39.240  428.000  0.000  0.000  0.00

0375 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  840.940  12.000  0.000  0.000  0.00

0380 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  953.070  26.000  0.000  0.000  0.00

0385 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  953.070  1.000  0.000  0.000  0.00

0390 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,009.130  7.000  0.000  0.000  0.00

0395 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,110.050  10.000  0.000  0.000  0.00

0400 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,110.050  10.000  0.000  0.000  0.00

0405 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,345.510  4.000  0.000  0.000  0.00

0410 06447073 000 REMOVE SM RD SN SUP&AM EA  184.540  32.000  0.000  0.000  0.00

0415 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.970  2,935.000  0.000  0.000  0.00

0420 06587034 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 EA  39.240  21.000  0.000  0.000  0.00

0425 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.280  28,331.000  0.000  0.000  0.00
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0430 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.240  47,085.000  0.000  0.000  0.00

0435 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.680  128.000  0.000  0.000  0.00

0440 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.240  44,596.000  0.000  0.000  0.00

0445 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.350  599.000  0.000  0.000  0.00

0450 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.240  278.000  0.000  0.000  0.00

0455 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.070  8,430.000  0.000  0.000  0.00

0460 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.840  2,450.000  0.000  0.000  0.00

0465 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.800  16,926.000  0.000  0.000  0.00

0470 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  12,205.000  0.000  0.000  0.00

0475 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.700  180.000  0.000  0.000  0.00

0480 06687091 000 PREFAB PM TY C (W)(ARROW) EA  302.740  12.000  0.000  0.000  0.00

0485 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  728.820  4.000  0.000  0.000  0.00

0490 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  672.760  3.000  0.000  0.000  0.00

0495 06687103 000 PREFAB PM TY C (W)(WORD) EA  358.800  16.000  0.000  0.000  0.00

0500 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  840.940  4.000  0.000  0.000  0.00

0505 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  28.030  10.000  0.000  0.000  0.00

0510 06727006 000 REFL PAV MRKR TY II-C-R EA  4.770  786.000  0.000  0.000  0.00

0515 06777001 000 ELIM EXT PM & MRKS (4") LF  0.780  10,770.000  0.000  0.000  0.00

0520 06777002 000 ELIM EXT PM & MRKS (6") LF  0.890  96,792.000  0.000  0.000  0.00

0525 30077001 000 BONDING COURSE GAL  2.820  6,502.000  0.000  0.000  0.00

0535 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0545 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0550 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

0575 96057007 000 ROAD USER COST - INCENTIVE DOL  1.000  62,850.000  0.000  0.000  0.00

RUC Incentive 30 Day Max

0580 96057008 000 ROAD USER COST - DISINCENTIVE DOL  1.000  2,970.000  0.000  0.000  0.00

RUC Disincentive - Per Day

 0.00Category Subtotal
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0555 96067014 000 FORCE ACCOUNT DOL  1.000  100,000.000  0.000  0.000  0.00

FA Public Utility

0560 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  65,000.000  0.000  0.000  0.00

0570 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal
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1240 01507002 000 BLADING HR  214.890  30.000  0.000  0.000  0.00

1245 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.210  40,969.000  0.000  0.000  0.00

1250 02167001 000 PROOF ROLLING HR  181.730  6.000  0.000  0.000  0.00

1265 03167007 000 ASPH (AC-20-5TR) GAL  5.930  8,761.000  0.000  0.000  0.00

1270 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  582.050  231.000  0.000  0.000  0.00
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1280 03477001 000 TOM-C PG76-22 SAC-A TON  219.800  3,471.000  0.000  0.000  0.00

1290 03517024 000 FLEX PAVEMENT STRUCTURE REPAIR (4"-6") SY  107.460  111.000  0.000  0.000  0.00

1300 04027001 000 TRENCH EXCAVATION PROTECTION LF  45.720  62.000  0.000  0.000  0.00

1305 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  257.890  84.000  0.000  0.000  0.00

1310 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  476.540  220.000  0.000  0.000  0.00

1315 04207149 000 CLASS S CONC UTILITY PROTECTION PAD CY  2,421.180  6.220  0.000  0.000  0.00

1320 04327001 000 RIPRAP (CONC)(4 IN) CY  572.560  10.000  0.000  0.000  0.00

1325 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  756.850  25.000  0.000  0.000  0.00

1350 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,589.280  2.000  0.000  0.000  0.00

1365 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  4,990.060  8.000  0.000  0.000  0.00

1390 05057003 000 TMA (MOBILE OPERATION) DAY  650.690  5.000  0.000  0.000  0.00

1395 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  37.480  222.000  0.000  0.000  0.00

1400 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  9.000  222.000  0.000  0.000  0.00

1410 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.120  6,303.000  0.000  0.000  0.00

1425 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.190  2,580.000  0.000  0.000  0.00

1430 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.360  7,590.000  0.000  0.000  0.00

1435 05367004 000 CONC DIRECTIONAL ISLAND SY  99.440  2,443.000 -2,443.000  0.000  0.00

1440 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  38.120  170.000  0.000  0.000  0.00

1445 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,513.700  2.000  0.000  0.000  0.00

1450 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  28.310  938.000  0.000  0.000  0.00

1455 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  7,848.810  5.000  0.000  0.000  0.00

1465 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,485.040  1.000  0.000  0.000  0.00

1490 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  8,689.760  20.000  0.000  0.000  0.00

1495 06187030 000 CONDT (PVC) (SCH 40) (2") LF  7.850  4,715.000  0.000  0.000  0.00

1500 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  28.030  545.000  0.000  0.000  0.00

1505 06207007 000 ELEC CONDR (NO.8) BARE LF  1.680  5,290.000  0.000  0.000  0.00

1510 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.960  10,580.000  0.000  0.000  0.00

1515 06247001 000 GROUND BOX TY A (122311) EA  1,513.700  5.000  0.000  0.000  0.00

1525 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,121.260  1.000  0.000  0.000  0.00

1530 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  16,818.880  1.000  0.000  0.000  0.00

1535 06367002 000 ALUMINUM SIGNS (TY G) SF  39.240  426.000  0.000  0.000  0.00

1540 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  840.940  11.000  0.000  0.000  0.00

1545 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  953.070  26.000  0.000  0.000  0.00

1550 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  953.070  1.000  0.000  0.000  0.00

1555 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,009.130  4.000  0.000  0.000  0.00

1560 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,110.050  10.000  0.000  0.000  0.00

1565 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,110.050  9.000  0.000  0.000  0.00

1570 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,345.510  6.000  0.000  0.000  0.00

1580 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.970  2,766.000  0.000  0.000  0.00

1585 06587034 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 EA  39.240  4.000  0.000  0.000  0.00

1610 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.350  440.000  0.000  0.000  0.00

1615 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.240  287.000  0.000  0.000  0.00

1620 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.070  8,340.000  0.000  0.000  0.00

1625 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.730  310.000  0.000  0.000  0.00

1630 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.840  2,440.000  0.000  0.000  0.00

1635 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.800  14,223.000  0.000  0.000  0.00

1640 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  11,150.000  0.000  0.000  0.00

1645 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.700  150.000  0.000  0.000  0.00

1650 06687091 000 PREFAB PM TY C (W)(ARROW) EA  302.740  12.000  0.000  0.000  0.00

1655 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  728.820  4.000  0.000  0.000  0.00

1660 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  672.760  2.000  0.000  0.000  0.00

1665 06687103 000 PREFAB PM TY C (W)(WORD) EA  358.800  16.000  0.000  0.000  0.00
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1670 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  840.940  4.000  0.000  0.000  0.00

1675 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  28.030  10.000  0.000  0.000  0.00

1680 06727006 000 REFL PAV MRKR TY II-C-R EA  4.770  767.000  0.000  0.000  0.00

1695 30077001 000 BONDING COURSE GAL  2.820  6,036.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,771,755.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057052 000 SY  13.360RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  13,452.990  179,731.95 21,448.00

01107001 000 CY  7.470EXCAV (ROADWAY)  17,521.740  130,887.39 18,380.00

01327004 000 CY  26.790EMBANK (FNL)(DC)(TY B)  10,893.710  291,842.48 17,122.00

01507002 000 HR  214.890BLADING  6.000  1,289.34 30.00

02167001 000 HR  181.730PROOF ROLLING  2.000  363.46 6.00

02477046 000 SY  15.160FL BS (CMP IN PLC)(TY A GR 4) (6")  22,980.240  348,380.43 41,314.00

03107001 000 GAL  6.350PRIME COAT (AE-P)  3,900.000  24,765.00 8,263.00

03447008 000 TON  181.220SP MIXES SP-B SAC-B PG76-22  7,276.990  1,318,736.13 13,634.00

03477011 000 GAL  2.850TACK COAT  2,300.000  6,555.00 4,131.00

04007010 000 CY  209.650CEM STABIL BKFL  228.110  47,823.26 249.00

04167040 000 LF  476.540DRILL SHAFT (RDWY ILL POLE) (30 IN)  10.000  4,765.40 200.00

04207149 000 CY  2,421.180CLASS S CONC UTILITY PROTECTION PAD  9.000  21,790.62 15.92

04647003 000 LF  172.540RC PIPE (CL III)(18 IN)  234.000  40,374.36 356.00

04647005 000 LF  182.520RC PIPE (CL III)(24 IN)  516.000  94,180.32 516.00

04647007 000 LF  196.960RC PIPE (CL III)(30 IN)  548.000  107,934.08 1,132.00

04657003 000 EA  12,741.660MANH (COMPL)(PRM)(60IN)  1.000  12,741.66 1.00

04657126 000 EA  8,451.810INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  1.500  12,677.72 1.00

04677308 000 EA  2,736.440SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  10,945.76 4.00

04677328 000 EA  3,079.680SET (TY II) (24 IN) (RCP) (6: 1) (P)  9.000  27,717.12 9.00

04967004 000 EA  600.020REMOV STR (SET)  6.000  3,600.12 20.00

04967037 000 EA  771.450REMOV STR (PIPE)  5.500  4,242.98 28.00

05007001 000 LS  1,168,967.560MOBILIZATION  0.900  1,052,070.80 1.00

05027001 000 MO  8,503.870BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  51,023.22 18.00

05037002 000 EA  15,674.290PORTABLE CHANGEABLE MESSAGE SIGN  8.000  125,394.32 8.00

05057001 000 DAY  288.990TMA (STATIONARY)  366.000  105,770.34 240.00

05067045 000 LF  8.410BIODEG EROSN CONT LOGS (INSTL) (18")  5,329.000  44,816.89 21,357.00

05127085 000 LF  26.460PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)  3,330.000  88,111.80 5,160.00

05127086 000 LF  8.250PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL)  2,520.000  20,790.00 5,160.00

05367004 000 SY  99.440CONC DIRECTIONAL ISLAND  0.000  0.00 0.00

05367004 SY  149.740CONC DIRECTIONAL ISLAND  1,912.130  286,322.35 0.00

Added by CO#1 with revised unit price

05437002 000 LF  28.310CABLE BARRIER SYSTEM (INSTALL)(TL-4)  386.000  10,927.66 404.00

05437018 000 EA  7,848.810CABLE BARRIER TERM SEC (INSTL)(TL-4)  2.000  15,697.62 2.00

05437037 000 LF  6.730CABLE BARRIER (REMOVE)  2,376.000  15,990.48 2,273.00

05457002 000 EA  1,672.850CRASH CUSH ATTEN (MOVE & RESET)  6.000  10,037.10 4.00

05457004 000 EA  1,294.680CRASH CUSH ATTEN (REMOVE)  1.000  1,294.68 2.00

05457006 000 EA  9,429.140CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  6.000  56,574.84 4.00

06107009 000 EA  840.940REMOVE RD IL ASM (TRANS-BASE)  8.000  6,727.52 8.00

06187031 000 LF  28.030CONDT (PVC) (SCH 40) (2") (BORE)  464.000  13,005.92 785.00

06247002 000 EA  2,130.390GROUND BOX TY A (122311)W/APRON  1.000  2,130.39 10.00

06247013 000 EA  560.630REMOVE GROUND BOX  4.000  2,242.52 5.00

06447073 000 EA  184.540REMOVE SM RD SN SUP&AM  8.000  1,476.32 63.00

06627005 000 LF  0.280WK ZN PAV MRK NON-REMOV (W)6"(BRK)  93.000  26.04 27,005.00
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06627008 000 LF  0.240WK ZN PAV MRK NON-REMOV (W)6"(SLD)  4,223.000  1,013.52 44,115.00

06627015 000 LF  1.680WK ZN PAV MRK NON-REMOV (W)12"(SLD)  254.000  426.72 128.00

06627038 000 LF  0.240WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  31,907.000  7,657.68 43,487.00

06777001 000 LF  0.780ELIM EXT PM & MRKS (4")  800.000  624.00 30,570.00

06777002 000 LF  0.890ELIM EXT PM & MRKS (6")  9,603.000  8,546.67 128,357.00

96017001 000 DOL  1.000MATERIAL ON HAND  110,893.120  110,893.12 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  40,818.390  40,818.39 200,000.00

$4,771,755.49TOTAL ITEM EARNINGS TO DATE


