
Contract ID: 057201076

Project: F 2026(387)

Highway:

District: ODESSA

Contract: 05263010 County: ECTOR

Award Amount: $9,284,543.47 Area Engineer: VALERIE ALVARADO

Projected Amount $9,436,493.47 Area Number: 055

Adj Projected Amount $0.00

Contractor: JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date: 09/10/2026

% Complete 11.
120000000000
001

Accepted Date:

% Time Used: 7.43

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,048,903.86 $53,630.00 $995,273.86

Participating $1,048,903.86 $53,630.00 $995,273.86

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,048,903.86 $53,630.00 $995,273.86

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:20 AM

Contract: 057201076 Payment Estimate: 0002 Page: 1 of 12



Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:20 AM

Date

Contract: 057201076 Payment Estimate: 0002 Page: 2 of 12



Contract Time Statement

Work Begin Date: 09/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/04/0026 Liquidated Damage Rate $1,527.00
Bid Days: 175

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 175
0

Days Charged to Date: 13 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 13

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 9

Total Period Days: 13 15 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED Project on Time Suspension - Start Date:08/04/26; End Date 09/15/26

09/02/2026 2 ü TIME SUSPENDED Project on Time Suspension - Start Date:08/04/26; End Date 09/15/26

09/03/2026 2 ü TIME SUSPENDED Project on Time Suspension - Start Date:08/04/26; End Date 09/15/26

09/04/2026 2 ü TIME SUSPENDED Project on Time Suspension - Start Date:08/04/26; End Date 09/15/26

09/05/2026 2 ü TIME SUSPENDED Project on Time Suspension - Start Date:08/04/26; End Date 09/15/26

09/06/2026 2 ü TIME SUSPENDED Project on Time Suspension - Start Date:08/04/26; End Date 09/15/26

09/07/2026 2 ü TIME SUSPENDED Project on Time Suspension - Start Date:08/04/26; End Date 09/15/26

09/08/2026 2 ü TIME SUSPENDED Project on Time Suspension - Start Date:08/04/26; End Date 09/15/26

09/09/2026 2 ü TIME SUSPENDED Time and Work Resume Tomorrow.

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2
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09/17/2026 2

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

09/28/2026 2
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Worked Performed This Period

Project: F 2026(387) Control 057201076

Category: 001 Description: OVERLAY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 03107001 000 PRIME COAT (AE-P) GAL $5.63 320 $1,801.60 2,012.00 320.00

0060 01127001 000 SUBGR WIDEN (OC) STA $1,150.00 29 $33,350.00 122.00 29.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 1 $15,000.00 9.00 1.00

0110 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,250.00 4 $77,000.00 4.00 4.00

0115 05057001 000 TMA (STATIONARY) DAY $82.50 16 $1,320.00 175.00 16.00

0125 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF $12.00 1560 $18,720.00 1,030.00 1,560.00

0065 02477069 000 FL BS (CMP IN PLC)(TY A GR 4) (8") SY $22.27 4592 $102,263.84 20,118.00 4,592.00

0080 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON $125.00 705.37 $88,171.25 4,369.00 705.37

0090 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $35.00 16199 $566,965.00 58,547.00 16,199.00

0100 05007001 000 MOBILIZATION LS $155,000.00 0.5540 $85,870.00 1.00 0.90

Total Item Earnings This Estimate $990,461.
69
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Project: F 2026(387) Control 057201076

Category: 002 Description: OVERLAY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0250 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 4812.17 $4,812.17 40,000.00 4,812.17

Total Item Earnings This Estimate $4,812.17
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Contract Line Items

Project: F 2026(387) Control 057201076

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01127001 0 SUBGR WIDEN (OC) STA $1,150.00 122.00 0.00 29.00 $33,350.00

0065 02477069 0 FL BS (CMP IN PLC)(TY A GR 4) (8") SY $22.27 20,118.00 0.00 4,592.00 $102,263.84

0070 03107001 0 PRIME COAT (AE-P) GAL $5.63 2,012.00 0.00 320.00 $1,801.60

0075 03157004 0 FOG SEAL (CSS-1H) GAL $3.95 29,662.00 0.00 0.00 $0.00

0080 03447005 0 SP MIXES SP-B SAC-B PG70-22 TON $125.00 4,369.00 0.00 705.37 $88,171.25

0085 03477001 0 TOM-C PG76-22 SAC-A TON $148.00 33,665.00 0.00 0.00 $0.00

0086 05857005 0 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 106,400.00 0.00 0.00 $0.00

0090 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $35.00 58,547.00 0.00 16,199.00 $566,965.00

0095 04807001 0 CLEAN EXIST CULVERTS EA $1,650.00 3.00 0.00 0.00 $0.00

0100 05007001 0 MOBILIZATION LS $155,000.00 1.00 0.00 0.90 $139,500.00

0105 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 9.00 0.00 1.00 $15,000.00

0110 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,250.00 4.00 0.00 4.00 $77,000.00

0115 05057001 0 TMA (STATIONARY) DAY $82.50 175.00 0.00 16.00 $1,320.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(387) Control 057201076

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0120 05057003 0 TMA (MOBILE OPERATION) DAY $8.50 175.00 0.00 0.00 $0.00

0125 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $12.00 1,030.00 0.00 1,560.00 $18,720.00

0130 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $4.00 1,030.00 0.00 0.00 $0.00

0135 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.19 265,812.00 0.00 0.00 $0.00

0140 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $886.60 28.00 0.00 0.00 $0.00

0145 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 6.00 0.00 0.00 $0.00

0150 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $89.10 48.00 0.00 0.00 $0.00

0155 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $90.20 92.00 0.00 0.00 $0.00

0160 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $10.00 140.00 0.00 0.00 $0.00

0165 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.18 265,812.00 0.00 0.00 $0.00

0170 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 265,812.00 0.00 0.00 $0.00

0175 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.94 375.00 0.00 0.00 $0.00

0180 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.94 5,354.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:20 AM

Contract Line Items

Project: F 2026(387) Control 057201076

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.70 33,227.00 0.00 0.00 $0.00

0190 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.70 132,906.00 0.00 0.00 $0.00

0195 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.69 132,906.00 0.00 0.00 $0.00

0200 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $17.60 27.00 0.00 0.00 $0.00

0205 06687091 0 PREFAB PM TY C (W)(ARROW) EA $247.50 7.00 0.00 0.00 $0.00

0210 06727002 0 REFL PAV MRKR TY I-C EA $5.50 1,661.00 0.00 0.00 $0.00

0215 30077001 0 BONDING COURSE GAL $2.55 58,547.00 0.00 0.00 $0.00

0220 60257001 0 TMSP RADAR SPEED CONTROL MONITOR EA $6,500.00 4.00 0.00 0.00 $0.00

0225 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0230 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0235 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

0240 96107001 0 ON THE JOB TRAINING DOL $0.80 1,250.00 0.00 0.00 $0.00

Category 001 SubTotal $1,044,091.69
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:20 AM

Contract Line Items

Project: F 2026(387) Control 057201076

Category: 002 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0245 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00 $0.00

0250 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 40,000.00 0.00 4,812.17 $4,812.17

0255 96067005 0 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 450.00 0.00 0.00 $0.00

Category 002 SubTotal $4,812.17

Total Item earnings this contract $1,048,903.86
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01127001 SUBGR WIDEN (OC) STA $1,150.00 122.00 29.00 $33,350.00

02477069 FL BS (CMP IN PLC)(TY A GR 4) (8") SY $22.27 20,118.00 4,592.00 $102,263.84

03107001 PRIME COAT (AE-P) GAL $5.63 2,012.00 320.00 $1,801.60

03157004 FOG SEAL (CSS-1H) GAL $3.95 29,662.00 0.00 $0.00

03447005 SP MIXES SP-B SAC-B PG70-22 TON $125.00 4,369.00 705.37 $88,171.25

03477001 TOM-C PG76-22 SAC-A TON $148.00 33,665.00 0.00 $0.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $35.00 58,547.00 16,199.00 $566,965.00

04807001 CLEAN EXIST CULVERTS EA $1,650.00 3.00 0.00 $0.00

05007001 MOBILIZATION LS $155,000.00 1.00 0.90 $139,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 9.00 1.00 $15,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,250.00 4.00 4.00 $77,000.00

05057001 TMA (STATIONARY) DAY $82.50 175.00 16.00 $1,320.00

05057003 TMA (MOBILE OPERATION) DAY $8.50 175.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $12.00 1,030.00 1,560.00 $18,720.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $4.00 1,030.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.19 265,812.00 0.00 $0.00

05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 106,400.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $886.60 28.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $110.00 6.00 0.00 $0.00

06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA $89.10 48.00 0.00 $0.00

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $90.20 92.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $10.00 140.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.18 265,812.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 265,812.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.94 375.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.94 5,354.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.70 33,227.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.70 132,906.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.69 132,906.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $17.60 27.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $247.50 7.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.50 1,661.00 0.00 $0.00

30077001 BONDING COURSE GAL $2.55 58,547.00 0.00 $0.00

60257001 TMSP RADAR SPEED CONTROL MONITOR EA $6,500.00 4.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 40,000.00 4,812.17 $4,812.17

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 450.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 1,250.00 0.00 $0.00

Total Item Earnings To Date $1,048,903.86
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