
-57,989.41

057303022CONTRACT ID:

PROJECT: C 573-3-22

CONTRACT:

06253205

PROJECTED AMOUNT: $10,600,042.08

CONTRACTOR:

HIGHWAY: SH 304

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

GONZALES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/15/2025

06/05/2025

ESTIMATE PAID:

 225

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/07/2025

$10,542,052.67

CONTRACT:

09/01/2026

AWARD AMOUNT: $10,569,339.08

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.56

$311,415.06 $6,916,169.93 $7,227,584.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$311,415.06 $6,916,169.93 $7,227,584.99 

$0.00 $0.00 $0.00 

$311,415.06 $7,227,584.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,916,169.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 225

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/07/2025

10/07/2025

 330

 0

 330

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 573-3-22 057303022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 01647009 DRILL SEED (PERM_RURAL_SAND)000 SY  0.290 $9,582.38 33,042.690  40,353.69 89,896.00

0130 02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)000 CY  58.630 $194,178.46 3,311.930  12,447.59 19,181.00

0145 03167016 ASPH (RC-250)000 GAL  4.840 $9,680.00 2,000.000  7,490.00 11,937.00

0150 03167194 AGGR (TY-E, GR-5)(SAC-B)000 CY  82.420 $5,934.24 72.000  285.00 426.00

0215 04327002 RIPRAP (CONC)(5 IN)000 CY  680.730 $5,718.13 8.400  59.30 65.40

0365 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,869.880 $7,869.88 1.000  12.00 22.00

0435 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  24.500 $22,670.59 925.330  925.33 3,955.02

0445 05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT)000 LF  79.500 $4,916.28 61.840  61.84 121.84

0450 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.500 $2,417.30 966.920  966.92 4,158.26

0455 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,100.000 $27,900.00 9.000  9.00 36.00

0460 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  250.000 $2,250.00 9.000  9.00 36.00

0585 06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)000 EA  25.000 $325.00 13.000  13.00 36.00

0590 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  35.000 $1,050.00 30.000  30.00 118.00

1181 96017001 MATERIAL ON HAND DOL  1.000 $3,146.05 3,146.050  51,909.56 1.00

CATEGORY 005 DESCRIPTION BRIDGE: 130900057303009 [SH 304 @ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0965 04517020 RETROFIT RAIL (TY T631)000 LF  86.380 $3,742.85 43.330  43.33 86.66

CATEGORY 007 DESCRIPTION BRIDGE: 130900057303011 [SH 304 @ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1115 04517020 RETROFIT RAIL (TY T631)000 LF  86.380 $10,033.90 116.160  116.16 116.16

$311,415.06TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

057303022PROJECT CONTROLC 573-3-22

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  5,346.350  3.100  0.000  11.49  61,429.57

0065 01047006 000 REMOV CONC (RIPRAP) SY  13.200  59.000  0.000  59.00  778.80

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  16.500  38.000  0.000  38.00  627.00

0080 01127001 000 SUBGR WIDEN (OC) STA  610.500  265.690  0.000  177.90  108,604.91

0090 01347001 000 BACKFILL (TY A) STA  143.000  410.220  0.000  351.80  50,307.40

0100 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.290  7,873.000  0.000  3,814.00  1,106.06

0110 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.290  89,896.000  0.000  40,353.69  11,702.57

0130 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  58.630  19,181.000  0.000  12,447.59  729,802.20

0136 02757001 CEMENT TON  246.180  0.000  533.000  382.01  94,043.22

CO#1 - Add Item for Subgrade Treatment Substitution

0141 02757002 CEMENT TRT (EXIST MATL)(6") SY  2.730  0.000  74,445.000  49,883.68  136,182.46

CO#1 - Add Item for Subgrade Treatment Substitution

0145 03167016 000 ASPH (RC-250) GAL  4.840  11,937.000  0.000  7,490.00  36,251.60

0150 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  82.420  426.000  0.000  285.00  23,489.70

0155 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  105.550  702.000  0.000  253.00  26,704.15

0160 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  105.590  2,466.000  0.000  1,384.00  146,136.56

0165 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.070  132,876.000  0.000  56,743.00  230,944.01

0170 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  90.200  7,938.000  0.000  15,086.10  1,360,766.21

0175 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  96.250  32,596.000  0.000  17,923.61  1,725,147.47

0180 03417082 000 TACK COAT GAL  6.600  31.000  0.000  3,225.00  21,285.00

0185 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  62.920  500.000  0.000  1,896.00  119,296.32

0190 03547051 000 PLANE ASPH CONC PAV(2") SY  1.980  24,817.000  0.000  45,943.00  90,967.14

0200 04007010 000 CEM STABIL BKFL CY  209.340  133.000  0.000  47.52  9,947.84

0205 04037001 000 TEMPORARY SPL SHORING SF  17.440  6,935.000  0.000  650.00  11,336.00

0210 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  154.180  210.000  0.000  210.00  32,377.80

0215 04327002 000 RIPRAP (CONC)(5 IN) CY  680.730  65.400  0.000  59.30  40,367.29

0220 04327005 000 RIPRAP (CONC)(CL B) CY  1,065.490  7.350  0.000  7.35  7,831.35

0240 04607003 000 CMP (GAL STL 18 IN) LF  151.190  112.000  0.000  24.00  3,628.56

0245 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  476.830  8.000  0.000  8.00  3,814.64

0250 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  604.760  24.000  0.000  12.00  7,257.12

0255 04627014 000 CONC BOX CULV (6 FT X 6 FT) LF  790.840  64.000  0.000  16.00  12,653.44

0260 04627024 000 CONC BOX CULV (8 FT X 7 FT) LF  1,099.030  46.000  0.000  46.00  50,555.38

0265 04627038 000 CONC BOX CULV (10 FT X 10 FT) LF  2,070.130  44.000  0.000  44.00  91,085.72

0270 04647003 000 RC PIPE (CL III)(18 IN) LF  104.670  31.000  0.000  27.20  2,847.02

0275 04647005 000 RC PIPE (CL III)(24 IN) LF  139.560  5.000  0.000  5.00  697.80

0280 04647007 000 RC PIPE (CL III)(30 IN) LF  191.890  16.000  0.000  16.00  3,070.24

0285 04647009 000 RC PIPE (CL III)(36 IN) LF  226.780  8.000  0.000  8.00  1,814.24

0295 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  35,296.890  2.000  0.000  2.00  70,593.78

0300 04667181 000 WINGWALL (PW - 1) (HW=11 FT) EA  45,007.890  2.000  0.000  2.00  90,015.78

0305 04677072 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA  14,188.530  2.000  0.000  2.00  28,377.06

0310 04677099 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C) EA  9,536.560  6.000  0.000  3.00  28,609.68

0315 04677140 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C) EA  15,816.730  8.000  0.000  5.00  79,083.65

0320 04677304 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,511.890  28.000  0.000  4.00  6,047.56
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,628.190  2.000  0.000  2.00  3,256.38

0330 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,977.090  2.000  0.000  2.00  3,954.18

0335 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,977.090  4.000  0.000  6.00  11,862.54

0340 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,977.090  4.000  0.000  4.00  7,908.36

0345 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,023.790  4.000  0.000  4.00  12,095.16

0350 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  3,721.580  2.000  0.000  1.50  5,582.37

0355 04807001 000 CLEAN EXIST CULVERTS EA  4,651.980  1.000  0.000  1.00  4,651.98

0360 05007001 000 MOBILIZATION LS  696,797.660  1.000  0.000  0.90  627,117.90

0365 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,869.880  22.000  0.000  12.00  94,438.56

0370 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,773.770  4.000  0.000  2.00  15,547.54

0400 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.640  1,550.000  0.000  2,817.00  13,070.88

0415 05307010 000 DRIVEWAYS (ACP) SY  26.400  2,253.000  0.000  710.00  18,744.00

0420 05307016 000 DRIVEWAYS (SURF TREAT) SY  17.600  968.000  0.000  313.50  5,517.60

0435 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  24.500  3,955.020  0.000  925.33  22,670.59

0445 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  79.500  121.840  0.000  61.84  4,916.28

0450 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  4,158.260  0.000  966.92  2,417.30

0455 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,100.000  36.000  0.000  9.00  27,900.00

0460 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  36.000  0.000  9.00  2,250.00

0480 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  4,860.120  21.000  0.000  21.00  102,062.52

0485 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.270  2,807.000  0.000  2,887.00  23,875.49

0490 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  16.970  1,041.000  0.000  1,091.00  18,514.27

0495 06207007 000 ELEC CONDR (NO.8) BARE LF  1.710  3,848.000  0.000  3,848.00  6,580.08

0500 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.990  7,660.000  0.000  7,660.00  15,243.40

0505 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,188.750  22.000  0.000  22.00  26,152.50

0510 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  8,127.750  1.000  0.000  1.00  8,127.75

0515 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  7,416.550  2.000  0.000  2.00  14,833.10

0520 06367001 000 ALUMINUM SIGNS (TY A) SF  43.960  32.000  0.000  72.00  3,165.12

0585 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  25.000  36.000  0.000  13.00  325.00

0590 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  118.000  0.000  30.00  1,050.00

0610 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  401,586.000  0.000  160,606.00  40,151.50

0625 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.310  27,203.000  0.000  5,620.00  1,742.20

0630 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.290  210,440.000  0.000  211,288.00  61,273.52

0635 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  18,104.000  0.000  6,276.00  10,229.88

0695 06777002 000 ELIM EXT PM & MRKS (6") LF  0.560  58,321.000  0.000  5,470.00  3,063.20

0700 06827005 000 VEH SIG SEC (12")LED(RED) EA  241.420  4.000  0.000  6.00  1,448.52

0705 06847029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  1.820  328.000  0.000  458.00  833.56

0710 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,413.000  2.000  0.000  3.00  13,239.00

0715 06857002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  1,761.980  1.000  0.000  1.00  1,761.98

0720 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  7,773.770  2.000  0.000  2.00  15,547.54

0725 60307006 000 REMOVE BACKLIT LED RDSD SGN EA  873.000  2.000  0.000  3.00  2,619.00

1181 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  51,909.56  51,909.56

1182 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  185,499.68  185,499.68

1187 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  2,929.64  2,929.64

Category Subtotal $7,053,663.93

002 BRIDGE: 130900057303006 [SH 304 @ SANDY FORK]CATEGORY DESCRIPTION
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002 BRIDGE: 130900057303006 [SH 304 @ SANDY FORK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0780 04017001 000 FLOWABLE BACKFILL CY  597.560  2.000  0.000  2.53  1,511.83

Category Subtotal $1,511.83

005 BRIDGE: 130900057303009 [SH 304 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0965 04517020 000 RETROFIT RAIL (TY T631) LF  86.380  86.660  0.000  43.33  3,742.85

Category Subtotal $3,742.85

007 BRIDGE: 130900057303011 [SH 304 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1115 04517020 000 RETROFIT RAIL (TY T631) LF  86.380  116.160  0.000  116.16  10,033.90

Category Subtotal $10,033.90

008 BRIDGE: 130900057303018 [SH 304 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 04627023 000 CONC BOX CULV (8 FT X 6 FT) LF  843.170  16.000  0.000  16.00  13,490.72

1180 04677191 000 SET (TY I)(S= 8 FT)(HW= 7 FT)(3:1)(C) EA  18,142.720  8.000  0.000  8.00  145,141.76

Category Subtotal $158,632.48

057303022C 573-3-22PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01107001 000 EXCAV (ROADWAY) CY  30.800  87.000  0.000  0.000  0.00

0085 01327017 000 EMBANK (VEH)(OC)(TY C) CY  15.400  5,000.000  0.000  0.000  0.00

0095 01507002 000 BLADING HR  93.500  50.000  0.000  0.000  0.00

0105 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.330  7,873.000  0.000  0.000  0.00

0115 01647013 000 DRILL SEED (TEMP_WARM) SY  0.180  22,474.000  0.000  0.000  0.00

0120 01647014 000 DRILL SEED (TEMP_COOL) SY  0.220  22,474.000  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  19.800  756.680  0.000  0.000  0.00

0135 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  385.000  679.000 -679.000  0.000  0.00

0140 02607006 000 LIME TRT (EXIST MATL)(6") SY  1.760  74,445.000 -74,445.000  0.000  0.00

0195 03547074 000 PLANE ASPH CONC PAV (1.5") SY  1.980  21,867.000  0.000  0.000  0.00

0225 04327015 000 RIPRAP (MOW STRIP)(6 IN) CY  1,479.850  4.000  0.000  0.000  0.00

0230 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  254.790  247.000  0.000  0.000  0.00

0235 04327044 000 RIPRAP (STONE PROTECTION)(21 IN) CY  229.450  140.000  0.000  0.000  0.00

0290 04667150 000 WINGWALL (FW - 0) (HW=8 FT) EA  22,096.900  2.000  0.000  0.000  0.00

0375 05057001 000 TMA (STATIONARY) DAY  518.250  20.000  0.000  0.000  0.00

0380 05057003 000 TMA (MOBILE OPERATION) DAY  829.200  20.000  0.000  0.000  0.00

0385 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  40.430  380.000  0.000  0.000  0.00
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0390 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.280  380.000  0.000  0.000  0.00

0395 05067035 000 SANDBAGS FOR EROSION CONTROL EA  5.580  100.000  0.000  0.000  0.00

0405 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.040  1,550.000  0.000  0.000  0.00

0410 05307006 000 DRIVEWAYS (CONC) SY  124.310  38.000  0.000  0.000  0.00

0425 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.130  135,440.000  0.000  0.000  0.00

0430 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.110  67,720.000  0.000  0.000  0.00

0440 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,950.000  4.000  0.000  0.000  0.00

0465 05527001 000 WIRE FENCE (TY A) LF  46.500  325.000  0.000  0.000  0.00

0470 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  135.000  17.000  0.000  0.000  0.00

0475 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  155.000  2.000  0.000  0.000  0.00

0525 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  740.000  18.000  0.000  0.000  0.00

0530 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  775.000  13.000  0.000  0.000  0.00

0535 06447005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  800.000  1.000  0.000  0.000  0.00

0540 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  11.000  0.000  0.000  0.00

0545 06447029 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  975.000  1.000  0.000  0.000  0.00

0550 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,000.000  3.000  0.000  0.000  0.00

0555 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,100.000  2.000  0.000  0.000  0.00

0560 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  450.000  50.000  0.000  0.000  0.00

0565 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  640.000  1.000  0.000  0.000  0.00

0570 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,573.680  2.000  0.000  0.000  0.00

0575 06447073 000 REMOVE SM RD SN SUP&AM EA  75.000  102.000  0.000  0.000  0.00

0580 06587007 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BI) EA  75.000  4.000  0.000  0.000  0.00

0595 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  65.000  48.000  0.000  0.000  0.00

0600 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  75.000  24.000  0.000  0.000  0.00

0605 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  15.000  28.000  0.000  0.000  0.00

0615 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  6.780  144.000  0.000  0.000  0.00

0620 06627024 000 WK ZN PAV MRK NON-REMOV (W)(RR XING) EA  153.990  4.000  0.000  0.000  0.00

0640 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  10.270  130.000  0.000  0.000  0.00

0645 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  10.730  330.000  0.000  0.000  0.00

0650 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.770  140,892.000  0.000  0.000  0.00

0655 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.800  13,053.000  0.000  0.000  0.00

0660 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.770  75,950.000  0.000  0.000  0.00

0665 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  15.400  160.000  0.000  0.000  0.00

0670 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.530  192.000  0.000  0.000  0.00

0675 06687103 000 PREFAB PM TY C (W)(WORD) EA  472.230  4.000  0.000  0.000  0.00

0680 06687108 000 PREFAB PM TY C (W)(RR XING) EA  590.290  2.000  0.000  0.000  0.00

0685 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  87.260  12.000  0.000  0.000  0.00

0690 06727004 000 REFL PAV MRKR TY II-A-A EA  7.750  1,520.000  0.000  0.000  0.00

1183 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1184 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1186 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1188 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130900057303006 [SH 304 @ SANDY FORK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0775 01327017 000 EMBANK (VEH)(OC)(TY C) CY  15.400  8.000  0.000  0.000  0.00

0785 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  220.280  10.000  0.000  0.000  0.00

0790 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  78.300  319.000  0.000  0.000  0.00
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0795 04517049 000 RETROFIT RAIL (TY T131RC) LF  238.870  600.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 130900057303007 [SH 304 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0845 04517020 000 RETROFIT RAIL (TY T631) LF  86.380  58.660  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 130900057303008 [SH 304 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0895 04317002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  422.200  20.000  0.000  0.000  0.00

0900 04517020 000 RETROFIT RAIL (TY T631) LF  86.380  86.660  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 130900057303009 [SH 304 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0950 01047028 000 REMOV CONC (WINGWALL) CY  420.290  12.000  0.000  0.000  0.00

0955 04037001 000 TEMPORARY SPL SHORING SF  17.440  432.000  0.000  0.000  0.00

0960 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  220.280  75.000  0.000  0.000  0.00

0970 04667151 000 WINGWALL (FW - 0) (HW=9 FT) EA  23,841.390  3.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 130900057303010 [SH 304 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1020 01047028 000 REMOV CONC (WINGWALL) CY  420.290  3.000  0.000  0.000  0.00

1025 01327017 000 EMBANK (VEH)(OC)(TY C) CY  15.400  8.000  0.000  0.000  0.00

1030 04037001 000 TEMPORARY SPL SHORING SF  17.440  135.000  0.000  0.000  0.00

1035 04317002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  422.200  14.000  0.000  0.000  0.00

1040 04667150 000 WINGWALL (FW - 0) (HW=8 FT) EA  22,096.900  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 130900057303011 [SH 304 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1090 01047006 000 REMOV CONC (RIPRAP) SY  13.200  4.000  0.000  0.000  0.00

1095 01047028 000 REMOV CONC (WINGWALL) CY  420.290  8.000  0.000  0.000  0.00

1100 04037001 000 TEMPORARY SPL SHORING SF  17.440  84.000  0.000  0.000  0.00

1105 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  220.280  8.000  0.000  0.000  0.00

1110 04317002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  422.200  21.000  0.000  0.000  0.00

1120 04667149 000 WINGWALL (FW - 0) (HW=7 FT) EA  20,352.400  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 130900057303018 [SH 304 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1170 04327002 000 RIPRAP (CONC)(5 IN) CY  680.730  22.700  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1189 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1191 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

1192 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  7,200.000  0.000  0.000  0.00

1193 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,227,584.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  5,346.350PREPARING ROW  11.490  61,429.57 3.10

01047006 000 SY  13.200REMOV CONC (RIPRAP)  59.000  778.80 59.00

01047011 000 SY  16.500REMOV CONC (DRIVEWAYS)  38.000  627.00 38.00

01127001 000 STA  610.500SUBGR WIDEN (OC)  177.895  108,604.91 265.69

01347001 000 STA  143.000BACKFILL (TY A)  351.800  50,307.40 410.22

01647005 000 SY  0.290BROADCAST SEED (TEMP_WARM)  3,814.000  1,106.06 7,873.00

01647009 000 SY  0.290DRILL SEED (PERM_RURAL_SAND)  40,353.690  11,702.57 89,896.00

02477193 000 CY  58.630FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  12,447.590  729,802.20 19,181.00

02757001 TON  246.180CEMENT  382.010  94,043.22 0.00

CO#1 - Add Item for Subgrade Treatment Substitution

02757002 SY  2.730CEMENT TRT (EXIST MATL)(6")  49,883.683  136,182.46 0.00

CO#1 - Add Item for Subgrade Treatment Substitution

03167016 000 GAL  4.840ASPH (RC-250)  7,490.000  36,251.60 11,937.00

03167194 000 CY  82.420AGGR (TY-E, GR-5)(SAC-B)  285.000  23,489.70 426.00

03167229 000 CY  105.550AGGR (TY-PE, GR-3)(SAC-B)  253.000  26,704.15 702.00

03167232 000 CY  105.590AGGR (TY-PE, GR-4)(SAC-B)  1,384.000  146,136.56 2,466.00

03167264 000 GAL  4.070ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  56,743.000  230,944.01 132,876.00

03417002 000 TON  90.200D-GR HMA TY-B SAC-B PG64-22  15,086.100  1,360,766.21 7,938.00

03417050 000 TON  96.250D-GR HMA TY-D SAC-B PG70-22  17,923.610  1,725,147.47 32,596.00

03417082 000 GAL  6.600TACK COAT  3,225.000  21,285.00 31.00

03517007 000 SY  62.920FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  1,896.000  119,296.32 500.00

03547051 000 SY  1.980PLANE ASPH CONC PAV(2")  45,943.000  90,967.14 24,817.00

04007010 000 CY  209.340CEM STABIL BKFL  47.520  9,947.84 133.00

04017001 000 CY  597.560FLOWABLE BACKFILL  2.530  1,511.83 2.00

04037001 000 SF  17.440TEMPORARY SPL SHORING  650.000  11,336.00 6,935.00

04167040 000 LF  154.180DRILL SHAFT (RDWY ILL POLE) (30 IN)  210.000  32,377.80 210.00

04327002 000 CY  680.730RIPRAP (CONC)(5 IN)  59.300  40,367.29 65.40

04327005 000 CY  1,065.490RIPRAP (CONC)(CL B)  7.350  7,831.35 7.35

04517020 000 LF  86.380RETROFIT RAIL (TY T631)  159.490  13,776.75 202.82

04607003 000 LF  151.190CMP (GAL STL 18 IN)  24.000  3,628.56 112.00

04627004 000 LF  476.830CONC BOX CULV (4 FT X 3 FT)  8.000  3,814.64 8.00

04627007 000 LF  604.760CONC BOX CULV (5 FT X 3 FT)  12.000  7,257.12 24.00

04627014 000 LF  790.840CONC BOX CULV (6 FT X 6 FT)  16.000  12,653.44 64.00

04627023 000 LF  843.170CONC BOX CULV (8 FT X 6 FT)  16.000  13,490.72 16.00

04627024 000 LF  1,099.030CONC BOX CULV (8 FT X 7 FT)  46.000  50,555.38 46.00

04627038 000 LF  2,070.130CONC BOX CULV (10 FT X 10 FT)  44.000  91,085.72 44.00

04647003 000 LF  104.670RC PIPE (CL III)(18 IN)  27.200  2,847.02 31.00

04647005 000 LF  139.560RC PIPE (CL III)(24 IN)  5.000  697.80 5.00

04647007 000 LF  191.890RC PIPE (CL III)(30 IN)  16.000  3,070.24 16.00

04647009 000 LF  226.780RC PIPE (CL III)(36 IN)  8.000  1,814.24 8.00

04667178 000 EA  35,296.890WINGWALL (PW - 1) (HW=8 FT)  2.000  70,593.78 2.00

04667181 000 EA  45,007.890WINGWALL (PW - 1) (HW=11 FT)  2.000  90,015.78 2.00

04677072 000 EA  14,188.530SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C)  2.000  28,377.06 2.00
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04677099 000 EA  9,536.560SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C)  3.000  28,609.68 6.00

04677140 000 EA  15,816.730SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C)  5.000  79,083.65 8.00

04677191 000 EA  18,142.720SET (TY I)(S= 8 FT)(HW= 7 FT)(3:1)(C)  8.000  145,141.76 8.00

04677304 000 EA  1,511.890SET (TY II) (18 IN) (CMP) (6: 1) (P)  4.000  6,047.56 28.00

04677305 000 EA  1,628.190SET (TY II) (18 IN) (RCP) (3: 1) (C)  2.000  3,256.38 2.00

04677306 000 EA  1,977.090SET (TY II) (18 IN) (RCP) (4: 1) (C)  2.000  3,954.18 2.00

04677308 000 EA  1,977.090SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  11,862.54 4.00

04677326 000 EA  1,977.090SET (TY II) (24 IN) (RCP) (4: 1) (C)  4.000  7,908.36 4.00

04677346 000 EA  3,023.790SET (TY II) (30 IN) (RCP) (4: 1) (C)  4.000  12,095.16 4.00

04677366 000 EA  3,721.580SET (TY II) (36 IN) (RCP) (4: 1) (C)  1.500  5,582.37 2.00

04807001 000 EA  4,651.980CLEAN EXIST CULVERTS  1.000  4,651.98 1.00

05007001 000 LS  696,797.660MOBILIZATION  0.900  627,117.90 1.00

05027001 000 MO  7,869.880BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  94,438.56 22.00

05037002 000 EA  7,773.770PORTABLE CHANGEABLE MESSAGE SIGN  2.000  15,547.54 4.00

05067039 000 LF  4.640TEMP SEDMT CONT FENCE (INSTALL)  2,817.000  13,070.88 1,550.00

05307010 000 SY  26.400DRIVEWAYS (ACP)  710.000  18,744.00 2,253.00

05307016 000 SY  17.600DRIVEWAYS (SURF TREAT)  313.500  5,517.60 968.00

05407001 000 LF  24.500MTL W-BEAM GD FEN (TIM POST)  925.330  22,670.59 3,955.02

05407018 000 LF  79.500MTL W - BEAM GD FEN (LOW FILL CULVERT)  61.840  4,916.28 121.84

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  966.920  2,417.30 4,158.26

05447001 000 EA  3,100.000GUARDRAIL END TREATMENT (INSTALL)  9.000  27,900.00 36.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  9.000  2,250.00 36.00

06107198 000 EA  4,860.120IN RD IL (TY SA) 50T-10 (400W EQ) LED  21.000  102,062.52 21.00

06187030 000 LF  8.270CONDT (PVC) (SCH 40) (2")  2,887.000  23,875.49 2,807.00

06187055 000 LF  16.970CONDT (PVC) (SCH 80) (2") (BORE)  1,091.000  18,514.27 1,041.00

06207007 000 LF  1.710ELEC CONDR (NO.8) BARE  3,848.000  6,580.08 3,848.00

06207008 000 LF  1.990ELEC CONDR (NO.8) INSULATED  7,660.000  15,243.40 7,660.00

06247002 000 EA  1,188.750GROUND BOX TY A (122311)W/APRON  22.000  26,152.50 22.00

06287009 000 EA  8,127.750ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  1.000  8,127.75 1.00

06287148 000 EA  7,416.550ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  14,833.10 2.00

06367001 000 SF  43.960ALUMINUM SIGNS (TY A)  72.000  3,165.12 32.00

06587016 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  13.000  325.00 36.00

06587019 000 EA  35.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  30.000  1,050.00 118.00

06627008 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(SLD)  160,606.000  40,151.50 401,586.00

06627036 000 LF  0.310WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  5,620.000  1,742.20 27,203.00

06627038 000 LF  0.290WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  211,288.000  61,273.52 210,440.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  6,276.000  10,229.88 18,104.00

06777002 000 LF  0.560ELIM EXT PM & MRKS (6")  5,470.000  3,063.20 58,321.00

06827005 000 EA  241.420VEH SIG SEC (12")LED(RED)  6.000  1,448.52 4.00

06847029 000 LF  1.820TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  458.000  833.56 328.00

06857001 000 EA  4,413.000INSTALL RDSD FLASH BEACON ASSEMBLY  3.000  13,239.00 2.00

06857002 000 EA  1,761.980RELOCATE RDSD FLASH BEACON ASSEMBLY  1.000  1,761.98 1.00

60257001 000 EA  7,773.770TMSP RADAR SPEED CONTROL MONITOR  2.000  15,547.54 2.00

60307006 000 EA  873.000REMOVE BACKLIT LED RDSD SGN  3.000  2,619.00 2.00

96017001 DOL  1.000MATERIAL ON HAND  51,909.560  51,909.56 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  185,499.680  185,499.68 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,929.640  2,929.64 20,000.00

$7,227,584.99TOTAL ITEM EARNINGS TO DATE


