
058101165CONTRACT ID:

PROJECT: STP 2025(367)VRU

CONTRACT:

06253021

PROJECTED AMOUNT: $4,237,242.78

CONTRACTOR:

HIGHWAY: SL 12

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

WG ENGINEERING & CONSTRUCTION, LLC

Christopher Blain, P.E

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/09/2025

06/04/2025

ESTIMATE PAID:

 24

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$4,237,242.78

CONTRACT:

12/26/2025

AWARD AMOUNT: $4,223,542.78

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 10.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.69

$246,478.39 $375,927.21 $622,405.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$246,478.39 $375,927.21 $622,405.60 

$0.00 $0.00 $0.00 

$246,478.39 $622,405.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $375,927.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 24

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  17  14

HOLIDAY 2

HOLIDAY TRAFFIC 1

RAIN 1

SATURDAY 5

SUNDAY 5

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1 RAIN

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2025(367)VRU 058101165PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  801.200 $20,831.20 26.000  39.00 39.00

0105 04167046 DRILL SHAFT (TRF SIG POLE) (48 IN)000 LF  1,090.800 $23,997.60 22.000  22.00 22.00

0115 05007001 MOBILIZATION000 LS  476,548.800 $23,827.44 0.050  0.15 0.20

0533 96017001 MATERIAL ON HAND DOL -1.000 -$5,648.49 5,648.490  13,219.92 100,000.00

USEDSUPP DESCR

STP 2025(367)VRU 058101166PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0735 05007001 MOBILIZATION000 LS  476,548.800 $23,827.44 0.050  0.15 0.20

STP 2025(367)VRU 058101167PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1330 05007001 MOBILIZATION000 LS  476,548.800 $23,827.44 0.050  0.15 0.20

STP 2025(366)VRUG 091847410PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1970 05007001 MOBILIZATION000 LS  476,548.800 $23,827.44 0.050  0.15 0.20

STP 2025(366)VRUG 091847412PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2620 04167046 DRILL SHAFT (TRF SIG POLE) (48 IN)000 LF  1,090.800 $23,997.60 22.000  22.00 22.00

2625 05007001 MOBILIZATION000 LS  476,548.800 $24,780.54 0.052  0.08 0.10

2720 06187061 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  34.000 $20,400.00 600.000  600.00 600.00

2730 06187065 CONDT (PVC) (SCH 80) (4") (BORE)000 LF  40.000 $16,600.00 415.000  415.00 415.00

STP 2025(366)VRUG 091847414PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3180 05007001 MOBILIZATION000 LS  476,548.800 $26,210.18 0.055  0.08 0.10
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$246,478.39TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

058101165PROJECT CONTROLSTP 2025(367)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0100 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  801.200  39.000  0.000  39.00  31,246.80

0105 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,090.800  22.000  0.000  22.00  23,997.60

0115 05007001 000 MOBILIZATION LS  476,548.800  0.200  0.000  0.15  71,482.32

0195 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  34.000  700.000  0.000  700.00  23,800.00

0205 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  450.000  0.000  450.00  18,000.00

0530 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  28,979.00  28,979.00

POSITIVE

0531 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  28,979.00 -28,979.00

NEGATIVE

0532 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  74,141.92  74,141.92

RECEIVED

0533 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  13,219.92 -13,219.92

USED

Category Subtotal $229,448.72

058101166PROJECT CONTROLSTP 2025(367)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0735 05007001 000 MOBILIZATION LS  476,548.800  0.200  0.000  0.15  71,482.32

Category Subtotal $71,482.32

058101167PROJECT CONTROLSTP 2025(367)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1330 05007001 000 MOBILIZATION LS  476,548.800  0.200  0.000  0.15  71,482.32

Category Subtotal $71,482.32

091847410PROJECT CONTROLSTP 2025(366)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1970 05007001 000 MOBILIZATION LS  476,548.800  0.200  0.000  0.15  71,482.32

2060 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  34.000  795.000  0.000  795.00  27,030.00

2070 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  475.000  0.000  475.00  19,000.00

Category Subtotal $117,512.32

091847412PROJECT CONTROLSTP 2025(366)VRUG

001 ROADWAYCATEGORY DESCRIPTION



CONTRACT ID 058101165 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 20ESTIMATE 0003

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2620 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,090.800  22.000  0.000  22.00  23,997.60

2625 05007001 000 MOBILIZATION LS  476,548.800  0.100  0.000  0.08  35,741.16

2720 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  34.000  600.000  0.000  600.00  20,400.00

2730 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  415.000  0.000  415.00  16,600.00

Category Subtotal $96,738.76

091847414PROJECT CONTROLSTP 2025(366)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3180 05007001 000 MOBILIZATION LS  476,548.800  0.100  0.000  0.08  35,741.16

Category Subtotal $35,741.16

058101165STP 2025(367)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  76.900  32.000  0.000  0.000  0.00

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  64.100  17.000  0.000  0.000  0.00

0070 01107001 000 EXCAV (ROADWAY) CY  128.100  10.000  0.000  0.000  0.00

0075 01627002 000 BLOCK SODDING SY  23.900  30.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  3,320.300  0.750  0.000  0.000  0.00

0085 02517045 000 REWORK BS MTL (TY C)(10")(ORD COMP) STA  128.100  23.000  0.000  0.000  0.00

0090 03607005 000 CONC PVMT (CRCP) (11") SY  281.700  23.000  0.000  0.000  0.00

0095 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  615.500  16.000  0.000  0.000  0.00

0110 04327001 000 RIPRAP (CONC)(4 IN) CY  2,383.500  4.000  0.000  0.000  0.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,893.600  2.000  0.000  0.000  0.00

0125 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  128.100  2.000  0.000  0.000  0.00

0130 05057001 000 TMA (STATIONARY) DAY  281.700  40.000  0.000  0.000  0.00

0135 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.900  50.000  0.000  0.000  0.00

0140 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  9.000  50.000  0.000  0.000  0.00

0145 05297002 000 CONC CURB (TY II) LF  76.900  55.000  0.000  0.000  0.00

0150 05297009 000 CONC CURB & GUTTER (TY II) LF  83.300  182.000  0.000  0.000  0.00

0155 05317003 000 CONC SIDEWALKS (6") SY  192.100  213.000  0.000  0.000  0.00

0160 05317006 000 CURB RAMPS (TY 2) EA  6,400.100  1.000  0.000  0.000  0.00

0165 05317010 000 CURB RAMPS (TY 7) EA  6,016.100  7.000  0.000  0.000  0.00

0170 05317018 000 CURB RAMPS (TY 5) SY  384.100  12.000  0.000  0.000  0.00

0175 05367006 000 CONC MEDIAN (MONO NOSE) SY  256.100  8.000  0.000  0.000  0.00

0180 06107072 000 IN RD IL (TY SA) 30T-8 (250W EQ) LED EA  4,787.300  2.000  0.000  0.000  0.00

0185 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.900  110.000  0.000  0.000  0.00

0190 06187060 000 CONDT (PVC) (SCH 80) (3") LF  24.000  240.000  0.000  0.000  0.00

0200 06187064 000 CONDT (PVC) (SCH 80) (4") LF  29.800  90.000  0.000  0.000  0.00

0210 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.900  270.000  0.000  0.000  0.00

0215 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  410.000  0.000  0.000  0.00
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0220 06207009 000 ELEC CONDR (NO.6) BARE LF  2.800  975.000  0.000  0.000  0.00

0225 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.800  1,030.000  0.000  0.000  0.00

0230 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  4,569.700  1.000  0.000  0.000  0.00

0235 06247001 000 GROUND BOX TY A (122311) EA  1,446.500  1.000  0.000  0.000  0.00

0240 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,907.300  1.000  0.000  0.000  0.00

0245 06247007 000 GROUND BOX TY D (162922) EA  1,446.500  2.000  0.000  0.000  0.00

0250 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,907.300  6.000  0.000  0.000  0.00

0255 06247013 000 REMOVE GROUND BOX EA  268.900  6.000  0.000  0.000  0.00

0260 06287246 000 ELC SRV TY D 120/240 100(NS)SS(E)PS(U) EA  9,984.100  1.000  0.000  0.000  0.00

0265 06367001 000 ALUMINUM SIGNS (TY A) SF  35.400  71.000  0.000  0.000  0.00

0270 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,158.500  4.000  0.000  0.000  0.00

0275 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  960.000  0.000  0.000  0.00

0280 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.300  875.000  0.000  0.000  0.00

0285 06667347 000 PAVEMENT SLER 6" LF  0.800  3,390.000  0.000  0.000  0.00

0290 06667348 000 PAVEMENT SLER 8" LF  1.300  960.000  0.000  0.000  0.00

0295 06667352 000 PAVEMENT SLER 24" LF  2.600  875.000  0.000  0.000  0.00

0300 06667353 000 PAVEMENT SLER (ARROW) EA  89.700  6.000  0.000  0.000  0.00

0305 06667354 000 PAVEMENT SLER (WORD) EA  102.500  2.000  0.000  0.000  0.00

0310 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  6.500  520.000  0.000  0.000  0.00

0315 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  1,409.000  0.000  0.000  0.00

0320 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  1,464.000  0.000  0.000  0.00

0325 06687091 000 PREFAB PM TY C (W)(ARROW) EA  249.700  6.000  0.000  0.000  0.00

0330 06687103 000 PREFAB PM TY C (W)(WORD) EA  326.500  2.000  0.000  0.000  0.00

0335 06727004 000 REFL PAV MRKR TY II-A-A EA  12.900  9.000  0.000  0.000  0.00

0340 06727006 000 REFL PAV MRKR TY II-C-R EA  9.000  243.000  0.000  0.000  0.00

0345 06777001 000 ELIM EXT PM & MRKS (4") LF  1.300  2,400.000  0.000  0.000  0.00

0350 06777004 000 ELIM EXT PM & MRKS (8") LF  2.600  875.000  0.000  0.000  0.00

0355 06777006 000 ELIM EXT PM & MRKS (12") LF  3.900  614.000  0.000  0.000  0.00

0360 06777008 000 ELIM EXT PM & MRKS (24") LF  7.700  326.000  0.000  0.000  0.00

0365 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  128.100  4.000  0.000  0.000  0.00

0370 06777015 000 ELIM EXT PM & MRKS (WORD) EA  153.700  2.000  0.000  0.000  0.00

0375 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.700  3,393.000  0.000  0.000  0.00

0380 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.700  960.000  0.000  0.000  0.00

0385 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.600  875.000  0.000  0.000  0.00

0390 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  83.300  6.000  0.000  0.000  0.00

0395 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  96.100  2.000  0.000  0.000  0.00

0400 06807004 000 REMOVING TRAFFIC SIGNALS EA  8,960.100  1.000  0.000  0.000  0.00

0405 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  52,352.600  1.000  0.000  0.000  0.00

0410 06827001 000 VEH SIG SEC (12")LED(GRN) EA  435.300  15.000  0.000  0.000  0.00

0415 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  435.300  4.000  0.000  0.000  0.00

0420 06827003 000 VEH SIG SEC (12")LED(YEL) EA  435.300  15.000  0.000  0.000  0.00

0425 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  435.300  4.000  0.000  0.000  0.00

0430 06827005 000 VEH SIG SEC (12")LED(RED) EA  435.300  15.000  0.000  0.000  0.00

0435 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  435.300  4.000  0.000  0.000  0.00

0440 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  755.300  8.000  0.000  0.000  0.00

0445 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  217.700  13.000  0.000  0.000  0.00

0450 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  275.300  2.000  0.000  0.000  0.00

0455 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  288.100  2.000  0.000  0.000  0.00

0460 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  519.000  0.000  0.000  0.00

0465 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  277.000  0.000  0.000  0.00

0470 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  4.400  770.000  0.000  0.000  0.00

0475 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.100  575.000  0.000  0.000  0.00
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0480 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.500  1,190.000  0.000  0.000  0.00

0485 06867037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  16,768.200  1.000  0.000  0.000  0.00

0490 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  20,608.300  2.000  0.000  0.000  0.00

0495 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  40,346.000  1.000  0.000  0.000  0.00

0500 06877001 000 PED POLE ASSEMBLY EA  4,006.500  4.000  0.000  0.000  0.00

0505 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,255.700  8.000  0.000  0.000  0.00

0510 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,999.800  1.000  0.000  0.000  0.00

0515 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  1,948.500  2.000  0.000  0.000  0.00

0520 60087006 000 RVDS (PRES AND ADV)(INSTALL ONLY) EA  1,942.900  2.000  0.000  0.000  0.00

0534 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

0535 96097002 DBE GOAL SHORTFALL DOL -1.000  100.000  0.000  0.000  0.00

0536 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

0537 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00
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0538 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  100.000  0.000  0.000  0.00

0539 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  100.000  0.000  0.000  0.00

0540 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

0541 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0542 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal

058101166STP 2025(367)VRUPROJECT CONTROL
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0675 01047008 000 REMOV CONC (MEDIANS) SY  76.900  33.000  0.000  0.000  0.00

0680 01047011 000 REMOV CONC (DRIVEWAYS) SY  64.100  42.000  0.000  0.000  0.00

0685 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  64.100  15.000  0.000  0.000  0.00

0690 01107001 000 EXCAV (ROADWAY) CY  128.100  21.000  0.000  0.000  0.00

0695 01627002 000 BLOCK SODDING SY  23.900  16.000  0.000  0.000  0.00

0700 01687001 000 VEGETATIVE WATERING TGL  3,320.300  0.250  0.000  0.000  0.00

0705 02517045 000 REWORK BS MTL (TY C)(10")(ORD COMP) STA  128.100  57.000  0.000  0.000  0.00

0710 03607005 000 CONC PVMT (CRCP) (11") SY  281.700  57.000  0.000  0.000  0.00

0715 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  615.500  16.000  0.000  0.000  0.00

0720 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  801.200  39.000  0.000  0.000  0.00

0725 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,090.800  22.000  0.000  0.000  0.00

0730 04327001 000 RIPRAP (CONC)(4 IN) CY  2,383.500  7.500  0.000  0.000  0.00

0740 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,893.600  2.000  0.000  0.000  0.00

0745 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  128.100  2.000  0.000  0.000  0.00

0750 05057001 000 TMA (STATIONARY) DAY  281.700  40.000  0.000  0.000  0.00

0755 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.900  50.000  0.000  0.000  0.00

0760 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  9.000  50.000  0.000  0.000  0.00



CONTRACT ID 058101165 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 20ESTIMATE 0003

0765 05297002 000 CONC CURB (TY II) LF  76.900  165.000  0.000  0.000  0.00

0770 05297009 000 CONC CURB & GUTTER (TY II) LF  83.300  160.000  0.000  0.000  0.00

0775 05317003 000 CONC SIDEWALKS (6") SY  192.100  216.000  0.000  0.000  0.00

0780 05317005 000 CURB RAMPS (TY 1) EA  6,144.100  6.000  0.000  0.000  0.00

0785 05317007 000 CURB RAMPS (TY 3) EA  6,016.100  2.000  0.000  0.000  0.00

0790 05367006 000 CONC MEDIAN (MONO NOSE) SY  256.100  10.000  0.000  0.000  0.00

0795 06107034 000 IN RD IL (TY SA) 20T-4 (150W EQ) LED EA  4,659.300  1.000  0.000  0.000  0.00

0800 06107072 000 IN RD IL (TY SA) 30T-8 (250W EQ) LED EA  4,787.300  1.000  0.000  0.000  0.00

0805 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.900  250.000  0.000  0.000  0.00

0810 06187060 000 CONDT (PVC) (SCH 80) (3") LF  24.000  190.000  0.000  0.000  0.00

0815 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  34.000  675.000  0.000  0.000  0.00

0820 06187064 000 CONDT (PVC) (SCH 80) (4") LF  29.800  125.000  0.000  0.000  0.00

0825 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  415.000  0.000  0.000  0.00

0830 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.900  275.000  0.000  0.000  0.00

0835 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  295.000  0.000  0.000  0.00

0840 06207009 000 ELEC CONDR (NO.6) BARE LF  2.800  1,140.000  0.000  0.000  0.00

0845 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.800  1,320.000  0.000  0.000  0.00

0850 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  4,569.700  1.000  0.000  0.000  0.00

0855 06247001 000 GROUND BOX TY A (122311) EA  1,446.500  1.000  0.000  0.000  0.00

0860 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,907.300  1.000  0.000  0.000  0.00

0865 06247007 000 GROUND BOX TY D (162922) EA  1,446.500  5.000  0.000  0.000  0.00

0870 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,907.300  1.000  0.000  0.000  0.00

0875 06247013 000 REMOVE GROUND BOX EA  268.900  10.000  0.000  0.000  0.00

0880 06287246 000 ELC SRV TY D 120/240 100(NS)SS(E)PS(U) EA  9,984.100  1.000  0.000  0.000  0.00

0885 06367001 000 ALUMINUM SIGNS (TY A) SF  35.400  56.000  0.000  0.000  0.00

0890 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  494.000  0.000  0.000  0.00

0895 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.300  745.000  0.000  0.000  0.00

0900 06667347 000 PAVEMENT SLER 6" LF  0.800  2,969.000  0.000  0.000  0.00

0905 06667348 000 PAVEMENT SLER 8" LF  1.300  494.000  0.000  0.000  0.00

0910 06667352 000 PAVEMENT SLER 24" LF  2.600  745.000  0.000  0.000  0.00

0915 06667353 000 PAVEMENT SLER (ARROW) EA  89.700  6.000  0.000  0.000  0.00

0920 06667354 000 PAVEMENT SLER (WORD) EA  102.500  2.000  0.000  0.000  0.00

0925 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  6.500  520.000  0.000  0.000  0.00

0930 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  1,649.000  0.000  0.000  0.00

0935 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  800.000  0.000  0.000  0.00

0940 06687091 000 PREFAB PM TY C (W)(ARROW) EA  249.700  6.000  0.000  0.000  0.00

0945 06687103 000 PREFAB PM TY C (W)(WORD) EA  326.500  2.000  0.000  0.000  0.00

0950 06727006 000 REFL PAV MRKR TY II-C-R EA  9.000  198.000  0.000  0.000  0.00

0955 06777001 000 ELIM EXT PM & MRKS (4") LF  1.300  2,200.000  0.000  0.000  0.00

0960 06777002 000 ELIM EXT PM & MRKS (6") LF  1.300  181.000  0.000  0.000  0.00

0965 06777004 000 ELIM EXT PM & MRKS (8") LF  2.600  499.000  0.000  0.000  0.00

0970 06777008 000 ELIM EXT PM & MRKS (24") LF  7.700  848.000  0.000  0.000  0.00

0975 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  128.100  8.000  0.000  0.000  0.00

0980 06777015 000 ELIM EXT PM & MRKS (WORD) EA  153.700  2.000  0.000  0.000  0.00

0985 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.700  2,969.000  0.000  0.000  0.00

0990 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.700  494.000  0.000  0.000  0.00

0995 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.600  745.000  0.000  0.000  0.00

1000 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  83.300  6.000  0.000  0.000  0.00

1005 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  96.100  2.000  0.000  0.000  0.00

1010 06807004 000 REMOVING TRAFFIC SIGNALS EA  8,960.100  1.000  0.000  0.000  0.00

1015 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  52,352.600  1.000  0.000  0.000  0.00

1020 06827001 000 VEH SIG SEC (12")LED(GRN) EA  435.300  13.000  0.000  0.000  0.00
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1025 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  435.300  4.000  0.000  0.000  0.00

1030 06827003 000 VEH SIG SEC (12")LED(YEL) EA  435.300  13.000  0.000  0.000  0.00

1035 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  435.300  8.000  0.000  0.000  0.00

1040 06827005 000 VEH SIG SEC (12")LED(RED) EA  435.300  13.000  0.000  0.000  0.00

1045 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  435.300  8.000  0.000  0.000  0.00

1050 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  755.300  8.000  0.000  0.000  0.00

1055 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  217.700  13.000  0.000  0.000  0.00

1060 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  288.100  4.000  0.000  0.000  0.00

1065 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  544.000  0.000  0.000  0.00

1070 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  279.000  0.000  0.000  0.00

1075 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  4.400  780.000  0.000  0.000  0.00

1080 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.100  610.000  0.000  0.000  0.00

1085 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.500  1,270.000  0.000  0.000  0.00

1090 06867049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  18,432.200  1.000  0.000  0.000  0.00

1095 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  20,608.300  2.000  0.000  0.000  0.00

1100 06867057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  35,226.000  1.000  0.000  0.000  0.00

1105 06877001 000 PED POLE ASSEMBLY EA  4,006.500  3.000  0.000  0.000  0.00

1110 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,255.700  8.000  0.000  0.000  0.00

1115 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,999.800  1.000  0.000  0.000  0.00

1120 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  44.900  70.000  0.000  0.000  0.00

1125 60087006 000 RVDS (PRES AND ADV)(INSTALL ONLY) EA  1,942.900  4.000  0.000  0.000  0.00

1135 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00
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1136 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  100.000  0.000  0.000  0.00

1137 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  100.000  0.000  0.000  0.00

1138 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

1139 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal

058101167STP 2025(367)VRUPROJECT CONTROL
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1280 01047008 000 REMOV CONC (MEDIANS) SY  76.900  19.000  0.000  0.000  0.00

1285 01107001 000 EXCAV (ROADWAY) CY  128.100  13.000  0.000  0.000  0.00

1290 01627002 000 BLOCK SODDING SY  23.900  143.000  0.000  0.000  0.00

1295 01687001 000 VEGETATIVE WATERING TGL  3,320.300  3.000  0.000  0.000  0.00

1300 02517045 000 REWORK BS MTL (TY C)(10")(ORD COMP) STA  128.100  37.000  0.000  0.000  0.00

1305 03607005 000 CONC PVMT (CRCP) (11") SY  281.700  37.000  0.000  0.000  0.00

1310 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  683.700  11.000  0.000  0.000  0.00

1315 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  801.200  26.000  0.000  0.000  0.00

1320 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,090.800  22.000  0.000  0.000  0.00
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1325 04327001 000 RIPRAP (CONC)(4 IN) CY  2,383.500  0.500  0.000  0.000  0.00

1335 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,893.600  2.000  0.000  0.000  0.00

1340 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  128.100  2.000  0.000  0.000  0.00

1345 05057001 000 TMA (STATIONARY) DAY  281.700  40.000  0.000  0.000  0.00

1350 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.900  50.000  0.000  0.000  0.00

1355 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  9.000  50.000  0.000  0.000  0.00

1360 05297002 000 CONC CURB (TY II) LF  76.900  60.000  0.000  0.000  0.00

1365 05297009 000 CONC CURB & GUTTER (TY II) LF  83.300  410.000  0.000  0.000  0.00

1370 05317003 000 CONC SIDEWALKS (6") SY  192.100  58.000  0.000  0.000  0.00

1375 05317007 000 CURB RAMPS (TY 3) EA  6,016.100  4.000  0.000  0.000  0.00

1380 05317010 000 CURB RAMPS (TY 7) EA  6,016.100  9.000  0.000  0.000  0.00

1385 05317012 000 CURB RAMPS (TY 20) EA  7,680.100  1.000  0.000  0.000  0.00

1390 05317013 000 CURB RAMPS (TY 21) EA  7,680.100  2.000  0.000  0.000  0.00

1395 05367006 000 CONC MEDIAN (MONO NOSE) SY  256.100  6.000  0.000  0.000  0.00

1400 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.900  170.000  0.000  0.000  0.00

1405 06187060 000 CONDT (PVC) (SCH 80) (3") LF  24.000  220.000  0.000  0.000  0.00

1410 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  34.000  610.000  0.000  0.000  0.00

1415 06187064 000 CONDT (PVC) (SCH 80) (4") LF  29.800  60.000  0.000  0.000  0.00

1420 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  415.000  0.000  0.000  0.00

1425 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.900  205.000  0.000  0.000  0.00

1430 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  270.000  0.000  0.000  0.00

1435 06207009 000 ELEC CONDR (NO.6) BARE LF  2.800  1,330.000  0.000  0.000  0.00

1440 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.800  950.000  0.000  0.000  0.00

1445 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  4,569.700  1.000  0.000  0.000  0.00

1450 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,907.300  2.000  0.000  0.000  0.00

1455 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,907.300  5.000  0.000  0.000  0.00

1460 06247013 000 REMOVE GROUND BOX EA  268.900  5.000  0.000  0.000  0.00

1465 06287246 000 ELC SRV TY D 120/240 100(NS)SS(E)PS(U) EA  9,984.100  1.000  0.000  0.000  0.00

1470 06367001 000 ALUMINUM SIGNS (TY A) SF  35.400  68.000  0.000  0.000  0.00

1475 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,048.400  3.000  0.000  0.000  0.00

1480 06447073 000 REMOVE SM RD SN SUP&AM EA  179.300  2.000  0.000  0.000  0.00

1485 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  275.000  0.000  0.000  0.00

1490 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.300  910.000  0.000  0.000  0.00

1495 06667347 000 PAVEMENT SLER 6" LF  0.800  2,464.000  0.000  0.000  0.00

1500 06667348 000 PAVEMENT SLER 8" LF  1.300  275.000  0.000  0.000  0.00

1505 06667352 000 PAVEMENT SLER 24" LF  2.600  910.000  0.000  0.000  0.00

1510 06667353 000 PAVEMENT SLER (ARROW) EA  89.700  4.000  0.000  0.000  0.00

1515 06667354 000 PAVEMENT SLER (WORD) EA  102.500  2.000  0.000  0.000  0.00

1520 06667356 000 PAVEMENT SLER (DBL ARROW) EA  121.700  2.000  0.000  0.000  0.00

1525 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  6.500  400.000  0.000  0.000  0.00

1530 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  860.000  0.000  0.000  0.00

1535 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  1,204.000  0.000  0.000  0.00

1540 06687091 000 PREFAB PM TY C (W)(ARROW) EA  249.700  4.000  0.000  0.000  0.00

1545 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  505.700  2.000  0.000  0.000  0.00

1550 06687103 000 PREFAB PM TY C (W)(WORD) EA  326.500  2.000  0.000  0.000  0.00

1555 06727004 000 REFL PAV MRKR TY II-A-A EA  12.900  6.000  0.000  0.000  0.00

1560 06727006 000 REFL PAV MRKR TY II-C-R EA  9.000  71.000  0.000  0.000  0.00

1565 06777001 000 ELIM EXT PM & MRKS (4") LF  1.300  1,806.000  0.000  0.000  0.00

1570 06777004 000 ELIM EXT PM & MRKS (8") LF  2.600  185.000  0.000  0.000  0.00

1575 06777006 000 ELIM EXT PM & MRKS (12") LF  3.900  510.000  0.000  0.000  0.00

1580 06777008 000 ELIM EXT PM & MRKS (24") LF  7.700  133.000  0.000  0.000  0.00

1585 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  128.100  7.000  0.000  0.000  0.00



CONTRACT ID 058101165 CONTRACTOR'S ESTIMATE PACKAGE Page 12 of 20ESTIMATE 0003

1590 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  185.700  2.000  0.000  0.000  0.00

1595 06777015 000 ELIM EXT PM & MRKS (WORD) EA  153.700  2.000  0.000  0.000  0.00

1600 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.700  2,464.000  0.000  0.000  0.00

1605 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.700  275.000  0.000  0.000  0.00

1610 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.600  910.000  0.000  0.000  0.00

1615 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  83.300  4.000  0.000  0.000  0.00

1620 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  102.500  2.000  0.000  0.000  0.00

1625 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  96.100  2.000  0.000  0.000  0.00

1630 06807004 000 REMOVING TRAFFIC SIGNALS EA  8,960.100  1.000  0.000  0.000  0.00

1635 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  52,352.600  1.000  0.000  0.000  0.00

1640 06827001 000 VEH SIG SEC (12")LED(GRN) EA  435.300  12.000  0.000  0.000  0.00

1645 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  435.300  2.000  0.000  0.000  0.00

1650 06827003 000 VEH SIG SEC (12")LED(YEL) EA  435.300  12.000  0.000  0.000  0.00

1655 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  435.300  4.000  0.000  0.000  0.00

1660 06827005 000 VEH SIG SEC (12")LED(RED) EA  435.300  12.000  0.000  0.000  0.00

1665 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  435.300  4.000  0.000  0.000  0.00

1670 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  755.300  8.000  0.000  0.000  0.00

1675 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  217.700  12.000  0.000  0.000  0.00

1680 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  288.100  2.000  0.000  0.000  0.00

1685 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  500.000  0.000  0.000  0.00

1690 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  150.000  0.000  0.000  0.00

1695 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  4.400  800.000  0.000  0.000  0.00

1700 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.100  545.000  0.000  0.000  0.00

1705 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.500  1,110.000  0.000  0.000  0.00

1710 06867029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  15,104.200  1.000  0.000  0.000  0.00

1715 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  19,840.200  1.000  0.000  0.000  0.00

1720 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  20,608.300  1.000  0.000  0.000  0.00

1725 06867059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  38,426.000  1.000  0.000  0.000  0.00

1730 06877001 000 PED POLE ASSEMBLY EA  4,006.500  6.000  0.000  0.000  0.00

1735 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,255.700  8.000  0.000  0.000  0.00

1740 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,999.800  1.000  0.000  0.000  0.00

1745 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  1,948.500  2.000  0.000  0.000  0.00

1750 60087006 000 RVDS (PRES AND ADV)(INSTALL ONLY) EA  1,942.900  2.000  0.000  0.000  0.00

1760 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00
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1761 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  100.000  0.000  0.000  0.00

1762 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  100.000  0.000  0.000  0.00

1763 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

1764 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1765 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal

091847410STP 2025(366)VRUGPROJECT CONTROL
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1905 01047001 000 REMOV CONC (PAV) SY  51.300  312.000  0.000  0.000  0.00

1910 01047008 000 REMOV CONC (MEDIANS) SY  76.900  89.000  0.000  0.000  0.00

1915 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  64.100  41.000  0.000  0.000  0.00

1920 01047016 000 REMOV CONC (CURB) LF  38.500  249.000  0.000  0.000  0.00

1925 01107001 000 EXCAV (ROADWAY) CY  128.100  106.000  0.000  0.000  0.00

1930 01327001 000 EMBANK (FNL)(OC)(TY A) CY  128.100  24.000  0.000  0.000  0.00

1935 01627002 000 BLOCK SODDING SY  23.900  169.000  0.000  0.000  0.00

1940 01687001 000 VEGETATIVE WATERING TGL  3,320.300  5.000  0.000  0.000  0.00

1945 02517045 000 REWORK BS MTL (TY C)(10")(ORD COMP) STA  128.100  268.000  0.000  0.000  0.00

1950 03607005 000 CONC PVMT (CRCP) (11") SY  281.700  268.000  0.000  0.000  0.00

1955 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  801.200  26.000  0.000  0.000  0.00

1960 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,090.800  44.000  0.000  0.000  0.00

1965 04327001 000 RIPRAP (CONC)(4 IN) CY  2,383.500  1.000  0.000  0.000  0.00

1975 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,893.600  2.000  0.000  0.000  0.00

1980 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  128.100  2.000  0.000  0.000  0.00

1985 05057001 000 TMA (STATIONARY) DAY  281.700  40.000  0.000  0.000  0.00

1990 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.900  50.000  0.000  0.000  0.00

1995 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  9.000  50.000  0.000  0.000  0.00

2000 05297002 000 CONC CURB (TY II) LF  76.900  61.000  0.000  0.000  0.00

2005 05297009 000 CONC CURB & GUTTER (TY II) LF  83.300  359.000  0.000  0.000  0.00

2010 05317003 000 CONC SIDEWALKS (6") SY  192.100  66.000  0.000  0.000  0.00

2015 05317006 000 CURB RAMPS (TY 2) EA  6,400.100  1.000  0.000  0.000  0.00

2020 05317007 000 CURB RAMPS (TY 3) EA  6,016.100  2.000  0.000  0.000  0.00

2025 05317014 000 CURB RAMPS (TY 22) EA  7,680.100  1.000  0.000  0.000  0.00

2030 05317018 000 CURB RAMPS (TY 5) SY  384.100  43.000  0.000  0.000  0.00

2035 05367006 000 CONC MEDIAN (MONO NOSE) SY  256.100  26.000  0.000  0.000  0.00

2040 06107007 000 REMOVE RD IL ASM (SHOE-BASE) EA  1,075.300  1.000  0.000  0.000  0.00

2045 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,433.700  1.000  0.000  0.000  0.00

2050 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.900  240.000  0.000  0.000  0.00

2055 06187060 000 CONDT (PVC) (SCH 80) (3") LF  24.000  185.000  0.000  0.000  0.00

2065 06187064 000 CONDT (PVC) (SCH 80) (4") LF  29.800  140.000  0.000  0.000  0.00

2075 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.900  330.000  0.000  0.000  0.00

2080 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  270.000  0.000  0.000  0.00

2085 06207009 000 ELEC CONDR (NO.6) BARE LF  2.800  1,705.000  0.000  0.000  0.00

2090 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.800  880.000  0.000  0.000  0.00

2095 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  4,569.700  1.000  0.000  0.000  0.00

2100 06247001 000 GROUND BOX TY A (122311) EA  1,446.500  2.000  0.000  0.000  0.00

2105 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,907.300  2.000  0.000  0.000  0.00

2110 06247007 000 GROUND BOX TY D (162922) EA  1,446.500  2.000  0.000  0.000  0.00

2115 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,907.300  3.000  0.000  0.000  0.00

2120 06247013 000 REMOVE GROUND BOX EA  268.900  4.000  0.000  0.000  0.00

2125 06287246 000 ELC SRV TY D 120/240 100(NS)SS(E)PS(U) EA  9,984.100  1.000  0.000  0.000  0.00

2130 06367001 000 ALUMINUM SIGNS (TY A) SF  35.400  86.000  0.000  0.000  0.00

2135 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,158.500  2.000  0.000  0.000  0.00

2140 06447073 000 REMOVE SM RD SN SUP&AM EA  179.300  1.000  0.000  0.000  0.00

2145 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  3.900  112.000  0.000  0.000  0.00

2150 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  912.000  0.000  0.000  0.00
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2155 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.300  757.000  0.000  0.000  0.00

2160 06667346 000 PAVEMENT SLER 4" LF  0.700  1,494.000  0.000  0.000  0.00

2165 06667347 000 PAVEMENT SLER 6" LF  0.800  743.000  0.000  0.000  0.00

2170 06667348 000 PAVEMENT SLER 8" LF  1.300  912.000  0.000  0.000  0.00

2175 06667352 000 PAVEMENT SLER 24" LF  2.600  757.000  0.000  0.000  0.00

2180 06667353 000 PAVEMENT SLER (ARROW) EA  89.700  12.000  0.000  0.000  0.00

2185 06667356 000 PAVEMENT SLER (DBL ARROW) EA  121.700  4.000  0.000  0.000  0.00

2190 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  6.500  530.000  0.000  0.000  0.00

2195 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  1.700  452.000  0.000  0.000  0.00

2200 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  743.000  0.000  0.000  0.00

2205 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  1.700  400.000  0.000  0.000  0.00

2210 06687091 000 PREFAB PM TY C (W)(ARROW) EA  249.700  12.000  0.000  0.000  0.00

2215 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  505.700  4.000  0.000  0.000  0.00

2220 06727004 000 REFL PAV MRKR TY II-A-A EA  12.900  10.000  0.000  0.000  0.00

2225 06727006 000 REFL PAV MRKR TY II-C-R EA  9.000  379.000  0.000  0.000  0.00

2230 06777001 000 ELIM EXT PM & MRKS (4") LF  1.300  1,114.000  0.000  0.000  0.00

2235 06777002 000 ELIM EXT PM & MRKS (6") LF  1.300  731.000  0.000  0.000  0.00

2240 06777004 000 ELIM EXT PM & MRKS (8") LF  2.600  1,018.000  0.000  0.000  0.00

2245 06777008 000 ELIM EXT PM & MRKS (24") LF  7.700  702.000  0.000  0.000  0.00

2250 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  128.100  10.000  0.000  0.000  0.00

2255 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  185.700  3.000  0.000  0.000  0.00

2260 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.800  1,494.000  0.000  0.000  0.00

2265 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.700  743.000  0.000  0.000  0.00

2270 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.700  912.000  0.000  0.000  0.00

2275 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.600  757.000  0.000  0.000  0.00

2280 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  83.300  12.000  0.000  0.000  0.00

2285 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  102.500  4.000  0.000  0.000  0.00

2290 06807004 000 REMOVING TRAFFIC SIGNALS EA  8,960.100  1.000  0.000  0.000  0.00

2295 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  52,352.600  1.000  0.000  0.000  0.00

2300 06827001 000 VEH SIG SEC (12")LED(GRN) EA  435.300  16.000  0.000  0.000  0.00

2305 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  435.300  5.000  0.000  0.000  0.00

2310 06827003 000 VEH SIG SEC (12")LED(YEL) EA  435.300  16.000  0.000  0.000  0.00

2315 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  435.300  4.000  0.000  0.000  0.00

2320 06827005 000 VEH SIG SEC (12")LED(RED) EA  435.300  16.000  0.000  0.000  0.00

2325 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  435.300  6.000  0.000  0.000  0.00

2330 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  755.300  8.000  0.000  0.000  0.00

2335 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  217.700  14.000  0.000  0.000  0.00

2340 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  275.300  4.000  0.000  0.000  0.00

2345 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  288.100  1.000  0.000  0.000  0.00

2350 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  576.000  0.000  0.000  0.00

2355 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  348.000  0.000  0.000  0.00

2360 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  4.400  840.000  0.000  0.000  0.00

2365 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.100  735.000  0.000  0.000  0.00

2370 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.500  1,465.000  0.000  0.000  0.00

2375 06867045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  18,048.200  1.000  0.000  0.000  0.00

2380 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  20,608.300  1.000  0.000  0.000  0.00

2385 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  39,450.000  1.000  0.000  0.000  0.00

2390 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  40,346.000  1.000  0.000  0.000  0.00

2395 06877001 000 PED POLE ASSEMBLY EA  4,006.500  4.000  0.000  0.000  0.00

2400 06877002 000 PEDESTRIAN PUSH BUTTON POLE EA  3,814.500  1.000  0.000  0.000  0.00

2405 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,255.700  8.000  0.000  0.000  0.00

2410 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,999.800  1.000  0.000  0.000  0.00
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2415 60087006 000 RVDS (PRES AND ADV)(INSTALL ONLY) EA  1,942.900  4.000  0.000  0.000  0.00

2425 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00
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2426 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  100.000  0.000  0.000  0.00

2427 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  100.000  0.000  0.000  0.00

2428 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

2429 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

2430 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE
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2570 01047008 000 REMOV CONC (MEDIANS) SY  76.900  12.000  0.000  0.000  0.00

2575 01047016 000 REMOV CONC (CURB) LF  38.500  125.000  0.000  0.000  0.00

2580 01107001 000 EXCAV (ROADWAY) CY  128.100  8.000  0.000  0.000  0.00

2585 01627002 000 BLOCK SODDING SY  23.900  51.000  0.000  0.000  0.00

2590 01687001 000 VEGETATIVE WATERING TGL  3,320.300  1.000  0.000  0.000  0.00

2595 02517045 000 REWORK BS MTL (TY C)(10")(ORD COMP) STA  128.100  18.000  0.000  0.000  0.00

2600 03607005 000 CONC PVMT (CRCP) (11") SY  281.700  18.000  0.000  0.000  0.00

2605 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  615.500  16.000  0.000  0.000  0.00

2610 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  683.700  11.000  0.000  0.000  0.00

2615 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  801.200  13.000  0.000  0.000  0.00

2630 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,893.600  2.000  0.000  0.000  0.00

2635 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  128.100  2.000  0.000  0.000  0.00

2640 05057001 000 TMA (STATIONARY) DAY  281.700  40.000  0.000  0.000  0.00

2645 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.900  50.000  0.000  0.000  0.00

2650 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  9.000  50.000  0.000  0.000  0.00

2655 05297002 000 CONC CURB (TY II) LF  76.900  115.000  0.000  0.000  0.00

2660 05297009 000 CONC CURB & GUTTER (TY II) LF  83.300  150.000  0.000  0.000  0.00

2665 05317003 000 CONC SIDEWALKS (6") SY  192.100  27.000  0.000  0.000  0.00

2670 05317005 000 CURB RAMPS (TY 1) EA  6,144.100  1.000  0.000  0.000  0.00

2675 05317007 000 CURB RAMPS (TY 3) EA  6,016.100  4.000  0.000  0.000  0.00

2680 05317008 000 CURB RAMPS (TY 5) EA  6,400.100  1.000  0.000  0.000  0.00

2685 05317011 000 CURB RAMPS (TY 10) EA  6,400.100  1.000  0.000  0.000  0.00

2690 05317013 000 CURB RAMPS (TY 21) EA  7,680.100  2.000  0.000  0.000  0.00

2695 05367006 000 CONC MEDIAN (MONO NOSE) SY  256.100  3.000  0.000  0.000  0.00

2700 06107034 000 IN RD IL (TY SA) 20T-4 (150W EQ) LED EA  4,659.300  1.000  0.000  0.000  0.00

2705 06107073 000 IN RD IL (TY SA) 30T-8-8 (250W EQ) LED EA  6,694.500  1.000  0.000  0.000  0.00

2710 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.900  155.000  0.000  0.000  0.00

2715 06187060 000 CONDT (PVC) (SCH 80) (3") LF  24.000  175.000  0.000  0.000  0.00

2725 06187064 000 CONDT (PVC) (SCH 80) (4") LF  29.800  60.000  0.000  0.000  0.00
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2735 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.900  195.000  0.000  0.000  0.00

2740 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  270.000  0.000  0.000  0.00

2745 06207009 000 ELEC CONDR (NO.6) BARE LF  2.800  1,350.000  0.000  0.000  0.00

2750 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.800  930.000  0.000  0.000  0.00

2755 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  4,569.700  1.000  0.000  0.000  0.00

2760 06247001 000 GROUND BOX TY A (122311) EA  1,446.500  2.000  0.000  0.000  0.00

2765 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,907.300  7.000  0.000  0.000  0.00

2770 06247013 000 REMOVE GROUND BOX EA  268.900  3.000  0.000  0.000  0.00

2775 06287246 000 ELC SRV TY D 120/240 100(NS)SS(E)PS(U) EA  9,984.100  1.000  0.000  0.000  0.00

2780 06367001 000 ALUMINUM SIGNS (TY A) SF  35.400  58.000  0.000  0.000  0.00

2785 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.300  760.000  0.000  0.000  0.00

2790 06667346 000 PAVEMENT SLER 4" LF  0.700  765.000  0.000  0.000  0.00

2795 06667347 000 PAVEMENT SLER 6" LF  0.800  1,320.000  0.000  0.000  0.00

2800 06667352 000 PAVEMENT SLER 24" LF  2.600  715.000  0.000  0.000  0.00

2805 06667353 000 PAVEMENT SLER (ARROW) EA  89.700  8.000  0.000  0.000  0.00

2810 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  6.500  260.000  0.000  0.000  0.00

2815 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  1.700  100.000  0.000  0.000  0.00

2820 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  1,320.000  0.000  0.000  0.00

2825 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  1.700  400.000  0.000  0.000  0.00

2830 06687091 000 PREFAB PM TY C (W)(ARROW) EA  249.700  8.000  0.000  0.000  0.00

2835 06727004 000 REFL PAV MRKR TY II-A-A EA  12.900  6.000  0.000  0.000  0.00

2840 06727006 000 REFL PAV MRKR TY II-C-R EA  9.000  196.000  0.000  0.000  0.00

2845 06777001 000 ELIM EXT PM & MRKS (4") LF  1.300  290.000  0.000  0.000  0.00

2850 06777002 000 ELIM EXT PM & MRKS (6") LF  1.300  1,500.000  0.000  0.000  0.00

2855 06777008 000 ELIM EXT PM & MRKS (24") LF  7.700  583.000  0.000  0.000  0.00

2860 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.800  760.000  0.000  0.000  0.00

2865 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.700  1,320.000  0.000  0.000  0.00

2870 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.600  715.000  0.000  0.000  0.00

2875 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  83.300  8.000  0.000  0.000  0.00

2880 06807004 000 REMOVING TRAFFIC SIGNALS EA  8,960.100  1.000  0.000  0.000  0.00

2885 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  52,352.600  1.000  0.000  0.000  0.00

2890 06827001 000 VEH SIG SEC (12")LED(GRN) EA  435.300  10.000  0.000  0.000  0.00

2895 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  435.300  3.000  0.000  0.000  0.00

2900 06827003 000 VEH SIG SEC (12")LED(YEL) EA  435.300  10.000  0.000  0.000  0.00

2905 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  435.300  6.000  0.000  0.000  0.00

2910 06827005 000 VEH SIG SEC (12")LED(RED) EA  435.300  10.000  0.000  0.000  0.00

2915 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  435.300  6.000  0.000  0.000  0.00

2920 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  755.300  12.000  0.000  0.000  0.00

2925 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  217.700  10.000  0.000  0.000  0.00

2930 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  288.100  3.000  0.000  0.000  0.00

2935 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  555.000  0.000  0.000  0.00

2940 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  74.000  0.000  0.000  0.00

2945 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  4.400  925.000  0.000  0.000  0.00

2950 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.100  355.000  0.000  0.000  0.00

2955 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.500  1,445.000  0.000  0.000  0.00

2960 06867029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  15,104.200  1.000  0.000  0.000  0.00

2965 06867041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  17,536.200  1.000  0.000  0.000  0.00

2970 06867249 000 INS TRF SIG PL AM(S)2 ARM(60-44') EA  44,723.700  1.000  0.000  0.000  0.00

2975 06877001 000 PED POLE ASSEMBLY EA  4,006.500  5.000  0.000  0.000  0.00

2980 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,255.700  11.000  0.000  0.000  0.00

2985 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,999.800  2.000  0.000  0.000  0.00

2990 06907021 000 REMOVAL OF TIMBER POLES EA  1,075.300  1.000  0.000  0.000  0.00
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2995 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  1,948.500  2.000  0.000  0.000  0.00

3000 60087006 000 RVDS (PRES AND ADV)(INSTALL ONLY) EA  1,942.900  2.000  0.000  0.000  0.00

3010 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal
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3011 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  100.000  0.000  0.000  0.00

3012 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  100.000  0.000  0.000  0.00

3013 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

3014 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

3015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal
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3155 01627002 000 BLOCK SODDING SY  23.900  38.000  0.000  0.000  0.00

3160 01687001 000 VEGETATIVE WATERING TGL  3,320.300  0.750  0.000  0.000  0.00

3165 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  683.700  22.000  0.000  0.000  0.00

3170 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  801.200  13.000  0.000  0.000  0.00

3175 04327001 000 RIPRAP (CONC)(4 IN) CY  2,383.500  1.500  0.000  0.000  0.00

3185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,893.600  2.000  0.000  0.000  0.00

3190 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  128.100  2.000  0.000  0.000  0.00

3195 05057001 000 TMA (STATIONARY) DAY  281.700  40.000  0.000  0.000  0.00

3200 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.900  50.000  0.000  0.000  0.00

3205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  9.000  50.000  0.000  0.000  0.00

3210 05297002 000 CONC CURB (TY II) LF  76.900  90.000  0.000  0.000  0.00

3215 05297009 000 CONC CURB & GUTTER (TY II) LF  83.300  70.000  0.000  0.000  0.00

3220 05317003 000 CONC SIDEWALKS (6") SY  192.100  30.000  0.000  0.000  0.00

3225 05317005 000 CURB RAMPS (TY 1) EA  6,144.100  1.000  0.000  0.000  0.00

3230 05317006 000 CURB RAMPS (TY 2) EA  6,400.100  2.000  0.000  0.000  0.00

3235 05317007 000 CURB RAMPS (TY 3) EA  6,016.100  3.000  0.000  0.000  0.00

3240 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.900  45.000  0.000  0.000  0.00

3245 06187060 000 CONDT (PVC) (SCH 80) (3") LF  24.000  135.000  0.000  0.000  0.00

3250 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  34.000  425.000  0.000  0.000  0.00

3255 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  270.000  0.000  0.000  0.00

3260 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.900  170.000  0.000  0.000  0.00

3265 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  180.000  0.000  0.000  0.00

3270 06207009 000 ELEC CONDR (NO.6) BARE LF  2.800  875.000  0.000  0.000  0.00

3275 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.800  660.000  0.000  0.000  0.00

3280 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  4,569.700  1.000  0.000  0.000  0.00

3285 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,907.300  2.000  0.000  0.000  0.00

3290 06247007 000 GROUND BOX TY D (162922) EA  1,446.500  3.000  0.000  0.000  0.00

3295 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,907.300  2.000  0.000  0.000  0.00
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3300 06247013 000 REMOVE GROUND BOX EA  268.900  4.000  0.000  0.000  0.00

3305 06367001 000 ALUMINUM SIGNS (TY A) SF  35.400  32.000  0.000  0.000  0.00

3310 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.300  406.000  0.000  0.000  0.00

3315 06667346 000 PAVEMENT SLER 4" LF  0.700  2,160.000  0.000  0.000  0.00

3320 06667347 000 PAVEMENT SLER 6" LF  0.800  360.000  0.000  0.000  0.00

3325 06667352 000 PAVEMENT SLER 24" LF  2.600  406.000  0.000  0.000  0.00

3330 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  6.500  360.000  0.000  0.000  0.00

3335 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  1.700  200.000  0.000  0.000  0.00

3340 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  360.000  0.000  0.000  0.00

3345 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  1.700  1,600.000  0.000  0.000  0.00

3350 06727004 000 REFL PAV MRKR TY II-A-A EA  12.900  24.000  0.000  0.000  0.00

3355 06727006 000 REFL PAV MRKR TY II-C-R EA  9.000  32.000  0.000  0.000  0.00

3360 06777001 000 ELIM EXT PM & MRKS (4") LF  1.300  2,050.000  0.000  0.000  0.00

3365 06777002 000 ELIM EXT PM & MRKS (6") LF  1.300  195.000  0.000  0.000  0.00

3370 06777008 000 ELIM EXT PM & MRKS (24") LF  7.700  241.000  0.000  0.000  0.00

3375 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.800  2,160.000  0.000  0.000  0.00

3380 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.700  360.000  0.000  0.000  0.00

3385 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.600  406.000  0.000  0.000  0.00

3390 06807004 000 REMOVING TRAFFIC SIGNALS EA  8,960.100  1.000  0.000  0.000  0.00

3395 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  52,352.600  1.000  0.000  0.000  0.00

3400 06827001 000 VEH SIG SEC (12")LED(GRN) EA  435.300  9.000  0.000  0.000  0.00

3405 06827003 000 VEH SIG SEC (12")LED(YEL) EA  435.300  9.000  0.000  0.000  0.00

3410 06827005 000 VEH SIG SEC (12")LED(RED) EA  435.300  9.000  0.000  0.000  0.00

3415 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  755.300  6.000  0.000  0.000  0.00

3420 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  217.700  9.000  0.000  0.000  0.00

3425 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  360.000  0.000  0.000  0.00

3430 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  4.400  450.000  0.000  0.000  0.00

3435 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.100  330.000  0.000  0.000  0.00

3440 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.500  850.000  0.000  0.000  0.00

3445 06867029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  15,104.200  1.000  0.000  0.000  0.00

3450 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  16,768.200  1.000  0.000  0.000  0.00

3455 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  18,560.200  1.000  0.000  0.000  0.00

3460 06877001 000 PED POLE ASSEMBLY EA  4,006.500  4.000  0.000  0.000  0.00

3465 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,255.700  8.000  0.000  0.000  0.00

3470 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,999.800  1.000  0.000  0.000  0.00

3475 06907021 000 REMOVAL OF TIMBER POLES EA  1,075.300  1.000  0.000  0.000  0.00

3480 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  1,948.500  3.000  0.000  0.000  0.00

3490 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00
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3491 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  100.000  0.000  0.000  0.00

3492 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  100.000  0.000  0.000  0.00

3493 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

3494 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

3495 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $622,405.60
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CONSTRUCTION ESTIMATE COMBINED 

($)
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NBR
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04167044 000 LF  801.200DRILL SHAFT (TRF SIG POLE) (36 IN)  39.000  31,246.80 39.00

04167046 000 LF  1,090.800DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  47,995.20 44.00

05007001 000 LS  476,548.800MOBILIZATION  0.750  357,411.60 1.00

06187061 000 LF  34.000CONDT (PVC) (SCH 80) (3") (BORE)  2,095.000  71,230.00 2,095.00

06187065 000 LF  40.000CONDT (PVC) (SCH 80) (4") (BORE)  1,340.000  53,600.00 1,340.00

96017001 DOL -1.000MATERIAL ON HAND  13,219.920 -13,219.92 200,000.00

USED

96017001 DOL  1.000MATERIAL ON HAND  74,141.920  74,141.92 200,000.00

RECEIVED

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  28,979.000  28,979.00 1,000.00

POSITIVE

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  28,979.000 -28,979.00 1,000.00

NEGATIVE

$622,405.60TOTAL ITEM EARNINGS TO DATE


