
058101182CONTRACT ID:

PROJECT: STP 2025(541)MM

CONTRACT:

05253210

PROJECTED AMOUNT: $3,121,633.21

CONTRACTOR:

HIGHWAY: SL 12

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

SELECT MAINTENANCE, L.L.C.

Christopher Blain, P.E

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0006

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/05/2025

05/02/2025

ESTIMATE PAID:

 142

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$3,121,633.21

CONTRACT:

12/26/2025

AWARD AMOUNT: $3,099,433.21

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.03

$284,218.28 $1,183,939.62 $1,468,157.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$284,218.28 $1,183,939.62 $1,468,157.90 

$0.00 $0.00 $0.00 

$284,218.28 $1,468,157.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,183,939.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 142

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 205

 0

 205

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  28  3

OTHER - SEE RMRKS 3

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(541)MM 058101182PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047008 REMOV CONC (MEDIANS)000 SY  45.000 $1,800.00 40.000  311.00 311.00

0065 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  39.000 $6,747.00 173.000  329.00 329.00

0070 01047016 REMOV CONC (CURB)000 LF  22.000 $858.00 39.000  39.00 39.00

0100 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  475.000 $12,350.00 26.000  117.00 91.00

0105 04167046 DRILL SHAFT (TRF SIG POLE) (48 IN)000 LF  560.000 $24,640.00 44.000  308.00 264.00

0110 04327001 RIPRAP (CONC)(4 IN)000 CY  2,500.000 $11,712.50 4.685  5.57 2.00

0115 04327003 RIPRAP (CONC)(6 IN)000 CY  2,500.000 $832.50 0.333  0.33 8.00

0125 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  29,500.000 $29,500.00 1.000  5.00 9.00

0135 05057001 TMA (STATIONARY)000 DAY  140.000 $1,820.00 13.000  124.00 205.00

0150 05297002 CONC CURB (TY II)000 LF  26.000 $7,150.00 275.000  627.00 604.00

0160 05297008 CONC CURB & GUTTER (TY I)000 LF  70.000 $10,150.00 145.000  173.00 36.00

0165 05317001 CONC SIDEWALKS (4")000 SY  105.000 $21,058.28 200.555  410.00 269.00

0175 05317006 CURB RAMPS (TY 2)000 EA  2,500.000 $20,000.00 8.000  10.00 3.00

0180 05317008 CURB RAMPS (TY 5)000 EA  2,800.000 $5,600.00 2.000  7.00 10.00

0185 05317010 CURB RAMPS (TY 7)000 EA  3,000.000 $18,000.00 6.000  10.00 12.00

0250 06237014 ITS GND BOX (POLY) TY 1 (243624)W/APRN000 EA  3,000.000 $15,000.00 5.000  5.00 5.00

0255 06247007 GROUND BOX TY D (162922)000 EA  2,000.000 $20,000.00 10.000  10.00 10.00

0260 06247008 GROUND BOX TY D (162922)W/APRON000 EA  3,000.000 $69,000.00 23.000  23.00 23.00

0540 06877001 PED POLE ASSEMBLY000 EA  2,000.000 $8,000.00 4.000  13.00 9.00

$284,218.28TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 058101182 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 7ESTIMATE 0006

CONTRACT LINE ITEMS 

058101182PROJECT CONTROLSTP 2025(541)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  45.000  311.000  0.000  311.00  13,995.00

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  39.000  329.000  0.000  329.00  12,831.00

0070 01047016 000 REMOV CONC (CURB) LF  22.000  39.000  0.000  39.00  858.00

0075 01107001 000 EXCAV (ROADWAY) CY  200.000  75.000  0.000  75.00  15,000.00

0080 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  400.000  28.000  0.000  115.96  46,384.00

0085 03447009 000 SP MIXES SP-C PG64-22 TON  400.000  132.000  0.000  32.02  12,808.00

0095 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  360.000  44.000  0.000  44.00  15,840.00

0100 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  475.000  91.000  0.000  117.00  55,575.00

0105 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  560.000  264.000  0.000  308.00  172,480.00

0110 04327001 000 RIPRAP (CONC)(4 IN) CY  2,500.000  2.000  0.000  5.57  13,932.50

0115 04327003 000 RIPRAP (CONC)(6 IN) CY  2,500.000  8.000  0.000  0.33  832.50

0120 05007001 000 MOBILIZATION LS  310,000.000  1.000  0.000  0.90  279,000.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  29,500.000  9.000  0.000  5.00  147,500.00

0135 05057001 000 TMA (STATIONARY) DAY  140.000  205.000  0.000  124.00  17,360.00

0150 05297002 000 CONC CURB (TY II) LF  26.000  604.000  0.000  627.00  16,302.00

0155 05297007 000 CONC CURB (MONO) (TY II) LF  26.000  179.000  0.000  185.00  4,810.00

0160 05297008 000 CONC CURB & GUTTER (TY I) LF  70.000  36.000  0.000  173.00  12,110.00

0165 05317001 000 CONC SIDEWALKS (4") SY  105.000  269.000  0.000  410.00  43,049.90

0170 05317005 000 CURB RAMPS (TY 1) EA  2,500.000  2.000  0.000  2.00  5,000.00

0175 05317006 000 CURB RAMPS (TY 2) EA  2,500.000  3.000  0.000  10.00  25,000.00

0180 05317008 000 CURB RAMPS (TY 5) EA  2,800.000  10.000  0.000  7.00  19,600.00

0185 05317010 000 CURB RAMPS (TY 7) EA  3,000.000  12.000  0.000  10.00  30,000.00

0195 05317013 000 CURB RAMPS (TY 21) EA  4,000.000  2.000  0.000  2.00  8,000.00

0200 06187054 000 CONDT (PVC) (SCH 80) (2") LF  21.000  496.000  0.000  496.00  10,416.00

0205 06187060 000 CONDT (PVC) (SCH 80) (3") LF  21.000  932.000  0.000  932.00  19,572.00

0210 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.000  1,968.000  0.000  1,968.00  88,560.00

0215 06187064 000 CONDT (PVC) (SCH 80) (4") LF  22.000  581.000  0.000  581.00  12,782.00

0220 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  1,968.000  0.000  1,968.00  88,560.00

0250 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  3,000.000  5.000  0.000  5.00  15,000.00

0255 06247007 000 GROUND BOX TY D (162922) EA  2,000.000  10.000  0.000  10.00  20,000.00

0260 06247008 000 GROUND BOX TY D (162922)W/APRON EA  3,000.000  23.000  0.000  23.00  69,000.00

0265 06287246 000 ELC SRV TY D 120/240 100(NS)SS(E)PS(U) EA  30,000.000  5.000  0.000  5.00  150,000.00

0540 06877001 000 PED POLE ASSEMBLY EA  2,000.000  9.000  0.000  13.00  26,000.00

Category Subtotal $1,468,157.90

058101182STP 2025(541)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 03447077 000 TACK COAT GAL  20.000  49.000  0.000  0.000  0.00

0130 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  50.000  0.000  0.000  0.00
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0140 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.000  250.000  0.000  0.000  0.00

0145 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  250.000  0.000  0.000  0.00

0190 05317011 000 CURB RAMPS (TY 10) EA  3,200.000  1.000  0.000  0.000  0.00

0225 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.500  1,840.000  0.000  0.000  0.00

0230 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  4,095.000  0.000  0.000  0.00

0235 06207009 000 ELEC CONDR (NO.6) BARE LF  2.200  5,914.000  0.000  0.000  0.00

0240 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  508.000  0.000  0.000  0.00

0245 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.200  328.000  0.000  0.000  0.00

0270 06367001 000 ALUMINUM SIGNS (TY A) SF  60.000  338.000  0.000  0.000  0.00

0275 06447073 000 REMOVE SM RD SN SUP&AM EA  60.000  8.000  0.000  0.000  0.00

0280 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  1,225.000  0.000  0.000  0.00

0285 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  2,599.000  0.000  0.000  0.00

0290 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.000  13.000  0.000  0.000  0.00

0295 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  350.000  2.000  0.000  0.000  0.00

0300 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  8.000  0.000  0.000  0.00

0305 06667347 000 PAVEMENT SLER 6" LF  0.200  1,664.000  0.000  0.000  0.00

0310 06667348 000 PAVEMENT SLER 8" LF  0.200  341.000  0.000  0.000  0.00

0315 06667352 000 PAVEMENT SLER 24" LF  0.600  2,557.000  0.000  0.000  0.00

0320 06667353 000 PAVEMENT SLER (ARROW) EA  25.000  13.000  0.000  0.000  0.00

0325 06667354 000 PAVEMENT SLER (WORD) EA  25.000  8.000  0.000  0.000  0.00

0330 06667356 000 PAVEMENT SLER (DBL ARROW) EA  35.000  2.000  0.000  0.000  0.00

0335 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.200  1,703.000  0.000  0.000  0.00

0340 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.850  2,186.000  0.000  0.000  0.00

0345 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.850  4,129.000  0.000  0.000  0.00

0350 06727002 000 REFL PAV MRKR TY I-C EA  5.000  16.000  0.000  0.000  0.00

0355 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  49.000  0.000  0.000  0.00

0360 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  155.000  0.000  0.000  0.00

0365 06777001 000 ELIM EXT PM & MRKS (4") LF  0.600  717.000  0.000  0.000  0.00

0370 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  6.000  0.000  0.000  0.00

0375 06777006 000 ELIM EXT PM & MRKS (12") LF  2.000  275.000  0.000  0.000  0.00

0380 06777008 000 ELIM EXT PM & MRKS (24") LF  4.000  312.000  0.000  0.000  0.00

0385 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  65.000  1.000  0.000  0.000  0.00

0390 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  100.000  1.000  0.000  0.000  0.00

0395 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.070  1,858.000  0.000  0.000  0.00

0400 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.100  387.000  0.000  0.000  0.00

0405 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.300  2,629.000  0.000  0.000  0.00

0410 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  9.000  0.000  0.000  0.00

0415 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  8.000  0.000  0.000  0.00

0420 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  75,000.000  5.000  0.000  0.000  0.00

0425 06827001 000 VEH SIG SEC (12")LED(GRN) EA  270.000  79.000  0.000  0.000  0.00

0430 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  270.000  18.000  0.000  0.000  0.00

0435 06827003 000 VEH SIG SEC (12")LED(YEL) EA  270.000  79.000  0.000  0.000  0.00

0440 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  270.000  28.000  0.000  0.000  0.00

0445 06827005 000 VEH SIG SEC (12")LED(RED) EA  270.000  79.000  0.000  0.000  0.00

0450 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  270.000  24.000  0.000  0.000  0.00

0455 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,000.000  44.000  0.000  0.000  0.00

0460 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  220.000  78.000  0.000  0.000  0.00

0465 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  220.000  14.000  0.000  0.000  0.00

0470 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.300  3,150.000  0.000  0.000  0.00

0475 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.300  977.000  0.000  0.000  0.00

0480 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.500  1,095.000  0.000  0.000  0.00

0485 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.000  3,495.000  0.000  0.000  0.00
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0490 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  3.000  4,655.000  0.000  0.000  0.00

0495 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  1,000.000  2.000  0.000  0.000  0.00

0500 06867027 000 INS TRF SIG PL AM(S)1 ARM(24`)LUM EA  20,000.000  1.000  0.000  0.000  0.00

0505 06867035 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM EA  22,000.000  3.000  0.000  0.000  0.00

0510 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  23,000.000  6.000  0.000  0.000  0.00

0515 06867051 000 INS TRF SIG PL AM(S)1 ARM(48`)LUM EA  27,000.000  2.000  0.000  0.000  0.00

0520 06867059 000 INS TRF SIG PL AM(S)1 ARM(55`)LUM EA  40,000.000  6.000  0.000  0.000  0.00

0525 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  41,000.000  1.000  0.000  0.000  0.00

0530 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  42,000.000  3.000  0.000  0.000  0.00

0535 06867247 000 INS TRF SIG PL AM(S)2 ARM(60-40`)LUM EA  52,000.000  1.000  0.000  0.000  0.00

0545 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,200.000  44.000  0.000  0.000  0.00

0550 06887003 000 PED DETECTOR CONTROLLER UNIT EA  6,500.000  5.000  0.000  0.000  0.00

0555 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  250.000  20.000  0.000  0.000  0.00

0560 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  850.000  24.000  0.000  0.000  0.00

0565 60087006 000 RVDS (PRES AND ADV)(INSTALL ONLY) EA  850.000  10.000  0.000  0.000  0.00

0575 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

0576 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

0577 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

0578 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

0579 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

0580 96097002 DBE GOAL SHORTFALL DOL -1.000  100.000  0.000  0.000  0.00

0581 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

0582 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

0583 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  100.000  0.000  0.000  0.00

0584 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0585 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0586 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0587 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

PAID BY INVOICE

0588 96057007 ROAD USER COST - INCENTIVE DOL  7,500.000  1.000  0.000  0.000  0.00

PROJECT COMPLETION INCENTIVE

0589 96057008 ROAD USER COST - DISINCENTIVE DOL -7,500.000  1.000  0.000  0.000  0.00

PROJECT COMPLETION DISINCENTIVE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,468,157.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047008 000 SY  45.000REMOV CONC (MEDIANS)  311.000  13,995.00 311.00

01047013 000 SY  39.000REMOV CONC (SIDEWALK, RAMP OR SUP)  329.000  12,831.00 329.00

01047016 000 LF  22.000REMOV CONC (CURB)  39.000  858.00 39.00

01107001 000 CY  200.000EXCAV (ROADWAY)  75.000  15,000.00 75.00

03447002 000 TON  400.000SP MIXES SP-B SAC-B PG64-22  115.960  46,384.00 28.00

03447009 000 TON  400.000SP MIXES SP-C PG64-22  32.020  12,808.00 132.00

04167043 000 LF  360.000DRILL SHAFT (TRF SIG POLE) (30 IN)  44.000  15,840.00 44.00

04167044 000 LF  475.000DRILL SHAFT (TRF SIG POLE) (36 IN)  117.000  55,575.00 91.00

04167046 000 LF  560.000DRILL SHAFT (TRF SIG POLE) (48 IN)  308.000  172,480.00 264.00

04327001 000 CY  2,500.000RIPRAP (CONC)(4 IN)  5.573  13,932.50 2.00

04327003 000 CY  2,500.000RIPRAP (CONC)(6 IN)  0.333  832.50 8.00

05007001 000 LS  310,000.000MOBILIZATION  0.900  279,000.00 1.00

05027001 000 MO  29,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  147,500.00 9.00

05057001 000 DAY  140.000TMA (STATIONARY)  124.000  17,360.00 205.00

05297002 000 LF  26.000CONC CURB (TY II)  627.000  16,302.00 604.00

05297007 000 LF  26.000CONC CURB (MONO) (TY II)  185.000  4,810.00 179.00

05297008 000 LF  70.000CONC CURB & GUTTER (TY I)  173.000  12,110.00 36.00

05317001 000 SY  105.000CONC SIDEWALKS (4")  409.999  43,049.90 269.00

05317005 000 EA  2,500.000CURB RAMPS (TY 1)  2.000  5,000.00 2.00

05317006 000 EA  2,500.000CURB RAMPS (TY 2)  10.000  25,000.00 3.00

05317008 000 EA  2,800.000CURB RAMPS (TY 5)  7.000  19,600.00 10.00

05317010 000 EA  3,000.000CURB RAMPS (TY 7)  10.000  30,000.00 12.00

05317013 000 EA  4,000.000CURB RAMPS (TY 21)  2.000  8,000.00 2.00

06187054 000 LF  21.000CONDT (PVC) (SCH 80) (2")  496.000  10,416.00 496.00

06187060 000 LF  21.000CONDT (PVC) (SCH 80) (3")  932.000  19,572.00 932.00

06187061 000 LF  45.000CONDT (PVC) (SCH 80) (3") (BORE)  1,968.000  88,560.00 1,968.00

06187064 000 LF  22.000CONDT (PVC) (SCH 80) (4")  581.000  12,782.00 581.00

06187065 000 LF  45.000CONDT (PVC) (SCH 80) (4") (BORE)  1,968.000  88,560.00 1,968.00

06237014 000 EA  3,000.000ITS GND BOX (POLY) TY 1 (243624)W/APRN  5.000  15,000.00 5.00

06247007 000 EA  2,000.000GROUND BOX TY D (162922)  10.000  20,000.00 10.00

06247008 000 EA  3,000.000GROUND BOX TY D (162922)W/APRON  23.000  69,000.00 23.00

06287246 000 EA  30,000.000ELC SRV TY D 120/240 100(NS)SS(E)PS(U)  5.000  150,000.00 5.00

06877001 000 EA  2,000.000PED POLE ASSEMBLY  13.000  26,000.00 9.00

$1,468,157.90TOTAL ITEM EARNINGS TO DATE


