
058102156CONTRACT ID:

PROJECT: BR 2026(442)

CONTRACT:

03263005

PROJECTED AMOUNT: $17,148,496.57

CONTRACTOR:

HIGHWAY: SS 348

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

HIGHWAY 19 CONSTRUCTION LLC

Nathan Petter, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0003

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/15/2026

03/04/2026

ESTIMATE PAID:

 62

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/21/2026

$17,148,496.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $16,606,596.57

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 9.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.89

$931,975.58 $1,106,800.30 $2,038,775.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$931,975.58 $1,106,800.30 $2,038,775.88 

$0.00 $0.00 $0.00 

$931,975.58 $2,038,775.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,106,800.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2026

00/00/0000

 662

 0

 662

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  20  5

HOLIDAY 1

HOLIDAY TRAFFIC 1

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2026(442) 058102156PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 02477079 FL BS (CMP IN PLC)(TY D GR 1-2) (8")000 SY  25.000 $2,306.25 92.250  92.25 12,535.00

0320 05007001 MOBILIZATION000 LS  1,700,000.000 $445,400.00 0.262  0.75 1.00

0325 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  3.00 27.00

0335 05057001 TMA (STATIONARY)000 DAY  250.000 $250.00 1.000  2.00 662.00

0385 05087001 CONSTRUCTING DETOURS000 SY  85.000 $174,807.60 2,056.560  2,056.56 3,094.00

0390 05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1)000 LF  75.000 $249,171.00 3,322.280  4,672.28 6,060.00

0395 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1)000 LF  10.000 $13,500.00 1,350.000  1,350.00 4,920.00

0400 05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1)000 LF  25.000 $1,500.00 60.000  60.00 6,060.00

0435 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  3.000 $1,758.00 586.000  1,950.00 2,733.00

0445 05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL000 EA  255.000 $255.00 1.000  2.00 2.00

0480 05457018 CCA (INSTL)(N)(TL3)(WORK ZONE)000 EA  7,500.000 $22,500.00 3.000  4.00 5.00

0620 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  1.750 $1,295.00 740.000  740.00 1,790.00

0630 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  1.500 $4,984.85 3,323.230  3,323.23 6,706.00

0635 06627070 WK ZN PAV MRK REMOV (W)8"(DOT)000 LF  3.000 $702.00 234.000  234.00 234.00

0640 06627072 WK ZN PAV MRK REMOV (W)8"(SLD)000 LF  2.250 $448.38 199.280  199.28 666.00

0645 06627075 WK ZN PAV MRK REMOV (W)12"(SLD)000 LF  6.000 $300.00 50.000  50.00 50.00

0650 06627082 WK ZN PAV MRK REMOV (W)(ARROW)000 EA  200.000 $400.00 2.000  2.00 2.00

0655 06627092 WK ZN PAV MRK REMOV (W)(WORD)000 EA  245.000 $490.00 2.000  2.00 2.00

0660 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.750 $5,250.00 3,000.000  3,000.00 7,394.00

0735 06777002 ELIM EXT PM & MRKS (6")000 LF  0.850 $1,657.50 1,950.000  1,950.00 4,868.00

$931,975.58TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

058102156PROJECT CONTROLBR 2026(442)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  10,000.000  30.100  0.000  13.00  130,000.00

0090 01057018 000 RMV (18"-22") TRT/UNTRT BASE & ASPH PAV SY  10.000  7,567.000  0.000  607.56  6,075.60

0130 02477079 000 FL BS (CMP IN PLC)(TY D GR 1-2) (8") SY  25.000  12,535.000  0.000  92.25  2,306.25

0320 05007001 000 MOBILIZATION LS  1,700,000.000  1.000  0.000  0.75  1,275,000.00

0325 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  27.000  0.000  3.00  15,000.00

0335 05057001 000 TMA (STATIONARY) DAY  250.000  662.000  0.000  2.00  500.00

0345 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  50.000  512.000  0.000  56.00  2,800.00

0355 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  224.000  0.000  222.22  7,777.70

0365 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  4,824.000  0.000  1,410.00  5,640.00

0385 05087001 000 CONSTRUCTING DETOURS SY  85.000  3,094.000  0.000  2,056.56  174,807.60

0390 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  75.000  6,060.000  0.000  4,672.28  350,421.00

0395 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  4,920.000  0.000  1,350.00  13,500.00

0400 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  25.000  6,060.000  0.000  60.00  1,500.00

0435 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  2,733.000  0.000  1,950.00  5,850.00

0440 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  260.000  2.000  0.000  1.00  260.00

0445 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  255.000  2.000  0.000  2.00  510.00

0480 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  7,500.000  5.000  0.000  4.00  30,000.00

0485 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,300.000  2.000  0.000  1.00  1,300.00

0620 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.750  1,790.000  0.000  740.00  1,295.00

0630 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.500  6,706.000  0.000  3,323.23  4,984.85

0635 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  3.000  234.000  0.000  234.00  702.00

0640 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.250  666.000  0.000  199.28  448.38

0645 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  6.000  50.000  0.000  50.00  300.00

0650 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  200.000  2.000  0.000  2.00  400.00

0655 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  245.000  2.000  0.000  2.00  490.00

0660 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.750  7,394.000  0.000  3,000.00  5,250.00

0735 06777002 000 ELIM EXT PM & MRKS (6") LF  0.850  4,868.000  0.000  1,950.00  1,657.50

Category Subtotal $2,038,775.88

058102156BR 2026(442)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047001 000 REMOV CONC (PAV) SY  25.000  2,799.000  0.000  0.000  0.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  25.000  1,247.000  0.000  0.000  0.00

0075 01047016 000 REMOV CONC (CURB) LF  10.000  677.000  0.000  0.000  0.00

0080 01047030 000 REMOV CONC (APPR SLAB) SY  50.000  932.000  0.000  0.000  0.00

0085 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  10.000  1,239.000  0.000  0.000  0.00

0095 01107001 000 EXCAV (ROADWAY) CY  15.000  18,069.000  0.000  0.000  0.00

0100 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  20.000  16,591.000  0.000  0.000  0.00

0105 01327010 000 EMBANK (FNL)(DC)(TY C2) CY  18.000  37,062.000  0.000  0.000  0.00
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0110 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.000  20,905.000  0.000  0.000  0.00

0115 01627002 000 BLOCK SODDING SY  5.000  20,905.000  0.000  0.000  0.00

0120 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.130  18,568.000  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  20.000  5,873.000  0.000  0.000  0.00

0135 02607005 000 LIME (COM OR QK)(SLURRY) TON  350.000  169.000  0.000  0.000  0.00

0140 02607011 000 LIME TRT (EXIST MATL & NEW BASE)(8") SY  8.000  12,535.000  0.000  0.000  0.00

0145 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  4.500  3,762.000  0.000  0.000  0.00

0150 03447007 000 SP MIXES SP-B PG76-22 TON  134.000  6,896.000  0.000  0.000  0.00

0155 03447041 000 SP MIXES SP-D PG64-22 TON  143.000  1,379.000  0.000  0.000  0.00

0160 03447077 000 TACK COAT GAL  1.500  3,289.000  0.000  0.000  0.00

0165 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  200.000  1,694.000  0.000  0.000  0.00

0170 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  10.000  1,994.000  0.000  0.000  0.00

0175 03547035 000 PLANE ASPH CONC PAV(0" TO 6") SY  15.000  573.000  0.000  0.000  0.00

0180 04007010 000 CEM STABIL BKFL CY  180.000  441.000  0.000  0.000  0.00

0185 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  702.000  0.000  0.000  0.00

0190 04037001 000 TEMPORARY SPL SHORING SF  35.000  5,023.000  0.000  0.000  0.00

0195 04167006 000 DRILL SHAFT (36 IN) LF  300.000  10.000  0.000  0.000  0.00

0200 04167008 000 DRILL SHAFT (48 IN) LF  600.000  21.000  0.000  0.000  0.00

0205 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  521.000  13.000  0.000  0.000  0.00

0210 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,000.000  274.000  0.000  0.000  0.00

0215 04227014 000 APPROACH SLAB (HPC) CY  750.000  262.000  0.000  0.000  0.00

0220 04327001 000 RIPRAP (CONC)(4 IN) CY  700.000  28.250  0.000  0.000  0.00

0225 04327002 000 RIPRAP (CONC)(5 IN) CY  1,000.000  1.000  0.000  0.000  0.00

0230 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  55.000  100.280  0.000  0.000  0.00

0235 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  180.000  77.000  0.000  0.000  0.00

0240 04507007 000 RAIL (TY T222)(HPC) LF  220.000  127.000  0.000  0.000  0.00

0245 04507024 000 RAIL (TY SSTR) LF  120.000  1,695.000  0.000  0.000  0.00

0250 04507052 000 RAIL (TY T80PP)(HPC) LF  220.000  114.000  0.000  0.000  0.00

0255 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  550.000  435.000  0.000  0.000  0.00

0260 04647021 000 RC PIPE (CL IV)(24 IN) LF  110.000  340.000  0.000  0.000  0.00

0265 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  6,500.000  1.000  0.000  0.000  0.00

0270 04657009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  9,000.000  1.000  0.000  0.000  0.00

0275 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  6,500.000  2.000  0.000  0.000  0.00

0280 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,500.000  3.000  0.000  0.000  0.00

0285 04667005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  4,500.000  1.000  0.000  0.000  0.00

0290 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  21,000.000  1.000  0.000  0.000  0.00

0295 04667202 000 WINGWALL (SW - 0) (HW=3 FT) EA  9,000.000  1.000  0.000  0.000  0.00

0300 04967002 000 REMOV STR (INLET) EA  1,000.000  3.000  0.000  0.000  0.00

0305 04967004 000 REMOV STR (SET) EA  500.000  2.000  0.000  0.000  0.00

0310 04967007 000 REMOV STR (PIPE) LF  50.000  326.000  0.000  0.000  0.00

0315 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  100,000.000  1.000  0.000  0.000  0.00

0330 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  4.000  0.000  0.000  0.00

0340 05057003 000 TMA (MOBILE OPERATION) DAY  1,000.000  24.000  0.000  0.000  0.00

0350 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  512.000  0.000  0.000  0.00

0360 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  224.000  0.000  0.000  0.00

0370 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  4,824.000  0.000  0.000  0.00

0375 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.000  365.000  0.000  0.000  0.00

0380 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  365.000  0.000  0.000  0.00

0405 05147017 000 PERM CTB (F-SHAPE) (MOD) LF  180.000  336.000  0.000  0.000  0.00

0410 05297001 000 CONC CURB (TY I) LF  35.000  352.000  0.000  0.000  0.00

0415 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  1,375.000  0.000  0.000  0.00

0420 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,035.000  6.000  0.000  0.000  0.00
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0425 05407013 000 SHORT RADIUS (28") LF  49.000  50.000  0.000  0.000  0.00

0430 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,650.000  1.000  0.000  0.000  0.00

0450 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  255.000  1.000  0.000  0.000  0.00

0455 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,110.000  1.000  0.000  0.000  0.00

0460 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  255.000  1.000  0.000  0.000  0.00

0465 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,100.000  4.000  0.000  0.000  0.00

0470 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  6.000  0.000  0.000  0.00

0475 05457008 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  46,500.000  1.000  0.000  0.000  0.00

0490 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.000  2,466.000  0.000  0.000  0.00

0495 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  28.000  1,108.000  0.000  0.000  0.00

0500 06187036 000 CONDT (PVC) (SCH 40) (3") LF  11.000  6,752.000  0.000  0.000  0.00

0505 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  34.000  924.000  0.000  0.000  0.00

0510 06187090 000 CONDUIT (PREPARE) LF  5.000  227.000  0.000  0.000  0.00

0515 06197001 000 ITS MULTI-DUCT CND (PVC-40) LF  29.000  4,222.000  0.000  0.000  0.00

0520 06197002 000 ITS MULTI-DUCT CND (PVC-40)(BORE) LF  40.000  767.000  0.000  0.000  0.00

0525 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.090  1,226.000  0.000  0.000  0.00

0530 06207006 000 ELEC CONDR (NO.10) INSULATED LF  1.310  780.000  0.000  0.000  0.00

0535 06207007 000 ELEC CONDR (NO.8) BARE LF  1.930  273.000  0.000  0.000  0.00

0540 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  4,831.000  0.000  0.000  0.00

0545 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  3,815.000  0.000  0.000  0.00

0550 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  4,384.000  0.000  0.000  0.00

0555 06207011 000 ELEC CONDR (NO.4) BARE LF  3.500  1,032.000  0.000  0.000  0.00

0560 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.500  10,376.000  0.000  0.000  0.00

0565 06237006 000 ITS GND BOX(PCAST) TY 1 (243660)W/APRN EA  4,500.000  12.000  0.000  0.000  0.00

0570 06237012 000 ITS GND BOX(PCAST) TY 2 (366060)W/APRN EA  6,300.000  1.000  0.000  0.000  0.00

0575 06237041 000 REMOVE ITS GROUND BOX EA  1,000.000  5.000  0.000  0.000  0.00

0580 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,400.000  7.000  0.000  0.000  0.00

0585 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  28.000  0.000  0.000  0.00

0590 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  690.000  1.000  0.000  0.000  0.00

0595 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  717.000  4.000  0.000  0.000  0.00

0600 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  6,000.000  1.000  0.000  0.000  0.00

0605 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  500.000  1.000  0.000  0.000  0.00

0610 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  65.000  26.000  0.000  0.000  0.00

0615 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  65.000  55.000  0.000  0.000  0.00

0625 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  2.000  76.000  0.000  0.000  0.00

0665 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.650  268.000  0.000  0.000  0.00

0670 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.750  225.000  0.000  0.000  0.00

0675 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.000  131.000  0.000  0.000  0.00

0680 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  425.000  2.000  0.000  0.000  0.00

0685 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  1,400.000  1.000  0.000  0.000  0.00

0690 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  1,950.000  1.000  0.000  0.000  0.00

0695 06667347 000 PAVEMENT SLER 6" LF  0.300  2,305.000  0.000  0.000  0.00

0700 06667348 000 PAVEMENT SLER 8" LF  0.600  225.000  0.000  0.000  0.00

0705 06667350 000 PAVEMENT SLER 12" LF  1.750  131.000  0.000  0.000  0.00

0710 06667353 000 PAVEMENT SLER (ARROW) EA  50.000  1.000  0.000  0.000  0.00

0715 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.700  1,610.000  0.000  0.000  0.00

0720 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.350  3,053.000  0.000  0.000  0.00

0725 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.350  3,772.000  0.000  0.000  0.00

0730 06727006 000 REFL PAV MRKR TY II-C-R EA  7.250  217.000  0.000  0.000  0.00

0740 06777004 000 ELIM EXT PM & MRKS (8") LF  125.000  705.000  0.000  0.000  0.00

0745 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  15,350.000  0.000  0.000  0.00

0750 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.300  1,029.000  0.000  0.000  0.00
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0755 06787006 000 PAV SURF PREP FOR MRK (12") LF  1.000  293.000  0.000  0.000  0.00

0760 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  45.000  2.000  0.000  0.000  0.00

0765 06867049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  15,000.000  1.000  0.000  0.000  0.00

0770 06867313 000 REMOVE TRF SIG PL EA  2,600.000  1.000  0.000  0.000  0.00

0775 06907234 000 INSTALL CIRCUIT BREAKER EA  270.000  4.000  0.000  0.000  0.00

0780 50347001 000 BARRIER GATE EA  5,000.000  1.000  0.000  0.000  0.00

0785 60107001 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  10,000.000  1.000  0.000  0.000  0.00

0790 60107004 000 ITS RVSD (DC & WWA)(RELOCATE) EA  3,300.000  6.000  0.000  0.000  0.00

0795 60117002 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  6,740.000  2.000  0.000  0.000  0.00

0800 60117003 000 ITS POLE (60 FT)(90 MPH) EA  24,000.000  1.000  0.000  0.000  0.00

0805 60117013 000 ITS POLE (40 FT)(RELOCATE) EA  8,450.000  1.000  0.000  0.000  0.00

0810 60117026 000 ITS POLE MNT CAB (TY 3)(CONF 1)(REL) EA  1,870.000  1.000  0.000  0.000  0.00

0815 60137006 000 GROUND BOX (PREPARE) EA  290.000  14.000  0.000  0.000  0.00

0820 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,000.000  1.000  0.000  0.000  0.00

0825 60187007 000 RELOCATE CCTV FIELD EQUIPMENT EA  1,900.000  1.000  0.000  0.000  0.00

0830 60187010 000 CCTV MOUNT (PEDESTAL) EA  390.000  1.000  0.000  0.000  0.00

0835 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  2.900  250.000  0.000  0.000  0.00

0840 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  2.400  660.000  0.000  0.000  0.00

0845 60277004 000 FIBER OPTIC FUSION SPLICE EA  325.000  300.000  0.000  0.000  0.00

0850 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,350.000  2.000  0.000  0.000  0.00

0855 60277007 000 FIBER OPTIC PATCH PANEL (36 POSITIONS) EA  2,200.000  1.000  0.000  0.000  0.00

0860 60277009 000 FO SPLICE ENCLOSURE (TYPE 1) EA  3.000  7.000  0.000  0.000  0.00

0865 60277011 000 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF  3.000  1,940.000  0.000  0.000  0.00

0870 60277012 000 FIBER OPTIC PATCH PANEL (6 POSITION) EA  2,900.000  4.000  0.000  0.000  0.00

0875 60277013 000 FIBER OPTIC CBL (SNGL-MODE)(48 FIBER) LF  5.000  5,891.000  0.000  0.000  0.00

0880 60277019 000 FIBER OPTIC CBL (SING-MODE)(24 FIBER) LF  4.000  1,675.000  0.000  0.000  0.00

0885 60277038 000 FIBER OPTIC PATCH PANEL (48 POSITION) EA  8,000.000  3.000  0.000  0.000  0.00

0890 60277043 000 FIBER OPTIC PATCH PANEL (24 POSITION) EA  4,000.000  1.000  0.000  0.000  0.00

0895 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  10,000.000  4.000  0.000  0.000  0.00

0900 60467001 000 INSTALLATION OF TERMINAL SERVER EA  1,000.000  1.000  0.000  0.000  0.00

0905 60487001 000 REMOVE HUB BUILDING EA  23,610.000  1.000  0.000  0.000  0.00

0910 60507004 000 ITS GRND MNT CAB (TY 4) (CONF 2) EA  8,690.000  1.000  0.000  0.000  0.00

1035 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

1036 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

1037 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

1038 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

1039 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

1040 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

1041 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

1042 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  3.000  0.000  0.000  0.00

1EA per Bent

1043 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  16,600.000  0.000  0.000  0.00

1044 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  16,600.000  0.000  0.000  0.00

1045 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  3,500.000  0.000  0.000  0.00

1046 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  3,500.000  0.000  0.000  0.00

1047 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  5,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 180570019603583 [SS 348 @ IH35E SB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0960 04037001 000 TEMPORARY SPL SHORING SF  35.000  11,041.000  0.000  0.000  0.00

0965 04167002 000 DRILL SHAFT (18 IN) LF  350.000  90.000  0.000  0.000  0.00

0970 04167007 000 DRILL SHAFT (42 IN) LF  650.000  1,706.000  0.000  0.000  0.00

0975 04207010 000 CL B CONC (FLUME) CY  1,000.000  9.810  0.000  0.000  0.00

0980 04207013 000 CL C CONC (ABUT)(HPC) CY  1,400.000  117.100  0.000  0.000  0.00

0985 04207023 000 CL C CONC (CAP)(HPC) CY  1,700.000  52.400  0.000  0.000  0.00

0990 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,800.000  34.200  0.000  0.000  0.00

0995 04227002 000 REINF CONC SLAB (HPC) SF  27.000  16,221.000  0.000  0.000  0.00

1000 04237001 000 RETAINING WALL (MSE) SF  85.000  34,821.000  0.000  0.000  0.00

1005 04257006 000 PRESTR CONC GIRDER (TX62) LF  277.000  3,061.800  0.000  0.000  0.00

1010 04507025 000 RAIL (TY SSTR)(HPC) LF  160.000  2,285.900  0.000  0.000  0.00

1015 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  190.000  186.000  0.000  0.000  0.00

1020 05567008 000 PIPE UNDERDRAINS (TY 8) (6") LF  15.000  1,900.000  0.000  0.000  0.00

1025 40527001 000 STONE COLUMNS (30 IN) LF  10.000  21,270.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1048 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  50,000.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

1049 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  50,000.000  0.000  0.000  0.00

HAVE POLICE REPORT

1050 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  300,000.000  0.000  0.000  0.00

1051 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  0.000  0.00

1052 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  0.000  0.00

PAID BY INVOICE

1053 95017003 RUC DAMAGE ONLY DOL -5,500.000  1.000  0.000  0.000  0.00

ML CLOSURE ASS FEE: 1 ML CLOSED

1054 95017003 RUC DAMAGE ONLY DOL -11,000.000  1.000  0.000  0.000  0.00

ML CLOSURE ASS FEE: 2 ML CLOSURE

1055 95017003 RUC DAMAGE ONLY DOL -16,500.000  1.000  0.000  0.000  0.00

ML CLOSURE ASS FEE: 3 ML CLOSED

1056 95017003 RUC DAMAGE ONLY DOL -22,000.000  1.000  0.000  0.000  0.00

ML CLOSURE ASS FEE: 4 ML CLOSED

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,038,775.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  10,000.000PREPARING ROW  13.000  130,000.00 30.10

01057018 000 SY  10.000RMV (18"-22") TRT/UNTRT BASE & ASPH PAV  607.560  6,075.60 7,567.00

02477079 000 SY  25.000FL BS (CMP IN PLC)(TY D GR 1-2) (8")  92.250  2,306.25 12,535.00

05007001 000 LS  1,700,000.000MOBILIZATION  0.750  1,275,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 27.00

05057001 000 DAY  250.000TMA (STATIONARY)  2.000  500.00 662.00

05067002 000 LF  50.000ROCK FILTER DAMS (INSTALL) (TY 2)  56.000  2,800.00 512.00

05067020 000 SY  35.000CONSTRUCTION EXITS (INSTALL) (TY 1)  222.220  7,777.70 224.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,410.000  5,640.00 4,824.00

05087001 000 SY  85.000CONSTRUCTING DETOURS  2,056.560  174,807.60 3,094.00

05127005 000 LF  75.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  4,672.280  350,421.00 6,060.00

05127029 000 LF  10.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  1,350.000  13,500.00 4,920.00

05127053 000 LF  25.000PORT CTB (REMOVE)(F-SHAPE)(TY 1)  60.000  1,500.00 6,060.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  1,950.000  5,850.00 2,733.00

05427002 000 EA  260.000REMOVE TERMINAL ANCHOR SECTION  1.000  260.00 2.00

05427003 000 EA  255.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  510.00 2.00

05457018 000 EA  7,500.000CCA (INSTL)(N)(TL3)(WORK ZONE)  4.000  30,000.00 5.00

06107009 000 EA  1,300.000REMOVE RD IL ASM (TRANS-BASE)  1.000  1,300.00 2.00

06627065 000 LF  1.750WK ZN PAV MRK REMOV (W)6"(BRK)  740.000  1,295.00 1,790.00

06627068 000 LF  1.500WK ZN PAV MRK REMOV (W)6"(SLD)  3,323.230  4,984.85 6,706.00

06627070 000 LF  3.000WK ZN PAV MRK REMOV (W)8"(DOT)  234.000  702.00 234.00

06627072 000 LF  2.250WK ZN PAV MRK REMOV (W)8"(SLD)  199.280  448.38 666.00

06627075 000 LF  6.000WK ZN PAV MRK REMOV (W)12"(SLD)  50.000  300.00 50.00

06627082 000 EA  200.000WK ZN PAV MRK REMOV (W)(ARROW)  2.000  400.00 2.00

06627092 000 EA  245.000WK ZN PAV MRK REMOV (W)(WORD)  2.000  490.00 2.00

06627100 000 LF  1.750WK ZN PAV MRK REMOV (Y)6"(SLD)  3,000.000  5,250.00 7,394.00

06777002 000 LF  0.850ELIM EXT PM & MRKS (6")  1,950.000  1,657.50 4,868.00

$2,038,775.88TOTAL ITEM EARNINGS TO DATE


