
Contract ID: 058102162

Project: F 2026(709)

Highway:

District: DALLAS

Contract: 06263005 County: DALLAS

Award Amount: $19,588,668.19 Area Engineer: NATHAN PETTER

Projected Amount $20,188,068.19 Area Number: 055

Adj Projected Amount $0.00

Contractor: AUSTIN BRIDGE & ROAD SERVICES, LP

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/28/2026

Estimate Type: Progress Work Begin Date: 09/25/2026

% Complete 0.19 Accepted Date:

% Time Used: 0.41

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $38,610.24 $0.00 $38,610.24

Participating $38,610.24 $0.00 $38,610.24

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $38,610.24 $0.00 $38,610.24

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Report Generation Date: 10/02/2026 01:13:48 PM

Contract: 058102162 Payment Estimate: 0002 Page: 1 of 29



Contract Time Statement

Work Begin Date: 09/25/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 09/25/2026 Liquidated Damage Rate $2,095.00
Bid Days: 242

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 242
0

Days Charged to Date: 1 x $2,095.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 1

Total Period Days: 1 0 1 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/25/2026 2

Contractor's Estimate Package
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Worked Performed This Period

Project: F 2026(709) Control 058102162

Category: 001 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0140 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $9,652.56 4 $38,610.24 4.00 4.00

Total Item Earnings This Estimate $38,610.24

Contractor's Estimate Package
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Contract Line Items

Project: F 2026(709) Control 058102162

Category: 001 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047006 0 REMOV CONC (RIPRAP) SY $21.00 172.00 0.00 0.00 $0.00

0065 01047028 0 REMOV CONC (WINGWALL) CY $1,800.00 3.00 0.00 0.00 $0.00

0070 01047035 0 REMOV CONC (TRAFFIC BARRIER) LF $40.00 375.00 0.00 0.00 $0.00

0075 03467001 0 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON $165.66 40,297.00 0.00 0.00 $0.00

0080 03467028 0 TACK COAT GAL $4.60 68,229.00 0.00 0.00 $0.00

0085 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $76.00 11,215.00 0.00 0.00 $0.00

0090 03547033 0 PLANE ASPH CONC PAV(0" TO 3") SY $2.90 127,786.00 0.00 0.00 $0.00

0095 03617047 0 FULL-DEPTH REP(BR APPR SLAB)(9"-13") CY $3,900.00 45.50 0.00 0.00 $0.00

0100 03617049 0 FULL - DEPTH REPAIR CRCP (8") SY $198.00 5,500.00 0.00 0.00 $0.00

0105 04327001 0 RIPRAP (CONC)(4 IN) CY $670.00 36.00 0.00 0.00 $0.00

0110 04327002 0 RIPRAP (CONC)(5 IN) CY $690.00 6.50 0.00 0.00 $0.00

0115 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $700.00 15.00 0.00 0.00 $0.00

0120 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $250.00 22.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 001 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327056 0 RIPRAP (CONC)(8 IN) CY $700.00 33.00 0.00 0.00 $0.00

0130 05007001 0 MOBILIZATION LS $2,154,753.50 1.00 0.00 0.00 $0.00

0135 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $32,997.07 15.00 0.00 0.00 $0.00

0140 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $9,652.56 4.00 0.00 4.00 $38,610.24

0145 05057001 0 TMA (STATIONARY) DAY $1.00 484.00 0.00 0.00 $0.00

0150 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 100.00 0.00 0.00 $0.00

0155 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,050.00 0.00 0.00 $0.00

0160 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,050.00 0.00 0.00 $0.00

0165 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $5.00 2,100.00 0.00 0.00 $0.00

0170 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 2,100.00 0.00 0.00 $0.00

0175 05127072 0 PTB (FUR & INST)(STEEL) LF $39.17 3,820.00 0.00 0.00 $0.00

0180 05127074 0 PTB (MOVE)(STEEL) LF $14.14 11,460.00 0.00 0.00 $0.00

0185 05127076 0 PTB (REMOVE)(STEEL) LF $1.17 3,820.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 5 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 001 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $88.00 1,204.00 0.00 0.00 $0.00

0195 05147002 0 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF $250.00 356.00 0.00 0.00 $0.00

0200 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.21 78,258.00 0.00 0.00 $0.00

0205 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $65.00 50.00 0.00 0.00 $0.00

0210 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,069.00 2.00 0.00 0.00 $0.00

0215 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,645.00 3.00 0.00 0.00 $0.00

0220 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,420.00 1.00 0.00 0.00 $0.00

0225 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.75 1,665.00 0.00 0.00 $0.00

0230 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $275.00 3.00 0.00 0.00 $0.00

0235 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $275.00 4.00 0.00 0.00 $0.00

0240 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,355.00 1.00 0.00 0.00 $0.00

0245 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $275.00 1.00 0.00 0.00 $0.00

0250 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,155.00 6.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 6 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 001 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $775.00 2.00 0.00 0.00 $0.00

0260 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 2.00 0.00 0.00 $0.00

0265 06587001 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $25.00 9.00 0.00 0.00 $0.00

0270 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $15.00 11.00 0.00 0.00 $0.00

0275 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 4,437.00 0.00 0.00 $0.00

0280 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.50 2,010.00 0.00 0.00 $0.00

0285 06667069 0 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,100.00 11.00 0.00 0.00 $0.00

0290 06667072 0 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,100.00 12.00 0.00 0.00 $0.00

0295 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.62 51,364.00 0.00 0.00 $0.00

0300 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.72 38,523.00 0.00 0.00 $0.00

0305 06667238 0 RE PM TY III (W)(6")(DOT) LF $1.60 2,980.00 0.00 0.00 $0.00

0310 06667242 0 RE PM TY III (W)(12")(SLD) LF $4.25 2,005.00 0.00 0.00 $0.00

0315 06667243 0 RE PM TY III (W)(12")(DOT) LF $2.00 900.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 7 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 001 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.62 51,364.00 0.00 0.00 $0.00

0325 06667347 0 PAVEMENT SLER 6" LF $0.17 19,280.00 0.00 0.00 $0.00

0330 06727006 0 REFL PAV MRKR TY II-C-R EA $4.60 2,157.00 0.00 0.00 $0.00

0335 06777002 0 ELIM EXT PM & MRKS (6") LF $0.52 19,280.00 0.00 0.00 $0.00

0340 06777016 0 ELIM EXT PM & MRKS (ENTR GORE) EA $644.00 1.00 0.00 0.00 $0.00

0345 07217001 0 FIBER REINFORCED POLYMER PATCHING MATLS LB $6.65 6,000.00 0.00 0.00 $0.00

0350 07357060 0 DRIFTWOOD REMOVAL CY $100.00 18.50 0.00 0.00 $0.00

0355 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $64,000.00 0.80 0.00 0.00 $0.00

0360 30007001 0 CAM PG76-22 SAC-B TON $188.08 17,041.00 0.00 0.00 $0.00

0365 30177001 0 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY $5.74 15,615.00 0.00 0.00 $0.00

0370 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $1,600.00 7.00 0.00 0.00 $0.00

Category 001 SubTotal $38,610.24

Contract: 058102162 Payment Estimate: 0002 Page: 8 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 002 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0420 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 81.00 0.00 0.00 $0.00

0425 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 114.00 0.00 0.00 $0.00

0430 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $820.00 5.00 0.00 0.00 $0.00

0435 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 89.00 0.00 0.00 $0.00

0440 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $28.00 50.00 0.00 0.00 $0.00

0445 07857004 0 BRIDGE JOINT REPAIR (ARMOR) LF $200.00 114.00 0.00 0.00 $0.00

0450 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $775.00 171.00 0.00 0.00 $0.00

0455 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $6,300.00 7.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 003 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0505 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $119.00 12.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 9 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 003 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0510 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $86.00 26.00 0.00 0.00 $0.00

0515 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 75.00 0.00 0.00 $0.00

0520 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 128.00 0.00 0.00 $0.00

0525 07767002 0 REPAIR (STEEL POST W/BASE PLATE) EA $600.00 7.00 0.00 0.00 $0.00

0530 07807001 0 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF $26.00 50.00 0.00 0.00 $0.00

0535 07857004 0 BRIDGE JOINT REPAIR (ARMOR) LF $200.00 128.00 0.00 0.00 $0.00

0540 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $775.00 192.00 0.00 0.00 $0.00

0545 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $6,300.00 9.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 004 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0595 04007010 0 CEM STABIL BKFL CY $400.00 1.50 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 10 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 004 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 04017001 0 FLOWABLE BACKFILL CY $250.00 1.50 0.00 0.00 $0.00

0605 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 145.00 0.00 0.00 $0.00

0610 04807001 0 CLEAN EXIST CULVERTS EA $2,000.00 1.00 0.00 0.00 $0.00

0615 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $28.00 11.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 005 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0665 04007010 0 CEM STABIL BKFL CY $400.00 4.00 0.00 0.00 $0.00

0670 04017001 0 FLOWABLE BACKFILL CY $250.00 15.00 0.00 0.00 $0.00

0675 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 142.00 0.00 0.00 $0.00

0680 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 60.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 006 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0730 04017001 0 FLOWABLE BACKFILL CY $250.00 6.00 0.00 0.00 $0.00

0735 04037001 0 TEMPORARY SPL SHORING SF $75.00 60.00 0.00 0.00 $0.00

0740 04207146 0 CL C CONC (WINGWALLS) CY $5,000.00 1.50 0.00 0.00 $0.00

0745 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $119.00 24.00 0.00 0.00 $0.00

0750 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 8.00 0.00 0.00 $0.00

0755 04807001 0 CLEAN EXIST CULVERTS EA $2,000.00 1.00 0.00 0.00 $0.00

0760 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 8.00 0.00 0.00 $0.00

Category 006 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 007 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0810 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $119.00 1.00 0.00 0.00 $0.00

0815 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $86.00 30.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 12 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 007 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0820 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 54.00 0.00 0.00 $0.00

0825 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 126.00 0.00 0.00 $0.00

0830 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $72.00 237.00 0.00 0.00 $0.00

0835 07767002 0 REPAIR (STEEL POST W/BASE PLATE) EA $600.00 4.00 0.00 0.00 $0.00

0840 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $820.00 10.00 0.00 0.00 $0.00

0845 07807001 0 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF $26.00 213.00 0.00 0.00 $0.00

0850 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 29.00 0.00 0.00 $0.00

0855 07807004 0 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $50.00 70.00 0.00 0.00 $0.00

0860 07857010 0 BRIDGE JOINT REPLACEMENT (ARMOR) LF $860.00 15.00 0.00 0.00 $0.00

Category 007 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 008 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0910 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $119.00 9.00 0.00 0.00 $0.00

0915 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $86.00 15.00 0.00 0.00 $0.00

0920 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 106.00 0.00 0.00 $0.00

0925 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 126.00 0.00 0.00 $0.00

0930 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $72.00 227.00 0.00 0.00 $0.00

0935 07767002 0 REPAIR (STEEL POST W/BASE PLATE) EA $600.00 1.00 0.00 0.00 $0.00

0940 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $820.00 10.00 0.00 0.00 $0.00

0945 07807001 0 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF $26.00 63.00 0.00 0.00 $0.00

0950 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $28.00 100.00 0.00 0.00 $0.00

0955 07857010 0 BRIDGE JOINT REPLACEMENT (ARMOR) LF $860.00 25.00 0.00 0.00 $0.00

Category 008 SubTotal $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 14 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 009 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1005 04017001 0 FLOWABLE BACKFILL CY $250.00 19.00 0.00 0.00 $0.00

1010 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $86.00 28.00 0.00 0.00 $0.00

1015 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 110.00 0.00 0.00 $0.00

1020 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $20.00 63.00 0.00 0.00 $0.00

1025 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 264.00 0.00 0.00 $0.00

1030 04517024 0 RETROFIT RAIL (TY SSTR) LF $118.00 464.00 0.00 0.00 $0.00

1035 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 8.00 0.00 0.00 $0.00

1040 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $775.00 130.00 0.00 0.00 $0.00

1045 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $6,300.00 16.00 0.00 0.00 $0.00

Category 009 SubTotal $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 15 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 010 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1095 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $86.00 8.00 0.00 0.00 $0.00

1100 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 117.00 0.00 0.00 $0.00

1105 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 321.00 0.00 0.00 $0.00

1110 04517024 0 RETROFIT RAIL (TY SSTR) LF $118.00 464.00 0.00 0.00 $0.00

1115 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 5.00 0.00 0.00 $0.00

1120 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $775.00 130.00 0.00 0.00 $0.00

Category 010 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 011 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1170 04017001 0 FLOWABLE BACKFILL CY $250.00 4.00 0.00 0.00 $0.00

1175 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $86.00 8.00 0.00 0.00 $0.00

1180 04297006 0 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $248.00 22.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 16 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 011 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1185 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 411.00 0.00 0.00 $0.00

1190 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $20.00 63.00 0.00 0.00 $0.00

1195 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 1,872.00 0.00 0.00 $0.00

1200 04467019 0 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS $22,500.00 0.75 0.00 0.00 $0.00

1205 04517024 0 RETROFIT RAIL (TY SSTR) LF $118.00 5,750.00 0.00 0.00 $0.00

1210 04547010 0 JOINT SEALANT LF $17.00 1.00 0.00 0.00 $0.00

1215 07807005 0 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF $18.00 402.00 0.00 0.00 $0.00

1220 07847002 0 REP STL BRIDGE MEMBER (BEAM) EA $1,600.00 3.00 0.00 0.00 $0.00

Category 011 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 012 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1270 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $86.00 6.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 17 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 012 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1275 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 157.00 0.00 0.00 $0.00

1280 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $45.00 134.00 0.00 0.00 $0.00

1285 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $20.00 63.00 0.00 0.00 $0.00

1290 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 1,912.00 0.00 0.00 $0.00

1295 04467019 0 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS $22,500.00 0.25 0.00 0.00 $0.00

1300 04517024 0 RETROFIT RAIL (TY SSTR) LF $118.00 5,750.00 0.00 0.00 $0.00

1305 07807005 0 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF $18.00 201.00 0.00 0.00 $0.00

1310 07847002 0 REP STL BRIDGE MEMBER (BEAM) EA $1,600.00 4.00 0.00 0.00 $0.00

1315 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $6,300.00 2.00 0.00 0.00 $0.00

Category 012 SubTotal $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 18 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 013 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1365 01327010 0 EMBANK (FNL)(DC)(TY C2) CY $65.00 67.00 0.00 0.00 $0.00

1370 04017001 0 FLOWABLE BACKFILL CY $250.00 17.00 0.00 0.00 $0.00

1375 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 19.00 0.00 0.00 $0.00

1380 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 301.00 0.00 0.00 $0.00

1385 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $820.00 5.00 0.00 0.00 $0.00

Category 013 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 014 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1435 04017001 0 FLOWABLE BACKFILL CY $250.00 10.00 0.00 0.00 $0.00

1440 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $119.00 8.00 0.00 0.00 $0.00

1445 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $86.00 25.00 0.00 0.00 $0.00

1450 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 90.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 19 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 014 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1455 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 532.00 0.00 0.00 $0.00

1460 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 36.00 0.00 0.00 $0.00

Category 014 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 015 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1510 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $119.00 14.00 0.00 0.00 $0.00

1515 04297006 0 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $248.00 7.00 0.00 0.00 $0.00

1520 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 59.00 0.00 0.00 $0.00

1525 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 142.00 0.00 0.00 $0.00

1530 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $72.00 213.00 0.00 0.00 $0.00

1535 07767002 0 REPAIR (STEEL POST W/BASE PLATE) EA $600.00 2.00 0.00 0.00 $0.00

1540 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $820.00 5.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 20 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 015 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1545 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 5.00 0.00 0.00 $0.00

1550 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $775.00 142.00 0.00 0.00 $0.00

Category 015 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 016 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1600 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $119.00 1.00 0.00 0.00 $0.00

1605 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 34.00 0.00 0.00 $0.00

1610 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 114.00 0.00 0.00 $0.00

1615 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $72.00 280.00 0.00 0.00 $0.00

1620 07767002 0 REPAIR (STEEL POST W/BASE PLATE) EA $600.00 2.00 0.00 0.00 $0.00

1625 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 15.00 0.00 0.00 $0.00

1630 07857004 0 BRIDGE JOINT REPAIR (ARMOR) LF $200.00 5.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 21 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Category 016 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 017 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1680 04017001 0 FLOWABLE BACKFILL CY $250.00 4.00 0.00 0.00 $0.00

1685 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 57.00 0.00 0.00 $0.00

1690 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $45.00 130.00 0.00 0.00 $0.00

1695 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 231.00 0.00 0.00 $0.00

1700 04387008 0 CLEANING EXISTING JOINTS LF $25.00 462.00 0.00 0.00 $0.00

1705 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 20.00 0.00 0.00 $0.00

1710 07857005 0 BRIDGE JOINT REPAIR (SEJ) LF $230.00 72.00 0.00 0.00 $0.00

Category 017 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 018 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1760 04017001 0 FLOWABLE BACKFILL CY $250.00 8.00 0.00 0.00 $0.00

1765 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 84.00 0.00 0.00 $0.00

Contract: 058102162 Payment Estimate: 0002 Page: 22 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 018 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1770 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 180.00 0.00 0.00 $0.00

1775 04387008 0 CLEANING EXISTING JOINTS LF $25.00 540.00 0.00 0.00 $0.00

1780 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $820.00 5.00 0.00 0.00 $0.00

1785 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 6.00 0.00 0.00 $0.00

1790 07857005 0 BRIDGE JOINT REPAIR (SEJ) LF $230.00 244.00 0.00 0.00 $0.00

Category 018 SubTotal $0.00

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 019 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1800 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00 $0.00

1801 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00 $0.00

1802 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

1803 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00

Contract: 058102162 Payment Estimate: 0002 Page: 23 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract Line Items

Project: F 2026(709) Control 058102162

Category: 019 Description: Full Depth Concrete repair, mill and inlay, Bridge Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)USED

1804 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

PAID BY THE HOUR

$0.00

1805 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 0.00 $0.00

1806 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 0.00 $0.00

1808 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 50,000.00 0.00 0.00

DO NOT HAVE POLICE REPORT

$0.00

1809 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 50,000.00 0.00 0.00

HAVE POLICE REPORT

$0.00

1810 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 225,000.00 0.00 0.00

PAID BY INVOICE

$0.00

1811 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 15,000.00 0.00 0.00

PAID BY INVOICE

$0.00

1812 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 175,000.00 0.00 0.00

PAID BY INVOICE

$0.00

1813 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 50,000.00 0.00 0.00

PAID BY INVOICE

$0.00

1814 50507001 DEWATERING REPORTS EA $60.00 30.00 0.00 0.00

PAID 1 PER WEEK WHEN DEWATERING IS
NEEDED/REPORTED

$0.00

1815 95017002 RUC (CREDIT OR DAMAGE) DOL -$2,500.00 1.00 0.00 0.00

ML's closed 1

$0.00

1816 95017003 RUC DAMAGE ONLY DOL -$5,000.00 1.00 0.00 0.00

ML's closed 2+

$0.00

Contract: 058102162 Payment Estimate: 0002 Page: 24 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Category 019 SubTotal $0.00

Total Item earnings this contract $38,610.24

Contract: 058102162 Payment Estimate: 0002 Page: 25 of 29



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047006 REMOV CONC (RIPRAP) SY $21.00 172.00 0.00 $0.00

01047028 REMOV CONC (WINGWALL) CY $1,800.00 3.00 0.00 $0.00

01047035 REMOV CONC (TRAFFIC BARRIER) LF $40.00 375.00 0.00 $0.00

01327010 EMBANK (FNL)(DC)(TY C2) CY $65.00 67.00 0.00 $0.00

03467001 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON $165.66 40,297.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 $0.00

03467028 TACK COAT GAL $4.60 68,229.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $76.00 11,215.00 0.00 $0.00

03547033 PLANE ASPH CONC PAV(0" TO 3") SY $2.90 127,786.00 0.00 $0.00

03617047 FULL-DEPTH REP(BR APPR SLAB)(9"-13") CY $3,900.00 45.50 0.00 $0.00

03617049 FULL - DEPTH REPAIR CRCP (8") SY $198.00 5,500.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $400.00 5.50 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $250.00 84.50 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $75.00 60.00 0.00 $0.00

04207146 CL C CONC (WINGWALLS) CY $5,000.00 1.50 0.00 $0.00

04297001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $119.00 69.00 0.00 $0.00

04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $86.00 146.00 0.00 $0.00

04297006 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF $248.00 29.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $160.00 1,749.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $670.00 36.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $690.00 6.50 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $700.00 15.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $250.00 22.00 0.00 $0.00

04327056 RIPRAP (CONC)(8 IN) CY $700.00 33.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $45.00 264.00 0.00 $0.00

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $20.00 189.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $25.00 6,363.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Contract: 058102162 Payment Estimate: 0002 Page: 26 of 29



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:13:48 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04387008 CLEANING EXISTING JOINTS LF $25.00 1,002.00 0.00 $0.00

04387010 CLEANING AND SEALING JOINTS (FOAM) LF $72.00 957.00 0.00 $0.00

04467019 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS $22,500.00 1.00 0.00 $0.00

04517024 RETROFIT RAIL (TY SSTR) LF $118.00 12,428.00 0.00 $0.00

04547010 JOINT SEALANT LF $17.00 1.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $2,000.00 2.00 0.00 $0.00

05007001 MOBILIZATION LS $2,154,753.50 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $32,997.07 15.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $9,652.56 4.00 4.00 $38,610.24

05057001 TMA (STATIONARY) DAY $1.00 484.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 100.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,050.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,050.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $5.00 2,100.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 2,100.00 0.00 $0.00

05127072 PTB (FUR & INST)(STEEL) LF $39.17 3,820.00 0.00 $0.00

05127074 PTB (MOVE)(STEEL) LF $14.14 11,460.00 0.00 $0.00

05127076 PTB (REMOVE)(STEEL) LF $1.17 3,820.00 0.00 $0.00

05147001 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $88.00 1,204.00 0.00 $0.00

05147002 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF $250.00 356.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.21 78,258.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $65.00 50.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,069.00 2.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,645.00 3.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,420.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.75 1,665.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $275.00 3.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $275.00 4.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,355.00 1.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $275.00 1.00 0.00 $0.00
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05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,155.00 6.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $775.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 2.00 0.00 $0.00

06587001 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $25.00 9.00 0.00 $0.00

06587032 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $15.00 11.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 4,437.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.50 2,010.00 0.00 $0.00

06667069 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,100.00 11.00 0.00 $0.00

06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,100.00 12.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $0.62 51,364.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $0.72 38,523.00 0.00 $0.00

06667238 RE PM TY III (W)(6")(DOT) LF $1.60 2,980.00 0.00 $0.00

06667242 RE PM TY III (W)(12")(SLD) LF $4.25 2,005.00 0.00 $0.00

06667243 RE PM TY III (W)(12")(DOT) LF $2.00 900.00 0.00 $0.00

06667248 RE PM TY III (Y)(6")(SLD) LF $0.62 51,364.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.17 19,280.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $4.60 2,157.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.52 19,280.00 0.00 $0.00

06777016 ELIM EXT PM & MRKS (ENTR GORE) EA $644.00 1.00 0.00 $0.00

07217001 FIBER REINFORCED POLYMER PATCHING MATLS LB $6.65 6,000.00 0.00 $0.00

07357060 DRIFTWOOD REMOVAL CY $100.00 18.50 0.00 $0.00

07527001 TREE TRIMMING / BRUSH REMOVAL MI $64,000.00 0.80 0.00 $0.00

07767002 REPAIR (STEEL POST W/BASE PLATE) EA $600.00 16.00 0.00 $0.00

07787001 CONCRETE RAIL REPAIR (IN-KIND) LF $820.00 40.00 0.00 $0.00

07807001 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF $26.00 326.00 0.00 $0.00

07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $84.00 281.00 0.00 $0.00

07807003 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $28.00 161.00 0.00 $0.00

07807004 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $50.00 70.00 0.00 $0.00

07807005 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF $18.00 603.00 0.00 $0.00

07847002 REP STL BRIDGE MEMBER (BEAM) EA $1,600.00 7.00 0.00 $0.00
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07857004 BRIDGE JOINT REPAIR (ARMOR) LF $200.00 247.00 0.00 $0.00

07857005 BRIDGE JOINT REPAIR (SEJ) LF $230.00 316.00 0.00 $0.00

07857010 BRIDGE JOINT REPLACEMENT (ARMOR) LF $860.00 40.00 0.00 $0.00

07857011 BRIDGE JOINT REPLACEMENT (SEJ) LF $775.00 765.00 0.00 $0.00

07877001 REPLACING ELASTOMERIC BEARING PADS EA $6,300.00 34.00 0.00 $0.00

30007001 CAM PG76-22 SAC-B TON $188.08 17,041.00 0.00 $0.00

30177001 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY $5.74 15,615.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 30.00 0.00 $0.00

70017002 BENT CAP/ABUTMENT CAP CLEANING EA $1,600.00 7.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$2,500.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$5,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 225,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 15,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 175,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 50,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 50,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 50,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $38,610.24
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