
 342,217.41

059801105CONTRACT ID:

PROJECT: C 598-1-105

CONTRACT:

06233403

PROJECTED AMOUNT: $33,982,595.98

CONTRACTOR:

HIGHWAY: SH 288

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

(INACTIVE)MAIN LANE INDUSTRIES LTD.

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0025

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/26/2023

06/27/2023

ESTIMATE PAID:

 460
-1.00  1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/17/2024

$34,324,813.39

CONTRACT:

09/26/2025

AWARD AMOUNT: $33,795,217.80

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.21

$1,334,933.83 $29,973,215.57 $31,308,149.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,334,933.83 $29,973,215.57 $31,308,149.40 

$0.00 $0.00 $0.00 

$1,334,933.83 $31,308,149.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $29,973,215.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 459

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/17/2024

10/24/2023

 735

 1

 736

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  24  6

SATURDAY 2

SUNDAY 4

09/26/2025  1

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 598-1-105 059801105PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01046001 REMOVING CONC (PAV)000 SY  5.000 $480.00 96.000  22,917.05 22,366.00

0075 01046015 REMOVING CONC (SIDEWALKS)000 SY  4.000 $1,388.00 347.000  2,848.98 3,216.00

0090 01056008 REMOVING STAB BASE AND ASPH PAV (6")000 SY  4.000 $564.00 141.000  955.00 895.00

0105 01626002 BLOCK SODDING000 SY  4.500 $27,534.43 6,118.762  20,064.60 26,390.00

0165 03606043 CONC PVMT (CONT REINF)(FAST TRK)(13")001 SY  110.000 $249,262.53 2,266.023  7,839.57 9,931.00

0170 04006005 CEM STABIL BKFL000 CY  45.000 $63,381.02 1,408.467  27,198.74 28,080.00

0180 04006009 CEMENT STAB BACKFILL (INLET OR MH)000 CY  50.000 $575.00 11.500  561.00 660.00

0190 04026001 TRENCH EXCAVATION PROTECTION000 LF  2.000 $441.20 220.600  6,274.60 8,198.00

0195 04036001 TEMPORARY SPL SHORING000 SF  0.100 $2,509.14 25,091.440  371,109.89 370,835.00

0215 04326001 RIPRAP (CONC)(4 IN)000 CY  550.000 $5,214.55 9.481  76.18 79.20

0230 04646005 RC PIPE (CL III)(24 IN)001 LF  185.000 $5,661.00 30.600  1,313.60 1,322.00

0240 04646008 RC PIPE (CL III)(36 IN)001 LF  250.000 $47,500.00 190.000  230.00 490.00

0280 04656173 MANH (COMPL)(TY A)001 EA  10,500.000 $10,500.00 1.000  7.00 11.00

0290 04656176 INLET (COMPL)(CURB)(TY C1)001 EA  8,000.000 $8,000.00 1.000  31.00 31.00

0315 04766058 JACK BOR OR TUN PIPE(96 IN)(RC)(CL IV)000 LF  5,350.000 $125,190.00 23.400  1,049.00 1,060.00

0320 04966002 REMOV STR (INLET)000 EA  500.000 $1,000.00 2.000  39.00 41.00

0330 04966007 REMOV STR (PIPE)000 LF  10.000 $2,260.00 226.000  5,378.00 5,941.00

0345 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  9,000.000 $9,000.00 1.000  22.00 35.00

0380 05066043 BIODEG EROSN CONT LOGS (REMOVE)005 LF  1.000 $310.00 310.000  472.00 612.00

0400 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  20.000 $5,200.00 260.000  1,120.00 2,840.00

0420 05296005 CONC CURB (MONO) (TY II)000 LF  4.000 $3,993.00 998.250  9,520.50 12,640.00

0435 05316001 CONC SIDEWALKS (4")000 SY  60.000 $22,044.54 367.409  2,812.61 3,236.00

0445 05316005 CURB RAMPS (TY 2)000 EA  1,900.000 $1,900.00 1.000  4.00 4.00

0455 05316010 CURB RAMPS (TY 7)000 EA  2,700.000 $10,800.00 4.000  21.00 24.00

0560 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  750.000 $5,250.00 7.000  16.00 24.00

0565 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  850.000 $4,250.00 5.000  8.00 11.00

0585 06446028 IN SM RD SN SUP&AM TYS80(1)SA(P-BM)000 EA  1,200.000 $4,800.00 4.000  6.00 11.00

0590 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  1,200.000 $1,200.00 1.000  2.00 3.00

0610 06446040 IN SM RD SN SUP&AM TYS80(1)SB(P-BM)000 EA  1,300.000 $2,600.00 2.000  2.00 5.00

0625 06446076 REMOVE SM RD SN SUP&AM000 EA  140.000 $3,080.00 22.000  22.00 40.00

0870 40246031 RC LOW HEAD PRSSR PIPE (CL III) (96IN)000 LF  1,600.000 $704,000.00 440.000  6,470.00 6,550.00

1211 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  1.000 $7,485.42 7,485.420  21,585.42 21,585.42

CO No. 12 TCP @ Calumet St, Blodgett St and Wheel AveSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1315 96016001 MATERIAL ON HAND DOL  1.000 -$2,440.00-2,440.000  142,969.66 1.00

$1,334,933.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

059801105PROJECT CONTROLC 598-1-105

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  30,000.000  76.310  0.000  76.31  2,289,300.00

0065 01046001 000 REMOVING CONC (PAV) SY  5.000  22,366.000  0.000  22,917.05  114,585.25

0070 01046009 000 REMOVING CONC (RIPRAP) SY  4.000  569.000  0.000  941.98  3,767.93

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  4.000  3,237.000 -21.000  2,848.98  11,395.90

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  4.000  806.000  0.000  795.31  3,181.25

0085 01046021 000 REMOVING CONC (CURB) LF  0.500  1,060.000  0.000  314.00  157.00

0090 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  4.000  1,891.000 -996.000  955.00  3,820.00

0095 01106001 000 EXCAVATION (ROADWAY) CY  40.000  4,714.000  0.000  4,714.00  188,560.00

0100 01326006 002 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  40.000  298.000  0.000  298.00  11,920.00

0105 01626002 000 BLOCK SODDING SY  4.500  26,390.000  0.000  20,064.60  90,290.68

0110 01666001 000 FERTILIZER AC  750.000  5.480  0.000  2.89  2,169.00

0115 01686001 000 VEGETATIVE WATERING MG  20.000  657.000  0.000  335.00  6,700.00

0125 02606006 000 LIME TRT (EXST MATL) (6") SY  1.000  14,032.000  0.000  13,725.11  13,725.13

0130 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  30.000  466.090  0.000  223.43  6,702.90

0140 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  8.000  25,631.000  0.000  13,725.11  109,800.91

0145 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  50.000  1,409.740  0.000  753.52  37,676.00

0155 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  90.000  11,962.000 -947.611  11,703.37  1,053,303.12

0156 03606051 CONC PVMT (CONT REINF-CRCP)(HES)(10") SY  95.410  0.000  947.611  947.61  90,411.57

CO No. 7 Add HES 10" Pay Item

0160 03606031 001 CONC PAV (JOINT REINF) (9") SY  100.000  57.000  0.000  59.50  5,950.00

0165 03606043 001 CONC PVMT (CONT REINF)(FAST TRK)(13") SY  110.000  9,931.000  0.000  7,839.57  862,352.26

0170 04006005 000 CEM STABIL BKFL CY  45.000  28,080.000  0.000  27,198.74  1,223,943.42

0180 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  50.000  660.000  0.000  561.00  28,050.00

0190 04026001 000 TRENCH EXCAVATION PROTECTION LF  2.000  8,198.000  0.000  6,274.60  12,549.20

0195 04036001 000 TEMPORARY SPL SHORING SF  0.100  370,835.000  0.000  371,109.89  37,110.97

0200 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  400.000  16.000  0.000  24.00  9,600.00

0205 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.000  87.000  0.000  44.00  13,200.00

0210 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  500.000  22.000  0.000  22.00  11,000.00

0215 04326001 000 RIPRAP (CONC)(4 IN) CY  550.000  85.400 -6.200  76.18  41,901.20

0220 04326002 000 RIPRAP (CONC)(5 IN) CY  700.000  11.000  0.000  3.00  2,100.00

0225 04646003 001 RC PIPE (CL III)(18 IN) LF  120.000  132.000  0.000  220.00  26,400.00

0230 04646005 001 RC PIPE (CL III)(24 IN) LF  185.000  1,322.000  0.000  1,313.60  243,016.00

0240 04646008 001 RC PIPE (CL III)(36 IN) LF  250.000  490.000  0.000  230.00  57,500.00

0245 04646009 001 RC PIPE (CL III)(42 IN) LF  270.000  363.000  0.000  363.00  98,010.00

0250 04646010 001 RC PIPE (CL III)(48 IN) LF  300.000  234.000  0.000  165.00  49,500.00

0255 04646011 001 RC PIPE (CL III)(54 IN) LF  390.000  976.000  0.000  976.00  380,640.00

0260 04646012 001 RC PIPE (CL III)(60 IN) LF  400.000  2,128.000  0.000  2,297.00  918,800.00

0265 04646052 001 RC PIPE (CL IV) (60 IN) LF  550.000  292.000  0.000  563.00  309,650.00

0270 04656166 001 INLET (COMPL)(TY AAD) EA  10,500.000  3.000  0.000  1.00  10,500.00

0275 04656167 001 INLET (COMPL)(TY AD) EA  12,500.000  9.000  0.000  8.00  100,000.00

0280 04656173 001 MANH (COMPL)(TY A) EA  10,500.000  11.000  0.000  7.00  73,500.00

0285 04656174 001 MANH (COMPL)(TY B) EA  5,000.000  12.000  0.000  12.00  60,000.00

0290 04656176 001 INLET (COMPL)(CURB)(TY C1) EA  8,000.000  33.000 -2.000  31.00  248,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0291 04656029 900 INLET (COMPL)(PCU)(3FT)(NONE) EA  14,646.820  0.000  1.000  1.00  14,646.82

CO NO. 13 Added PCU Inlet

0292 04656032 INLET (COMPL)(PCU)(3FT)(BOTH) EA  14,646.820  0.000  1.000  1.00  14,646.82

CO NO. 13 Added PCU Inlet

0295 04656225 001 JCT BOX (COMPL)(SPL) EA  110,000.000  1.000  0.000  1.00  110,000.00

0300 04656284 001 MANHOLE (COMPL)(SPECIAL) EA  15,000.000  2.000  0.000  2.00  30,000.00

0305 04656341 001 INLET (COMPL) (EXT) (TY CI) EA  2,000.000  17.000 -4.000  13.00  26,000.00

0315 04766058 000 JACK BOR OR TUN PIPE(96 IN)(RC)(CL IV) LF  5,350.000  1,060.000  0.000  1,049.00  5,612,150.00

0320 04966002 000 REMOV STR (INLET) EA  500.000  41.000  0.000  39.00  19,500.00

0325 04966003 000 REMOV STR (MANHOLE) EA  500.000  7.000  0.000  7.00  3,500.00

0330 04966007 000 REMOV STR (PIPE) LF  10.000  5,941.000  0.000  5,378.00  53,780.00

0335 04966027 000 REMOV STR (BUS STOP) EA  500.000  2.000  0.000  2.00  1,000.00

0340 05006001 000 MOBILIZATION LS  3,000,000.000  1.000  0.000  0.90  2,700,000.00

0345 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  35.000  0.000  22.00  198,000.00

0350 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  60.000  224.000  0.000  112.00  6,720.00

0360 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,180.000  0.000  1,608.00  6,432.00

0365 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,180.000  0.000  626.00  626.00

0370 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  408.000  0.000  408.00  2,040.00

0375 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  204.000  0.000  254.00  1,524.00

0380 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  612.000  0.000  472.00  472.00

0385 05086001 000 CONSTRUCTING DETOURS SY  100.000  310.000  0.000  1,027.22  102,722.20

0390 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  50.000  1,440.000  0.000  1,740.00  87,000.00

0395 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  50.000  180.000  0.000  140.00  7,000.00

0400 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  20.000  2,840.000  0.000  1,120.00  22,400.00

0405 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  20.000  220.000  0.000  140.00  2,800.00

0410 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  10.000  1,440.000  0.000  780.00  7,800.00

0415 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  15.000  180.000  0.000  100.00  1,500.00

0420 05296005 000 CONC CURB (MONO) (TY II) LF  4.000  12,640.000  0.000  9,520.50  38,082.00

0430 05306025 000 DRIVEWAYS (CONC) (FAST TRACK) SY  100.000  989.000  0.000  860.62  86,061.90

0435 05316001 000 CONC SIDEWALKS (4") SY  60.000  3,258.000 -22.000  2,812.61  168,756.30

0440 05316004 000 CURB RAMPS (TY 1) EA  1,800.000  7.000  0.000  5.00  9,000.00

0445 05316005 000 CURB RAMPS (TY 2) EA  1,900.000  4.000  0.000  4.00  7,600.00

0450 05316006 000 CURB RAMPS (TY 3) EA  2,900.000  8.000  0.000  2.00  5,800.00

0455 05316010 000 CURB RAMPS (TY 7) EA  2,700.000  24.000  0.000  21.00  56,700.00

0465 05316016 000 CURB RAMPS (TY 21) EA  4,500.000  3.000  0.000  2.00  9,000.00

0470 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  880.000  2.000  0.000  3.00  2,640.00

0480 06186046 000 CONDT (PVC) (SCH 80) (2") LF  19.000  861.000  0.000  762.00  14,478.00

0485 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.000  1,580.000  0.000  640.00  12,800.00

0490 06186053 000 CONDT (PVC) (SCH 80) (3") LF  27.000  98.000  0.000  60.00  1,620.00

0495 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.000  380.000  0.000  343.00  10,290.00

0500 06186058 000 CONDT (PVC) (SCH 80) (4") LF  42.000  22.000  0.000  38.00  1,596.00

0520 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.900  8,720.000  0.000  1,350.00  2,565.00

0535 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,100.000  25.000  0.000  1.00  1,100.00

0540 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,400.000  14.000  0.000  9.00  12,600.00

0545 06276001 000 TIMBER POLE (CL 2) 30 FT EA  3,500.000  11.000  0.000  3.00  10,500.00

0555 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,000.000  1.000  0.000  1.00  6,000.00

0560 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  24.000  0.000  16.00  12,000.00

0565 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.000  11.000  0.000  8.00  6,800.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,200.000  11.000  0.000  6.00  7,200.00

0590 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  3.000  0.000  2.00  2,400.00

0595 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,300.000  2.000  0.000  2.00  2,600.00

0610 06446040 000 IN SM RD SN SUP&AM TYS80(1)SB(P-BM) EA  1,300.000  5.000  0.000  2.00  2,600.00

0625 06446076 000 REMOVE SM RD SN SUP&AM EA  140.000  40.000  0.000  22.00  3,080.00

0626 06626002 WK ZN PAV MRK NON-REMOV (W)4"(DOT) LF  1.330  0.000  58.000  58.00  77.14

CO No. 10 Addiitonal Pavement markings Workzone

0627 06626004 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.690  0.000  140.000  140.00  96.60

CO No. 10 Addiitonal Pavement markings Workzone

0628 06626014 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.490  0.000  1,275.000  1,275.00  1,899.75

CO No. 10 Addiitonal Pavement markings Workzone

0629 06626016 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.970  0.000  1,030.000  1,030.00  3,059.10

CO No. 10 Addiitonal Pavement markings Workzone

0630 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.800  4,045.000  0.000  2,314.00  4,165.20

0631 06626017 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  90.140  0.000  5.000  5.00  450.70

CO No. 10 Addiitonal Pavement markings Workzone

0632 06626018 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  127.260  0.000  1.000  1.00  127.26

CO No. 10 Addiitonal Pavement markings Workzone

0633 06626029 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  100.750  0.000  5.000  5.00  503.75

CO No. 10 Addiitonal Pavement markings Workzone

0634 06626060 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.750  0.000  2,280.000  2,280.00  3,990.00

CO No. 10 Addiitonal Pavement markings Workzone

0636 06626071 WK ZN PAV MRK REMOV (W)8"(SLD) LF  3.500  0.000  1,370.000  1,370.00  4,795.00

CO No. 10 Addiitonal Pavement markings Workzone

0641 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.940  0.000  70.000  70.00  135.80

CO No. 10 Addiitonal Pavement markings @ Southmore

0642 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.150  0.000  35.000  35.00  320.25

CO No. 10 Addiitonal Pavement markings @ Southmore

0656 06666440 REFL PAV MRK TY II (Y)(CURB) LF  2.030  0.000  299.000  299.00  606.97

CO No. 10 Addiitonal Pavement markings @ Southmore

0696 06776002 ELIM EXT PAV MRK & MRKS (6") LF  1.050  0.000  30.000  30.00  31.50

Added by CO No. 1

0697 06776003 ELIM EXT PAV MRK & MRKS (8") LF  1.300  0.000  117.000  117.00  152.10

Added by CO No. 1

0698 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  83.250  0.000  1.000  1.00  83.25

Added by CO No. 1

0699 06776005 ELIM EXT PAV MRK & MRKS (12") LF  2.100  0.000  234.000  234.00  491.40

CO No. 16 REV TCP Macgregor Way & SH 288 NBFR

0745 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,200.000  1.000  0.000  1.00  5,200.00

0750 06816001 000 TEMP TRAF SIGNALS EA  50,000.000  1.000  0.000  1.00  50,000.00

0840 06876001 000 PED POLE ASSEMBLY EA  2,200.000  15.000  0.000  4.00  8,800.00

0870 40246031 000 RC LOW HEAD PRSSR PIPE (CL III) (96IN) LF  1,600.000  6,550.000  0.000  6,470.00  10,352,000.00

0875 40246032 000 RC LOW HEAD PRSSR PIPE (CL III)(108IN) LF  2,200.000  144.000  0.000  144.00  316,800.00

0880 40246033 000 RC LOW HEAD PRSSR PIPE(CL III)(84IN) LF  1,400.000  96.000  0.000  96.00  134,400.00

0885 60006016 000 INSTALL ELECTRICAL SPLICE EA  193.000  44.000  0.000  5.00  965.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0886 60006039 INSTALL LUMINAIRE FIXTURE (LED) EA  376.660  0.000  11.000  5.00  1,883.30

Added by CO No.4 add pay item 6000-6039

0887 60016001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  217.410  0.000  100.000  78.00  16,957.98

CO No. 5 Added PCMS Item

1211 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  1.000  0.000  21,585.420  21,585.42  21,585.42

CO No. 12 TCP @ Calumet St, Blodgett St and Wheel Ave

1212 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  1.000  0.000  29,778.840  29,778.84  29,778.84

CO No. 14 Junction Box A-23M2 Revisions & Addiitonal Survey

1213 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  1.000  0.000  9,133.910  9,133.91  9,133.91

CO No. 16 REV TCP Macgregor Way & SH 288 NBFR

1501 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  10,205.310  0.000  1.000  1.00  10,205.31

CO #1 Added Signage for TCP REVISIONS

1502 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  26,531.410  14,476.62  14,476.62

Added by CO No. 2 Exploratory Digging for existing waterline

1503 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  6,681.250  0.000  1.000  1.00  6,681.25

Added by CO No. 3 Install Steel Plate & Black Base

1504 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  5,203.580  5,203.58  5,203.58

CO No. 5 Added Additional Signage

1506 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  15,462.090  15,462.09  15,462.09

CO No. 6 Landscape and Irrigation Work

1507 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  50,962.770  0.000  1.000  1.00  50,962.78

CO No. 8 Addiitonal MOB/DEMOB Costs

1508 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  1.000  0.000  162,534.510  162,534.51  162,534.51

CO No. 9 Dewatering East & West @ Southmore Blvd.

1509 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  1.000  0.000  93,798.970  93,798.97  93,798.97

CO No. 11 02/13/2024 to 03/31/2024 Overhead Reimbursement

Category Subtotal $29,714,684.06

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1304 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  75,000.000  0.000  60,881.68  60,881.68

1315 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  142,969.66  142,969.66

Category Subtotal $203,851.34

059801107PROJECT CONTROLROW 0598-01-107

001 WATER & SEWER: U00014163 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1110 70176026 000 SANITARY SEWER (18 IN) (PVC) (SDR 35) LF  357.000  152.000  0.000  152.00  54,264.00

1115 70176053 000 MANHOLE (SAN SEWER) (5' DIA) EA  20,000.000  5.000  0.000  1.00  20,000.00

1120 70176055 000 ADJUSTING MANHOLE (SANITARY SEWER) EA  750.000  11.000  0.000  10.00  7,500.00

1125 70176094 000 REMOVE EXISTING MANHOLE(SANITARY SEWER) EA  1,750.000  5.000  0.000  5.00  8,750.00

1130 70176095 000 REMOV EXISTING SANITARY SEWER PIPE(18") LF  10.000  156.000  0.000  156.00  1,560.00
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001 WATER & SEWER: U00014163 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1135 70176112 000 MANHOLE (SAN SEWER)(6' DIA) EA  20,000.000  2.000  0.000  7.00  140,000.00

1145 70176204 000 REMOV EXIST SAN SEWER PIPE (36 IN) LF  10.000  578.000  0.000  578.00  5,780.00

1150 70176205 000 SANITARY SEWER  (36 IN) LF  640.000  547.000  0.000  571.00  365,440.00

1160 70496020 000 WTR MAIN PIPE (PVC)(RESTRAINED JT) 8IN LF  200.000  660.000  0.000  520.00  104,000.00

1165 70496023 000 WTR MAIN PIPE (PVC)(RESTRAINED JT) 20IN LF  1,000.000  360.000  0.000  360.00  360,000.00

1170 70496049 000 CASING STEEL (30IN) LF  300.000  145.000  0.000  145.00  43,500.00

1175 70496052 000 FIRE HYDRANT BRANCH (LEAD) (6IN) LF  100.000  70.000  0.000  70.00  7,000.00

1180 70496083 000 TAPPING SLEEVE AND VALVE (8IN X 8IN) EA  13,000.000  3.000  0.000  3.00  39,000.00

1185 70496104 000 FIRE HYDRANT ASSEMBLY EA  9,000.000  7.000  0.000  7.00  63,000.00

1190 70496119 000 REMOVING AND SALVAGING FIRE HYDRANT EA  1,000.000  7.000  0.000  7.00  7,000.00

1195 70496126 000 CUT AND PLUG WATER MAIN (6IN) EA  2,000.000  4.000  0.000  4.00  8,000.00

1200 70496127 000 CUT AND PLUG WATER MAIN (8IN) EA  2,000.000  19.000  0.000  14.00  28,000.00

1205 70496133 000 CUT AND PLUG WATER MAIN (20IN) EA  2,400.000  8.000  0.000  8.00  19,200.00

1210 70496139 000 WET CONNECTION (6IN) EA  1,100.000  4.000  0.000  4.00  4,400.00

1215 70496140 000 WET CONNECTION (8IN) EA  1,300.000  13.000  0.000  9.00  11,700.00

1220 70496145 000 WET CONNECTION (20IN) EA  4,500.000  8.000  0.000  8.00  36,000.00

1225 70496158 000 WTR MAIN PIPE (PVC) (RESTRAINED JT) 6IN LF  200.000  150.000  0.000  150.00  30,000.00

1235 70496185 000 CASING STEEL (16 IN) LF  110.000  292.000  0.000  232.00  25,520.00

Category Subtotal $1,389,614.00

059801105C 598-1-105PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 02476053 003 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  130.000  644.000 -197.000  0.000  0.00

0135 02606079 000 LIME TRT (SUBGRADE)(6") SY  1.000  12,748.000 -886.000  0.000  0.00

0150 03056005 000 SALV, HAUL & STKPL RCL APH PV (6 TO 8") SY  5.000  1,891.000 -996.000  0.000  0.00

0175 04006008 000 CUT & RESTORE ASPH PAVING SY  140.000  283.000 -133.000  0.000  0.00

0185 04016001 000 FLOWABLE BACKFILL CY  260.000  45.000  0.000  0.000  0.00

0211 04206071 CL C CONC (COLLAR) EA  16,072.010  0.000  0.000  0.000  0.00

CO No. 17 Install 96" Collar

0235 04646007 001 RC PIPE (CL III)(30 IN) LF  210.000  226.000  0.000  0.000  0.00

0310 04766047 000 JACK BOR OR TUN PIPE(60 IN)(RC)(D-LOAD) LF  2,200.000  441.000  0.000  0.000  0.00

0355 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.000  224.000  0.000  0.000  0.00

0425 05296008 000 CONC CURB & GUTTER (TY II) LF  50.000  173.000  0.000  0.000  0.00

0460 05316013 000 CURB RAMPS (TY 10) EA  2,700.000  2.000  0.000  0.000  0.00

0475 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  5,700.000  2.000  0.000  0.000  0.00

0505 06186064 000 CONDT (RM) (1") LF  29.000  35.000  0.000  0.000  0.00

0510 06186074 000 CONDT (RM) (3") LF  80.000  390.000  0.000  0.000  0.00

0515 06206007 000 ELEC CONDR (NO.8) BARE LF  1.800  3,125.000  0.000  0.000  0.00

0525 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  1,438.000  0.000  0.000  0.00

0530 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  104.000  0.000  0.000  0.00

0550 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  7,500.000  3.000  0.000  0.000  0.00

0570 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  800.000  2.000  0.000  0.000  0.00

0575 06446010 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P-BM) EA  800.000  1.000  0.000  0.000  0.00
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0580 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  840.000  1.000  0.000  0.000  0.00

0600 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,300.000  1.000  0.000  0.000  0.00

0605 06446039 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  1,100.000  1.000  0.000  0.000  0.00

0615 06446047 000 IN SM RD SN SUP&AM TYS80(1)SB(U-BM) EA  1,500.000  1.000  0.000  0.000  0.00

0620 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  750.000  1.000  0.000  0.000  0.00

0635 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  8.500  96.000  0.000  0.000  0.00

0640 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.800  6,196.000  0.000  0.000  0.00

0645 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  4.500  10.000  0.000  0.000  0.00

0650 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  2.000  1,000.000  0.000  0.000  0.00

0655 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  2.000  1,340.000  0.000  0.000  0.00

0660 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  330.000  5.000  0.000  0.000  0.00

0665 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  450.000  1.000  0.000  0.000  0.00

0670 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  400.000  5.000  0.000  0.000  0.00

0675 06686094 000 PREFAB PAV MRK TY C (W)(BIKE ARROW) EA  320.000  2.000  0.000  0.000  0.00

0680 06686096 000 PREFAB PAV MRK TY C (W)(BIKE SYMBOL) EA  300.000  2.000  0.000  0.000  0.00

0685 06726007 001 REFL PAV MRKR TY I-C EA  7.000  118.000  0.000  0.000  0.00

0690 06726009 001 REFL PAV MRKR TY II-A-A EA  7.000  20.000  0.000  0.000  0.00

0695 06726010 001 REFL PAV MRKR TY II-C-R EA  7.000  27.000  0.000  0.000  0.00

0700 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.100  3,870.000  0.000  0.000  0.00

0705 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.100  890.000  0.000  0.000  0.00

0710 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.150  1,160.000  0.000  0.000  0.00

0715 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.250  860.000  0.000  0.000  0.00

0720 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  3.000  0.000  0.000  0.00

0725 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  20.000  1.000  0.000  0.000  0.00

0730 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  3.000  0.000  0.000  0.00

0735 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  10.000  128.000  0.000  0.000  0.00

0740 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  48,000.000  1.000  0.000  0.000  0.00

0755 06826001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  15.000  0.000  0.000  0.00

0760 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  2.000  0.000  0.000  0.00

0765 06826003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  15.000  0.000  0.000  0.00

0770 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  2.000  0.000  0.000  0.00

0775 06826005 000 VEH SIG SEC (12")LED(RED) EA  300.000  15.000  0.000  0.000  0.00

0780 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  750.000  18.000  0.000  0.000  0.00

0785 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  145.000  13.000  0.000  0.000  0.00

0790 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  270.000  2.000  0.000  0.000  0.00

0795 06846008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  2.000  5,861.000  0.000  0.000  0.00

0800 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.500  7,680.000  0.000  0.000  0.00

0805 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.150  3,830.000  0.000  0.000  0.00

0810 06866025 002 INS TRF SIG PL AM (S)1 ARM(24') EA  9,700.000  1.000  0.000  0.000  0.00

0815 06866029 002 INS TRF SIG PL AM (S)1 ARM(28') EA  10,000.000  1.000  0.000  0.000  0.00

0820 06866033 002 INS TRF SIG PL AM(S)1 ARM(32') EA  11,000.000  1.000  0.000  0.000  0.00

0825 06866037 002 INS TRF SIG PL AM(S)1 ARM(36') EA  12,000.000  1.000  0.000  0.000  0.00

0830 06866041 002 INS TRF SIG PL AM(S)1 ARM(40') EA  12,000.000  1.000  0.000  0.000  0.00

0835 06866053 002 INS TRF SIG PL AM(S)1 ARM(50') EA  32,000.000  1.000  0.000  0.000  0.00

0845 06886001 000 PED DETECT PUSH BUTTON (APS) EA  650.000  14.000  0.000  0.000  0.00

0850 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,300.000  1.000  0.000  0.000  0.00

0855 06906078 000 INSTL DOWN GUY W/GUARD EA  59.000  14.000  0.000  0.000  0.00

0860 30766041 000 D-GR HMA TY-D SAC-A PG70-22 TON  135.000  399.520 -310.710  0.000  0.00

0865 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  135.000  399.520 -310.710  0.000  0.00

0890 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  3.000  840.000  0.000  0.000  0.00

0895 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  3.000  1,610.000  0.000  0.000  0.00

0900 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  5.000  1,090.000  0.000  0.000  0.00
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0905 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  7.500  1,160.000  0.000  0.000  0.00

0910 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  15.000  940.000  0.000  0.000  0.00

0915 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  3.000  2,480.000  0.000  0.000  0.00

0920 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,000.000  1.000  0.000  0.000  0.00

0925 61856002 002 TMA (STATIONARY) DAY  180.000  1,050.000  0.000  0.000  0.00

0930 61856003 002 TMA (MOBILE OPERATION) HR  61.000  160.000  0.000  0.000  0.00

0935 63066001 000 VIVDS PROSR SYS EA  860.000  1.000  0.000  0.000  0.00

0940 63066003 000 VIVDS CAM ASSY VAR LNS EA  600.000  6.000  0.000  0.000  0.00

0945 63066005 000 VIVDS CNTRL SOFTWARE EA  49.000  1.000  0.000  0.000  0.00

0950 63066007 000 VIVDS CABLING LF  0.850  2,934.000  0.000  0.000  0.00

1214 96086012 UNIQUE CHANGE ORDER ITEM 12 DOL  335.840  0.000  0.000  0.000  0.00

CO No. 18 Compensation for 96" RCP inefficiencies (DOL = LF)

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1300 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1301 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1302 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

1303 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

1305 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1306 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  96,170.680  0.000  0.000  0.00

1307 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  16,208.500  0.000  0.000  0.00

1308 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1309 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1310 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL -1.000  1.000  0.000  0.000  0.00

1311 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1312 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1313 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1314 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

059801107ROW 0598-01-107PROJECT CONTROL

001CATEGORY DESCRIPTION WATER & SEWER: U00014163 [CITY OF HOUSTON]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1140 70176203 000 MANHOLE (SAN SEWER) (7' DIA) LF  30,000.000  1.000  0.000  0.000  0.00

1155 70176206 000 SANITARY SEWER (36 IN) (DI) LF  1,400.000  24.000  0.000  0.000  0.00

1230 70496165 000 ABAND/FILL EXIST WATER PIPE (8") LF  10.000  745.000  0.000  0.000  0.00

1240 70496389 000 TAPPING SLEEVE & VALVE 36"X8" EA  14,000.000  1.000  0.000  0.000  0.00

1245 70496390 000 ABAND/FILL EXIST 6" WATER PIPE LF  10.000  155.000  0.000  0.000  0.00

1250 70496391 000 ABAND/FILL EXIST 20" WATER PIPE LF  10.000  330.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $31,308,149.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  30,000.000PREPARING ROW  76.310  2,289,300.00 76.31

01046001 000 SY  5.000REMOVING CONC (PAV)  22,917.045  114,585.25 22,366.00

01046009 000 SY  4.000REMOVING CONC (RIPRAP)  941.984  3,767.93 569.00

01046015 000 SY  4.000REMOVING CONC (SIDEWALKS)  2,848.976  11,395.90 3,237.00

01046017 000 SY  4.000REMOVING CONC (DRIVEWAYS)  795.313  3,181.25 806.00

01046021 000 LF  0.500REMOVING CONC (CURB)  314.000  157.00 1,060.00

01056008 000 SY  4.000REMOVING STAB BASE AND ASPH PAV (6")  955.000  3,820.00 1,891.00

01106001 000 CY  40.000EXCAVATION (ROADWAY)  4,714.000  188,560.00 4,714.00

01326006 002 CY  40.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  298.000  11,920.00 298.00

01626002 000 SY  4.500BLOCK SODDING  20,064.595  90,290.68 26,390.00

01666001 000 AC  750.000FERTILIZER  2.892  2,169.00 5.48

01686001 000 MG  20.000VEGETATIVE WATERING  335.000  6,700.00 657.00

02606006 000 SY  1.000LIME TRT (EXST MATL) (6")  13,725.114  13,725.13 14,032.00

02606012 000 TON  30.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  223.430  6,702.90 466.09

02766224 000 SY  8.000CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")  13,725.113  109,800.91 25,631.00

02926017 000 TON  50.000ASPHALT STAB BASE (GR 4)(PG 64)  753.520  37,676.00 1,409.74

03606004 001 SY  90.000CONC PVMT (CONT REINF - CRCP) (10")  11,703.368  1,053,303.12 11,962.00

03606031 001 SY  100.000CONC PAV (JOINT REINF) (9")  59.500  5,950.00 57.00

03606043 001 SY  110.000CONC PVMT (CONT REINF)(FAST TRK)(13")  7,839.566  862,352.26 9,931.00

03606051 SY  95.410CONC PVMT (CONT REINF-CRCP)(HES)(10")  947.611  90,411.57 0.00

CO No. 7 Add HES 10" Pay Item

04006005 000 CY  45.000CEM STABIL BKFL  27,198.742  1,223,943.42 28,080.00

04006009 000 CY  50.000CEMENT STAB BACKFILL (INLET OR MH)  561.000  28,050.00 660.00

04026001 000 LF  2.000TRENCH EXCAVATION PROTECTION  6,274.600  12,549.20 8,198.00

04036001 000 SF  0.100TEMPORARY SPL SHORING  371,109.890  37,110.97 370,835.00

04166029 000 LF  400.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  24.000  9,600.00 16.00

04166032 000 LF  300.000DRILL SHAFT (TRF SIG POLE) (36 IN)  44.000  13,200.00 87.00

04166034 000 LF  500.000DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  11,000.00 22.00

04326001 000 CY  550.000RIPRAP (CONC)(4 IN)  76.184  41,901.20 85.40

04326002 000 CY  700.000RIPRAP (CONC)(5 IN)  3.000  2,100.00 11.00

04646003 001 LF  120.000RC PIPE (CL III)(18 IN)  220.000  26,400.00 132.00

04646005 001 LF  185.000RC PIPE (CL III)(24 IN)  1,313.600  243,016.00 1,322.00

04646008 001 LF  250.000RC PIPE (CL III)(36 IN)  230.000  57,500.00 490.00

04646009 001 LF  270.000RC PIPE (CL III)(42 IN)  363.000  98,010.00 363.00

04646010 001 LF  300.000RC PIPE (CL III)(48 IN)  165.000  49,500.00 234.00

04646011 001 LF  390.000RC PIPE (CL III)(54 IN)  976.000  380,640.00 976.00

04646012 001 LF  400.000RC PIPE (CL III)(60 IN)  2,297.000  918,800.00 2,128.00

04646052 001 LF  550.000RC PIPE (CL IV) (60 IN)  563.000  309,650.00 292.00

04656029 900 EA  14,646.820INLET (COMPL)(PCU)(3FT)(NONE)  1.000  14,646.82 0.00

CO NO. 13 Added PCU Inlet

04656032 EA  14,646.820INLET (COMPL)(PCU)(3FT)(BOTH)  1.000  14,646.82 0.00

CO NO. 13 Added PCU Inlet

04656166 001 EA  10,500.000INLET (COMPL)(TY AAD)  1.000  10,500.00 3.00
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04656167 001 EA  12,500.000INLET (COMPL)(TY AD)  8.000  100,000.00 9.00

04656173 001 EA  10,500.000MANH (COMPL)(TY A)  7.000  73,500.00 11.00

04656174 001 EA  5,000.000MANH (COMPL)(TY B)  12.000  60,000.00 12.00

04656176 001 EA  8,000.000INLET (COMPL)(CURB)(TY C1)  31.000  248,000.00 33.00

04656225 001 EA  110,000.000JCT BOX (COMPL)(SPL)  1.000  110,000.00 1.00

04656284 001 EA  15,000.000MANHOLE (COMPL)(SPECIAL)  2.000  30,000.00 2.00

04656341 001 EA  2,000.000INLET (COMPL) (EXT) (TY CI)  13.000  26,000.00 17.00

04766058 000 LF  5,350.000JACK BOR OR TUN PIPE(96 IN)(RC)(CL IV)  1,049.000  5,612,150.00 1,060.00

04966002 000 EA  500.000REMOV STR (INLET)  39.000  19,500.00 41.00

04966003 000 EA  500.000REMOV STR (MANHOLE)  7.000  3,500.00 7.00

04966007 000 LF  10.000REMOV STR (PIPE)  5,378.000  53,780.00 5,941.00

04966027 000 EA  500.000REMOV STR (BUS STOP)  2.000  1,000.00 2.00

05006001 000 LS  3,000,000.000MOBILIZATION  0.900  2,700,000.00 1.00

05026001 008 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  22.000  198,000.00 35.00

05066020 005 SY  60.000CONSTRUCTION EXITS (INSTALL) (TY 1)  112.000  6,720.00 224.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,608.000  6,432.00 1,180.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  626.000  626.00 1,180.00

05066040 005 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (8")  408.000  2,040.00 408.00

05066041 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  254.000  1,524.00 204.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  472.000  472.00 612.00

05086001 000 SY  100.000CONSTRUCTING DETOURS  1,027.222  102,722.20 310.00

05126009 000 LF  50.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,740.000  87,000.00 1,440.00

05126010 000 LF  50.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  140.000  7,000.00 180.00

05126033 000 LF  20.000PORT CTB (MOVE)(LOW PROF)(TY 1)  1,120.000  22,400.00 2,840.00

05126034 000 LF  20.000PORT CTB (MOVE)(LOW PROF)(TY 2)  140.000  2,800.00 220.00

05126057 000 LF  10.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  780.000  7,800.00 1,440.00

05126058 000 LF  15.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  100.000  1,500.00 180.00

05296005 000 LF  4.000CONC CURB (MONO) (TY II)  9,520.500  38,082.00 12,640.00

05306025 000 SY  100.000DRIVEWAYS (CONC) (FAST TRACK)  860.619  86,061.90 989.00

05316001 000 SY  60.000CONC SIDEWALKS (4")  2,812.605  168,756.30 3,258.00

05316004 000 EA  1,800.000CURB RAMPS (TY 1)  5.000  9,000.00 7.00

05316005 000 EA  1,900.000CURB RAMPS (TY 2)  4.000  7,600.00 4.00

05316006 000 EA  2,900.000CURB RAMPS (TY 3)  2.000  5,800.00 8.00

05316010 000 EA  2,700.000CURB RAMPS (TY 7)  21.000  56,700.00 24.00

05316016 000 EA  4,500.000CURB RAMPS (TY 21)  2.000  9,000.00 3.00

06106009 000 EA  880.000REMOVE RD IL ASM (TRANS-BASE)  3.000  2,640.00 2.00

06186046 000 LF  19.000CONDT (PVC) (SCH 80) (2")  762.000  14,478.00 861.00

06186047 000 LF  20.000CONDT (PVC) (SCH 80) (2") (BORE)  640.000  12,800.00 1,580.00

06186053 000 LF  27.000CONDT (PVC) (SCH 80) (3")  60.000  1,620.00 98.00

06186054 000 LF  30.000CONDT (PVC) (SCH 80) (3") (BORE)  343.000  10,290.00 380.00

06186058 000 LF  42.000CONDT (PVC) (SCH 80) (4")  38.000  1,596.00 22.00

06206008 000 LF  1.900ELEC CONDR (NO.8) INSULATED  1,350.000  2,565.00 8,720.00

06246002 000 EA  1,100.000GROUND BOX TY A (122311)W/APRON  1.000  1,100.00 25.00

06246010 000 EA  1,400.000GROUND BOX TY D (162922)W/APRON  9.000  12,600.00 14.00

06276001 000 EA  3,500.000TIMBER POLE (CL 2) 30 FT  3.000  10,500.00 11.00

06286145 000 EA  6,000.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  6,000.00 1.00

06446001 000 EA  750.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  16.000  12,000.00 24.00

06446004 000 EA  850.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  8.000  6,800.00 11.00

06446028 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  6.000  7,200.00 11.00
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06446030 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  2,400.00 3.00

06446033 000 EA  1,300.000IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  2,600.00 2.00

06446040 000 EA  1,300.000IN SM RD SN SUP&AM TYS80(1)SB(P-BM)  2.000  2,600.00 5.00

06446076 000 EA  140.000REMOVE SM RD SN SUP&AM  22.000  3,080.00 40.00

06626002 LF  1.330WK ZN PAV MRK NON-REMOV (W)4"(DOT)  58.000  77.14 0.00

CO No. 10 Addiitonal Pavement markings Workzone

06626004 LF  0.690WK ZN PAV MRK NON-REMOV (W)4"(SLD)  140.000  96.60 0.00

CO No. 10 Addiitonal Pavement markings Workzone

06626014 LF  1.490WK ZN PAV MRK NON-REMOV (W)12"(SLD)  1,275.000  1,899.75 0.00

CO No. 10 Addiitonal Pavement markings Workzone

06626016 LF  2.970WK ZN PAV MRK NON-REMOV (W)24"(SLD)  1,030.000  3,059.10 0.00

CO No. 10 Addiitonal Pavement markings Workzone

06626017 EA  90.140WK ZN PAV MRK NON-REMOV (W)(ARROW)  5.000  450.70 0.00

CO No. 10 Addiitonal Pavement markings Workzone

06626018 EA  127.260WK ZN PAV MRK NON-REMOV (W)(DBL ARW)  1.000  127.26 0.00

CO No. 10 Addiitonal Pavement markings Workzone

06626029 EA  100.750WK ZN PAV MRK NON-REMOV(W)(WORD)  5.000  503.75 0.00

CO No. 10 Addiitonal Pavement markings Workzone

06626060 LF  1.750WK ZN PAV MRK REMOV (W)4"(BRK)  2,280.000  3,990.00 0.00

CO No. 10 Addiitonal Pavement markings Workzone

06626063 000 LF  1.800WK ZN PAV MRK REMOV (W)4"(SLD)  2,314.000  4,165.20 4,045.00

06626071 LF  3.500WK ZN PAV MRK REMOV (W)8"(SLD)  1,370.000  4,795.00 0.00

CO No. 10 Addiitonal Pavement markings Workzone

06666036 LF  1.940REFL PAV MRK TY I (W)8"(SLD)(100MIL)  70.000  135.80 0.00

CO No. 10 Addiitonal Pavement markings @ Southmore

06666048 LF  9.150REFL PAV MRK TY I (W)24"(SLD)(100MIL)  35.000  320.25 0.00

CO No. 10 Addiitonal Pavement markings @ Southmore

06666440 LF  2.030REFL PAV MRK TY II (Y)(CURB)  299.000  606.97 0.00

CO No. 10 Addiitonal Pavement markings @ Southmore

06776002 LF  1.050ELIM EXT PAV MRK & MRKS (6")  30.000  31.50 0.00

Added by CO No. 1

06776003 LF  1.300ELIM EXT PAV MRK & MRKS (8")  117.000  152.10 0.00

Added by CO No. 1

06776005 LF  2.100ELIM EXT PAV MRK & MRKS (12")  234.000  491.40 0.00

CO No. 16 REV TCP Macgregor Way & SH 288 NBFR

06776012 EA  83.250ELIM EXT PAV MRK & MRKS (WORD)  1.000  83.25 0.00

Added by CO No. 1

06806004 006 EA  5,200.000REMOVING TRAFFIC SIGNALS  1.000  5,200.00 1.00

06816001 000 EA  50,000.000TEMP TRAF SIGNALS  1.000  50,000.00 1.00

06876001 000 EA  2,200.000PED POLE ASSEMBLY  4.000  8,800.00 15.00

40246031 000 LF  1,600.000RC LOW HEAD PRSSR PIPE (CL III) (96IN)  6,470.000  10,352,000.00 6,550.00

40246032 000 LF  2,200.000RC LOW HEAD PRSSR PIPE (CL III)(108IN)  144.000  316,800.00 144.00

40246033 000 LF  1,400.000RC LOW HEAD PRSSR PIPE(CL III)(84IN)  96.000  134,400.00 96.00

60006016 000 EA  193.000INSTALL ELECTRICAL SPLICE  5.000  965.00 44.00

60006039 EA  376.660INSTALL LUMINAIRE FIXTURE (LED)  5.000  1,883.30 0.00

Added by CO No.4 add pay item 6000-6039

60016001 DAY  217.410PORTABLE CHANGEABLE MESSAGE SIGN  78.000  16,957.98 0.00

CO No. 5 Added PCMS Item

70176026 000 LF  357.000SANITARY SEWER (18 IN) (PVC) (SDR 35)  152.000  54,264.00 152.00

70176053 000 EA  20,000.000MANHOLE (SAN SEWER) (5' DIA)  1.000  20,000.00 5.00
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70176055 000 EA  750.000ADJUSTING MANHOLE (SANITARY SEWER)  10.000  7,500.00 11.00

70176094 000 EA  1,750.000REMOVE EXISTING MANHOLE(SANITARY SEWER)  5.000  8,750.00 5.00

70176095 000 LF  10.000REMOV EXISTING SANITARY SEWER PIPE(18")  156.000  1,560.00 156.00

70176112 000 EA  20,000.000MANHOLE (SAN SEWER)(6' DIA)  7.000  140,000.00 2.00

70176204 000 LF  10.000REMOV EXIST SAN SEWER PIPE (36 IN)  578.000  5,780.00 578.00

70176205 000 LF  640.000SANITARY SEWER  (36 IN)  571.000  365,440.00 547.00

70496020 000 LF  200.000WTR MAIN PIPE (PVC)(RESTRAINED JT) 8IN  520.000  104,000.00 660.00

70496023 000 LF  1,000.000WTR MAIN PIPE (PVC)(RESTRAINED JT) 20IN  360.000  360,000.00 360.00

70496049 000 LF  300.000CASING STEEL (30IN)  145.000  43,500.00 145.00

70496052 000 LF  100.000FIRE HYDRANT BRANCH (LEAD) (6IN)  70.000  7,000.00 70.00

70496083 000 EA  13,000.000TAPPING SLEEVE AND VALVE (8IN X 8IN)  3.000  39,000.00 3.00

70496104 000 EA  9,000.000FIRE HYDRANT ASSEMBLY  7.000  63,000.00 7.00

70496119 000 EA  1,000.000REMOVING AND SALVAGING FIRE HYDRANT  7.000  7,000.00 7.00

70496126 000 EA  2,000.000CUT AND PLUG WATER MAIN (6IN)  4.000  8,000.00 4.00

70496127 000 EA  2,000.000CUT AND PLUG WATER MAIN (8IN)  14.000  28,000.00 19.00

70496133 000 EA  2,400.000CUT AND PLUG WATER MAIN (20IN)  8.000  19,200.00 8.00

70496139 000 EA  1,100.000WET CONNECTION (6IN)  4.000  4,400.00 4.00

70496140 000 EA  1,300.000WET CONNECTION (8IN)  9.000  11,700.00 13.00

70496145 000 EA  4,500.000WET CONNECTION (20IN)  8.000  36,000.00 8.00

70496158 000 LF  200.000WTR MAIN PIPE (PVC) (RESTRAINED JT) 6IN  150.000  30,000.00 150.00

70496185 000 LF  110.000CASING STEEL (16 IN)  232.000  25,520.00 292.00

96016001 DOL  1.000MATERIAL ON HAND  142,969.660  142,969.66 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  60,881.680  60,881.68 75,000.00

96086001 DOL  10,205.310UNIQUE CHANGE ORDER ITEM 1  1.000  10,205.31 0.00

CO #1 Added Signage for TCP REVISIONS

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  14,476.620  14,476.62 0.00

Added by CO No. 2 Exploratory Digging for existing waterline

96086003 DOL  6,681.250UNIQUE CHANGE ORDER ITEM 3  1.000  6,681.25 0.00

Added by CO No. 3 Install Steel Plate & Black Base

96086004 DOL  1.000UNIQUE CHANGE ORDER ITEM 4  5,203.580  5,203.58 0.00

CO No. 5 Added Additional Signage

96086005 DOL  1.000UNIQUE CHANGE ORDER ITEM 5  15,462.090  15,462.09 0.00

CO No. 6 Landscape and Irrigation Work

96086006 DOL  50,962.770UNIQUE CHANGE ORDER ITEM 6  1.000  50,962.78 0.00

CO No. 8 Addiitonal MOB/DEMOB Costs

96086007 DOL  1.000UNIQUE CHANGE ORDER ITEM 7  162,534.510  162,534.51 0.00

CO No. 9 Dewatering East & West @ Southmore Blvd.

96086008 DOL  1.000UNIQUE CHANGE ORDER ITEM 8  93,798.970  93,798.97 0.00

CO No. 11 02/13/2024 to 03/31/2024 Overhead Reimbursement

96086009 DOL  1.000UNIQUE CHANGE ORDER ITEM 9  21,585.420  21,585.42 0.00

CO No. 12 TCP @ Calumet St, Blodgett St and Wheel Ave

96086010 DOL  1.000UNIQUE CHANGE ORDER ITEM 10  29,778.840  29,778.84 0.00

CO No. 14 Junction Box A-23M2 Revisions & Addiitonal Survey

96086011 DOL  1.000UNIQUE CHANGE ORDER ITEM 11  9,133.910  9,133.91 0.00

CO No. 16 REV TCP Macgregor Way & SH 288 NBFR

$31,308,149.40TOTAL ITEM EARNINGS TO DATE


