
Contract ID: 060101067

Project: F 2026(565)

Highway:

District: BEAUMONT

Contract: 05263043 County: HARDIN

Award Amount: $1,527,726.75 Area Engineer: JOHN SERNA

Projected Amount $1,527,726.75 Area Number: 051

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 73.
460000000000
01

Accepted Date:

% Time Used: 40.96

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,122,193.85 $404,669.29 $717,524.56

Participating $1,122,193.85 $404,669.29 $717,524.56

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,122,193.85 $404,669.29 $717,524.56

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 06:57:33 PM
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Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $968.00
Bid Days: 83

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 83
0

Days Charged to Date: 34 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

PERFORM PERIOD 5

RAIN 1

SATURDAY 4

SUNDAY 6

Total Period Days: 21 16 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 2 ü SUNDAY

07/27/2026 2

07/28/2026 2

07/29/2026 2

07/30/2026 2

07/31/2026 2

08/01/2026 2

08/02/2026 2 ü SUNDAY

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü RAIN

08/11/2026 2
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 06:57:33 PM

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2

08/18/2026 2

08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2

08/25/2026 2 ü PERFORM PERIOD

08/26/2026 2 ü PERFORM PERIOD

08/27/2026 2 ü PERFORM PERIOD

08/28/2026 2 ü PERFORM PERIOD

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü PERFORM PERIOD
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 06:57:33 PM

Project: F 2026(565) Control 060101067

Category: 001 Description: SH 326 (US 69, SOUTH TO 0.10 MILES SOUTH OF FM 1293) Conc Repair, DBR,
Diamond Grind, Cln/Seal Joints, SC, TOM

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01047016 000 REMOV CONC (CURB) LF $21.75 150 $3,262.50 285.00 285.00

0095 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY $28.00 464 $12,992.00 420.00 884.00

0115 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF $3.25 15500 $50,375.00 9,667.00 15,500.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,000.00 1 $1,000.00 6.00 2.00

0130 05057001 000 TMA (STATIONARY) DAY $326.50 14 $4,571.00 84.00 28.00

0135 05057003 000 TMA (MOBILE OPERATION) DAY $766.00 8 $6,128.00 28.00 8.00

0145 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF $5.50 192 $1,056.00 168.00 192.00

0150 05297002 000 CONC CURB (TY II) LF $38.00 168 $6,384.00 285.00 303.00

0065 03167007 000 ASPH (AC-20-5TR) GAL $5.00 5538.21 $27,691.05 6,624.00 5,538.21

0155 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY $41.00 22.61 $927.01 497.00 22.61

0170 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 386 $579.00 193.00 386.00

0175 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.25 204 $255.00 102.00 204.00

0070 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY $375.00 155.43 $58,286.25 142.00 155.43
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 06:57:33 PM

Project: F 2026(565) Control 060101067

Category: 001 Description: SH 326 (US 69, SOUTH TO 0.10 MILES SOUTH OF FM 1293) Conc Repair, DBR,
Diamond Grind, Cln/Seal Joints, SC, TOM

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0240 30127001 000 DOWEL BAR RETROFIT EA $136.00 108 $14,688.00 174.00 108.00

0245 30177001 000 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY $10.00 15919.33 $159,193.30 18,401.00 15,919.33

0085 03467017 000 STONE-MTRX-ASPH SMA-F SAC-A PG76-22 TON $235.00 1552.37 $364,806.95 1,587.00 1,552.37

0090 03467028 000 TACK COAT GAL $4.00 1044.02 $4,176.08 1,104.00 1,044.02

0110 03617036 000 FULL - DEPTH REPAIR CPJR (8") CY $1,142.00 1.01 $1,153.42 281.00 121.01

Total Item Earnings This Estimate $717,524.
56
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Contract Line Items

Project: F 2026(565) Control 060101067

Category: 001 Description: SH 326 (US 69, SOUTH TO 0.10 MILES SOUTH OF FM 1293) Conc Repair, DBR,
Diamond Grind, Cln/Seal Joints, SC, TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047016 0 REMOV CONC (CURB) LF $21.75 285.00 0.00 285.00 $6,198.75

0065 03167007 0 ASPH (AC-20-5TR) GAL $5.00 6,624.00 0.00 5,538.21 $27,691.05

0070 03167241 0 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY $375.00 142.00 0.00 155.43 $58,286.25

0075 03417043 0 D-GR HMA TY-D PG64-22 TON $147.00 147.00 0.00 77.32 $11,366.04

0076 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-D PG64-22 BONUS

$0.00

0077 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-D PG64-22 PENALTY

$0.00

0078 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-D PG64-22 - BONUS

$0.00

0079 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-D PG64-22 - PENALTY

$0.00

0080 03417082 0 TACK COAT GAL $4.00 107.00 0.00 100.00 $400.00

0081 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00

0085 03467017 0 STONE-MTRX-ASPH SMA-F SAC-A PG76-22 TON $235.00 1,587.00 0.00 1,552.37 $364,806.95

0086 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

STONE-MTRX-ASPH SMA-F SAC-A PG76-22 -
BONUS

$0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 06:57:33 PM

Contract Line Items

Project: F 2026(565) Control 060101067

Category: 001 Description: SH 326 (US 69, SOUTH TO 0.10 MILES SOUTH OF FM 1293) Conc Repair, DBR,
Diamond Grind, Cln/Seal Joints, SC, TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0087 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

STONE-MTRX-ASPH SMA-F SAC-A PG76-22 -
PENALTY

$0.00

0088 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

STONE-MTRX-ASPH SMA-F SAC-A PG76-22 -
BONUS

$0.00

0089 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

STONE-MTRX-ASPH SMA-F SAC-A PG76-22 -
PENALTY

$0.00

0090 03467028 0 TACK COAT GAL $4.00 1,104.00 0.00 1,044.02 $4,176.08

0091 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1,000.00 0.00 0.00 $0.00

0095 03547018 0 PLANE & TEXT ASPH CONC PAV(1.5") SY $28.00 420.00 0.00 884.00 $24,752.00

0100 03547023 0 PLAN & TEXT CONC PAV(0" TO 0.5") SY $12.00 3,100.00 0.00 3,100.00 $37,200.00

0105 03547026 0 PLAN & TEXT CONC PAV(0" TO 1.5") SY $12.00 2,034.00 0.00 2,034.00 $24,408.00

0110 03617036 0 FULL - DEPTH REPAIR CPJR (8") CY $1,142.00 281.00 0.00 121.01 $138,193.42

0115 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $3.25 9,667.00 0.00 15,500.00 $50,375.00

0120 05007001 0 MOBILIZATION LS $108,650.00 1.00 0.00 0.90 $97,785.00

Contract: 060101067 Payment Estimate: 0002 Page: 9 of 14



Contractor's Estimate Package

Report Generation Date: 09/01/2026 06:57:33 PM

Contract Line Items

Project: F 2026(565) Control 060101067

Category: 001 Description: SH 326 (US 69, SOUTH TO 0.10 MILES SOUTH OF FM 1293) Conc Repair, DBR,
Diamond Grind, Cln/Seal Joints, SC, TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,000.00 6.00 0.00 2.00 $2,000.00

0130 05057001 0 TMA (STATIONARY) DAY $326.50 84.00 0.00 28.00 $9,142.00

0135 05057003 0 TMA (MOBILE OPERATION) DAY $766.00 28.00 0.00 8.00 $6,128.00

0140 05067040 0 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $16.00 168.00 0.00 192.00 $3,072.00

0145 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $5.50 168.00 0.00 192.00 $1,056.00

0150 05297002 0 CONC CURB (TY II) LF $38.00 285.00 0.00 303.00 $11,514.00

0155 05307022 0 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY $41.00 497.00 0.00 22.61 $927.01

0160 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.65 1,220.00 0.00 0.00 $0.00

0165 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.65 4,706.00 0.00 0.00 $0.00

0170 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 193.00 0.00 386.00 $579.00

0175 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.25 102.00 0.00 204.00 $255.00

0180 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.10 1,579.00 0.00 0.00 $0.00

0185 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.95 3,470.00 0.00 0.00 $0.00

Contract: 060101067 Payment Estimate: 0002 Page: 10 of 14



Contractor's Estimate Package

Report Generation Date: 09/01/2026 06:57:33 PM

Contract Line Items

Project: F 2026(565) Control 060101067

Category: 001 Description: SH 326 (US 69, SOUTH TO 0.10 MILES SOUTH OF FM 1293) Conc Repair, DBR,
Diamond Grind, Cln/Seal Joints, SC, TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.95 10,751.00 0.00 0.00 $0.00

0195 06687087 0 PREFAB PM TY C (W)(12")(SLD) LF $11.00 324.00 0.00 0.00 $0.00

0200 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $22.00 78.00 0.00 0.00 $0.00

0205 06687091 0 PREFAB PM TY C (W)(ARROW) EA $272.00 17.00 0.00 0.00 $0.00

0210 06687103 0 PREFAB PM TY C (W)(WORD) EA $353.50 5.00 0.00 0.00 $0.00

0215 06727004 0 REFL PAV MRKR TY II-A-A EA $11.00 52.00 0.00 0.00 $0.00

0220 06727006 0 REFL PAV MRKR TY II-C-R EA $11.00 140.00 0.00 0.00 $0.00

0225 07207001 0 SPALLING REPAIR (HYDRAULIC CEMENT) CF $173.00 800.00 0.00 206.00 $35,638.00

0230 07207003 0 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL $146.00 26.00 0.00 26.00 $3,796.00

0235 30087001 0 SOIL DENS & RAISING CONC SLABS (HDPF) LB $7.00 4,080.00 0.00 4,081.00 $28,567.00

0240 30127001 0 DOWEL BAR RETROFIT EA $136.00 174.00 0.00 108.00 $14,688.00

0245 30177001 0 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY $10.00 18,401.00 0.00 15,919.33 $159,193.30

Contract: 060101067 Payment Estimate: 0002 Page: 11 of 14



Contractor's Estimate Package

Report Generation Date: 09/01/2026 06:57:33 PM

Category 001 SubTotal $1,122,193.85

Contract Line Items

Project: F 2026(565) Control 060101067

Category: 002 Description: SH 326 (US 69, SOUTH TO 0.10 MILES SOUTH OF FM 1293) Conc Repair, DBR,
Diamond Grind, Cln/Seal Joints, SC, TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 0.00 $0.00

1015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1025 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1030 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $1,122,193.85

Contract: 060101067 Payment Estimate: 0002 Page: 12 of 14



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047016 REMOV CONC (CURB) LF $21.75 285.00 285.00 $6,198.75

03167007 ASPH (AC-20-5TR) GAL $5.00 6,624.00 5,538.21 $27,691.05

03167241 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY $375.00 142.00 155.43 $58,286.25

03417043 D-GR HMA TY-D PG64-22 TON $147.00 147.00 77.32 $11,366.04

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417082 TACK COAT GAL $4.00 107.00 100.00 $400.00

03467017 STONE-MTRX-ASPH SMA-F SAC-A PG76-22 TON $235.00 1,587.00 1,552.37 $364,806.95

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03467028 TACK COAT GAL $4.00 1,104.00 1,044.02 $4,176.08

03547018 PLANE & TEXT ASPH CONC PAV(1.5") SY $28.00 420.00 884.00 $24,752.00

03547023 PLAN & TEXT CONC PAV(0" TO 0.5") SY $12.00 3,100.00 3,100.00 $37,200.00

03547026 PLAN & TEXT CONC PAV(0" TO 1.5") SY $12.00 2,034.00 2,034.00 $24,408.00

03617036 FULL - DEPTH REPAIR CPJR (8") CY $1,142.00 281.00 121.01 $138,193.42

04387001 CLEANING AND SEALING EXISTING JOINTS LF $3.25 9,667.00 15,500.00 $50,375.00

05007001 MOBILIZATION LS $108,650.00 1.00 0.90 $97,785.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,000.00 6.00 2.00 $2,000.00

05057001 TMA (STATIONARY) DAY $326.50 84.00 28.00 $9,142.00

05057003 TMA (MOBILE OPERATION) DAY $766.00 28.00 8.00 $6,128.00

05067040 TEMP SDMT CONT FENCE (INLET PROTECTION) LF $16.00 168.00 192.00 $3,072.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $5.50 168.00 192.00 $1,056.00

05297002 CONC CURB (TY II) LF $38.00 285.00 303.00 $11,514.00

05307022 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY $41.00 497.00 22.61 $927.01
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 06:57:33 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1,000.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.65 1,220.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.65 4,706.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 193.00 386.00 $579.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.25 102.00 204.00 $255.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.10 1,579.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.95 3,470.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.95 10,751.00 0.00 $0.00

06687087 PREFAB PM TY C (W)(12")(SLD) LF $11.00 324.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $22.00 78.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $272.00 17.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $353.50 5.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $11.00 52.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $11.00 140.00 0.00 $0.00

07207001 SPALLING REPAIR (HYDRAULIC CEMENT) CF $173.00 800.00 206.00 $35,638.00

07207003 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL $146.00 26.00 26.00 $3,796.00

30087001 SOIL DENS & RAISING CONC SLABS (HDPF) LB $7.00 4,080.00 4,081.00 $28,567.00

30127001 DOWEL BAR RETROFIT EA $136.00 174.00 108.00 $14,688.00

30177001 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY $10.00 18,401.00 15,919.33 $159,193.30

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $1,122,193.85

Contract: 060101067 Payment Estimate: 0002 Page: 14 of 14


