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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:38:06 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

061003095

F 2026(597)

05263208

$9,498,728.51
$9,820,328.31

$0.00

EAST TEXAS BRIDGE, INC.

0001

V]

6/16/2026 to
Progress

10.92

4.69

7/31/2026

Recapitulation

Item Earnings
Participating
Non-Participating

Liquidated Damages

Incentive
Disincentive
Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Total To Date

Prev To Date

Notice

Highway:
District: ATLANTA
County: TITUS
Area Engineer: WENDY STARKES
Area Number: 054
Letting Date:  05/07/2026
Award Date:  05/21/2026
To Proceed Date:  06/16/2026
Work Begin Date: 07/13/2026

Accepted Date:

This Estimate

$1,072,403.69 $0.00 $1,072,403.69
$1,072,403.69 $0.00 $1,072,403.69
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$1,072,403.69 $0.00 [ $1,072,403.69]

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 061003095

Payment Estimate:

0001
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Texas
Department
of Transportation

Contractor's Estimate Package

Contract Time Statement
Estimate Summa . .
Work Begin Date: 07/13/2026 Assessed Liq Damages (Days): 0 "Y' Charge Credit Total Adjusted
Time Charges Begin:  07/13/2026 Liquidated Damage Rate $1,527.00 | Charged Working Day 15
Bid Days: 320 _ SATURDAY 2
C.0. Adiusted Days: 0 TOTAL LIQUIDATED DAMAGES: SUNDAY 2
Current Days: 320 O | Total Period Days: 15 4 19 0
Days Charged to Date: 15 X $1,527.00
$0.00
Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS
07/13/2026 1 Time charged.
07/14/2026 1 Time charged.
07/15/2026 1 Time Charged.
07/16/2026 1 Time charged. (Milestone)
07/17/2026 1 Time charged. (Milestone)
07/18/2026 1 v SATURDAY No charge. (Saturday)
07/19/2026 1 v SUNDAY No charge. (Sunday)
07/20/2026 1 Time Charged. (Milestone)
07/21/2026 1 Time charged (Milestone)
07/22/2026 1 Time charged (Milestone)
07/23/2026 1 Time charged. (Milestone)
07/24/2026 1 Time charged. (Milestone)
07/25/2026 1 v SATURDAY No charge on Saturday.
07/26/2026 1 v SUNDAY No charge on Sunday.
07/27/2026 1 Time charged. (Milestone)
07/28/2026 1 Time charged. (Milestone)
07/29/2026 1 No charge on Sunday.
07/30/2026 1 Time charged. (Milestone)

Contract: 061003095

Payment Estimate: 0001

Page: 2 of 24
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07/31/2026 1 Time charged. (Milestone)

Contract: 061003095 Payment Estimate: 0001 Page: 3 of 24
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of Transportation

Worked Performed This Period

Contract: 061003095 Payment Estimate: 0001 Page: 4 of 24
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of Transportation
Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 01007002 000 PREPARING ROW STA $1,500.00 9 $13,500.00 68.40 9.00
0755 96017001 MATERIAL ON HAND DOL $1.00 25701.64 $25,701.64 1.00 25,701.64
0575 06477003 000 REMOVE LRSA EA $730.00 3 $2,190.00 3.00 3.00
0590 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF $1.90 9000 $17,100.00 10,882.00 9,000.00
0680 06777002 000 ELIM EXT PM & MRKS (6") LF $1.07 2250 $2,407.50 2,199.00 2,250.00
0725 06867313 000 REMOVE TRF SIG PL EA $1,825.00 1 $1,825.00 1.00 1.00
0740 40217001 000 PERMEABLE CONCRETE EDGE DRAIN LF $66.50 1228 $81,662.00 2,585.00 1,228.00
0145 03547052 000 PLANE ASPH CONC PAV(3") SY $4.50 4596 $20,682.00 4,580.00 4,596.00
0065 01047005 000 REMOV CONC (MOWSTRIP) LF $10.00 470 $4,700.00 485.00 470.00
0165 04027001 000 TRENCH EXCAVATION PROTECTION LF $10.00 5 $50.00 1,031.00 5.00
0070 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF $15.00 165 $2,475.00 165.00 165.00
0225 04647009 000 RC PIPE (CL I11)(36 IN) LF $155.00 24 $3,720.00 734.00 24.00
0075 01107001 000 EXCAV (ROADWAY) CcY $10.00 5642 $56,420.00 31,343.00 5,642.00

Contract: 061003095 Payment Estimate: 0001 Page: 5 of 24
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of Transportation

Project: F 2026(597) Control 061003095

Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate

truck parking

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0270 04677366 000 SET (TY 1) (36 IN) (RCP) (4: 1) (C) EA $3,850.00 1 $3,850.00 1.00 1.00
0285 04817027 000 PIPE (PVC) (SCH 80) (6 IN) LF $50.00 140 $7,000.00 600.00 140.00
0295 04967006 000 REMOV STR (HEADWALL) EA $350.00 1 $350.00 8.00 1.00
0300 04967007 000 REMOV STR (PIPE) LF $15.00 8 $120.00 102.00 8.00
0305 05007001 000 MOBILIZATION LS $525,000.00 0.75 $393,750.00 1.00 0.75
0310 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 1 $2,500.00 15.00 1.00
0315 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $18,000.00 2 $36,000.00 2.00 2.00
0320 05057001 000 TMA (STATIONARY) DAY $300.00 16 $4,800.00 15.00 16.00
0325 05057003 000 TMA (MOBILE OPERATION) DAY $300.00 3 $900.00 15.00 3.00
0330 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF $42.00 228 $9,576.00 315.00 228.00
0350 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $4.30 846 $3,637.80 2,040.00 846.00
0370 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $82.00 3600 $295,200.00 5,310.00 3,600.00

Contract: 061003095 Payment Estimate: 0001 Page: 6 of 24
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Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0430 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $2.15 425 $913.75 425.00 425.00
0435 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA $215.00 1 $215.00 1.00 1.00
0440 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $160.00 1 $160.00 1.00 1.00
0460 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $9,500.00 2 $19,000.00 2.00 2.00
0465 05567008 000 PIPE UNDERDRAINS (TY 8) (6") LF $42.00 1019 $42,798.00 2,585.00 1,019.00
0470 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA $800.00 22 $17,600.00 21.00 22.00
0525 06287002 000 REMOVE ELECTRICAL SERVICES EA $800.00 1 $800.00 1.00 1.00
0570 06447073 000 REMOVE SM RD SN SUP&AM EA $100.00 8 $800.00 1.00 8.00
Total Item Earnings This Estimate m

69

Contract: 061003095 Payment Estimate: 0001 Page: 7 of 24
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Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007002 0 PREPARING ROW STA $1,500.00 68.40 0.00 9.00 $13,500.00
0065 01047005 0 REMOV CONC (MOWSTRIP) LF $10.00 485.00 0.00 470.00 $4,700.00
0070 01047035 0 REMOV CONC (TRAFFIC BARRIER) LF $15.00 165.00 0.00 165.00 $2,475.00
0075 01107001 0 EXCAV (ROADWAY) cY $10.00 31,343.00 0.00  5,642.00 $56,420.00
0080 01107002 0 EXCAV (CHANNEL) CcYy $12.00 358.00 0.00 0.00 $0.00
0085 01327002 0 EMBANK (FNL)(DC)(TY A) cY $15.00 22,669.00 0.00 0.00 $0.00
0090 01647005 0 BROADCAST SEED (TEMP_WARM) sy $0.12 41,221.00 0.00 0.00 $0.00
0095 01647006 0 BROADCAST SEED (TEMP_COOL) sy $0.12 41,221.00 0.00 0.00 $0.00
0100 01647073 0 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) sy $0.54 82,438.00 0.00 0.00 $0.00
0105 01687001 0 VEGETATIVE WATERING TGL $6.00 1,970.50 0.00 0.00 $0.00
0110 02757001 0 CEMENT TON $255.00 624.00 0.00 0.00 $0.00
0115 02757003 0 CEMENT TRT (EXIST MATL)(8") sy $3.00 41,359.00 0.00 0.00 $0.00
0120 03107004 0 PRIME COAT (MC-30) GAL $5.50 10,342.00 0.00 0.00 $0.00
Contract: 061003095 Payment Estimate: 0001 Page: 8 of 24
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Contract Line Items
Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 03447019 0O SP MIXES SP-C PG70-22 TON $148.00 3,656.00 0.00 0.00 $0.00
0130 03447030 0 SP MIXES SP-C SAC-A PG76-22 TON $153.00 1,165.00 0.00 0.00 $0.00
0135 03447051 0 SP MIXES SP-D PG70-22 TON $148.00 7,441.00 0.00 0.00 $0.00
0136 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 31,624.25 0.00 0.00 $0.00
0137 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 18,974.55 0.00 0.00 $0.00
0140 03447077 0 TACK COAT GAL $5.00 6,337.00 0.00 0.00 $0.00
0145 03547052 0 PLANE ASPH CONC PAV(3") sY $4.50 4,580.00 0.00  4,596.00 $20,682.00
0150 03607021 0 CONC PVMT (CPCD) (11") SY $82.00 31,948.00 0.00 0.00 $0.00
0155 04007010 0 CEM STABIL BKFL cY $275.00 20.00 0.00 0.00 $0.00
0160 04017001 0 FLOWABLE BACKFILL cY $300.00 3.00 0.00 0.00 $0.00
0165 04027001 0 TRENCH EXCAVATION PROTECTION LF $10.00 1,031.00 0.00 5.00 $50.00
0170 04167037 0 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF $1,065.00 96.00 0.00 0.00 $0.00

Contract: 061003095 Payment Estimate: 0001 Page: 9 of 24
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Contract Line Items
Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0175 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $285.00 210.00 0.00 0.00 $0.00
0180 04207002 0 CL A CONC (MISC) cY $250.00 50.00 0.00 0.00 $0.00
0185 04207061 0 CL C CONC (COLLAR) EA $1,000.00 4.00 0.00 0.00 $0.00
0190 04207067 0 CL C CONC (MISC) cY $650.00 27.00 0.00 0.00 $0.00
0195 04327001 0 RIPRAP (CONC)(4 IN) cY $500.00 554.00 0.00 0.00 $0.00
0200 04327013 0 RIPRAP (MOW STRIP)(4 IN) cY $515.00 60.00 0.00 0.00 $0.00
0205 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) cY $195.00 54.00 0.00 0.00 $0.00
0210 04507063 0 RAIL (HANDRAIL)(TY F) LF $155.00 459.00 0.00 0.00 $0.00
0215 04647003 0 RC PIPE (CL IlI)(18 IN) LF $60.00 94.00 0.00 0.00 $0.00
0220 04647005 0 RC PIPE (CL IlI)(24 IN) LF $90.00 77.00 0.00 0.00 $0.00
0225 04647009 0 RC PIPE (CL I11)(36 IN) LF $155.00 734.00 0.00 24.00 $3,720.00
0230 04647010 0 RC PIPE (CL IlI)(42 IN) LF $200.00 292.00 0.00 0.00 $0.00
0235 04657022 0 INLET (COMPL)(PCO)(5FT)(LEFT) EA $11,000.00 3.00 0.00 0.00 $0.00

Contract: 061003095 Payment Estimate: 0001 Page: 10 of 24
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Contract Line Items
Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0240 04657024 0 INLET (COMPL)(PCO)(5FT)(BOTH) EA $11,500.00 1.00 0.00 0.00 $0.00
0245 04657163 0 INL(CMP)(PAZD-CZ)(FG)(3FTX3FT-3FTX3FT) EA $7,000.00 1.00 0.00 0.00 $0.00
0250 04657166 0 INL(CMP)(PAZD-CZ)(FG)(5FTX5FT-3FTX3FT) EA $9,000.00 2.00 0.00 0.00 $0.00
0255 04677001 0 SET (PIPE RUNNER ASSEMBLY) EA $1,500.00 1.00 0.00 0.00 $0.00
0260 04677308 0 SET (TY Il) (18 IN) (RCP) (6: 1) (P) EA $900.00 2.00 0.00 0.00 $0.00
0265 04677327 0 SET (TY Il) (24 IN) (RCP) (6: 1) (C) EA $1,325.00 1.00 0.00 0.00 $0.00
0270 04677366 0 SET (TY 11) (36 IN) (RCP) (4: 1) (C) EA $3,850.00 1.00 0.00 1.00 $3,850.00
0275 04677380 0 SET (TY Il) (42 IN) (RCP) (6: 1) (P) EA $7,650.00 1.00 0.00 0.00 $0.00
0280 04717003 0 GRATE & FRAME EA $1,250.00 90.00 0.00 0.00 $0.00
0285 04817027 0 PIPE (PVC) (SCH 80) (6 IN) LF $50.00 600.00 0.00 140.00 $7,000.00
0290 04967004 0 REMOV STR (SET) EA $300.00 2.00 0.00 0.00 $0.00
0295 04967006 0O REMOV STR (HEADWALL) EA $350.00 8.00 0.00 1.00 $350.00

Contract: 061003095 Payment Estimate: 0001 Page: 11 of 24
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Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0300 04967007 0 REMOV STR (PIPE) LF $15.00 102.00 0.00 8.00 $120.00
0305 05007001 0 MOBILIZATION LS $525,000.00 1.00 0.00 0.75  $393,750.00
0310 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 15.00 0.00 1.00 $2,500.00
0315 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $18,000.00 2.00 0.00 2.00 $36,000.00
0320 05057001 0 TMA (STATIONARY) DAY $300.00 15.00 0.00 16.00 $4,800.00
0325 05057003 0 TMA (MOBILE OPERATION) DAY $300.00 15.00 0.00 3.00 $900.00
0330 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $42.00 315.00 0.00 228.00 $9,576.00
0335 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 315.00 0.00 0.00 $0.00
0340 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $35.00 112.00 0.00 0.00 $0.00
0345 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $12.00 112.00 0.00 0.00 $0.00
0350 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.30 2,040.00 0.00 846.00 $3,637.80
0355 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,040.00 0.00 0.00 $0.00
0360 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $5.50 403.00 0.00 0.00 $0.00
Contract: 061003095 Payment Estimate: 0001 Page: 12 of 24
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Contract Line Items
Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0365 05067046 0O BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 403.00 0.00 0.00 $0.00
0370 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $82.00 5,310.00 0.00 3,600.00  $295,200.00
0375 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $6.00 3,600.00 0.00 0.00 $0.00
0380 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $10.00 5,310.00 0.00 0.00 $0.00
0385 05297002 0O CONC CURB (TY II) LF $8.00 2,397.00 0.00 0.00 $0.00
0390 05297018 0 CONC CURB & GUTTER (ARMOR CURB) LF $550.00 100.00 0.00 0.00 $0.00
0395 05317001 O CONC SIDEWALKS (4") SY $70.00 1,542.00 0.00 0.00 $0.00
0400 05317005 0 CURB RAMPS (TY 1) EA $2,500.00 1.00 0.00 0.00 $0.00
0405 05317006 0O CURB RAMPS (TY 2) EA $2,500.00 5.00 0.00 0.00 $0.00
0410 05317011 0 CURB RAMPS (TY 10) EA $2,500.00 1.00 0.00 0.00 $0.00
0415 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $24.00 1,100.00 0.00 0.00 $0.00
0420 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,750.00 1.00 0.00 0.00 $0.00

Contract: 061003095 Payment Estimate: 0001 Page: 13 of 24
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Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0425 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,400.00 1.00 0.00 0.00 $0.00
0430 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.15 425.00 0.00 425.00 $913.75
0435 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $215.00 1.00 0.00 1.00 $215.00
0440 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $160.00 1.00 0.00 1.00 $160.00
0445 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 2.00 0.00 0.00 $0.00
0450 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $2,150.00 1.00 0.00 0.00 $0.00
0455 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $535.00 2.00 0.00 0.00 $0.00
0460 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $9,500.00 2.00 0.00 2.00 $19,000.00
0465 05567008 0 PIPE UNDERDRAINS (TY 8) (6") LF $42.00 2,585.00 0.00  1,019.00 $42,798.00
0470 06107009 0 REMOVE RD IL ASM (TRANS-BASE) EA $800.00 21.00 0.00 22.00 $17,600.00
0475 06107198 0 INRD IL (TY SA) 50T-10 (400W EQ) LED EA $6,300.00 21.00 0.00 0.00 $0.00
0480 06137005 0 HI MST IL POLE (150 FT)( 80 MPH) EA $61,000.00 3.00 0.00 0.00 $0.00
0485 06147002 0 LED HI MST IL ASM (6 FIXT) (TY A) EA $50,000.00 3.00 0.00 0.00 $0.00
Contract: 061003095 Payment Estimate: 0001 Page: 14 of 24
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Contract Line Items
Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0490 06187054 0 CONDT (PVC) (SCH 80) (2") LF $8.85 14,153.00 0.00 0.00 $0.00
0495 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $20.60 204.00 0.00 0.00 $0.00
0500 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.65 13,926.00 0.00 0.00 $0.00
0505 06207009 0O ELEC CONDR (NO.6) BARE LF $2.90 11,133.00 0.00 0.00 $0.00
0510 06247001 0 GROUND BOX TY A (122311) EA $1,140.00 6.00 0.00 0.00 $0.00
0515 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,400.00 29.00 0.00 0.00 $0.00
0520 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,625.00 1.00 0.00 0.00 $0.00
0525 06287002 0O REMOVE ELECTRICAL SERVICES EA $800.00 1.00 0.00 1.00 $800.00
0530 06287011 0 ELC SRV TY A 120/240 060(NS)SS(E)TP(O) EA $6,550.00 1.00 0.00 0.00 $0.00
0535 06287057 0O ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA $7,075.00 2.00 0.00 0.00 $0.00
0540 06367002 0 ALUMINUM SIGNS (TY G) SF $43.00 245.00 0.00 0.00 $0.00
0545 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $765.00 3.00 0.00 0.00 $0.00

Contract: 061003095 Payment Estimate: 0001 Page: 15 of 24
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Project:

Category: 001

PRJ Line Item SP
NBR Code NBR
0550 06447004 0
0555 06447031 0
0560 06447048 0
0565 06447057 0
0570 06447073 0
0575 06477003 0
0580 06587004 0
0585 06587019 0
0590 06627058 0
0595 06667009 0
0600 06667024 0
0605 06667030 0
0610 06667036 0

Contractor's Estimate Package

F 2026(597) Control

Description

IN SM RD SN SUP&AM TY10BWG(1)SA(T)
IN SM RD SN SUP&AM TYS80(1)SA(U)

IN SM RD SN SUP&AM TYS80(2)SA(P)

IN SM RD SN SUP&AM TYTWT(1)WS(P)
REMOVE SM RD SN SUP&AM

REMOVE LRSA

INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI)
INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(Bl)
WK ZN PAV MRK REMOV (TRAF BTN) TY W
REFL PAV MRK TY | (W)6"(DOT)(100MIL)
REFL PAV MRK TY | (W)8"(SLD)(100MIL)
REFL PAV MRK TY | (W)12"(SLD)(100MIL)

REFL PAV MRK TY | (W)24"(SLD)(100MIL)

061003095

Unit

EA

EA

EA

EA

EA

EA

EA

EA

LF

LF

LF

LF

LF

Unit
Price

$1,100.00

$1,410.00

$2,000.00

$660.00

$100.00

$730.00

$110.00

$50.00

$1.90

$2.15

$1.30

$4.30

$6.45

Bid
Quantity
1.00

1.00

1.00

4.00

1.00

3.00

34.00

10.00

10,882.00

533.00

5,132.00

749.00

2,623.00

Report Generation Date: 08/04/2026 10:38:06 AM

Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

NETCO Qty Paid Amount Paid
Quantity To Date to Date ($)
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 8.00 $800.00
0.00 3.00 $2,190.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00  9,000.00 $17,100.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00

Contract: 061003095

Payment Estimate:

0001

Page: 16 of 24
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0615 06667078 0 REF PAV MRK TY | (W)(MED NOSE)(100MIL) EA $535.00 6.00 0.00 0.00 $0.00
0620 06667309 0 ALL-WTHER PM TY | (W)8"(SLD)(100MIL) LF $2.70 10,112.00 0.00 0.00 $0.00
0625 06667310 0 ALL-WTHER PM TY | (W)8"(BRK)(100MIL) LF $1.07 2,316.00 0.00 0.00 $0.00
0630 06667315 0 ALL-WTHER PM TY I (Y)8"(SLD)(100MIL) LF $1.07 4,248.00 0.00 0.00 $0.00
0635 06667347 0 PAVEMENT SLER 6" LF $0.54 14,518.00 0.00 0.00 $0.00
0640 06667348 0 PAVEMENT SLER 8" LF $0.54 4,089.00 0.00 0.00 $0.00
0645 06667350 0 PAVEMENT SLER 12" LF $2.70 430.00 0.00 0.00 $0.00
0650 06667352 0 PAVEMENT SLER 24" LF $3.50 2,623.00 0.00 0.00 $0.00
0655 06667355 0 PAVEMENT SLER (MED NOSE) EA $270.00 6.00 0.00 0.00 $0.00
0660 06667363 0 PAVEMENT SLER (SYMBOL) EA $110.00 2.00 0.00 0.00 $0.00
0665 06687012 0 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $21.50 466.00 0.00 0.00 $0.00
0670 06687109 0 PREFAB PM TY C (W)(SYMBOL) EA $270.00 2.00 0.00 0.00 $0.00

Contract: 061003095 Payment Estimate: 0001 Page: 17 of 24
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0675 06727006 0 REFL PAV MRKR TY II-C-R EA $6.45 339.00 0.00 0.00 $0.00
0680 06777002 0 ELIM EXT PM & MRKS (6") LF $1.07 2,199.00 0.00  2,250.00 $2,407.50
0685 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.11 14,518.00 0.00 0.00 $0.00
0690 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.22 4,071.00 0.00 0.00 $0.00
0695 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.53 430.00 0.00 0.00 $0.00
0700 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.07 2,623.00 0.00 0.00 $0.00
0705 06787021 0 PAV SURF PREP FOR MRK (SYMBOL) EA $53.50 2.00 0.00 0.00 $0.00
0710 06787024 0 PAV SURF PREP FOR MRK (MED NOSE) EA $53.50 6.00 0.00 0.00 $0.00
0715 06827003 0 VEH SIG SEC (12")LED(YEL) EA $360.00 4.00 0.00 0.00 $0.00
0720 06857001 0 INSTALL RDSD FLASH BEACON ASSEMBLY EA $6,700.00 2.00 0.00 0.00 $0.00
0725 06867313 0 REMOVE TRF SIG PL EA $1,825.00 1.00 0.00 1.00 $1,825.00
0730 07527014 0 TREE AND BRUSH REMOVAL AC $30,000.00 4.00 0.00 0.00 $0.00
0735 30037001 0 WIDE FLANGE PAVEMENT TERMINALS LF $850.00 30.00 0.00 0.00 $0.00

Contract: 061003095 Payment Estimate: 0001 Page: 18 of 24
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Texas ' .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(597) Control 061003095
Category: 001 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0740 40217001 0 PERMEABLE CONCRETE EDGE DRAIN LF $66.50 2,585.00 0.00  1,228.00 $81,662.00
0745 50557001 0 WATER FILLED BARRIER LF $100.00 500.00 0.00 0.00 $0.00
0750 96057007 ROAD USER COST - INCENTIVE DOL $1.00 250,000.00 0.00 0.00 $0.00
0755 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 25,701.64 $25,701.64
Category 001 SubTotal $1,072,403.69
Contract Line Items
Project: F 2026(597) Control 061003095
Category: 002 Description: Reconstruct weigh station area including entrance and exit ramps and accommodate
truck parking
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0765 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 0.00 $0.00
0770 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 11,000.00 0.00 0.00 $0.00
Category 002 SubTotal $0.00
Total Item earnings this contract $1,072,403.69

Contract: 061003095 Payment Estimate: 0001 Page: 19 of 24
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Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01007002 PREPARING ROW STA $1,500.00 68.40 9.00 $13,500.00
01047005 REMOV CONC (MOWSTRIP) LF $10.00 485.00 470.00 $4,700.00
01047035 REMOV CONC (TRAFFIC BARRIER) LF $15.00 165.00 165.00 $2,475.00
01107001 EXCAV (ROADWAY) CY $10.00 31,343.00 5,642.00 $56,420.00
01107002 EXCAV (CHANNEL) CY $12.00 358.00 0.00 $0.00
01327002 EMBANK (FNL)(DC)(TY A) cY $15.00 22,669.00 0.00 $0.00
01647005 BROADCAST SEED (TEMP_WARM) SY $0.12  41,221.00 0.00 $0.00
01647006 BROADCAST SEED (TEMP_COOL) SY $0.12  41,221.00 0.00 $0.00
01647073 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) % $0.54 82,438.00 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $6.00 1,970.50 0.00 $0.00
02757001 CEMENT TON $255.00 624.00 0.00 $0.00
02757003 CEMENT TRT (EXIST MATL)(8") SY $3.00 41,359.00 0.00 $0.00
03107004 PRIME COAT (MC-30) GAL $5.50 10,342.00 0.00 $0.00
03447019 SP MIXES SP-C PG70-22 TON $148.00 3,656.00 0.00 $0.00
03447030 SP MIXES SP-C SAC-A PG76-22 TON $153.00 1,165.00 0.00 $0.00
03447051 SP MIXES SP-D PG70-22 TON $148.00 7,441.00 0.00 $0.00
03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 31,624.25 0.00 $0.00
03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 18,974.55 0.00 $0.00
03447077 TACK COAT GAL $5.00 6,337.00 0.00 $0.00
03547052 PLANE ASPH CONC PAV(3") SY $4.50 4,580.00 4,596.00 $20,682.00
03607021 CONC PVMT (CPCD) (11) SY $82.00 31,948.00 0.00 $0.00
04007010 CEM STABIL BKFL CY $275.00 20.00 0.00 $0.00
04017001 FLOWABLE BACKFILL CY $300.00 3.00 0.00 $0.00
04027001 TRENCH EXCAVATION PROTECTION LF $10.00 1,031.00 5.00 $50.00
04167037 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF $1,065.00 96.00 0.00 $0.00
04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $285.00 210.00 0.00 $0.00
04207002 CL A CONC (MISC) CY $250.00 50.00 0.00 $0.00
04207061 CL C CONC (COLLAR) EA $1,000.00 4.00 0.00 $0.00

Contract: 061003095 Payment Estimate: 0001 Page: 20 of 24
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Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
04207067 CL C CONC (MISC) CY $650.00 27.00 0.00 $0.00
04327001 RIPRAP (CONC)(4 IN) CY $500.00 554.00 0.00 $0.00
04327013 RIPRAP (MOW STRIP)(4 IN) CcY $515.00 60.00 0.00 $0.00
04327041 RIPRAP (STONE PROTECTION)(12 IN) CcY $195.00 54.00 0.00 $0.00
04507063 RAIL (HANDRAIL)TY F) LF $155.00 459.00 0.00 $0.00
04647003 RC PIPE (CL 1l)(18 IN) LF $60.00 94.00 0.00 $0.00
04647005 RC PIPE (CL 1l1)(24 IN) LF $90.00 77.00 0.00 $0.00
04647009 RC PIPE (CL 111)(36 IN) LF $155.00 734.00 24.00 $3,720.00
04647010 RC PIPE (CL 1l1)(42 IN) LF $200.00 292.00 0.00 $0.00
04657022 INLET (COMPL)(PCO)(5FT)(LEFT) EA $11,000.00 3.00 0.00 $0.00
04657024 INLET (COMPL)(PCO)(5FT)(BOTH) EA $11,500.00 1.00 0.00 $0.00
04657163 INL(CMP)(PAZD-CZ)(FG)(3FTX3FT-3FTX3FT) EA $7,000.00 1.00 0.00 $0.00
04657166 INL(CMP)(PAZD-CZ)(FG)(5FTX5FT-3FTX3FT) EA $9,000.00 2.00 0.00 $0.00
04677001 SET (PIPE RUNNER ASSEMBLY) EA $1,500.00 1.00 0.00 $0.00
04677308 SET (TY 1) (18 IN) (RCP) (6: 1) (P) EA $900.00 2.00 0.00 $0.00
04677327 SET (TY 1) (24 IN) (RCP) (6: 1) (C) EA $1,325.00 1.00 0.00 $0.00
04677366 SET (TY 1l) (36 IN) (RCP) (4: 1) (C) EA $3,850.00 1.00 1.00 $3,850.00
04677380 SET (TY 1) (42 IN) (RCP) (6: 1) (P) EA $7,650.00 1.00 0.00 $0.00
04717003 GRATE & FRAME EA $1,250.00 90.00 0.00 $0.00
04817027 PIPE (PVC) (SCH 80) (6 IN) LF $50.00 600.00 140.00 $7,000.00
04967004 REMOV STR (SET) EA $300.00 2.00 0.00 $0.00
04967006 REMOV STR (HEADWALL) EA $350.00 8.00 1.00 $350.00
04967007 REMOV STR (PIPE) LF $15.00 102.00 8.00 $120.00
05007001 MOBILIZATION LS $525,000.00 1.00 0.75  $393,750.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 15.00 1.00 $2,500.00
05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $18,000.00 2.00 2.00 $36,000.00
05057001 TMA (STATIONARY) DAY $300.00 15.00 16.00 $4,800.00
05057003 TMA (MOBILE OPERATION) DAY $300.00 15.00 3.00 $900.00
05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $42.00 315.00 228.00 $9,576.00
05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 315.00 0.00 $0.00
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Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $35.00 112.00 0.00 $0.00
05067024 CONSTRUCTION EXITS (REMOVE) SY $12.00 112.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.30 2,040.00 846.00 $3,637.80
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,040.00 0.00 $0.00
05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $5.50 403.00 0.00 $0.00
05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 403.00 0.00 $0.00
05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $82.00 5,310.00 3,600.00  $295,200.00
05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $6.00 3,600.00 0.00 $0.00
05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $10.00 5,310.00 0.00 $0.00
05297002 CONC CURB (TY 1I) LF $8.00 2,397.00 0.00 $0.00
05297018 CONC CURB & GUTTER (ARMOR CURB) LF $550.00 100.00 0.00 $0.00
05317001 CONC SIDEWALKS (4") SY $70.00 1,542.00 0.00 $0.00
05317005 CURB RAMPS (TY 1) EA $2,500.00 1.00 0.00 $0.00
05317006 CURB RAMPS (TY 2) EA $2,500.00 5.00 0.00 $0.00
05317011 CURB RAMPS (TY 10) EA $2,500.00 1.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $24.00 1,100.00 0.00 $0.00
05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,750.00 1.00 0.00 $0.00
05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,400.00 1.00 0.00 $0.00
05427001 REMOVE METAL BEAM GUARD FENCE LF $2.15 425.00 425.00 $913.75
05427002 REMOVE TERMINAL ANCHOR SECTION EA $215.00 1.00 1.00 $215.00
05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $160.00 1.00 1.00 $160.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 2.00 0.00 $0.00
05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $2,150.00 1.00 0.00 $0.00
05457004 CRASH CUSH ATTEN (REMOVE) EA $535.00 2.00 0.00 $0.00
05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $9,500.00 2.00 2.00 $19,000.00
05567008 PIPE UNDERDRAINS (TY 8) (6") LF $42.00 2,585.00 1,019.00 $42,798.00
06107009 REMOVE RD IL ASM (TRANS-BASE) EA $800.00 21.00 22.00 $17,600.00
06107198 INRD IL (TY SA) 50T-10 (400W EQ) LED EA $6,300.00 21.00 0.00 $0.00
06137005 HI MST IL POLE (150 FT)( 80 MPH) EA $61,000.00 3.00 0.00 $0.00
06147002 LED HI MST IL ASM (6 FIXT) (TY A) EA $50,000.00 3.00 0.00 $0.00
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of Transportation
Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
06187054 CONDT (PVC) (SCH 80) (2" LF $8.85 14,153.00 0.00 $0.00
06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $20.60 204.00 0.00 $0.00
06207008 ELEC CONDR (NO.8) INSULATED LF $2.65 13,926.00 0.00 $0.00
06207009 ELEC CONDR (NO.6) BARE LF $2.90 11,133.00 0.00 $0.00
06247001 GROUND BOX TY A (122311) EA $1,140.00 6.00 0.00 $0.00
06247002 GROUND BOX TY A (122311)W/APRON EA $1,400.00 29.00 0.00 $0.00
06247008 GROUND BOX TY D (162922)W/APRON EA $1,625.00 1.00 0.00 $0.00
06287002 REMOVE ELECTRICAL SERVICES EA $800.00 1.00 1.00 $800.00
06287011 ELC SRV TY A 120/240 060(NS)SS(E)TP(O) EA $6,550.00 1.00 0.00 $0.00
06287057 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA $7,075.00 2.00 0.00 $0.00
06367002 ALUMINUM SIGNS (TY G) SF $43.00 245.00 0.00 $0.00
06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $765.00 3.00 0.00 $0.00
06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,100.00 1.00 0.00 $0.00
06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,410.00 1.00 0.00 $0.00
06447048 IN SM RD SN SUP&AM TYS80(2)SA(P) EA $2,000.00 1.00 0.00 $0.00
06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $660.00 4.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $100.00 1.00 8.00 $800.00
06477003 REMOVE LRSA EA $730.00 3.00 3.00 $2,190.00
06587004 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA $110.00 34.00 0.00 $0.00
06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $50.00 10.00 0.00 $0.00
06627058 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF $1.90 10,882.00 9,000.00 $17,100.00
06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.15 533.00 0.00 $0.00
06667024 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $1.30 5,132.00 0.00 $0.00
06667030 REFL PAV MRK TY | (W)12"(SLD)(100MIL) LF $4.30 749.00 0.00 $0.00
06667036 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $6.45 2,623.00 0.00 $0.00
06667078 REF PAV MRK TY | (W)(MED NOSE)(100MIL) EA $535.00 6.00 0.00 $0.00
06667309 ALL-WTHER PM TY | (W)6"(SLD)(100MIL) LF $2.70 10,112.00 0.00 $0.00
06667310 ALL-WTHER PM TY | (W)6"(BRK)(100MIL) LF $1.07 2,316.00 0.00 $0.00
06667315 ALL-WTHER PM TY 1 (Y)6"(SLD)(100MIL) LF $1.07 4,248.00 0.00 $0.00
06667347 PAVEMENT SLER 6" LF $0.54 14,518.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price
© Item is added or modified by a chanae order
06667348 PAVEMENT SLER 8" LF $0.54
06667350 PAVEMENT SLER 12" LF $2.70
06667352 PAVEMENT SLER 24" LF $3.50
06667355 PAVEMENT SLER (MED NOSE) EA $270.00
06667363 PAVEMENT SLER (SYMBOL) EA $110.00
06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $21.50
06687109 PREFAB PM TY C (W)(SYMBOL) EA $270.00
06727006 REFL PAV MRKR TY II-C-R EA $6.45
06777002 ELIM EXT PM & MRKS (6") LF $1.07
06787002 PAV SURF PREP FOR MRK (6") LF $0.11
06787004 PAV SURF PREP FOR MRK (8") LF $0.22
06787006 PAV SURF PREP FOR MRK (12") LF $0.53
06787008 PAV SURF PREP FOR MRK (24") LF $1.07
06787021 PAV SURF PREP FOR MRK (SYMBOL) EA $53.50
06787024 PAV SURF PREP FOR MRK (MED NOSE) EA $53.50
06827003 VEH SIG SEC (12")LED(YEL) EA $360.00
06857001 INSTALL RDSD FLASH BEACON ASSEMBLY EA $6,700.00
06867313 REMOVE TRF SIG PL EA $1,825.00
07527014 TREE AND BRUSH REMOVAL AC $30,000.00
30037001 WIDE FLANGE PAVEMENT TERMINALS LF $850.00
40217001 PERMEABLE CONCRETE EDGE DRAIN LF $66.50
50557001 WATER FILLED BARRIER LF $100.00
96017001 MATERIAL ON HAND DOL $1.00
96057007 ROAD USER COST - INCENTIVE DOL $1.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00

Bid
Quantity
4,089.00
430.00
2,623.00
6.00

2.00
466.00
2.00
339.00
2,199.00
14,518.00
4,071.00
430.00
2,623.00
2.00

6.00

4.00

2.00

1.00

4.00
30.00
2,585.00
500.00
1.00
250,000.00
10,000.00
11,000.00

Report Generation Date: 08/04/2026 10:38:06 AM

Qty Paid
To Date
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
2,250.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.00
0.00

0.00
1,228.00
0.00
25,701.64
0.00

0.00

0.00

Amount

($)

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$2,407.50
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$1,825.00
$0.00
$0.00
$81,662.00
$0.00
$25,701.64
$0.00
$0.00
$0.00

Total Item Earnings To Date

$1,072,403.69

Contract: 061003095

Payment Estimate:

0001
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