
 3,677,073.91

061003104CONTRACT ID:

PROJECT: BR 2025(036)

CONTRACT:

09243212

PROJECTED AMOUNT: $4,079,732.19

CONTRACTOR:

HIGHWAY: IH 30

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

THK CONSTRUCTION LLC

Wendy Starkes, P.E.

TITUS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/06/2024

ESTIMATE PAID:

 429
 140.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/25/2024

$7,756,806.10

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,819,729.19

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.06

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$15,807.50 $7,802,618.63 $7,818,426.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$15,807.50 $7,802,618.63 $7,818,426.13 

$0.00 $0.00 $0.00 

$15,807.50 $7,818,426.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,802,618.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 429

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/25/2024

11/22/2024

 424

 140

 564

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 20

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(036) 061006104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2450 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,807.500 $15,807.50 1.000  3.00 4.00

$15,807.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

061003104PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047007 000 REMOV CONC (RIPRAP) CY  50.000  118.000  0.000  118.00  5,900.00

0065 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  33.000  200.000  0.000  111.00  3,663.00

0085 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  921.000  0.000  983.23  186,813.70

0090 04327050 000 BEDDING MATERIAL (6 IN) CY  180.000  157.000  0.000  174.31  31,375.80

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  2.000  0.000  2.00  31,615.00

0100 05057001 000 TMA (STATIONARY) DAY  250.000  39.000  0.000  17.00  4,250.00

0105 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  4.000  0.000  4.00  4,000.00

Category Subtotal $267,617.50

002 BRIDGE: 192250061003055 [IH 30 WB @ TANKERSLEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0155 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  9.000  0.000  8.00  1,200.00

0160 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  61.000  0.000  53.00  7,950.00

0165 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  110.000  0.000  108.00  8,316.00

Category Subtotal $17,466.00

061003105PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 01047007 000 REMOV CONC (RIPRAP) CY  50.000  157.000  0.000  157.00  7,850.00

0270 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  33.000  120.000  0.000  1,622.00  53,526.00

0290 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  1,279.000  0.000  1,295.13  246,074.70

0295 04327050 000 BEDDING MATERIAL (6 IN) CY  180.000  208.000  0.000  221.67  39,900.60

0300 05057001 000 TMA (STATIONARY) DAY  250.000  35.000  0.000  24.00  6,000.00

0315 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  4.000  0.000  4.00  4,000.00

Category Subtotal $357,351.30

002 BRIDGE: 192250061003056 [IH 30 EB @ TANKERSLEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  43.000  0.000  32.00  4,800.00

0370 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  110.000  0.000  108.00  8,316.00

Category Subtotal $13,116.00

061003106PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0470 01047003 000 REMOV CONC (MOWSTRIP) SY  50.000  54.000  0.000  6.32  316.00

0505 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  7.000  0.000  6.32  6,320.00

0510 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  6.000  0.000  2.00  40,000.00

0515 05057001 000 TMA (STATIONARY) DAY  250.000  65.000  0.000  10.00  2,500.00

0520 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  4.000  0.000  1.00  300.00

0535 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.300  12.500  0.000  25.00  82.50

0575 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  7,000.000  1.000  0.000  0.25  1,750.00

0580 07387104 000 CLEANING / SWEEPING (SPOT) MI  7,000.000  1.000  0.000  0.25  1,750.00

0585 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  5.000  0.000  5.00  5,000.00

Category Subtotal $58,018.50

002 BRIDGE: 192250061003057 [IH 30 WB @ US 271]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0635 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  39.000  0.000  34.00  5,100.00

0640 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  82.000  0.000  82.00  6,314.00

0644 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  36.000  0.000  60.000  60.00  2,160.00

Added by CO#5

0646 07887002 CONCRETE BEAM REPAIR (CFRP) EA  17,458.830  0.000  1.000  1.00  17,458.83

Added by CO#5

Category Subtotal $31,032.83

061003107PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 01007001 000 PREPARING ROW AC  30,000.000  0.100  0.000  0.10  3,000.00

0750 01047007 000 REMOV CONC (RIPRAP) CY  50.000  139.000  0.000  139.13  6,956.50

0755 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  33.000  140.000  0.000  511.00  16,863.00

0775 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  1,206.000  0.000  1,133.87  215,435.30

0780 04327050 000 BEDDING MATERIAL (6 IN) CY  180.000  211.000  0.000  195.18  35,132.40

0785 04817048 000 PIPE (GALV) (4 IN X 6 IN) LF  210.000  18.000  0.000  18.00  3,780.00

0790 05057001 000 TMA (STATIONARY) DAY  250.000  36.000  0.000  4.00  1,000.00

0795 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  4.000  0.000  4.00  4,000.00

Category Subtotal $286,167.20

002 BRIDGE: 192250061003054 [IH 30 NFR @ TANKERSLEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0845 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  5.000  0.000  5.00  750.00

0850 04297010 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  1,000.000  33.000  0.000  33.00  33,000.00

0855 04387012 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  74.800  140.000  0.000  140.00  10,472.00

Category Subtotal $44,222.00

061004040PROJECT CONTROLBR 2025(036)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0955 05007001 000 MOBILIZATION LS  400,000.000  0.100  0.000  0.10  40,000.00

0960 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  2.000  0.000  2.00  31,615.00

0965 05057001 000 TMA (STATIONARY) DAY  250.000  18.000  0.000  6.00  1,500.00

0970 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  4.000  0.000  4.00  4,000.00

Category Subtotal $77,115.00

002 BRIDGE: 191720061004174 [IH 30 WB @ US 259]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  131.000  0.000  131.00  19,650.00

1025 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  51.000  0.000  56.00  8,400.00

1030 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  172.000  0.000  283.00  13,697.20

Category Subtotal $41,747.20

061004041PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1135 05007001 000 MOBILIZATION LS  400,000.000  0.100  0.000  0.10  40,000.00

1140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  2.000  0.000  2.00  31,615.00

1145 05057001 000 TMA (STATIONARY) DAY  250.000  12.000  0.000  2.00  500.00

1150 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  4.000  0.000  4.00  4,000.00

Category Subtotal $76,115.00

002 BRIDGE: 191720061004175 [IH 30 EB @ US 259]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1200 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  131.000  0.000  131.00  19,650.00

1205 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  14.000  0.000  21.00  3,150.00

1210 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  172.000  0.000  283.00  13,697.20

Category Subtotal $36,497.20

061006099PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1315 04817048 000 PIPE (GALV) (4 IN X 6 IN) LF  210.000  35.000  0.000  32.50  6,825.00

1320 05007001 000 MOBILIZATION LS  400,000.000  0.100  0.000  0.10  40,000.00

1325 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  2.000  0.000  2.00  31,615.00

1330 05057001 000 TMA (STATIONARY) DAY  250.000  34.000  0.000  3.00  750.00

1335 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  8.000  0.000  8.00  8,000.00

Category Subtotal $87,190.00

002 BRIDGE: 190190061006107 [IH 30 WB @ CO RD 4008]CATEGORY DESCRIPTION
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002 BRIDGE: 190190061006107 [IH 30 WB @ CO RD 4008]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1385 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  9.000  0.000  14.40  2,160.00

1390 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  59.000  0.000  63.32  9,498.00

1397 04387005 CLEANING AND SEALING EXIST JOINTS (CL4) LF  44.540  0.000  1,496.000  1,733.40  77,205.64

Added by Change Order #4

1400 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  428.000  0.000  547.00  26,474.80

Category Subtotal $115,338.44

061006100PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1505 04817048 000 PIPE (GALV) (4 IN X 6 IN) LF  210.000  35.000  0.000  32.50  6,825.00

1510 05007001 000 MOBILIZATION LS  400,000.000  0.100  0.000  0.10  40,000.00

1515 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  2.000  0.000  2.00  31,615.00

1520 05057001 000 TMA (STATIONARY) DAY  250.000  31.000  0.000  2.00  500.00

1525 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  8.000  0.000  8.00  8,000.00

Category Subtotal $86,940.00

002 BRIDGE: 190190061006108 [IH 30 EB @ CO RD 4008]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1575 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  10.000  0.000  2.25  337.50

1580 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  38.000  0.000  51.10  7,665.00

1587 04387005 CLEANING AND SEALING EXIST JOINTS (CL4) LF  44.540  0.000  1,632.000  1,690.70  75,303.78

Added by Change Order #4

1590 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  313.000  0.000  671.00  32,476.40

Category Subtotal $115,782.68

061006101PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1690 01047004 REMOV CONC (MOWSTRIP) CY  129.160  0.000  19.300  19.30  2,492.79

Added by Change Order #4

1692 01047007 REMOV CONC (RIPRAP) CY  365.240  0.000  3.300  3.30  1,205.29

Added by Change Order #4

1700 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  33.000  500.000  0.000  2,762.00  91,146.00

1705 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.010  250.000  0.000  2,130.00  21.30

1710 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  250.000  0.000  632.00  6.32

1716 03447030 SP MIXES SP-C SAC-A PG76-22 TON  293.940  0.000  539.000  481.42  141,508.59

Added by CO#2

1717 03617003 FULL - DEPTH REPAIR CRCP (8") CY  1,242.910  0.000  355.000  382.00  474,791.62

Added by CO#2
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1718 04037001 TEMPORARY SPL SHORING SF  42.000  0.000  564.000  570.00  23,940.00

Added by CO#1

1720 04207067 000 CL C CONC (MISC) CY  1,852.000  27.000  0.000  32.36  59,930.72

1721 04327013 RIPRAP (MOW STRIP)(4 IN) CY  1,104.270  0.000  19.300  19.30  21,312.41

Added by Change Order #4

1725 04817048 000 PIPE (GALV) (4 IN X 6 IN) LF  210.000  30.000  0.000  30.00  6,300.00

1730 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  1.000  0.000  2.00  40,000.00

1735 05057001 000 TMA (STATIONARY) DAY  250.000  172.000  0.000  483.00  120,750.00

1740 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  8.000  0.000  4.50  1,350.00

1742 05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  21.000  0.000  762.500  900.00  18,900.00

Added by CO#1

1743 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  7.500  0.000  762.500  1,675.00  12,562.50

Added by CO#1

1744 05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  21.000  0.000  762.500  925.00  19,425.00

Added by CO#1

1745 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,505.560  4.000  0.000  3.00  7,516.68

1750 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  220.000  4.000  0.000  2.00  440.00

1752 05457002 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  0.000  1.000  2.00  2,000.00

Added by CO#1

1753 05457004 CRASH CUSH ATTEN (REMOVE) EA  837.510  0.000  1.000  1.00  837.51

Added by CO#1

1754 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,361.560  0.000  1.000  1.00  10,361.56

Added by CO#1

1756 06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.250  0.000  3,759.500  4,144.00  9,324.00

Added by CO#4

1761 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.250  0.000  7,436.500  7,305.00  16,436.25

Added by CO#4

1762 06667310 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  1.450  0.000  1,720.000  1,720.00  2,494.00

Added by CO#4

1763 06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.290  0.000  7,001.000  7,001.00  9,031.29

Added by CO#4

1764 06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.290  0.000  6,717.000  6,717.00  8,664.93

Added by CO#4

1765 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  7,000.000  1.000  0.000  1.00  7,000.00

1766 06727006 REFL PAV MRKR TY II-C-R EA  5.960  0.000  64.000  64.00  381.44

Added by CO#4

1767 06777002 ELIM EXT PM & MRKS (6") LF  2.410  0.000  2,962.000  2,962.00  7,138.42

Added by CO#4

1770 07387104 000 CLEANING / SWEEPING (SPOT) MI  7,000.000  1.000  0.000  1.00  7,000.00

1775 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  7.000  0.000  14.00  14,000.00

1780 96057007 ROAD USER COST - INCENTIVE DOL  1.000  250,000.000  0.000  250,000.00  250,000.00

1873 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  976,371.300  0.000  1.000  1.00  976,371.30

CO#3 - Dispute Resolution for Flowable Backfill, Conc RipRap

Category Subtotal $2,364,639.92

002 BRIDGE: 190190061006109 [IH 30 WB @ US 82]CATEGORY DESCRIPTION
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002 BRIDGE: 190190061006109 [IH 30 WB @ US 82]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1722 04227013 APPROACH SLAB CY  1,852.000  0.000  324.000  260.25  481,983.00

Added by CO#1

1723 04387005 CLEANING AND SEALING EXIST JOINTS (CL4) LF  44.540  0.000  3,104.000  3,451.00  153,707.54

Added by CO#2

1825 01047028 000 REMOV CONC (WINGWALL) CY  500.000  27.000  0.000  27.00  13,500.00

1830 04167002 000 DRILL SHAFT (18 IN) LF  274.220  280.000  0.000  280.00  76,781.60

1835 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  20.000  0.000  33.50  5,025.00

1840 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  29.000  0.000  41.76  6,264.00

1850 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  595.000  0.000  1,915.05  92,688.42

1860 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  400.000  85.000  0.000  84.00  33,600.00

1870 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  3,500.000  9.000  0.000  9.00  31,500.00

Category Subtotal $895,049.56

061006102PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1960 01047004 REMOV CONC (MOWSTRIP) CY  129.160  0.000  18.200  18.20  2,350.71

Added by Change Order #4

1965 01047007 REMOV CONC (RIPRAP) CY  365.240  0.000  3.300  3.30  1,205.29

Added by Change Order #4

1970 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  33.000  500.000  0.000  4,175.40  137,788.20

1975 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.010  250.000  0.000  3,164.00  31.64

1980 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  250.000  0.000  952.80  9.53

1987 03447030 SP MIXES SP-C SAC-A PG76-22 TON  293.940  0.000  386.000  323.34  95,042.56

Added by CO#2

1988 04037001 TEMPORARY SPL SHORING SF  42.000  0.000  564.000  510.00  21,420.00

Added by CO#1

1990 04207067 000 CL C CONC (MISC) CY  1,852.000  27.000  0.000  32.39  59,986.28

1991 04327013 RIPRAP (MOW STRIP)(4 IN) CY  1,104.270  0.000  18.200  18.20  20,097.71

Added by Change Order #4

1992 03617003 FULL - DEPTH REPAIR CRCP (8") CY  1,242.910  0.000  260.000  301.70  374,985.95

Added by CO#2

1995 04817048 000 PIPE (GALV) (4 IN X 6 IN) LF  210.000  30.000  0.000  30.00  6,300.00

2000 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  1.000  0.000  2.00  40,000.00

2005 05057001 000 TMA (STATIONARY) DAY  250.000  182.000  0.000  308.00  77,000.00

2010 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  22.000  0.000  5.50  1,650.00

2012 05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  21.000  0.000  762.500  925.00  19,425.00

Added by CO#1

2013 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  7.500  0.000  762.500  2,425.00  18,187.50

Added by CO#1

2014 05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  21.000  0.000  762.500  900.00  18,900.00

Added by CO#1

2015 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,505.560  4.000  0.000  3.00  7,516.68

2020 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  220.000  4.000  0.000  2.00  440.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2022 05457002 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  0.000  1.000  2.00  2,000.00

Added by CO#1

2023 05457004 CRASH CUSH ATTEN (REMOVE) EA  837.510  0.000  1.000  1.00  837.51

Added by CO#1

2024 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,361.560  0.000  1.000  1.00  10,361.56

Added by CO#1

2026 06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.250  0.000  3,759.500  3,378.00  7,600.50

Added by CO#4

2031 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.250  0.000  7,436.500  7,568.00  17,028.00

Added by CO#4

2032 06667310 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  1.450  0.000  1,720.000  1,720.00  2,494.00

Added by CO#4

2033 06667309 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  1.290  0.000  7,001.000  7,001.00  9,031.29

Added by CO#4

2034 06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.290  0.000  6,717.000  6,717.00  8,664.93

Added by CO#4

2035 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  7,000.000  1.000  0.000  1.00  7,000.00

2036 06727006 REFL PAV MRKR TY II-C-R EA  5.960  0.000  64.000  64.00  381.44

Added by CO#4

2037 06777002 ELIM EXT PM & MRKS (6") LF  2.410  0.000  2,962.000  2,962.00  7,138.42

Added by CO#4

2040 07387104 000 CLEANING / SWEEPING (SPOT) MI  7,000.000  1.000  0.000  1.00  7,000.00

2045 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  7.000  0.000  14.00  14,000.00

2145 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  22,544.480  0.000  1.000  1.00  22,544.48

Remove & Reset MBGF, Thrie Beam & GET

Category Subtotal $1,018,419.18

002 BRIDGE: 190190061006110 [IH 30 EB @ US 82]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1922 04227013 APPROACH SLAB CY  1,852.000  0.000  224.000  168.33  311,747.16

Added by CO#1

1993 04387005 CLEANING AND SEALING EXIST JOINTS (CL4) LF  44.540  0.000  3,104.000  3,129.00  139,365.66

Added by CO#2

2095 01047028 000 REMOV CONC (WINGWALL) CY  500.000  27.000  0.000  27.00  13,500.00

2100 04167002 000 DRILL SHAFT (18 IN) LF  274.220  280.000  0.000  280.00  76,781.60

2105 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  28.000  0.000  29.72  4,458.00

2115 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  47.000  0.000  63.22  9,483.00

2125 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  469.000  0.000  1,499.00  72,551.60

2135 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  400.000  85.000  0.000  84.00  33,600.00

2140 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  3,500.000  26.000  0.000  35.00  122,500.00

Category Subtotal $783,987.02

061006103PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2240 05007001 000 MOBILIZATION LS  400,000.000  0.100  0.000  0.10  40,000.00

2245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  2.000  0.000  2.00  31,615.00

2250 05057001 000 TMA (STATIONARY) DAY  250.000  24.000  0.000  10.00  2,500.00

2255 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  4.000  0.000  8.00  8,000.00

Category Subtotal $82,115.00

002 BRIDGE: 190190061006160 [IH 30 WB @ SH 98]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2305 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  11.000  0.000  53.12  7,968.00

2312 04387005 CLEANING AND SEALING EXIST JOINTS (CL4) LF  44.540  0.000  1,582.000  1,582.00  70,462.28

Added by Change Order #4

2315 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  166.000  0.000  166.00  8,034.40

2325 04427011 000 STR STEEL (RAILS/POSTS/PLATES) LB  1,400.000  56.000  0.000  56.00  78,400.00

2330 04997001 000 ADJUST STL SHOES EA  5,000.000  12.000  0.000  12.00  60,000.00

2340 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  5,000.000  1.000  0.000  1.00  5,000.00

2345 40107001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  78,735.800  1.000  0.000  1.00  78,735.80

Category Subtotal $308,600.48

061006104PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2445 05007001 000 MOBILIZATION LS  400,000.000  0.100  0.000  0.10  40,000.00

2450 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  4.000  0.000  3.00  47,422.50

2455 05057001 000 TMA (STATIONARY) DAY  250.000  29.000  0.000  2.00  500.00

2460 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  4.000  0.000  8.00  8,000.00

Category Subtotal $95,922.50

002 BRIDGE: 190190061006162 [IH 30 EB @ SH 98]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2510 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  64.000  0.000  87.21  13,081.50

2512 04387005 CLEANING AND SEALING EXIST JOINTS (CL4) LF  44.540  0.000  1,393.000  1,393.00  62,044.22

Added by Change Order #4

2515 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  166.000  0.000  94.00  4,549.60

2525 04427011 000 STR STEEL (RAILS/POSTS/PLATES) LB  1,400.000  56.000  0.000  56.00  78,400.00

2530 04997001 000 ADJUST STL SHOES EA  5,000.000  12.000  0.000  12.00  60,000.00

2535 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  5,000.000  2.000  0.000  2.00  10,000.00

2540 40107001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  78,735.800  1.000  0.000  1.00  78,735.80

Category Subtotal $306,811.12

205003009PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2640 05007001 000 MOBILIZATION LS  400,000.000  0.100  0.000  0.10  40,000.00

2650 05057001 000 TMA (STATIONARY) DAY  250.000  17.000  0.000  7.00  1,750.00

2655 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $43,750.00

002 BRIDGE: 190190205003015 [LP 151 EB @ FM558 UP KCSRR DAYS CRKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2705 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  33.000  0.000  51.90  7,785.00

2710 04387008 000 CLEANING EXISTING JOINTS LF  22.000  847.000  0.000  645.00  14,190.00

2715 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  88.000  0.000  88.00  6,776.00

2720 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  500.000  3.000  0.000  7.50  3,750.00

Category Subtotal $32,501.00

205003010PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2820 05007001 000 MOBILIZATION LS  400,000.000  0.200  0.000  0.10  40,000.00

2830 05057001 000 TMA (STATIONARY) DAY  250.000  19.000  0.000  4.00  1,000.00

2835 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $43,000.00

002 BRIDGE: 190190205003016 [LP 151 WB @ FM558 UP KCSRR DAYSCRK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2885 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  150.000  2.000  0.000  2.67  400.50

2890 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  35.000  0.000  56.38  8,457.00

2895 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  48.000  0.000  45.00  2,178.00

2900 04387008 000 CLEANING EXISTING JOINTS LF  22.000  808.000  0.000  629.00  13,838.00

2905 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  88.000  0.000  88.00  6,776.00

Category Subtotal $31,649.50

205003011PROJECT CONTROLBR 2025(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3005 01047007 000 REMOV CONC (RIPRAP) CY  50.000  1.000  0.000  2.90  145.00

3030 04327001 000 RIPRAP (CONC)(4 IN) CY  3,000.000  1.000  0.000  1.60  4,800.00

3035 04327012 000 RIPRAP (CONC)(FLUME) CY  3,000.000  1.000  0.000  1.30  3,900.00

3040 05007001 000 MOBILIZATION LS  400,000.000  0.100  0.000  0.10  40,000.00

3045 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  2.000  0.000  1.00  15,807.50

3050 05057001 000 TMA (STATIONARY) DAY  250.000  13.000  0.000  5.00  1,250.00

3055 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  2.00  2,000.00
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Category Subtotal $67,902.50

002 BRIDGE: 190190205003073 [LP 151 NB @ SH 93]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3105 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  150.000  45.000  0.000  47.42  7,113.00

3110 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  56.000  0.000  73.65  11,047.50

3115 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  156.000  0.000  172.50  8,349.00

3125 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  76.000  0.000  76.00  5,852.00

Category Subtotal $32,361.50

061003104BR 2025(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.010  100.000  0.000  0.000  0.00

0075 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  100.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  20.000  6.400  0.000  0.000  0.00

0110 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

061003105BR 2025(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.010  60.000  0.000  0.000  0.00

0280 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  60.000  0.000  0.000  0.00

0285 01687001 000 VEGETATIVE WATERING TGL  20.000  3.800  0.000  0.000  0.00

0305 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  110.000  35.000  0.000  0.000  0.00

0310 05067011 000 ROCK FILTER DAMS (REMOVE) LF  55.000  35.000  0.000  0.000  0.00

 0.00Category Subtotal

061003106BR 2025(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 01327017 000 EMBANK (VEH)(OC)(TY C) CY  100.000  10.000  0.000  0.000  0.00

0480 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  33.000  120.000  0.000  0.000  0.00

0485 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.010  60.000  0.000  0.000  0.00

0490 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  60.000  0.000  0.000  0.00

0495 01687001 000 VEGETATIVE WATERING TGL  20.000  3.800  0.000  0.000  0.00

0500 04017001 000 FLOWABLE BACKFILL CY  3,000.000  1.000  0.000  0.000  0.00

0525 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  33.000  12.500  0.000  0.000  0.00
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0530 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,505.560  1.000  0.000  0.000  0.00

0540 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  220.000  1.000  0.000  0.000  0.00

0545 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  1.000  0.000  0.000  0.00

0550 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  220.000  1.000  0.000  0.000  0.00

0555 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  2,500.000  1.000  0.000  0.000  0.00

0560 06587001 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  49.500  2.000  0.000  0.000  0.00

0565 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  10.000  2.000  0.000  0.000  0.00

0570 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.000  1,500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 192250061003057 [IH 30 WB @ US 271]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0645 07887001 000 CONCRETE BEAM REPAIR EA  15,000.000  1.000 -1.000  0.000  0.00

 0.00Category Subtotal

061003107BR 2025(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0760 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.010  70.000  0.000  0.000  0.00

0765 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  70.000  0.000  0.000  0.00

0770 01687001 000 VEGETATIVE WATERING TGL  20.000  4.500  0.000  0.000  0.00

 0.00Category Subtotal

061004040BR 2025(036)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 191720061004174 [IH 30 WB @ US 259]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1035 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  104.000  0.000  0.000  0.00

 0.00Category Subtotal

061004041BR 2025(036)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 191720061004175 [IH 30 EB @ US 259]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1215 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  104.000  0.000  0.000  0.00

 0.00Category Subtotal

061006099BR 2025(036)PROJECT CONTROL
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002CATEGORY DESCRIPTION BRIDGE: 190190061006107 [IH 30 WB @ CO RD 4008]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1395 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  30.800  1,496.000 -1,496.000  0.000  0.00

1405 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  108.000  0.000  0.000  0.00

 0.00Category Subtotal

061006100BR 2025(036)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 190190061006108 [IH 30 EB @ CO RD 4008]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1585 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  30.800  1,632.000 -1,632.000  0.000  0.00

1595 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  133.000  0.000  0.000  0.00

1600 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  500.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

061006101BR 2025(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1715 01687001 000 VEGETATIVE WATERING TGL  20.000  16.000  0.000  0.000  0.00

1755 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.000  4,400.000 -4,400.000  0.000  0.00

1760 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.000  4,400.000 -4,400.000  0.000  0.00

1785 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 190190061006109 [IH 30 WB @ US 82]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1724 04547009 HEADER TYPE EXPANSION JOINT CF  922.640  0.000  20.000  0.000  0.00

Added by CO#2

1831 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1832 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

1845 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  30.800  1,212.000 -1,212.000  0.000  0.00

1855 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  170.000  0.000  0.000  0.00

1865 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  500.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

061006102BR 2025(036)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1985 01687001 000 VEGETATIVE WATERING TGL  20.000  16.000  0.000  0.000  0.00

2025 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.000  18,000.000 -18,000.000  0.000  0.00

2030 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.000  9,900.000 -9,900.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 190190061006110 [IH 30 EB @ US 82]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1994 04547009 HEADER TYPE EXPANSION JOINT CF  922.640  0.000  20.000  0.000  0.00

Added by CO#2

2110 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  150.000  12.000  0.000  0.000  0.00

2120 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  30.800  1,024.000 -1,024.000  0.000  0.00

2130 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  132.000  0.000  0.000  0.00

 0.00Category Subtotal

061006103BR 2025(036)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 190190061006160 [IH 30 WB @ SH 98]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2310 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  30.800  844.000 -844.000  0.000  0.00

2320 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  98.000  0.000  0.000  0.00

2335 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  500.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

061006104BR 2025(036)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 190190061006162 [IH 30 EB @ SH 98]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2520 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  77.000  98.000  0.000  0.000  0.00

 0.00Category Subtotal

205003009BR 2025(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2645 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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205003010BR 2025(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2825 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.500  2.000  0.000  0.000  0.00

 0.00Category Subtotal

205003011BR 2025(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3010 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  33.000  240.000  0.000  0.000  0.00

3015 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.010  120.000  0.000  0.000  0.00

3020 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  120.000  0.000  0.000  0.00

3025 01687001 000 VEGETATIVE WATERING TGL  20.000  7.700  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 190190205003073 [LP 151 NB @ SH 93]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3120 04387008 000 CLEANING EXISTING JOINTS LF  22.000  96.000  0.000  0.000  0.00

3130 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

3135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,818,426.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  30,000.000PREPARING ROW  0.100  3,000.00 0.10

01047003 000 SY  50.000REMOV CONC (MOWSTRIP)  6.320  316.00 54.00

01047004 CY  129.160REMOV CONC (MOWSTRIP)  37.500  4,843.50 0.00

Added by Change Order #4

01047007 000 CY  50.000REMOV CONC (RIPRAP)  417.030  20,851.50 415.00

01047007 CY  365.240REMOV CONC (RIPRAP)  6.600  2,410.58 415.00

Added by Change Order #4

01047028 000 CY  500.000REMOV CONC (WINGWALL)  54.000  27,000.00 54.00

01647001 000 SY  33.000BROADCAST SEED (PERM_RURAL_SAND)  9,181.400  302,986.20 1,460.00

01647005 000 SY  0.010BROADCAST SEED (TEMP_WARM)  5,294.000  52.94 500.00

01647006 000 SY  0.010BROADCAST SEED (TEMP_COOL)  1,584.800  15.85 500.00

03447030 TON  293.940SP MIXES SP-C SAC-A PG76-22  804.760  236,551.15 0.00

Added by CO#2

03617003 CY  1,242.910FULL - DEPTH REPAIR CRCP (8")  683.700  849,777.57 0.00

Added by CO#2

04037001 SF  42.000TEMPORARY SPL SHORING  1,080.000  45,360.00 0.00

Added by CO#1

04167002 000 LF  274.220DRILL SHAFT (18 IN)  560.000  153,563.20 560.00

04207067 000 CY  1,852.000CL C CONC (MISC)  64.750  119,917.00 54.00

04227013 CY  1,852.000APPROACH SLAB  428.580  793,730.16 0.00

Added by CO#1

04297001 000 SF  150.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  349.870  52,480.50 338.00

04297002 000 SF  150.000CONC STR REPAIR (EPOXY MORTAR)  50.090  7,513.50 47.00

04297007 000 SF  150.000CONC STR REPAIR (VERTICAL & OVERHEAD)  742.660  111,399.00 585.00

04297010 000 EA  1,000.000CONC STR REPAIR (PAN GIRDER HOLE REPR)  33.000  33,000.00 33.00

04327001 000 CY  3,000.000RIPRAP (CONC)(4 IN)  1.600  4,800.00 1.00

04327012 000 CY  3,000.000RIPRAP (CONC)(FLUME)  1.300  3,900.00 1.00

04327013 000 CY  1,000.000RIPRAP (MOW STRIP)(4 IN)  6.320  6,320.00 7.00

04327013 CY  1,104.270RIPRAP (MOW STRIP)(4 IN)  37.500  41,410.12 7.00

Added by Change Order #4

04327045 000 CY  190.000RIPRAP (STONE PROTECTION)(24 IN)  3,412.230  648,323.70 3,406.00

04327050 000 CY  180.000BEDDING MATERIAL (6 IN)  591.160  106,408.80 576.00

04387005 LF  44.540CLEANING AND SEALING EXIST JOINTS (CL4)  12,979.100  578,089.12 0.00

Added by CO#2

04387007 000 LF  48.400CLEANING AND SEALING EXIST JOINTS (CL7)  5,675.550  274,696.62 2,685.00

04387008 000 LF  22.000CLEANING EXISTING JOINTS  1,274.000  28,028.00 1,655.00

04387010 000 LF  77.000CLEANING AND SEALING JOINTS (FOAM)  550.000  42,350.00 554.00

04387012 000 LF  74.800CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7)  140.000  10,472.00 140.00

04427011 000 LB  1,400.000STR STEEL (RAILS/POSTS/PLATES)  112.000  156,800.00 112.00

04817048 000 LF  210.000PIPE (GALV) (4 IN X 6 IN)  143.000  30,030.00 148.00

04997001 000 EA  5,000.000ADJUST STL SHOES  24.000  120,000.00 24.00

05007001 000 LS  400,000.000MOBILIZATION  0.900  360,000.00 1.00

05027001 000 MO  15,807.500BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  252,920.00 18.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  120,000.00 8.00
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05057001 000 DAY  250.000TMA (STATIONARY)  887.000  221,750.00 726.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  11.000  3,300.00 34.00

05127017 LF  21.000PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  1,825.000  38,325.00 0.00

Added by CO#1

05127029 LF  7.500PORT CTB (MOVE)(F-SHAPE)(TY 1)  4,100.000  30,750.00 0.00

Added by CO#1

05127041 LF  21.000PORT CTB (STKPL)(F-SHAPE)(TY 1)  1,825.000  38,325.00 0.00

Added by CO#1

05407005 000 EA  2,505.560MTL BEAM GD FEN TRANS (THRIE-BEAM)  6.000  15,033.36 8.00

05427001 000 LF  3.300REMOVE METAL BEAM GUARD FENCE  25.000  82.50 12.50

05427004 000 EA  220.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  880.00 8.00

05457002 EA  1,000.000CRASH CUSH ATTEN (MOVE & RESET)  4.000  4,000.00 0.00

Added by CO#1

05457004 EA  837.510CRASH CUSH ATTEN (REMOVE)  2.000  1,675.02 0.00

Added by CO#1

05457014 EA  10,361.560CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  20,723.12 0.00

Added by CO#1

06627068 000 LF  2.000WK ZN PAV MRK REMOV (W)6"(SLD)  0.000  0.00 0.00

06627068 LF  2.250WK ZN PAV MRK REMOV (W)6"(SLD)  7,522.000  16,924.50 0.00

Added by CO#4

06627100 000 LF  2.000WK ZN PAV MRK REMOV (Y)6"(SLD)  0.000  0.00 0.00

06627100 LF  2.250WK ZN PAV MRK REMOV (Y)6"(SLD)  14,873.000  33,464.25 0.00

Added by CO#4

06667309 LF  1.290ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  7,001.000  9,031.29 0.00

Added by CO#4

06667310 LF  1.450ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  3,440.000  4,988.00 0.00

Added by CO#4

06667315 LF  1.290ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  20,435.000  26,361.15 0.00

Added by CO#4

06727006 EA  5.960REFL PAV MRKR TY II-C-R  128.000  762.88 0.00

Added by CO#4

06777002 LF  2.410ELIM EXT PM & MRKS (6")  5,924.000  14,276.84 0.00

Added by CO#4

07357072 000 MI  7,000.000DEBRIS REMOVAL (SPOT DEBRIS)  2.250  15,750.00 3.00

07387104 000 MI  7,000.000CLEANING / SWEEPING (SPOT)  2.250  15,750.00 3.00

07787004 000 LF  400.000CONCRETE RAIL REPLACEMENT (IN-KIND)  168.000  67,200.00 170.00

07807002 LF  36.000CNC CRACK REPAIR (DISCRETE)(INJECT)  60.000  2,160.00 0.00

Added by CO#5

07807003 000 LF  500.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  7.500  3,750.00 3.00

07847003 000 EA  5,000.000REP STL BRIDGE MEMBER (DIAPHRAGM)  3.000  15,000.00 3.00

07877001 000 EA  3,500.000REPLACING ELASTOMERIC BEARING PADS  44.000  154,000.00 35.00

07887002 EA  17,458.830CONCRETE BEAM REPAIR (CFRP)  1.000  17,458.83 0.00

Added by CO#5

40107001 000 EA  78,735.800STEEL BRIDGE ZONE PAINTING REF STR #1  2.000  157,471.60 2.00

70017002 000 EA  1,000.000BENT CAP/ABUTMENT CAP CLEANING  91.000  91,000.00 69.00

96057007 DOL  1.000ROAD USER COST - INCENTIVE  250,000.000  250,000.00 250,000.00

96087001 DOL  976,371.300UNIQUE CHANGE ORDER ITEM 1  1.000  976,371.30 0.00

CO#3 - Dispute Resolution for Flowable Backfill, Conc RipRap

96087002 DOL  22,544.480UNIQUE CHANGE ORDER ITEM 2  1.000  22,544.48 0.00

Remove & Reset MBGF, Thrie Beam & GET
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$7,818,426.13TOTAL ITEM EARNINGS TO DATE


