
061301070CONTRACT ID:

PROJECT: STP 2025(660)HES

CONTRACT:

04253209

PROJECTED AMOUNT: $8,862,445.15

CONTRACTOR:

HIGHWAY: SH 16

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CK NEWBERRY, LLC

Frances Merecka, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/04/2025

ESTIMATE PAID:

 113

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/01/2025

$8,862,445.15

CONTRACT:

08/01/2026

AWARD AMOUNT: $8,862,445.15

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.75

$611,197.42 $1,316,805.37 $1,928,002.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$611,197.42 $1,316,805.37 $1,928,002.79 

$0.00 $0.00 $0.00 

$611,197.42 $1,928,002.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,316,805.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 113

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/01/2025

08/01/2025

 272

 0

 272

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  21  10

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(660)HES 061301070PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY- [BEXAR] COUNTY LINE TO W. JETT RD

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047003 REMOV CONC (MOWSTRIP)000 SY  12.000 $15,552.00 1,296.000  1,296.00 2,137.00

0065 01107001 EXCAV (ROADWAY)000 CY  20.000 $109,626.20 5,481.310  5,481.31 8,792.00

0070 01327005 EMBANK (FNL)(OC)(TY C)000 CY  18.000 $108,844.38 6,046.910  6,046.91 9,688.00

0095 02167001 PROOF ROLLING000 HR  75.000 $300.00 4.000  4.00 80.00

0105 03107013 PRIME COAT(MC-30 OR AE-P)000 GAL  7.000 $525.00 75.000  75.00 4,380.00

0120 03417001 D-GR HMA TY-B PG64-22000 TON  105.000 $4,911.90 46.780  46.78 3,778.00

0130 03547051 PLANE ASPH CONC PAV(2")000 SY  6.000 $13,920.00 2,320.000  3,681.11 4,765.00

0135 04007010 CEM STABIL BKFL000 CY  175.000 $25,049.50 143.140  143.14 210.00

0145 04647019 RC PIPE (CL IV)(18 IN)000 LF  80.000 $25,920.00 324.000  324.00 660.00

0160 04967004 REMOV STR (SET)000 EA  1,500.000 $9,000.00 6.000  6.00 10.00

0165 04967007 REMOV STR (PIPE)000 LF  30.000 $8,850.00 295.000  295.00 565.00

0170 05007001 MOBILIZATION000 LS  850,000.000 $58,650.00 0.069  0.41 0.46

0180 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $800.00 8.000  126.00 42.00

0195 05067004 ROCK FILTER DAMS (INSTALL) (TY 4)000 LF  55.000 $2,970.00 54.000  54.00 108.00

0325 06447073 REMOVE SM RD SN SUP&AM000 EA  80.000 $1,200.00 15.000  15.00 51.00

0385 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  0.950 $19.00 20.000  20.00 120.00

0390 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.800 -$584.00-730.000  4,610.00 4,978.00

0405 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.800 $2,044.00 2,555.000  15,815.00 32,500.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0700 96017001 MATERIAL ON HAND DOL  1.000 $129,849.44 129,849.440  185,946.94 1,000.00

C 613-2-66 061302066PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY- [ATASCOSA] FM 476  TO COUNTY LINE (SC & PM)

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0780 05007001 MOBILIZATION000 LS  850,000.000 $12,750.00 0.015  0.09 0.10

STP 2025(660)HES 061302067PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY- [ATASCOSA] STACEY RD TO COUNTY LINE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1240 05007001 MOBILIZATION000 LS  850,000.000 $56,100.00 0.066  0.40 0.44

1245 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  7.00 9.00

1260 05067004 ROCK FILTER DAMS (INSTALL) (TY 4)000 LF  55.000 $9,900.00 180.000  180.00 198.00

$611,197.42TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

061301070PROJECT CONTROLSTP 2025(660)HES

001 ROADWAY- [BEXAR] COUNTY LINE TO W. JETT RDCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  12.000  2,137.000  0.000  1,296.00  15,552.00

0065 01107001 000 EXCAV (ROADWAY) CY  20.000  8,792.000  0.000  5,481.31  109,626.20

0070 01327005 000 EMBANK (FNL)(OC)(TY C) CY  18.000  9,688.000  0.000  6,046.91  108,844.38

0095 02167001 000 PROOF ROLLING HR  75.000  80.000  0.000  4.00  300.00

0105 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  7.000  4,380.000  0.000  75.00  525.00

0120 03417001 000 D-GR HMA TY-B PG64-22 TON  105.000  3,778.000  0.000  46.78  4,911.90

0125 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  120.000  2,714.000  0.000  144.85  17,382.00

0130 03547051 000 PLANE ASPH CONC PAV(2") SY  6.000  4,765.000  0.000  3,681.11  22,086.66

0135 04007010 000 CEM STABIL BKFL CY  175.000  210.000  0.000  143.14  25,049.50

0145 04647019 000 RC PIPE (CL IV)(18 IN) LF  80.000  660.000  0.000  324.00  25,920.00

0160 04967004 000 REMOV STR (SET) EA  1,500.000  10.000  0.000  6.00  9,000.00

0165 04967007 000 REMOV STR (PIPE) LF  30.000  565.000  0.000  295.00  8,850.00

0170 05007001 000 MOBILIZATION LS  850,000.000  0.460  0.000  0.41  351,900.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  6.000  0.000  6.00  90,000.00

0180 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  42.000  0.000  126.00  12,600.00

0185 05057001 000 TMA (STATIONARY) DAY  350.000  165.000  0.000  19.00  6,650.00

0195 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  55.000  108.000  0.000  54.00  2,970.00

0245 05437037 000 CABLE BARRIER (REMOVE) LF  4.000  6,601.000  0.000  6,601.00  26,404.00

0250 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  750.000  15.000  0.000  15.00  11,250.00

0265 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  20.000  0.000  20.00  400.00

0270 06187060 000 CONDT (PVC) (SCH 80) (3") LF  24.000  30.000  0.000  30.00  720.00

0275 06187090 000 CONDUIT (PREPARE) LF  4.000  80.000  0.000  80.00  320.00

0325 06447073 000 REMOVE SM RD SN SUP&AM EA  80.000  51.000  0.000  15.00  1,200.00

0385 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.950  120.000  0.000  20.00  19.00

0390 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.800  4,978.000  0.000  4,610.00  3,688.00

0405 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.800  32,500.000  0.000  15,815.00  12,652.00

0410 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  1,242.000  0.000  1,311.00  2,622.00

0540 06817001 000 TEMP TRAF SIGNALS EA  60,000.000  1.000  0.000  1.00  60,000.00

0585 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.250  1,555.000  0.000  1,675.00  5,443.75

0590 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  9,700.000  2.000  0.000  1.00  9,700.00

0595 30067001 000 UNDERSEAL COURSE GAL  5.000  4,722.000  0.000  175.00  875.00

0615 60187004 000 ITS COM CBL (ETHERNET) LF  3.500  70.000  0.000  100.00  350.00

Category Subtotal $947,811.39

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0700 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  185,946.94  185,946.94

0715 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  5,531.84  5,531.84

0725 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  8,961.22  8,961.22

Category Subtotal $200,440.00

061302066PROJECT CONTROLC 613-2-66
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001 ROADWAY- [ATASCOSA] FM 476  TO COUNTY LINE (SC & PM)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0780 05007001 000 MOBILIZATION LS  850,000.000  0.100  0.000  0.09  76,500.00

Category Subtotal $76,500.00

061302067PROJECT CONTROLSTP 2025(660)HES

001 ROADWAY- [ATASCOSA] STACEY RD TO COUNTY LINECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1090 01047006 000 REMOV CONC (RIPRAP) SY  50.000  28.000  0.000  14.90  745.00

1140 02927017 000 TACK COAT GAL  4.000  73.000  0.000  70.00  280.00

1150 03417001 000 D-GR HMA TY-B PG64-22 TON  105.000  4,128.000  0.000  388.79  40,822.95

1155 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  120.000  3,148.000  0.000  122.06  14,647.20

1160 03547051 000 PLANE ASPH CONC PAV(2") SY  6.000  4,264.000  0.000  474.00  2,844.00

1165 03607002 000 CONC PVMT (CRCP) (8") SY  250.000  132.000  0.000  113.89  28,472.50

1170 04007006 000 CUT & RESTORING PAV SY  125.000  40.000  0.000  52.00  6,500.00

1185 04017001 000 FLOWABLE BACKFILL CY  325.000  21.000  0.000  19.80  6,435.00

1190 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  725.000  30.000  0.000  30.00  21,750.00

1215 04647019 000 RC PIPE (CL IV)(18 IN) LF  80.000  960.000  0.000  110.00  8,800.00

1220 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,000.000  8.000  0.000  2.00  6,000.00

1230 04967004 000 REMOV STR (SET) EA  1,500.000  18.000  0.000  2.00  3,000.00

1235 04967007 000 REMOV STR (PIPE) LF  30.000  928.000  0.000  84.00  2,520.00

1240 05007001 000 MOBILIZATION LS  850,000.000  0.440  0.000  0.40  336,600.00

1245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  9.000  0.000  7.00  105,000.00

1250 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  84.000  0.000  16.00  1,600.00

1255 05057001 000 TMA (STATIONARY) DAY  350.000  347.000  0.000  23.00  8,050.00

1260 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  55.000  198.000  0.000  180.00  9,900.00

1280 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  738.000  0.000  636.00  2,544.00

1330 05437037 000 CABLE BARRIER (REMOVE) LF  4.000  2,568.000  0.000  768.00  3,072.00

1335 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  750.000  7.000  0.000  1.00  750.00

1345 06187090 000 CONDUIT (PREPARE) LF  4.000  100.000  0.000  100.00  400.00

1350 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.500  810.000  0.000  810.00  2,025.00

1355 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  2.500  345.000  0.000  345.00  862.50

1360 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  3.000  345.000  0.000  345.00  1,035.00

1460 06777001 000 ELIM EXT PM & MRKS (4") LF  6.000  11,081.000  0.000  5,770.00  34,620.00

1470 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  2,300.000  1.000  0.000  1.00  2,300.00

1480 06827001 000 VEH SIG SEC (12")LED(GRN) EA  275.000  8.000  0.000  8.00  2,200.00

1485 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  275.000  4.000  0.000  4.00  1,100.00

1490 06827003 000 VEH SIG SEC (12")LED(YEL) EA  275.000  10.000  0.000  8.00  2,200.00

1495 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  275.000  2.000  0.000  2.00  550.00

1500 06827005 000 VEH SIG SEC (12")LED(RED) EA  275.000  8.000  0.000  8.00  2,200.00

1505 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  275.000  2.000  0.000  2.00  550.00

1510 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  275.000  8.000  0.000  8.00  2,200.00

1515 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  275.000  2.000  0.000  2.00  550.00

1520 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.250  1,485.000  0.000  1,485.00  4,826.25

1530 06867020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  13,100.000  2.000  0.000  2.00  26,200.00

1535 30067001 000 UNDERSEAL COURSE GAL  5.000  5,474.000  0.000  100.00  500.00

1540 60087007 000 RELOCATE RVDS EA  1,800.000  3.000  0.000  3.00  5,400.00

1545 60137006 000 GROUND BOX (PREPARE) EA  1,600.000  2.000  0.000  2.00  3,200.00
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Category Subtotal $703,251.40

061301070STP 2025(660)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY- [BEXAR] COUNTY LINE TO W. JETT RD

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.500  53,709.000  0.000  0.000  0.00

0080 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.250  53,709.000  0.000  0.000  0.00

0085 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.600  53,709.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  30.000  828.000  0.000  0.000  0.00

0100 02477192 000 FL BS(CIP)(TY D, GR 1-2 OR 5)(FNAL POS) CY  68.000  6,482.000  0.000  0.000  0.00

0110 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.000  29,571.000  0.000  0.000  0.00

0115 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  85.000  711.000  0.000  0.000  0.00

0140 04327004 000 RIPRAP (CONC)(CL A) CY  700.000  202.000  0.000  0.000  0.00

0150 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,000.000  4.000  0.000  0.000  0.00

0155 04807001 000 CLEAN EXIST CULVERTS EA  5,000.000  2.000  0.000  0.000  0.00

0190 05057003 000 TMA (MOBILE OPERATION) DAY  350.000  3.000  0.000  0.000  0.00

0200 05067011 000 ROCK FILTER DAMS (REMOVE) LF  6.000  108.000  0.000  0.000  0.00

0205 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  12.000  784.000  0.000  0.000  0.00

0210 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.000  784.000  0.000  0.000  0.00

0215 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  60.000  330.000  0.000  0.000  0.00

0220 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  60.000  330.000  0.000  0.000  0.00

0225 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  2.000  3,677.000  0.000  0.000  0.00

0230 05367002 000 CONC MEDIAN SY  65.000  5,405.000  0.000  0.000  0.00

0235 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  20.000  6,842.000  0.000  0.000  0.00

0240 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  3,250.000  7.000  0.000  0.000  0.00

0255 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  1.000  0.000  0.000  0.00

0260 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  1.000  0.000  0.000  0.00

0280 06207009 000 ELEC CONDR (NO.6) BARE LF  3.500  50.000  0.000  0.000  0.00

0285 06207010 000 ELEC CONDR (NO.6) INSULATED LF  4.000  60.000  0.000  0.000  0.00

0290 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.500  1,065.000  0.000  0.000  0.00

0295 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,800.000  1.000  0.000  0.000  0.00

0300 06367001 000 ALUMINUM SIGNS (TY A) SF  70.000  70.000  0.000  0.000  0.00

0305 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  15.000  0.000  0.000  0.00

0310 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  37.000  0.000  0.000  0.00

0315 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  975.000  12.000  0.000  0.000  0.00

0320 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,900.000  6.000  0.000  0.000  0.00

0330 06587051 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)SRF EA  100.000  6.000  0.000  0.000  0.00

0335 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  60.000  4.000  0.000  0.000  0.00

0340 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.350  5,430.000  0.000  0.000  0.00

0345 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.350  4,048.000  0.000  0.000  0.00

0350 06627011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  1.250  2,514.000  0.000  0.000  0.00

0355 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  240.000  0.000  0.000  0.00

0360 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  6.500  97.000  0.000  0.000  0.00

0365 06627027 000 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA  150.000  13.000  0.000  0.000  0.00

0370 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  150.000  13.000  0.000  0.000  0.00

0375 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.500  120.000  0.000  0.000  0.00

0380 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.350  15,918.000  0.000  0.000  0.00

0395 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  4.000  60.000  0.000  0.000  0.00
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0400 06627094 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  80.000  27.000  0.000  0.000  0.00

0415 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.750  38.000  0.000  0.000  0.00

0420 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  1.500  2,448.000  0.000  0.000  0.00

0425 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  4,162.000  0.000  0.000  0.00

0430 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  547.000  0.000  0.000  0.00

0435 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  175.000  15.000  0.000  0.000  0.00

0440 06667054 000 REFL PAV MRK TY I(W)(U-LT ARW)(100 MIL) EA  175.000  3.000  0.000  0.000  0.00

0445 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  15.000  0.000  0.000  0.00

0450 06667347 000 PAVEMENT SLER 6" LF  0.200  35,925.000  0.000  0.000  0.00

0455 06667348 000 PAVEMENT SLER 8" LF  0.300  6,648.000  0.000  0.000  0.00

0460 06667352 000 PAVEMENT SLER 24" LF  5.000  547.000  0.000  0.000  0.00

0465 06667354 000 PAVEMENT SLER (WORD) EA  70.000  15.000  0.000  0.000  0.00

0470 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  70.000  15.000  0.000  0.000  0.00

0475 06667360 000 PAVEMENT SLER (U-L ARROW) EA  70.000  3.000  0.000  0.000  0.00

0480 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.700  4,120.000  0.000  0.000  0.00

0485 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  15,510.000  0.000  0.000  0.00

0490 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  16,295.000  0.000  0.000  0.00

0495 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  2.000  0.000  0.000  0.00

0500 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  673.000  0.000  0.000  0.00

0505 06777001 000 ELIM EXT PM & MRKS (4") LF  6.000  8,517.000  0.000  0.000  0.00

0510 06777004 000 ELIM EXT PM & MRKS (8") LF  50.000  15.000  0.000  0.000  0.00

0515 06777008 000 ELIM EXT PM & MRKS (24") LF  18.000  17.000  0.000  0.000  0.00

0520 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  8.500  45.000  0.000  0.000  0.00

0525 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  209.000  0.000  0.000  0.00

0530 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.000  62.000  0.000  0.000  0.00

0535 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  2,300.000  1.000  0.000  0.000  0.00

0545 06827001 000 VEH SIG SEC (12")LED(GRN) EA  275.000  8.000  0.000  0.000  0.00

0550 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  275.000  4.000  0.000  0.000  0.00

0555 06827003 000 VEH SIG SEC (12")LED(YEL) EA  275.000  12.000  0.000  0.000  0.00

0560 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  275.000  2.000  0.000  0.000  0.00

0565 06827005 000 VEH SIG SEC (12")LED(RED) EA  275.000  8.000  0.000  0.000  0.00

0570 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  275.000  2.000  0.000  0.000  0.00

0575 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  275.000  8.000  0.000  0.000  0.00

0580 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  275.000  2.000  0.000  0.000  0.00

0600 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  7,500.000  4.000  0.000  0.000  0.00

0605 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  7,500.000  2.000  0.000  0.000  0.00

0610 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  750.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0121 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22- BONUS

0122 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22- PENALTY

0123 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22-BONUS

0124 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22- PENALTY
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0126 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-B PG70-22- BONUS

0127 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-B PG70-22- PENALTY

0128 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-B PG70-22- BONUS

0129 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-B PG70-22-PENALTY

0705 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0710 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0720 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0730 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0735 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0740 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0745 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0750 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

 0.00Category Subtotal

061302066C 613-2-66PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY- [ATASCOSA] FM 476  TO COUNTY LINE (SC & PM)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0770 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.000  151,119.000  0.000  0.000  0.00

0775 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  85.000  3,633.000  0.000  0.000  0.00

0785 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  2.000  0.000  0.000  0.00

0790 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  14.000  0.000  0.000  0.00

0795 05057001 000 TMA (STATIONARY) DAY  350.000  12.000  0.000  0.000  0.00

0800 05057003 000 TMA (MOBILE OPERATION) DAY  350.000  12.000  0.000  0.000  0.00

0805 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  2.000  3,370.000  0.000  0.000  0.00

0810 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  35.000  9.000  0.000  0.000  0.00

0815 06587051 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)SRF EA  100.000  6.000  0.000  0.000  0.00

0820 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  60.000  8.000  0.000  0.000  0.00

0825 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  7,044.000  0.000  0.000  0.00

0830 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  170.000  0.000  0.000  0.00

0835 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.750  3,065.000  0.000  0.000  0.00

0840 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  1.500  2,191.000  0.000  0.000  0.00

0845 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  18,823.000  0.000  0.000  0.00

0850 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  467.000  0.000  0.000  0.00

0855 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  145.000  10.000  0.000  0.000  0.00

0860 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  175.000  14.000  0.000  0.000  0.00

0865 06667054 000 REFL PAV MRK TY I(W)(U-LT ARW)(100 MIL) EA  175.000  3.000  0.000  0.000  0.00

0870 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  175.000  12.000  0.000  0.000  0.00

0875 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  24.000  0.000  0.000  0.00

0880 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  50.000  430.000  0.000  0.000  0.00

0885 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  8.000  267.000  0.000  0.000  0.00

0890 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  300.000  4.000  0.000  0.000  0.00

0895 06667347 000 PAVEMENT SLER 6" LF  0.200  210,398.000  0.000  0.000  0.00
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0900 06667348 000 PAVEMENT SLER 8" LF  0.300  24,079.000  0.000  0.000  0.00

0905 06667352 000 PAVEMENT SLER 24" LF  5.000  734.000  0.000  0.000  0.00

0910 06667353 000 PAVEMENT SLER (ARROW) EA  50.000  10.000  0.000  0.000  0.00

0915 06667354 000 PAVEMENT SLER (WORD) EA  70.000  24.000  0.000  0.000  0.00

0920 06667355 000 PAVEMENT SLER (MED NOSE) EA  100.000  4.000  0.000  0.000  0.00

0925 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  70.000  14.000  0.000  0.000  0.00

0930 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  70.000  12.000  0.000  0.000  0.00

0935 06667360 000 PAVEMENT SLER (U-L ARROW) EA  70.000  3.000  0.000  0.000  0.00

0940 06667365 000 PAVEMENT SLER (YLD TRI) EA  18.000  430.000  0.000  0.000  0.00

0945 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.700  23,493.000  0.000  0.000  0.00

0950 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  92,355.000  0.000  0.000  0.00

0955 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.700  3,760.000  0.000  0.000  0.00

0960 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  90,620.000  0.000  0.000  0.00

0965 06727002 000 REFL PAV MRKR TY I-C EA  5.000  212.000  0.000  0.000  0.00

0970 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  404.000  0.000  0.000  0.00

0975 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  2,188.000  0.000  0.000  0.00

0980 06777008 000 ELIM EXT PM & MRKS (24") LF  18.000  25.000  0.000  0.000  0.00

0985 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.000  19.000  0.000  0.000  0.00

 0.00Category Subtotal

061302067STP 2025(660)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY- [ATASCOSA] STACEY RD TO COUNTY LINE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1085 01047003 000 REMOV CONC (MOWSTRIP) SY  12.000  1,369.000  0.000  0.000  0.00

1095 01107001 000 EXCAV (ROADWAY) CY  20.000  9,369.000  0.000  0.000  0.00

1100 01327003 000 EMBANK (FNL)(OC)(TY B) CY  25.000  14.000  0.000  0.000  0.00

1105 01327005 000 EMBANK (FNL)(OC)(TY C) CY  18.000  7,891.000  0.000  0.000  0.00

1110 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.500  42,226.000  0.000  0.000  0.00

1115 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.250  42,226.000  0.000  0.000  0.00

1120 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.600  42,226.000  0.000  0.000  0.00

1125 01687001 000 VEGETATIVE WATERING TGL  30.000  659.000  0.000  0.000  0.00

1130 02167001 000 PROOF ROLLING HR  75.000  120.000  0.000  0.000  0.00

1135 02477192 000 FL BS(CIP)(TY D, GR 1-2 OR 5)(FNAL POS) CY  68.000  7,647.000  0.000  0.000  0.00

1145 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  7.000  5,154.000  0.000  0.000  0.00

1175 04007007 000 CUT & RESTORE CONC PAVING SY  10.000  57.000  0.000  0.000  0.00

1180 04007010 000 CEM STABIL BKFL CY  175.000  286.000  0.000  0.000  0.00

1195 04327002 000 RIPRAP (CONC)(5 IN) CY  600.000  18.000  0.000  0.000  0.00

1200 04327004 000 RIPRAP (CONC)(CL A) CY  700.000  129.000  0.000  0.000  0.00

1205 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  51.000  0.000  0.000  0.00

1210 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  500.000  21.000  0.000  0.000  0.00

1225 04807001 000 CLEAN EXIST CULVERTS EA  5,000.000  6.000  0.000  0.000  0.00

1265 05067011 000 ROCK FILTER DAMS (REMOVE) LF  6.000  198.000  0.000  0.000  0.00

1270 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  12.000  784.000  0.000  0.000  0.00

1275 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.000  784.000  0.000  0.000  0.00

1285 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  738.000  0.000  0.000  0.00

1290 05367002 000 CONC MEDIAN SY  65.000  2,413.000  0.000  0.000  0.00

1295 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  623.000  0.000  0.000  0.00

1300 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  0.000  0.00
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1305 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  846.000  0.000  0.000  0.00

1310 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  275.000  2.000  0.000  0.000  0.00

1315 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  275.000  2.000  0.000  0.000  0.00

1320 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  20.000  4,430.000  0.000  0.000  0.00

1325 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  3,250.000  3.000  0.000  0.000  0.00

1340 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  0.000  0.00

1365 06367001 000 ALUMINUM SIGNS (TY A) SF  70.000  33.500  0.000  0.000  0.00

1370 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  220.000  32.000  0.000  0.000  0.00

1375 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  17.000  0.000  0.000  0.00

1380 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  57.000  0.000  0.000  0.00

1385 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  975.000  12.000  0.000  0.000  0.00

1390 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,900.000  6.000  0.000  0.000  0.00

1395 06447073 000 REMOVE SM RD SN SUP&AM EA  80.000  78.000  0.000  0.000  0.00

1400 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.350  6,740.000  0.000  0.000  0.00

1405 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.350  5,882.000  0.000  0.000  0.00

1410 06627011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  1.250  2,664.000  0.000  0.000  0.00

1415 06627027 000 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA  150.000  14.000  0.000  0.000  0.00

1420 06627028 000 WK ZN PAV MRK NON-REMOV (W)(U-L ARR) EA  175.000  2.000  0.000  0.000  0.00

1425 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  150.000  16.000  0.000  0.000  0.00

1430 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.350  21,509.000  0.000  0.000  0.00

1435 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.800  2,984.000  0.000  0.000  0.00

1440 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  4.000  103.000  0.000  0.000  0.00

1445 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  8.000  170.000  0.000  0.000  0.00

1450 06627094 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  80.000  18.000  0.000  0.000  0.00

1455 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.800  43,341.000  0.000  0.000  0.00

1465 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  8.500  46.000  0.000  0.000  0.00

1475 06817001 000 TEMP TRAF SIGNALS EA  60,000.000  2.000  0.000  0.000  0.00

1525 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  9,700.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,928,002.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 000 SY  12.000REMOV CONC (MOWSTRIP)  1,296.000  15,552.00 2,137.00

01047006 000 SY  50.000REMOV CONC (RIPRAP)  14.900  745.00 28.00

01107001 000 CY  20.000EXCAV (ROADWAY)  5,481.310  109,626.20 8,792.00

01327005 000 CY  18.000EMBANK (FNL)(OC)(TY C)  6,046.910  108,844.38 9,688.00

02167001 000 HR  75.000PROOF ROLLING  4.000  300.00 80.00

02927017 000 GAL  4.000TACK COAT  70.000  280.00 73.00

03107013 000 GAL  7.000PRIME COAT(MC-30 OR AE-P)  75.000  525.00 4,380.00

03417001 000 TON  105.000D-GR HMA TY-B PG64-22  435.570  45,734.85 7,906.00

03417024 000 TON  120.000D-GR HMA TY-C SAC-B PG70-22  266.910  32,029.20 5,862.00

03547051 000 SY  6.000PLANE ASPH CONC PAV(2")  4,155.110  24,930.66 9,029.00

03607002 000 SY  250.000CONC PVMT (CRCP) (8")  113.890  28,472.50 132.00

04007006 000 SY  125.000CUT & RESTORING PAV  52.000  6,500.00 40.00

04007010 000 CY  175.000CEM STABIL BKFL  143.140  25,049.50 210.00

04017001 000 CY  325.000FLOWABLE BACKFILL  19.800  6,435.00 21.00

04167044 000 LF  725.000DRILL SHAFT (TRF SIG POLE) (36 IN)  30.000  21,750.00 30.00

04647019 000 LF  80.000RC PIPE (CL IV)(18 IN)  434.000  34,720.00 1,620.00

04677308 000 EA  3,000.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  6,000.00 8.00

04967004 000 EA  1,500.000REMOV STR (SET)  8.000  12,000.00 28.00

04967007 000 LF  30.000REMOV STR (PIPE)  379.000  11,370.00 1,493.00

05007001 000 LS  850,000.000MOBILIZATION  0.900  765,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  195,000.00 15.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  142.000  14,200.00 126.00

05057001 000 DAY  350.000TMA (STATIONARY)  42.000  14,700.00 512.00

05067004 000 LF  55.000ROCK FILTER DAMS (INSTALL) (TY 4)  234.000  12,870.00 306.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  636.000  2,544.00 738.00

05437037 000 LF  4.000CABLE BARRIER (REMOVE)  7,369.000  29,476.00 9,169.00

05437038 000 EA  750.000CABLE BARRIER TERMINAL SECTION (REMOVE)  16.000  12,000.00 22.00

06187054 000 LF  20.000CONDT (PVC) (SCH 80) (2")  20.000  400.00 20.00

06187060 000 LF  24.000CONDT (PVC) (SCH 80) (3")  30.000  720.00 30.00

06187090 000 LF  4.000CONDUIT (PREPARE)  180.000  720.00 180.00

06217006 000 LF  2.500TRAY CABLE (4 CONDR) (12 AWG)  810.000  2,025.00 810.00

06257001 000 LF  2.500ZINC-COAT STL WIRE STRAND (3/16")  345.000  862.50 345.00

06257003 000 LF  3.000ZINC-COAT STL WIRE STRAND (5/16")  345.000  1,035.00 345.00

06447073 000 EA  80.000REMOVE SM RD SN SUP&AM  15.000  1,200.00 51.00

06627065 000 LF  0.950WK ZN PAV MRK REMOV (W)6"(BRK)  20.000  19.00 120.00

06627068 000 LF  0.800WK ZN PAV MRK REMOV (W)6"(SLD)  4,610.000  3,688.00 4,978.00

06627100 000 LF  0.800WK ZN PAV MRK REMOV (Y)6"(SLD)  15,815.000  12,652.00 32,500.00

06627112 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  1,311.000  2,622.00 1,242.00

06777001 000 LF  6.000ELIM EXT PM & MRKS (4")  5,770.000  34,620.00 11,081.00

06807011 000 EA  2,300.000INSTALL HWY TRF SIG (UPGRADE)  1.000  2,300.00 1.00

06817001 000 EA  60,000.000TEMP TRAF SIGNALS  1.000  60,000.00 1.00

06827001 000 EA  275.000VEH SIG SEC (12")LED(GRN)  8.000  2,200.00 8.00

06827002 000 EA  275.000VEH SIG SEC (12")LED(GRN ARW)  4.000  1,100.00 4.00
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06827003 000 EA  275.000VEH SIG SEC (12")LED(YEL)  8.000  2,200.00 10.00

06827004 000 EA  275.000VEH SIG SEC (12")LED(YEL ARW)  2.000  550.00 2.00

06827005 000 EA  275.000VEH SIG SEC (12")LED(RED)  8.000  2,200.00 8.00

06827006 000 EA  275.000VEH SIG SEC (12")LED(RED ARW)  2.000  550.00 2.00

06827042 000 EA  275.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  8.000  2,200.00 8.00

06827043 000 EA  275.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  550.00 2.00

06847012 000 LF  3.250TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  3,160.000  10,270.00 3,040.00

06857004 000 EA  9,700.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  1.000  9,700.00 2.00

06867020 000 EA  13,100.000INS TRF SIG PL AM (S)STR(TY D)LUM  2.000  26,200.00 2.00

30067001 000 GAL  5.000UNDERSEAL COURSE  275.000  1,375.00 10,196.00

60087007 000 EA  1,800.000RELOCATE RVDS  3.000  5,400.00 3.00

60137006 000 EA  1,600.000GROUND BOX (PREPARE)  2.000  3,200.00 2.00

60187004 000 LF  3.500ITS COM CBL (ETHERNET)  100.000  350.00 70.00

96017001 DOL  1.000MATERIAL ON HAND  185,946.940  185,946.94 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,531.840  5,531.84 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  8,961.220  8,961.22 1,000.00

$1,928,002.79TOTAL ITEM EARNINGS TO DATE


