
061702079CONTRACT ID:

PROJECT: BR 2025(654)

CONTRACT:

07253245

PROJECTED AMOUNT: $1,759,250.97

CONTRACTOR:

HIGHWAY: PR 22

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

GIBSON & ASSOCIATES, INC.

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 67

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$1,759,250.97

CONTRACT:

05/29/2026

AWARD AMOUNT: $1,759,250.97

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.71

$142,450.11 $1,277,355.11 $1,419,805.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$28,490.02 $255,471.02 $283,961.04 

$113,960.09 $1,021,884.09 $1,135,844.18 

$142,450.11 $1,419,805.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,277,355.11 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 67

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

11/10/2025

 106

 0

 106

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 20

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2025(654) 061702079PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $6,600.00 66.000  486.00 69.00

0085 05057001 TMA (STATIONARY)000 DAY  300.000 $6,300.00 21.000  38.00 69.00

CATEGORY 005 DESCRIPTION BRIDGE: 161780061702084 [PR 22 @ HUMBLE CHANNEL]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0420 04387008 CLEANING EXISTING JOINTS000 LF  30.250 $9,680.00 320.000  320.00 320.00

CATEGORY 006 DESCRIPTION BRIDGE: 161780061702121 [PR 22 @ WEST LAGUNA MADRE]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0485 04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT)000 SF  110.000 $11,393.80 103.580  103.58 455.00

0490 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  291.500 $30,522.97 104.710  233.10 128.00

0510 07807005 CNC CRACK REPAIR (FLOOD)(GRAVITY)000 SF  6.000 $77,953.34 12,992.223  12,992.22 9,132.00

$142,450.11TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

061702079PROJECT CONTROLBR 2025(654)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  170.500  77.000  0.000  135.11  23,036.43

0065 04327002 000 RIPRAP (CONC)(5 IN) CY  1,045.000  15.000  0.000  20.79  21,725.55

0070 05007001 000 MOBILIZATION LS  229,900.000  1.000  0.000  0.77  175,873.50

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  24,900.000  7.000  0.000  7.00  174,300.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  69.000  0.000  486.00  48,600.00

0085 05057001 000 TMA (STATIONARY) DAY  300.000  69.000  0.000  38.00  11,400.00

0115 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  425.000  0.000  125.00  312.50

0160 06777001 000 ELIM EXT PM & MRKS (4") LF  1.090  23,987.000  0.000  3,600.00  3,924.00

Category Subtotal $459,171.98

002 BRIDGE: 161780061702027 [PR 22 EBFR @ HUMBLE CHANNEL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0220 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  291.500  134.000  0.000  213.25  62,162.39

0225 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  60.500  248.000  0.000  8.00  484.00

0230 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  59.000  5,724.000  0.000  4,707.73  277,756.07

Category Subtotal $340,402.46

003 BRIDGE: 161780061702028 [PR 22 EB @ E RELIEF CHANNEL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 04017001 000 FLOWABLE BACKFILL CY  522.500  10.000  0.000  3.00  1,567.50

0285 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  291.500  50.000  0.000  6.85  1,996.78

0290 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  60.500  186.000  0.000  175.58  10,622.59

0295 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  59.000  4.000  0.000  5.83  343.97

Category Subtotal $14,530.84

004 BRIDGE: 161780061702048 [PR 22 WB @ EAST RELIEF CHANNEL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  291.500  125.000  0.000  187.10  54,539.66

0355 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  60.500  197.000  0.000  356.93  21,594.27

0360 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  59.000  101.000  0.000  187.53  11,064.27

Category Subtotal $87,198.20

005 BRIDGE: 161780061702084 [PR 22 @ HUMBLE CHANNEL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  291.500  52.000  0.000  65.63  19,131.15

0420 04387008 000 CLEANING EXISTING JOINTS LF  30.250  320.000  0.000  320.00  9,680.00
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005 BRIDGE: 161780061702084 [PR 22 @ HUMBLE CHANNEL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  35.500  6,996.000  0.000  6,996.00  248,358.00

0430 04837001 000 MILLING CONCRETE SLAB (1/4IN) SY  14.280  3,498.000  0.000  3,528.88  50,392.41

0435 04837016 000 SHOT BLASTING SY  4.500  6,996.000  0.000  7,057.76  31,759.92

Category Subtotal $359,321.48

006 BRIDGE: 161780061702121 [PR 22 @ WEST LAGUNA MADRE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  110.000  455.000  0.000  103.58  11,393.80

0490 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  291.500  128.000  0.000  233.10  67,948.66

0510 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  6.000  9,132.000  0.000  12,992.22  77,953.34

0515 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  59.000  39.000  0.000  31.94  1,884.46

Category Subtotal $159,180.26

061702079BR 2025(654)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05057002 000 TMA (MOBILE OPERATION) HR  100.000  16.000  0.000  0.000  0.00

0095 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.230  1,100.000  0.000  0.000  0.00

0100 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.700  1,100.000  0.000  0.000  0.00

0105 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  11.000  160.000  0.000  0.000  0.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.500  160.000  0.000  0.000  0.00

0120 06627115 000 WK ZN PAV MRK SHT TERM RMV (W)(4") LF  0.250  11,000.000  0.000  0.000  0.00

0125 06627116 000 WK ZN PAV MRK SHT TERM RMV (Y)(4") LF  0.250  11,000.000  0.000  0.000  0.00

0130 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.540  10,679.000  0.000  0.000  0.00

0135 06667237 000 RE PM TY III (W)(6")(BRK) LF  1.820  2,619.000  0.000  0.000  0.00

0140 06667239 000 RE PM TY III (W)(8")(SLD) LF  2.480  1,550.000  0.000  0.000  0.00

0145 06667242 000 RE PM TY III (W)(12")(SLD) LF  4.400  250.000  0.000  0.000  0.00

0150 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.540  10,689.000  0.000  0.000  0.00

0155 06727006 000 REFL PAV MRKR TY II-C-R EA  9.350  444.000  0.000  0.000  0.00

0165 06777004 000 ELIM EXT PM & MRKS (8") LF  3.030  1,550.000  0.000  0.000  0.00

0170 06777006 000 ELIM EXT PM & MRKS (12") LF  5.500  250.000  0.000  0.000  0.00

0180 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0181 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0182 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,002.000  0.000  0.000  0.00

0183 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0184 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 161780061702048 [PR 22 WB @ EAST RELIEF CHANNEL]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0345 04017001 000 FLOWABLE BACKFILL CY  522.500  15.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 161780061702084 [PR 22 @ HUMBLE CHANNEL]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0415 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  60.500  210.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 161780061702121 [PR 22 @ WEST LAGUNA MADRE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  60.500  89.000  0.000  0.000  0.00

0500 04387008 000 CLEANING EXISTING JOINTS LF  30.250  878.000  0.000  0.000  0.00

0505 04817013 000 PIPE (PVC) (SCH 40) (6 IN) LF  317.000  540.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,419,805.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  170.500REMOV CONC (RIPRAP)  135.111  23,036.43 77.00

04017001 000 CY  522.500FLOWABLE BACKFILL  3.000  1,567.50 10.00

04297004 000 SF  110.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  103.580  11,393.80 455.00

04297007 000 SF  291.500CONC STR REPAIR (VERTICAL & OVERHEAD)  705.930  205,778.64 489.00

04327002 000 CY  1,045.000RIPRAP (CONC)(5 IN)  20.790  21,725.55 15.00

04387001 000 LF  60.500CLEANING AND SEALING EXISTING JOINTS  540.510  32,700.86 631.00

04387008 000 LF  30.250CLEANING EXISTING JOINTS  320.000  9,680.00 320.00

04397014 000 SY  35.500MULTI-LAYER POLYMER OVERLAY  6,996.000  248,358.00 6,996.00

04837001 000 SY  14.280MILLING CONCRETE SLAB (1/4IN)  3,528.880  50,392.41 3,498.00

04837016 000 SY  4.500SHOT BLASTING  7,057.760  31,759.92 6,996.00

05007001 000 LS  229,900.000MOBILIZATION  0.765  175,873.50 1.00

05027001 000 MO  24,900.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  174,300.00 7.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  486.000  48,600.00 69.00

05057001 000 DAY  300.000TMA (STATIONARY)  38.000  11,400.00 69.00

06627112 000 EA  2.500WK ZN PAV MRK SHT TERM (TAB)TY W  125.000  312.50 425.00

06777001 000 LF  1.090ELIM EXT PM & MRKS (4")  3,600.000  3,924.00 23,987.00

07807005 000 SF  6.000CNC CRACK REPAIR (FLOOD)(GRAVITY)  12,992.223  77,953.34 9,132.00

07867001 000 SF  59.000CARBON FIBER REINF POLYMER PROTECTION  4,933.030  291,048.77 5,868.00

$1,419,805.22TOTAL ITEM EARNINGS TO DATE


