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062101115CONTRACT ID:

PROJECT: C 621-1-115

CONTRACT:

04253013

PROJECTED AMOUNT: $5,857,547.35

CONTRACTOR:

HIGHWAY: SH 336

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

FOREMOST PAVING, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0015

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/27/2025

04/03/2025

ESTIMATE PAID:

 133

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/23/2025

$5,857,547.35

CONTRACT:

07/29/2026

AWARD AMOUNT: $5,354,547.35

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 123.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.99

$0.00 $5,115,895.43 $5,115,895.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($38,175.00)($38,175.00)

$0.00 $0.00 $0.00 

$0.00 $5,154,070.43 $5,154,070.43 

$0.00 $0.00 $0.00 

$0.00 $5,154,070.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,154,070.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$38,175.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 25

 25

C. O. ADJUSTED DAYS:

 133

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/23/2025

00/00/0000

 108

 0

 108

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 621-1-115 062101115PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047005 REMOV CONC (MOWSTRIP)000 LF  72.000 -$1,944.00-27.000  0.00 0.00

0065 03447064 SP MIXES SP-D SAC-A PG76-22000 TON  110.000 -$877,850.60-7,980.460  16,065.14 16,973.54

0070 03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22000 TON  124.000 -$1,109,521.00-8,947.750  0.00 3,123.25

0080 03547051 PLANE ASPH CONC PAV(2")000 SY  1.510 -$162,325.74-107,500.490  214,981.80 217,264.51

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  8,500.000 -$34,000.00-4.000  2.00 2.00

0095 05057001 TMA (STATIONARY)000 DAY  60.000 -$1,800.00-30.000  12.00 78.00

0105 05067042 BIODEG EROSN CONT LOGS (INSTL) (6")000 LF  6.000 -$3,000.00-500.000  530.00 385.00

0110 05067046 BIODEG EROSN CONT LOGS (REMOVE)000 LF  2.000 -$1,000.00-500.000  530.00 385.00

0115 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  2,760.000 -$8,280.00-3.000  0.00 0.00

0120 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  810.000 -$2,430.00-3.000  0.00 0.00

0125 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.000 -$2,807.00-2,807.000  3,007.00 3,546.00

0130 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.000 -$2,444.00-2,444.000  2,492.00 5,323.00

0135 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL)000 LF  20.000 -$2,920.00-146.000  0.00-117.00

0145 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.800 -$2,157.60-2,697.000  5,846.00 6,020.00

0150 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  2.500 -$5,980.00-2,392.000  6,136.00 5,755.00

0160 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.450 -$17,592.75-39,095.000  18,737.00-30,222.00

0165 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.600 -$1,014.00-1,690.000  0.00 273.00

0170 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.450 -$2,362.50-5,250.000  4,162.00 572.00

0175 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.330 -$8,901.42-26,974.000  31,524.00-9,495.00

0185 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.750 -$8,137.50-10,850.000  6,480.00 8,817.00

0190 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.600 -$10,857.00-18,095.000  25,314.00 31,088.00

0195 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.750 -$4,620.00-6,160.000  5,120.00 6,777.00

0200 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.600 -$26,742.60-44,571.000  26,560.00 33,105.00

0205 06687091 PREFAB PM TY C (W)(ARROW)000 EA  130.000 -$2,990.00-23.000  39.00 35.00

0210 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  300.000 -$2,400.00-8.000  0.00 0.00

0215 06687096 PREFAB PM TY C (W)(UTURN ARROW)000 EA  350.000 -$1,050.00-3.000  0.00 0.00

0220 06687103 PREFAB PM TY C (W)(WORD)000 EA  200.000 -$5,200.00-26.000  40.00 36.00

0225 06687108 PREFAB PM TY C (W)(RR XING)000 EA  600.000 -$1,200.00-2.000  6.00 6.00

0230 06727002 REFL PAV MRKR TY I-C000 EA  7.500 -$1,500.00-200.000  750.00 1,198.00

0235 06727004 REFL PAV MRKR TY II-A-A000 EA  7.500 -$7,777.50-1,037.000  1,290.00 1,287.00

0240 06727006 REFL PAV MRKR TY II-C-R000 EA  7.500 -$225.00-30.000  17.00 49.00

0245 06777002 ELIM EXT PM & MRKS (6")000 LF  0.400 -$86.00-215.000  0.00 2,753.00

0255 06777008 ELIM EXT PM & MRKS (24")000 LF  2.000 -$1,388.00-694.000  530.00 2,602.00

0260 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  35.000 -$245.00-7.000  0.00 2.00

0265 06777010 ELIM EXT PM & MRKS (DBL ARROW)000 EA  55.000 -$440.00-8.000  0.00 0.00

0270 06777012 ELIM EXT PM & MRKS (UTURN ARROW)000 EA  150.000 -$450.00-3.000  0.00 0.00

0275 06777015 ELIM EXT PM & MRKS (WORD)000 EA  35.000 -$350.00-10.000  0.00 2.00

0280 06887004 VEH LP DETECT (SAWCUT)000 LF  15.000 -$70,950.00-4,730.000  5,887.00 2,224.00

0285 30077001 BONDING COURSE000 GAL  2.800 -$12,275.20-4,384.000  17,215.76 18,352.00

ITEMS WITH NO CATEGORY

003806053CONTROLPROJECT C 38-6-53

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0152 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.500  35.000 $87.50  35.00 35.00

ADDED BY CO#1 ACTIVATION ERROR

0147 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  379.000 $303.20  379.00 379.00

ADDED BY CO#1 ACTIVATION ERROR

0112 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  160.000 $320.00  160.00 160.00

ADDED BY CO #1 ACTIVATION ERROR

0107 05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.000  160.000 $960.00  160.00 160.00

ADDED BY CO #1 ACTIVATION ERROR

0127 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,340.000 $1,340.00  1,340.00 1,340.00

ADDED BY CO#1 ACTIVATION ERROR

0132 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,340.000 $1,340.00  1,340.00 1,340.00

ADDED BY CO#1 ACTIVATION ERROR

0097 05057001 TMA (STATIONARY) DAY  60.000  26.000 $1,560.00  26.00 26.00

ADDED BY CO #1 ACTIVATION ERROR

0061 01047005 REMOV CONC (MOWSTRIP) LF  72.000  27.000 $1,944.00  27.00 27.00

Added by CO#1 Activation Error

0172 06667211 RE PM TY II (Y) 6" (BRK) LF  0.450  4,600.000 $2,070.00  4,600.00 4,600.00

ADDED BY CO#1 ACTIVATION ERROR

0121 05427002 REMOVE TERMINAL ANCHOR SECTION EA  810.000  3.000 $2,430.00  3.00 3.00

ADDED BY CO#1 ACTIVATION ERROR

0197 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  4,450.000 $3,337.50  4,450.00 4,450.00

ADDED BY CO#1 ACTIVATION ERROR

0187 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  4,520.000 $3,390.00  4,520.00 4,520.00

ADDED BY CO#1 ACTIVATION ERROR

0237 06727004 REFL PAV MRKR TY II-A-A EA  7.500  488.000 $3,660.00  488.00 488.00

ADDED BY CO#1 ACTIVATION ERROR

0177 06667213 RE PM TY II (Y) 6" (SLD) LF  0.330  17,632.000 $5,818.56  17,632.00 17,632.00

ADDED BY CO#1 ACTIVATION ERROR

0116 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,760.000  3.000 $8,280.00  3.00 3.00

ADDED BY CO #1 ACTIVATION ERROR

0162 06667172 RE PM TY II (W) 6" (BRK) LF  0.450  22,418.000 $10,088.10  22,418.00 22,418.00

ADDED BY CO# 1 ACTIVATION ERROR

0192 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  17,795.000 $10,677.00  17,795.00 17,795.00

ADDED BY CO#1 ACTIVATION ERROR
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0202 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  17,959.000 $10,775.40  17,959.00 17,959.00

ADDED BY CO#1 ACTIVATION ERROR

0091 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  2.000 $17,000.00  2.00 2.00

ADDED BY CO #1 ACTIVATION ERROR

0081 03547051 PLANE ASPH CONC PAV(2") SY  1.510  43,843.030 $66,202.98  43,843.03 43,843.03

ADDED BY CO #1 ACTIVATION ERROR

0071 03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  124.000  8,947.750 $1,109,521.00  8,947.75 8,947.75

Added by CO#1 Activation Error

062101115CONTROLPROJECT C 621-1-115

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0271 06777012 ELIM EXT PM & MRKS (UTURN ARROW) EA  150.000  3.000 $450.00  3.00 3.00

ADDED BY CO#1 ACTIVATION ERROR

062101116CONTROLPROJECT C 621-1-116

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0246 06777002 ELIM EXT PM & MRKS (6") LF  0.400  215.000 $86.00  215.00 215.00

ADDED BY CO#1 ACTIVATION ERROR

0191 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  300.000 $180.00  300.00 300.00

ADDED BY CO#1 ACTIVATION ERROR

0241 06727006 REFL PAV MRKR TY II-C-R EA  7.500  30.000 $225.00  30.00 30.00

ADDED BY CO#1 ACTIVATION ERROR

0096 05057001 TMA (STATIONARY) DAY  60.000  4.000 $240.00  4.00 4.00

ADDED BY CO #1 ACTIVATION ERROR

0261 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  7.000 $245.00  7.00 7.00

ADDED BY CO#1 ACTIVATION ERROR

0171 06667211 RE PM TY II (Y) 6" (BRK) LF  0.450  650.000 $292.50  650.00 650.00

ADDED BY CO#1 ACTIVATION ERROR

0276 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  10.000 $350.00  10.00 10.00

ADDED BY CO#1 ACTIVATION ERROR

0266 06777010 ELIM EXT PM & MRKS (DBL ARROW) EA  55.000  8.000 $440.00  8.00 8.00

ADDED BY CO#1 ACTIVATION ERROR

0111 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  340.000 $680.00  340.00 340.00

ADDED BY CO #1 ACTIVATION ERROR

0166 06667179 RE PM TY II (W) 8" (SLD) LF  0.600  1,690.000 $1,014.00  1,690.00 1,690.00

ADDED BY CO#1 ACTIVATION ERROR

0216 06687096 PREFAB PM TY C (W)(UTURN ARROW) EA  350.000  3.000 $1,050.00  3.00 3.00

ADDED BY CO#1 ACTIVATION ERROR

0131 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,104.000 $1,104.00  1,104.00 1,104.00

ADDED BY CO #1 ACTIVATION ERROR

0226 06687108 PREFAB PM TY C (W)(RR XING) EA  600.000  2.000 $1,200.00  2.00 2.00

ADDED BY CO#1 ACTIVATION ERROR

0196 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  1,710.000 $1,282.50  1,710.00 1,710.00

ADDED BY CO#1 ACTIVATION ERROR

0256 06777008 ELIM EXT PM & MRKS (24") LF  2.000  694.000 $1,388.00  694.00 694.00

ADDED BY CO#1 ACTIVATION ERROR

0126 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,467.000 $1,467.00  1,467.00 1,467.00
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ADDED BY CO#1 ACTIVATION ERROR

0231 06727002 REFL PAV MRKR TY I-C EA  7.500  200.000 $1,500.00  200.00 200.00

ADDED BY CO#1 ACTIVATION ERROR

0146 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  2,318.000 $1,854.40  2,318.00 2,318.00

ADDED BY CO#1 ACTIVATION ERROR

0106 05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.000  340.000 $2,040.00  340.00 340.00

ADDED BY CO #1 ACTIVATION ERROR

0211 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  8.000 $2,400.00  8.00 8.00

ADDED BY CO#1 ACTIVATION ERROR

0136 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  20.000  146.000 $2,920.00  146.00 146.00

ADDED BY CO# 1 ACTIVATION ERROR

0206 06687091 PREFAB PM TY C (W)(ARROW) EA  130.000  23.000 $2,990.00  23.00 23.00

ADDED BY CO#1 ACTIVATION ERROR

0176 06667213 RE PM TY II (Y) 6" (SLD) LF  0.330  9,342.000 $3,082.86  9,342.00 9,342.00

ADDED BY CO#1 ACTIVATION ERROR

0236 06727004 REFL PAV MRKR TY II-A-A EA  7.500  549.000 $4,117.50  549.00 549.00

ADDED BY CO#1 ACTIVATION ERROR

0186 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  6,330.000 $4,747.50  6,330.00 6,330.00

ADDED BY CO#1 ACTIVATION ERROR

0221 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  26.000 $5,200.00  26.00 26.00

ADDED BY CO#1 ACTIVATION ERROR

0151 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.500  2,357.000 $5,892.50  2,357.00 2,357.00

ADDED BY CO#1 ACTIVATION ERROR

0161 06667172 RE PM TY II (W) 6" (BRK) LF  0.450  16,677.000 $7,504.65  16,677.00 16,677.00

ADDED BY CO# 1 ACTIVATION ERROR

0286 30077001 BONDING COURSE GAL  2.800  4,384.000 $12,275.20  4,384.00 4,384.00

ADDED BY CO#1 ACTIVATION ERROR

0201 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  26,612.000 $15,967.20  26,612.00 26,612.00

ADDED BY CO#1 ACTIVATION ERROR

0092 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  2.000 $17,000.00  2.00 2.00

ADDED BY CO # 1 ACTIVATION ERROR

0281 06887004 VEH LP DETECT (SAWCUT) LF  15.000  4,730.000 $70,950.00  4,730.00 4,730.00

ADDED BY CO#1 ACTIVATION ERROR

0082 03547051 PLANE ASPH CONC PAV(2") SY  1.510  63,657.460 $96,122.76  63,657.46 63,657.46

ADDED BY CO #1 ACTIVATION ERROR

0066 03447064 SP MIXES SP-D SAC-A PG76-22 TON  110.000  7,980.460 $877,850.60  7,980.46 7,980.46

Added by CO#1 Activation Error

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

062101115PROJECT CONTROLC 621-1-115

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  110.000  24,954.000 -7,980.460  16,065.14  1,767,165.40

0080 03547051 000 PLANE ASPH CONC PAV(2") SY  1.510  324,765.000 -107,500.490  214,981.80  324,622.51

0085 05007001 000 MOBILIZATION LS  120,000.000  1.000  0.000  0.90  108,000.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  6.000 -4.000  2.00  17,000.00

0095 05057001 000 TMA (STATIONARY) DAY  60.000  108.000 -30.000  12.00  720.00

0105 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.000  885.000 -500.000  530.00  3,180.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  885.000 -500.000  530.00  1,060.00

0125 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  6,353.000 -2,807.000  3,007.00  3,007.00

0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  7,767.000 -2,444.000  2,492.00  2,492.00

0145 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  8,717.000 -2,697.000  5,846.00  4,676.80

0150 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.500  8,147.000 -2,392.000  6,136.00  15,340.00

0160 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.450  8,873.000 -39,095.000  18,737.00  8,431.65

0170 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.450  5,822.000 -5,250.000  4,162.00  1,872.90

0175 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.330  17,479.000 -26,974.000  31,524.00  10,402.92

0185 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  19,667.000 -10,850.000  6,480.00  4,860.00

0190 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  49,183.000 -18,095.000  25,314.00  15,188.40

0195 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  12,937.000 -6,160.000  5,120.00  3,840.00

0200 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  77,676.000 -44,571.000  26,560.00  15,936.00

0205 06687091 000 PREFAB PM TY C (W)(ARROW) EA  130.000  58.000 -23.000  39.00  5,070.00

0220 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  62.000 -26.000  40.00  8,000.00

0225 06687108 000 PREFAB PM TY C (W)(RR XING) EA  600.000  8.000 -2.000  6.00  3,600.00

0230 06727002 000 REFL PAV MRKR TY I-C EA  7.500  1,398.000 -200.000  750.00  5,625.00

0235 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  2,324.000 -1,037.000  1,290.00  9,675.00

0240 06727006 000 REFL PAV MRKR TY II-C-R EA  7.500  79.000 -30.000  17.00  127.50

0255 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  3,296.000 -694.000  530.00  1,060.00

0280 06887004 000 VEH LP DETECT (SAWCUT) LF  15.000  6,954.000 -4,730.000  5,887.00  88,305.00

0285 30077001 000 BONDING COURSE GAL  2.800  22,736.000 -4,384.000  17,215.76  48,204.12

0320 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  124,000.000  0.000  54,949.30  54,949.30

SP MIXES SP-D SAC A PG 76-22

0325 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  124,000.000  0.000  51,730.99  51,730.99

SP MIXES SP-D SAC A PG 76-22

0330 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  67,000.000  0.000  12,935.00  12,935.00

STONE MATRIX ASPHALT SMA-D SAC-A PG 76-22

0335 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  67,000.000  0.000  9,826.16  9,826.16

STONE MATRIX ASPHALT SMA-D SAC-A PG 76-22

0345 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  125,930.99  125,930.99

Category Subtotal $2,732,834.64

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0360 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  14,021.38  14,021.38
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Category Subtotal $14,021.38

062101115C 621-1-115PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  72.000  27.000 -27.000  0.000  0.00

0070 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  124.000  12,071.000 -8,947.750  0.000  0.00

0075 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  35.000  733.000  0.000  0.000  0.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  108.000  0.000  0.000  0.00

0115 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,760.000  3.000 -3.000  0.000  0.00

0120 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  810.000  3.000 -3.000  0.000  0.00

0135 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  20.000  29.000 -146.000  0.000  0.00

0140 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  50.000  8.000  0.000  0.000  0.00

0155 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  10.000  147.000  0.000  0.000  0.00

0165 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.600  1,963.000 -1,690.000  0.000  0.00

0180 06667253 000 RE PM TY III (Y)(24")(SLD) LF  40.000  163.000  0.000  0.000  0.00

0210 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  8.000 -8.000  0.000  0.00

0215 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  350.000  3.000 -3.000  0.000  0.00

0245 06777002 000 ELIM EXT PM & MRKS (6") LF  0.400  2,968.000 -215.000  0.000  0.00

0250 06777004 000 ELIM EXT PM & MRKS (8") LF  0.500  1,815.000  0.000  0.000  0.00

0260 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  9.000 -7.000  0.000  0.00

0265 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  55.000  8.000 -8.000  0.000  0.00

0270 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  150.000  3.000 -3.000  0.000  0.00

0275 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  12.000 -10.000  0.000  0.00

0290 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0295 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0300 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  11,000.000  0.000  0.000  0.00

0305 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

POTHOLE REPAIR/OTHER

0310 96097003 SBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0315 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0340 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  61,000.000  0.000  0.000  0.00

STONE MATRIX ASPHALT SMA-D SAC-A PG 76-22

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  25,000.000  0.000  0.000  0.00

0355 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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PROJECT C 38-6-53 CONTROL 003806053

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0061 01047005 REMOV CONC (MOWSTRIP) LF  72.000  0.000  27.000  27.00  1,944.00

Added by CO#1 Activation Error

0071 03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  124.000  0.000  8,947.750  8,947.75  1,109,521.00

Added by CO#1 Activation Error

0081 03547051 PLANE ASPH CONC PAV(2") SY  1.510  0.000  43,843.030  43,843.03  66,202.98

ADDED BY CO #1 ACTIVATION ERROR

0091 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  0.000  2.000  2.00  17,000.00

ADDED BY CO #1 ACTIVATION ERROR

0097 05057001 TMA (STATIONARY) DAY  60.000  0.000  26.000  26.00  1,560.00

ADDED BY CO #1 ACTIVATION ERROR

0107 05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.000  0.000  160.000  160.00  960.00

ADDED BY CO #1 ACTIVATION ERROR

0112 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  0.000  160.000  160.00  320.00

ADDED BY CO #1 ACTIVATION ERROR

0116 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,760.000  0.000  3.000  3.00  8,280.00

ADDED BY CO #1 ACTIVATION ERROR

0121 05427002 REMOVE TERMINAL ANCHOR SECTION EA  810.000  0.000  3.000  3.00  2,430.00

ADDED BY CO#1 ACTIVATION ERROR

0127 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  0.000  1,340.000  1,340.00  1,340.00

ADDED BY CO#1 ACTIVATION ERROR

0132 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  0.000  1,340.000  1,340.00  1,340.00

ADDED BY CO#1 ACTIVATION ERROR

0147 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  0.000  379.000  379.00  303.20

ADDED BY CO#1 ACTIVATION ERROR

0152 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.500  0.000  35.000  35.00  87.50

ADDED BY CO#1 ACTIVATION ERROR

0162 06667172 RE PM TY II (W) 6" (BRK) LF  0.450  0.000  22,418.000  22,418.00  10,088.10

ADDED BY CO# 1 ACTIVATION ERROR

0172 06667211 RE PM TY II (Y) 6" (BRK) LF  0.450  0.000  4,600.000  4,600.00  2,070.00

ADDED BY CO#1 ACTIVATION ERROR

0177 06667213 RE PM TY II (Y) 6" (SLD) LF  0.330  0.000  17,632.000  17,632.00  5,818.56

ADDED BY CO#1 ACTIVATION ERROR

0187 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  0.000  4,520.000  4,520.00  3,390.00

ADDED BY CO#1 ACTIVATION ERROR

0192 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  0.000  17,795.000  17,795.00  10,677.00

ADDED BY CO#1 ACTIVATION ERROR

0197 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  0.000  4,450.000  4,450.00  3,337.50

ADDED BY CO#1 ACTIVATION ERROR

0202 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  0.000  17,959.000  17,959.00  10,775.40

ADDED BY CO#1 ACTIVATION ERROR

0237 06727004 REFL PAV MRKR TY II-A-A EA  7.500  0.000  488.000  488.00  3,660.00

ADDED BY CO#1 ACTIVATION ERROR

 1,261,105.24Category Subtotal

PROJECT C 621-1-115 CONTROL 062101115

CATEGORY DESCRIPTIONNO CATEGORY MISC
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LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0271 06777012 ELIM EXT PM & MRKS (UTURN ARROW) EA  150.000  0.000  3.000  3.00  450.00

ADDED BY CO#1 ACTIVATION ERROR

 450.00Category Subtotal

PROJECT C 621-1-116 CONTROL 062101116

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0066 03447064 SP MIXES SP-D SAC-A PG76-22 TON  110.000  0.000  7,980.460  7,980.46  877,850.60

Added by CO#1 Activation Error

0082 03547051 PLANE ASPH CONC PAV(2") SY  1.510  0.000  63,657.460  63,657.46  96,122.76

ADDED BY CO #1 ACTIVATION ERROR

0092 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  0.000  2.000  2.00  17,000.00

ADDED BY CO # 1 ACTIVATION ERROR

0096 05057001 TMA (STATIONARY) DAY  60.000  0.000  4.000  4.00  240.00

ADDED BY CO #1 ACTIVATION ERROR

0106 05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.000  0.000  340.000  340.00  2,040.00

ADDED BY CO #1 ACTIVATION ERROR

0111 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  0.000  340.000  340.00  680.00

ADDED BY CO #1 ACTIVATION ERROR

0126 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  0.000  1,467.000  1,467.00  1,467.00

ADDED BY CO#1 ACTIVATION ERROR

0131 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  0.000  1,104.000  1,104.00  1,104.00

ADDED BY CO #1 ACTIVATION ERROR

0136 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  20.000  0.000  146.000  146.00  2,920.00

ADDED BY CO# 1 ACTIVATION ERROR

0146 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  0.000  2,318.000  2,318.00  1,854.40

ADDED BY CO#1 ACTIVATION ERROR

0151 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.500  0.000  2,357.000  2,357.00  5,892.50

ADDED BY CO#1 ACTIVATION ERROR

0161 06667172 RE PM TY II (W) 6" (BRK) LF  0.450  0.000  16,677.000  16,677.00  7,504.65

ADDED BY CO# 1 ACTIVATION ERROR

0166 06667179 RE PM TY II (W) 8" (SLD) LF  0.600  0.000  1,690.000  1,690.00  1,014.00

ADDED BY CO#1 ACTIVATION ERROR

0171 06667211 RE PM TY II (Y) 6" (BRK) LF  0.450  0.000  650.000  650.00  292.50

ADDED BY CO#1 ACTIVATION ERROR

0176 06667213 RE PM TY II (Y) 6" (SLD) LF  0.330  0.000  9,342.000  9,342.00  3,082.86

ADDED BY CO#1 ACTIVATION ERROR

0186 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  0.000  6,330.000  6,330.00  4,747.50

ADDED BY CO#1 ACTIVATION ERROR

0191 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  0.000  300.000  300.00  180.00

ADDED BY CO#1 ACTIVATION ERROR

0196 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  0.000  1,710.000  1,710.00  1,282.50

ADDED BY CO#1 ACTIVATION ERROR

0201 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  0.000  26,612.000  26,612.00  15,967.20

ADDED BY CO#1 ACTIVATION ERROR

0206 06687091 PREFAB PM TY C (W)(ARROW) EA  130.000  0.000  23.000  23.00  2,990.00

ADDED BY CO#1 ACTIVATION ERROR
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0211 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  0.000  8.000  8.00  2,400.00

ADDED BY CO#1 ACTIVATION ERROR

0216 06687096 PREFAB PM TY C (W)(UTURN ARROW) EA  350.000  0.000  3.000  3.00  1,050.00

ADDED BY CO#1 ACTIVATION ERROR

0221 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  26.000  26.00  5,200.00

ADDED BY CO#1 ACTIVATION ERROR

0226 06687108 PREFAB PM TY C (W)(RR XING) EA  600.000  0.000  2.000  2.00  1,200.00

ADDED BY CO#1 ACTIVATION ERROR

0231 06727002 REFL PAV MRKR TY I-C EA  7.500  0.000  200.000  200.00  1,500.00

ADDED BY CO#1 ACTIVATION ERROR

0236 06727004 REFL PAV MRKR TY II-A-A EA  7.500  0.000  549.000  549.00  4,117.50

ADDED BY CO#1 ACTIVATION ERROR

0241 06727006 REFL PAV MRKR TY II-C-R EA  7.500  0.000  30.000  30.00  225.00

ADDED BY CO#1 ACTIVATION ERROR

0246 06777002 ELIM EXT PM & MRKS (6") LF  0.400  0.000  215.000  215.00  86.00

ADDED BY CO#1 ACTIVATION ERROR

0256 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  694.000  694.00  1,388.00

ADDED BY CO#1 ACTIVATION ERROR

0261 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  7.000  7.00  245.00

ADDED BY CO#1 ACTIVATION ERROR

0266 06777010 ELIM EXT PM & MRKS (DBL ARROW) EA  55.000  0.000  8.000  8.00  440.00

ADDED BY CO#1 ACTIVATION ERROR

0276 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  10.000  10.00  350.00

ADDED BY CO#1 ACTIVATION ERROR

0281 06887004 VEH LP DETECT (SAWCUT) LF  15.000  0.000  4,730.000  4,730.00  70,950.00

ADDED BY CO#1 ACTIVATION ERROR

0286 30077001 BONDING COURSE GAL  2.800  0.000  4,384.000  4,384.00  12,275.20

ADDED BY CO#1 ACTIVATION ERROR

 1,145,659.17Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,154,070.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  72.000REMOV CONC (MOWSTRIP)  27.000  1,944.00 0.00

03447064 000 TON  110.000SP MIXES SP-D SAC-A PG76-22  24,045.600  2,645,016.00 24,954.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  54,949.300  54,949.30 124,000.00

SP MIXES SP-D SAC A PG 76-22

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  51,730.990  51,730.99 124,000.00

SP MIXES SP-D SAC A PG 76-22

03467009 000 TON  124.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  8,947.750  1,109,521.00 0.00

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  12,935.000  12,935.00 67,000.00

STONE MATRIX ASPHALT SMA-D SAC-A PG 76-22

03467027 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  9,826.160  9,826.16 67,000.00

STONE MATRIX ASPHALT SMA-D SAC-A PG 76-22

03547051 000 SY  1.510PLANE ASPH CONC PAV(2")  322,482.287  486,948.25 324,765.00

05007001 000 LS  120,000.000MOBILIZATION  0.900  108,000.00 1.00

05027001 000 MO  8,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  51,000.00 6.00

05057001 000 DAY  60.000TMA (STATIONARY)  42.000  2,520.00 108.00

05067042 000 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (6")  1,030.000  6,180.00 885.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  1,030.000  2,060.00 885.00

05407015 000 EA  2,760.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  8,280.00 0.00

05427002 000 EA  810.000REMOVE TERMINAL ANCHOR SECTION  3.000  2,430.00 0.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  5,814.000  5,814.00 6,353.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  4,936.000  4,936.00 7,767.00

06667009 000 LF  20.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  146.000  2,920.00 0.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  8,543.000  6,834.40 8,717.00

06667036 000 LF  2.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  8,528.000  21,320.00 8,147.00

06667172 000 LF  0.450RE PM TY II (W) 6" (BRK)  57,832.000  26,024.40 8,873.00

06667179 000 LF  0.600RE PM TY II (W) 8" (SLD)  1,690.000  1,014.00 0.00

06667211 000 LF  0.450RE PM TY II (Y) 6" (BRK)  9,412.000  4,235.40 5,822.00

06667213 000 LF  0.330RE PM TY II (Y) 6" (SLD)  58,498.000  19,304.34 17,479.00

06667408 000 LF  0.750REFL PAV MRK TY I (W)6"(BRK)(100MIL)  17,330.000  12,997.50 19,667.00

06667411 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(100MIL)  43,409.000  26,045.40 49,183.00

06667420 000 LF  0.750REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  11,280.000  8,460.00 12,937.00

06667423 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  71,131.000  42,678.60 77,676.00

06687091 000 EA  130.000PREFAB PM TY C (W)(ARROW)  62.000  8,060.00 58.00

06687093 000 EA  300.000PREFAB PM TY C (W)(DBL ARROW)  8.000  2,400.00 0.00

06687096 000 EA  350.000PREFAB PM TY C (W)(UTURN ARROW)  3.000  1,050.00 0.00

06687103 000 EA  200.000PREFAB PM TY C (W)(WORD)  66.000  13,200.00 62.00

06687108 000 EA  600.000PREFAB PM TY C (W)(RR XING)  8.000  4,800.00 8.00

06727002 000 EA  7.500REFL PAV MRKR TY I-C  950.000  7,125.00 1,398.00

06727004 000 EA  7.500REFL PAV MRKR TY II-A-A  2,327.000  17,452.50 2,324.00

06727006 000 EA  7.500REFL PAV MRKR TY II-C-R  47.000  352.50 79.00

06777002 000 LF  0.400ELIM EXT PM & MRKS (6")  215.000  86.00 0.00

06777008 000 LF  2.000ELIM EXT PM & MRKS (24")  1,224.000  2,448.00 3,296.00

06777009 000 EA  35.000ELIM EXT PM & MRKS (ARROW)  7.000  245.00 0.00

06777010 000 EA  55.000ELIM EXT PM & MRKS (DBL ARROW)  8.000  440.00 0.00
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06777012 000 EA  150.000ELIM EXT PM & MRKS (UTURN ARROW)  3.000  450.00 0.00

06777015 000 EA  35.000ELIM EXT PM & MRKS (WORD)  10.000  350.00 0.00

06887004 000 LF  15.000VEH LP DETECT (SAWCUT)  10,617.000  159,255.00 6,954.00

30077001 000 GAL  2.800BONDING COURSE  21,599.757  60,479.32 22,736.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  125,930.990  125,930.99 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  14,021.380  14,021.38 25,000.00

$5,154,070.43TOTAL ITEM EARNINGS TO DATE


