
062401003CONTRACT ID:

PROJECT: C 624-1-3

CONTRACT:

05243239

PROJECTED AMOUNT: $1,363,047.84

CONTRACTOR:

HIGHWAY: PR 29A

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RELMCO, INC.

Roberto Madrigal, P.E.

UVALDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0025

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/03/2024

ESTIMATE PAID:

 360
-32.00  0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,363,047.84

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,363,047.84

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 331.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.02



0025Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,090,769.40 ITEM EARNINGS $1,090,769.40 $0.00 

$0.00 PARTICIPATING $0.00 

$1,090,769.40 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($419,528.00)LIQUIDATED DAMAGES ($18,320.00)

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$689,561.40 $671,241.40 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,090,769.40 

($401,208.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$77,444.32

($18,320.00)

($59,124.32)

$0.00

0024Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $4,205.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $4,205.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($27,480.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$59,124.32

($23,275.00)

($35,849.32)

$0.00

Note:  See Worked Performed Section for previous history.



0023Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $7,268.88 

PARTICIPATING $0.00 

NON-PARTICIPATING $7,268.88 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($9,160.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$35,849.32

($1,891.12)

($33,958.20)

$0.00

Note:  See Worked Performed Section for previous history.

0022Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $23,047.80 

PARTICIPATING $0.00 

NON-PARTICIPATING $23,047.80 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($32,976.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$33,958.20

($9,928.20)

($24,030.00)

$0.00

Note:  See Worked Performed Section for previous history.



0021Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $3,450.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $3,450.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($27,480.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($24,030.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,832.00

$419,528.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,832.00PER DAY

 229

 229

C. O. ADJUSTED DAYS:

 328

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

09/05/2024

 99

 0

 99

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  10  15

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 8

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1



CONTRACT ID 062401003 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 13ESTIMATE 0025

WORK PERFORMED THIS PERIOD

0024Estimate Number

PROJECT C 624-1-3 CONTROL 062401003

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05066039 TEMP SEDMT CONT FENCE (REMOVE)002 LF  1.000 $1,205.00 1,205.0000185  1,205.00  1,205.00

05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  3,000.000 $3,000.00 1.0000190  7.00  16.00

$4,205.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0023Estimate Number

PROJECT C 624-1-3 CONTROL 062401003

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  3,000.000 $3,000.00 1.0000190  7.00  16.00

05316001 CONC SIDEWALKS (4")000 SY  98.000 $4,268.88 43.5600230  602.00  695.21

$7,268.88TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0022Estimate Number

PROJECT C 624-1-3 CONTROL 062401003

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04506045 RAIL (TY PR3)001 LF  225.000 $93,150.00 414.0000135  1,044.00  490.00

CATEGORY DESCRIPTION FORCE ACCOUNT002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96016001 MATERIAL ON HAND DOL  1.000 -$70,102.20-70,102.2000500  1,000.00  34,450.22

$23,047.80TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0021Estimate Number

PROJECT C 624-1-3 CONTROL 062401003

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04506045 RAIL (TY PR3)001 LF  225.000 $450.00 2.0000135  1,044.00  490.00

05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  3,000.000 $3,000.00 1.0000190  7.00  16.00

$3,450.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

062401003PROJECT CONTROLC 624-1-3

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  15.000  1,312.000  0.000  500.00  7,500.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  20.000  439.000  0.000  268.33  5,366.60

0100 04026001 000 TRENCH EXCAVATION PROTECTION LF  30.000  50.000  0.000  50.00  1,500.00

0115 04166004 000 DRILL SHAFT (36 IN) LF  325.000  456.000  0.000  401.91  130,620.75

0120 04236001 005 RETAINING WALL (MSE) SF  245.000  425.000  0.000  425.87  104,338.15

0125 04236007 005 RETAINING WALL (DRILL SHAFT) (FACIA) SF  265.000  620.000  0.000  620.00  164,300.00

0130 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  3.000  0.000  3.81  3,048.00

0135 04506045 001 RAIL (TY PR3) LF  225.000  1,044.000  0.000  490.00  110,250.00

0150 04966040 000 REMOV STR (RET WALL) LF  40.000  698.000  0.000  698.00  27,920.00

0155 04966111 000 REMOV STR (WOOD FENCE & POSTS) LF  8.000  707.000  0.000  707.00  5,656.00

0160 05006001 000 MOBILIZATION LS  130,000.000  1.000  0.000  0.90  117,000.00

0165 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  7.000  0.000  7.00  59,500.00

0180 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  1,205.000  0.000  1,205.00  5,422.50

0185 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,205.000  0.000  1,205.00  1,205.00

0190 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,000.000  7.000  0.000  16.00  48,000.00

0215 05296016 000 CONC CURB (TY F1) LF  154.000  41.000  0.000  30.00  4,620.00

0220 05296017 000 CONC CURB (TY F2) LF  154.000  25.000  0.000  25.00  3,850.00

0225 05296018 000 CONC CURB (TY F3) LF  261.800  359.000  0.000  387.00  101,316.60

0230 05316001 000 CONC SIDEWALKS (4") SY  98.000  602.000  0.000  695.21  68,130.58

0240 05566008 000 PIPE UNDERDRAINS (TY 8) (6") LF  30.000  93.000  0.000  93.00  2,790.00

0245 06246028 000 REMOVE GROUND BOX EA  350.000  1.000  0.000  1.00  350.00

0355 07526006 000 TREE REMOVAL (12" - 18" DIA) EA  1,250.000  11.000  0.000  6.00  7,500.00

0360 07706056 000 REMOVE TIMBER POST EA  20.000  97.000  0.000  95.00  1,900.00

Category Subtotal $982,084.18

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  34,450.22  34,450.22

0525 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  74,235.00  74,235.00

Category Subtotal $108,685.22

062401003C 624-1-3PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  200.000  1.000  0.000  0.000  0.00

0075 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  20.000  40.000  0.000  0.000  0.00

0080 02476053 005 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  100.000  83.000  0.000  0.000  0.00

0085 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  10.000  121.000  0.000  0.000  0.00
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0090 03166005 002 ASPH (TIER II) GAL  8.000  1,945.000  0.000  0.000  0.00

0095 03166240 002 AGGR(TY-PD GR-4 SAC-B) CY  150.000  48.000  0.000  0.000  0.00

0105 04036001 000 TEMPORARY SPL SHORING SF  60.000  296.000  0.000  0.000  0.00

0110 04166001 000 DRILL SHAFT (18 IN) LF  300.000  88.000  0.000  0.000  0.00

0111 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

ITEM 416.5.2

0112 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  345.000  1.000  0.000  0.000  0.00

ITEM 416.5.1.1 PAY BY THE LF

0113 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  375.000  1.000  0.000  0.000  0.00

ITEM 416.5.1.1 PAY BY THE LF

0116 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

ITEM 416.5.2

0117 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  373.750  1.000  0.000  0.000  0.00

ITEM 416.5.1.1 PAY BY THE LF

0118 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  406.250  1.000  0.000  0.000  0.00

ITEM 416.5.1.1 PAY BY THE LF

0140 04506080 001 RAIL (TY LOW PROF BR RAIL) LF  75.000  964.000  0.000  0.000  0.00

0145 04666001 000 HEADWALL (CH - FW - 0) (DIA= 12 IN) EA  6,750.000  1.000  0.000  0.000  0.00

0170 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  25.000  156.000  0.000  0.000  0.00

0175 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  10.000  156.000  0.000  0.000  0.00

0195 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  40.000  380.000  0.000  0.000  0.00

0200 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  40.000  80.000  0.000  0.000  0.00

0205 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  30.000  260.000  0.000  0.000  0.00

0210 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  30.000  80.000  0.000  0.000  0.00

0235 05526005 000 GATE (TY 1) EA  3,500.000  1.000  0.000  0.000  0.00

0250 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,375.000  2.000  0.000  0.000  0.00

0255 06446076 000 REMOVE SM RD SN SUP&AM EA  220.000  2.000  0.000  0.000  0.00

0260 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  16.500  5.000  0.000  0.000  0.00

0265 06586101 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF)SRF EA  192.500  11.000  0.000  0.000  0.00

0270 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.200  1,360.000  0.000  0.000  0.00

0275 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  17.600  20.000  0.000  0.000  0.00

0280 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  2.200  880.000  0.000  0.000  0.00

0285 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  4.400  70.000  0.000  0.000  0.00

0290 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  1.260  40.000  0.000  0.000  0.00

0295 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.660  3,632.000  0.000  0.000  0.00

0300 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  2.360  40.000  0.000  0.000  0.00

0305 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  1.650  3,632.000  0.000  0.000  0.00

0310 06686072 000 PREFAB PAV MRK TY C (W) (8") (SLD) LF  19.800  150.000  0.000  0.000  0.00

0315 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  71.500  12.000  0.000  0.000  0.00

0320 06726009 000 REFL PAV MRKR TY II-A-A EA  12.650  60.000  0.000  0.000  0.00

0325 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.710  4,512.000  0.000  0.000  0.00

0330 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.770  1,360.000  0.000  0.000  0.00

0335 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.590  150.000  0.000  0.000  0.00

0340 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.830  20.000  0.000  0.000  0.00

0345 06776018 000 ELIM EXT PAV MRK & MRKS (18")(YLD TRI) EA  19.800  12.000  0.000  0.000  0.00

0350 07346002 000 LITTER REMOVAL CYC  2,500.000  7.000  0.000  0.000  0.00

0365 10026029 000 LANDSCAPE AMENITY (BOULDER) EA  500.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,900.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0515 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0535 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,090,769.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01056008 000 SY  15.000REMOVING STAB BASE AND ASPH PAV (6")  500.000  7,500.00 1,312.00

01106001 000 CY  20.000EXCAVATION (ROADWAY)  268.330  5,366.60 439.00

04026001 000 LF  30.000TRENCH EXCAVATION PROTECTION  50.000  1,500.00 50.00

04166004 000 LF  325.000DRILL SHAFT (36 IN)  401.910  130,620.75 456.00

04236001 005 SF  245.000RETAINING WALL (MSE)  425.870  104,338.15 425.00

04236007 005 SF  265.000RETAINING WALL (DRILL SHAFT) (FACIA)  620.000  164,300.00 620.00

04326045 000 CY  800.000RIPRAP (MOW STRIP)(4 IN)  3.810  3,048.00 3.00

04506045 001 LF  225.000RAIL (TY PR3)  490.000  110,250.00 1,044.00

04966040 000 LF  40.000REMOV STR (RET WALL)  698.000  27,920.00 698.00

04966111 000 LF  8.000REMOV STR (WOOD FENCE & POSTS)  707.000  5,656.00 707.00

05006001 000 LS  130,000.000MOBILIZATION  0.900  117,000.00 1.00

05026001 008 MO  8,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  59,500.00 7.00

05066038 002 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  1,205.000  5,422.50 1,205.00

05066039 002 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  1,205.000  1,205.00 1,205.00

05106003 000 MO  3,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  16.000  48,000.00 7.00

05296016 000 LF  154.000CONC CURB (TY F1)  30.000  4,620.00 41.00

05296017 000 LF  154.000CONC CURB (TY F2)  25.000  3,850.00 25.00

05296018 000 LF  261.800CONC CURB (TY F3)  387.000  101,316.60 359.00

05316001 000 SY  98.000CONC SIDEWALKS (4")  695.210  68,130.58 602.00

05566008 000 LF  30.000PIPE UNDERDRAINS (TY 8) (6")  93.000  2,790.00 93.00

06246028 000 EA  350.000REMOVE GROUND BOX  1.000  350.00 1.00

07526006 000 EA  1,250.000TREE REMOVAL (12" - 18" DIA)  6.000  7,500.00 11.00

07706056 000 EA  20.000REMOVE TIMBER POST  95.000  1,900.00 97.00

96016001 DOL  1.000MATERIAL ON HAND  34,450.220  34,450.22 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  74,235.000  74,235.00 1,000.00

$1,090,769.40TOTAL ITEM EARNINGS TO DATE


