
063003028CONTRACT ID:

PROJECT: STP 2B25(077)HES

CONTRACT:

09253235

PROJECTED AMOUNT: $430,502.44

CONTRACTOR:

HIGHWAY: FM 106

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

STX CIVIL

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/30/2025

09/05/2025

ESTIMATE PAID:

 72

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/15/2026

$430,502.44

CONTRACT:

07/29/2026

AWARD AMOUNT: $415,502.44

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 96.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.79

$0.00 $382,223.53 $382,223.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $382,223.53 $382,223.53 

$0.00 $0.00 $0.00 

$0.00 $382,223.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $382,223.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 72

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/15/2026

00/00/0000

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  13  21

HOLIDAY 1

OTHER - SEE RMRKS 8

SATURDAY 5

SUNDAY 5

TOO WET 1

WORK COMPLETED 1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TOO WET

08/18/2026  1 WORK COMPLETED

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 HOLIDAY

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(077)HES 063003028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03167083 ASPH (SPG 79-13)000 GAL  3.920 -$9,016.00-2,300.000  7,890.00 7,890.00

0065 03167281 AGGR (TY-PD, GR-4P)(SAC-B)000 CY  118.650 -$6,612.36-55.730  187.62 215.00

STP 2B25(075)HES 180301104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0320 03167083 ASPH (SPG 79-13)000 GAL  3.920 $9,016.00 2,300.000  18,400.00 18,910.00

0325 03167281 AGGR (TY-PD, GR-4P)(SAC-B)000 CY  118.650 $6,612.36 55.730  451.23 480.00

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

063003028PROJECT CONTROLSTP 2B25(077)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167083 000 ASPH (SPG 79-13) GAL  3.920  7,890.000  0.000  7,890.00  30,928.80

0065 03167281 000 AGGR (TY-PD, GR-4P)(SAC-B) CY  118.650  215.000  0.000  187.62  22,261.11

0070 05007001 000 MOBILIZATION LS  50,000.000  0.500  0.000  0.45  22,500.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,943.140  2.000  0.000  2.00  3,886.28

0080 05057001 000 TMA (STATIONARY) DAY  0.010  2.000  0.000  3.00  0.03

0085 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  14.000  0.000  9.00  0.09

0100 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  110.000  0.000  110.00  1.10

0105 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  710.000  0.000  710.00  7.10

0110 06667015 000 REFL PAV MRK TY I (W)8"(BRK)(100MIL) LF  2.430  120.000  0.000  120.00  291.60

0115 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.340  2,050.000  0.000  2,050.00  2,747.00

0120 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.930  100.000  0.000  56.00  612.08

0125 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.730  1,320.000  0.000  1,320.00  3,603.60

0130 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.140  9,300.000  0.000  9,300.00  10,602.00

0135 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.140  12,750.000  0.000  12,750.00  14,535.00

0140 06687091 000 PREFAB PM TY C (W)(ARROW) EA  273.250  8.000  0.000  8.00  2,186.00

0145 06687103 000 PREFAB PM TY C (W)(WORD) EA  394.700  8.000  0.000  8.00  3,157.60

0150 06727002 000 REFL PAV MRKR TY I-C EA  9.110  110.000  0.000  110.00  1,002.10

0155 06727004 000 REFL PAV MRKR TY II-A-A EA  9.110  970.000  0.000  970.00  8,836.70

0160 06777002 000 ELIM EXT PM & MRKS (6") LF  0.730  15,000.000  0.000  15,000.00  10,950.00

0165 06777008 000 ELIM EXT PM & MRKS (24") LF  6.070  100.000  0.000  24.00  145.68

0175 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  8.20 -8.20

Category Subtotal $138,245.67

180301104PROJECT CONTROLSTP 2B25(075)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 03167083 000 ASPH (SPG 79-13) GAL  3.920  18,910.000  0.000  18,400.00  72,128.00

0325 03167281 000 AGGR (TY-PD, GR-4P)(SAC-B) CY  118.650  480.000  0.000  451.23  53,538.44

0330 05007001 000 MOBILIZATION LS  50,000.000  0.500  0.000  0.38  19,050.00

0335 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,943.140  2.000  0.000  1.00  1,943.14

0345 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  23.000  0.000  3.00  0.03

0375 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.340  1,670.000  0.000  1,670.00  2,237.80

0390 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.140  22,350.000  0.000  22,350.00  25,479.00

0395 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.140  22,770.000  0.000  22,770.00  25,957.80

0400 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  3.040  4,020.000  0.000  4,020.00  12,220.80

0420 06727004 000 REFL PAV MRKR TY II-A-A EA  9.110  720.000  0.000  720.00  6,559.20

0425 06777002 000 ELIM EXT PM & MRKS (6") LF  0.730  32,000.000  0.000  31,505.00  22,998.65

0430 06777004 000 ELIM EXT PM & MRKS (8") LF  0.910  1,050.000  0.000  1,050.00  955.50

0435 06777006 000 ELIM EXT PM & MRKS (12") LF  1.210  250.000  0.000  250.00  302.50

0440 06777008 000 ELIM EXT PM & MRKS (24") LF  6.070  100.000  0.000  100.00  607.00

Category Subtotal $243,977.86
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063003028STP 2B25(077)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.010  120.000  0.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  120.000  0.000  0.000  0.00

0170 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0180 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0190 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,500.000  0.000  0.000  0.00

0195 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

180301104STP 2B25(075)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0340 05057001 000 TMA (STATIONARY) DAY  0.010  4.000  0.000  0.000  0.00

0350 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.010  1,060.000  0.000  0.000  0.00

0355 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  1,060.000  0.000  0.000  0.00

0360 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,100.000  2.000  0.000  0.000  0.00

0365 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  90.000  0.000  0.000  0.00

0370 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,340.000  0.000  0.000  0.00

0380 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.930  410.000  0.000  0.000  0.00

0385 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.730  300.000  0.000  0.000  0.00

0405 06687091 000 PREFAB PM TY C (W)(ARROW) EA  273.250  8.000  0.000  0.000  0.00

0410 06687103 000 PREFAB PM TY C (W)(WORD) EA  394.700  6.000  0.000  0.000  0.00

0415 06727002 000 REFL PAV MRKR TY I-C EA  9.110  90.000  0.000  0.000  0.00

0445 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0450 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0455 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0500 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,500.000  0.000  0.000  0.00

0510 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $382,223.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167083 000 GAL  3.920ASPH (SPG 79-13)  26,290.000  103,056.80 26,800.00

03167281 000 CY  118.650AGGR (TY-PD, GR-4P)(SAC-B)  638.850  75,799.55 695.00

05007001 000 LS  50,000.000MOBILIZATION  0.831  41,550.00 1.00

05027001 000 MO  1,943.140BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  5,829.42 4.00

05057001 000 DAY  0.010TMA (STATIONARY)  3.000  0.03 2.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  12.000  0.12 37.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  110.000  1.10 110.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  710.000  7.10 710.00

06667015 000 LF  2.430REFL PAV MRK TY I (W)8"(BRK)(100MIL)  120.000  291.60 120.00

06667024 000 LF  1.340REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,720.000  4,984.80 3,720.00

06667036 000 LF  10.930REFL PAV MRK TY I (W)24"(SLD)(100MIL)  56.000  612.08 100.00

06667117 000 LF  2.730REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  1,320.000  3,603.60 1,320.00

06667266 000 LF  1.140RE PROFILE PM TY I(W)6"(SLD)(100MIL)  31,650.000  36,081.00 31,650.00

06667270 000 LF  1.140RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  35,520.000  40,492.80 35,520.00

06667274 000 LF  3.040RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  4,020.000  12,220.80 4,020.00

06687091 000 EA  273.250PREFAB PM TY C (W)(ARROW)  8.000  2,186.00 8.00

06687103 000 EA  394.700PREFAB PM TY C (W)(WORD)  8.000  3,157.60 8.00

06727002 000 EA  9.110REFL PAV MRKR TY I-C  110.000  1,002.10 110.00

06727004 000 EA  9.110REFL PAV MRKR TY II-A-A  1,690.000  15,395.90 1,690.00

06777002 000 LF  0.730ELIM EXT PM & MRKS (6")  46,505.000  33,948.65 47,000.00

06777004 000 LF  0.910ELIM EXT PM & MRKS (8")  1,050.000  955.50 1,050.00

06777006 000 LF  1.210ELIM EXT PM & MRKS (12")  250.000  302.50 250.00

06777008 000 LF  6.070ELIM EXT PM & MRKS (24")  124.000  752.68 200.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  8.200 -8.20 1,000.00

$382,223.53TOTAL ITEM EARNINGS TO DATE


