
063301025CONTRACT ID:

PROJECT: C 633-1-25

CONTRACT:

04253007

PROJECTED AMOUNT: $9,489,384.59

CONTRACTOR:

HIGHWAY: FM 21

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

H. H. HOWARD & SONS, INC.

Jesse Herrera, P.E.

FRANKLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0006

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/03/2025

ESTIMATE PAID:

 108

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/29/2025

$9,489,384.59

CONTRACT:

10/26/2025

AWARD AMOUNT: $9,113,598.80

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 29.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.67

$353,028.64 $4,170,773.31 $4,523,801.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$353,028.64 $4,170,773.31 $4,523,801.95 

$0.00 $0.00 $0.00 

$353,028.64 $4,523,801.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,170,773.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 108

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/29/2025

00/00/0000

 370

 0

 370

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  18  13

RAIN 2

SATURDAY 4

SUNDAY 5

TOO WET 2

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1 RAIN

11/21/2025  1 TOO WET

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1 RAIN

11/25/2025  1 TOO WET
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WORK PERFORMED THIS PERIOD

C 633-1-25 063301025PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 02757001 CEMENT000 TON  250.000 $58,320.00 233.280  567.58 1,350.00

0150 02757010 CEMENT TRT (NEW BASE)(6")000 SY  3.000 $76,679.73 25,559.910  58,576.48 103,749.00

0165 03167016 ASPH (RC-250)000 GAL  5.250 $58,395.75 11,123.000  16,863.00 41,186.00

0180 03167251 AGGR (TY-B OR L, GR-5)000 CY  110.000 $23,925.00 217.500  352.50 1,051.00

0440 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  6.00 24.00

0485 05307010 DRIVEWAYS (ACP)000 SY  40.000 $12,826.40 320.660  1,093.49 3,234.00

0490 05307011 DRIVEWAYS (ACP) (TY 1)000 SY  100.000 $80,090.00 800.900  1,857.81 2,065.00

0495 05307015 DRIVEWAYS (BASE)000 SY  18.000 $38,134.26 2,118.570  3,048.57 9,600.00

0595 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  2.500 $657.50 263.000  643.00 4,244.00

$353,028.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

063301025PROJECT CONTROLC 633-1-25

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,050.000  425.000  0.000  425.00  446,250.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  889.000  0.000  172.23  4,305.75

0070 01067002 000 OBLITERATING ABANDONED ROAD SY  16.000  2,392.000  0.000  1,787.00  28,592.00

0075 01107002 000 EXCAV (CHANNEL) CY  25.000  203.000  0.000  268.00  6,700.00

0080 01127001 000 SUBGR WIDEN (OC) STA  200.000  274.000  0.000  145.00  29,000.00

0085 01327015 000 EMBANK (VEH)(OC)(TY B) CY  25.000  760.000  0.000  790.00  19,750.00

0090 01347001 000 BACKFILL (TY A) STA  500.000  425.000  0.000  190.30  95,150.00

0095 01527001 000 ROAD GRADER WORK (ORD COMP) STA  150.000  383.000  0.000  98.00  14,700.00

0105 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.170  117,884.000  0.000  52,711.11  8,960.89

0110 01647025 000 STRAW/HAY MLCH SEED(PERM_RURAL_SAND) SY  0.250  235,768.000  0.000  52,711.11  13,177.78

0120 01697016 000 SOIL RET BLKT(SL_STEEP_SAND_LONG_ROLL) SY  12.000  80.000  0.000  80.00  960.00

0125 02167001 000 PROOF ROLLING HR  100.000  46.000  0.000  2.00  200.00

0130 02477069 000 FL BS (CMP IN PLC)(TY A GR 4) (8") SY  18.850  115,699.000  0.000  66,394.39  1,251,534.27

0135 02517051 000 REWORK BS MTL (TY C)(8")(ORD COMP) SY  3.100  103,719.000  0.000  58,399.99  181,039.96

0140 02757001 000 CEMENT TON  250.000  1,350.000  0.000  567.58  141,895.00

0150 02757010 000 CEMENT TRT (NEW BASE)(6") SY  3.000  103,749.000  0.000  58,576.48  175,729.44

0160 03167008 000 ASPH (CHFRS-2P) GAL  4.350  132,381.000  0.000  15,785.00  68,664.75

0165 03167016 000 ASPH (RC-250) GAL  5.250  41,186.000  0.000  16,863.00  88,530.75

0175 03167171 000 AGGR (TY-B, GR-3)(SAC-B) CY  120.000  1,401.000  0.000  256.00  30,720.00

0180 03167251 000 AGGR (TY-B OR L, GR-5) CY  110.000  1,051.000  0.000  352.50  38,775.00

0200 04017001 000 FLOWABLE BACKFILL CY  400.000  79.000  0.000  59.00  23,600.00

0205 04027001 000 TRENCH EXCAVATION PROTECTION LF  25.000  220.000  0.000  260.00  6,500.00

0210 04037001 000 TEMPORARY SPL SHORING SF  110.000  170.000  0.000  50.00  5,500.00

0215 04327002 000 RIPRAP (CONC)(5 IN) CY  600.000  3.500  0.000  3.50  2,100.00

0225 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  300.000  210.000  0.000  70.00  21,000.00

0235 04627058 000 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  700.000  7.000  0.000  7.00  4,900.00

0240 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  725.000  23.000  0.000  23.00  16,675.00

0245 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  750.000  6.000  0.000  6.00  4,500.00

0250 04627072 000 CONC BOX CULV (7 FT X 5 FT)(EXTEND) LF  1,300.000  14.000  0.000  14.00  18,200.00

0255 04647003 000 RC PIPE (CL III)(18 IN) LF  50.000  3,140.000  0.000  3,218.00  160,900.00

0260 04647005 000 RC PIPE (CL III)(24 IN) LF  80.000  142.000  0.000  100.00  8,000.00

0265 04647007 000 RC PIPE (CL III)(30 IN) LF  120.000  30.000  0.000  36.00  4,320.00

0270 04647009 000 RC PIPE (CL III)(36 IN) LF  160.000  34.000  0.000  24.00  3,840.00

0275 04647010 000 RC PIPE (CL III)(42 IN) LF  250.000  22.000  0.000  32.00  8,000.00

0280 04667005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  8,000.000  2.000  0.000  2.00  16,000.00

0285 04667009 000 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA  11,000.000  2.000  0.000  2.00  22,000.00

0290 04667025 000 HEADWALL (CH - FW - 15) (DIA= 42 IN) EA  15,000.000  2.000  0.000  2.00  30,000.00

0295 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  9,000.000  2.000  0.000  2.00  18,000.00

0300 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  12,000.000  2.000  0.000  2.00  24,000.00

0305 04667106 000 HEADWALL (CH - PW - 0) (DIA= 42 IN) EA  15,000.000  2.000  0.000  2.00  30,000.00

0310 04667116 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  8,000.000  1.000  0.000  1.00  8,000.00

0320 04667120 000 HEADWALL (CH - PW - S) (DIA= 36 IN) EA  18,000.000  2.000  0.000  2.00  36,000.00

0325 04667146 000 WINGWALL (FW - 0) (HW=4 FT) EA  12,000.000  1.000  0.000  1.00  12,000.00

0330 04667161 000 WINGWALL (FW - S) (HW=5 FT) EA  13,000.000  4.000  0.000  4.00  52,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0335 04667162 000 WINGWALL (FW - S) (HW=6 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

0340 04667188 000 WINGWALL (PW - 2) (HW=4 FT) EA  11,500.000  1.000  0.000  1.00  11,500.00

0345 04677072 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA  11,500.000  1.000  0.000  3.00  34,500.00

0350 04677076 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1)(C) EA  11,500.000  1.000  0.000  1.00  11,500.00

0355 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  800.000  2.000  0.000  2.00  1,600.00

0360 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  750.000  251.000  0.000  248.00  186,000.00

0365 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,500.000  1.000  0.000  1.00  1,500.00

0370 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,200.000  6.000  0.000  6.00  7,200.00

0375 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,600.000  12.000  0.000  4.00  6,400.00

0380 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,000.000  3.000  0.000  2.00  4,000.00

0385 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  5,000.000  2.000  0.000  2.00  10,000.00

0395 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,000.000  8.000  0.000  9.00  36,000.00

0400 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  10,000.000  1.000  0.000  1.00  10,000.00

0405 04677416 000 SET (TY II) (DES 1) (RCP) (4: 1) (C) EA  5,000.000  1.000  0.000  1.00  5,000.00

0410 04807001 000 CLEAN EXIST CULVERTS EA  1,000.000  4.000  0.000  4.00  4,000.00

0415 04967005 000 REMOV STR (WINGWALL) EA  1,000.000  10.000  0.000  10.00  10,000.00

0420 04967006 000 REMOV STR (HEADWALL) EA  750.000  17.000  0.000  17.00  12,750.00

0425 04967007 000 REMOV STR (PIPE) LF  20.000  120.000  0.000  132.00  2,640.00

0430 04967037 000 REMOV STR (PIPE) EA  500.000  112.000  0.000  112.00  56,000.00

0435 05007001 000 MOBILIZATION LS  475,000.000  1.000  0.000  0.90  427,500.00

0440 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  24.000  0.000  6.00  24,000.00

0445 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  2.000  0.000  2.00  30,000.00

0450 05057001 000 TMA (STATIONARY) DAY  100.000  740.000  0.000  79.00  7,900.00

0460 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.000  1,995.000  0.000  1,995.00  89,775.00

0470 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  2,145.000  0.000  2,145.00  10,725.00

0480 05307006 000 DRIVEWAYS (CONC) SY  100.000  889.000  0.000  172.23  17,223.00

0485 05307010 000 DRIVEWAYS (ACP) SY  40.000  3,234.000  0.000  1,093.49  43,739.60

0490 05307011 000 DRIVEWAYS (ACP) (TY 1) SY  100.000  2,065.000  0.000  1,857.81  185,781.00

0495 05307015 000 DRIVEWAYS (BASE) SY  18.000  9,600.000  0.000  3,048.57  54,874.26

0590 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  50,157.000  0.000  18,832.00  9,416.00

0595 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.500  4,244.000  0.000  643.00  1,607.50

Category Subtotal $4,523,801.95

063301025C 633-1-25PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.180  117,884.000  0.000  0.000  0.00

0115 01687001 000 VEGETATIVE WATERING TGL  1.000  1,415.000  0.000  0.000  0.00

0145 02757008 000 CEMENT TRT (EXIST MATL & NEW BASE)(10") SY  4.000  11,950.000  0.000  0.000  0.00

0155 03157004 000 FOG SEAL (CSS-1H) GAL  3.850  22,063.000  0.000  0.000  0.00

0170 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  120.000  1,226.000  0.000  0.000  0.00

0185 03447010 000 SP MIXES SP-C SAC-A PG64-22 TON  140.000  1,966.000  0.000  0.000  0.00

0190 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  71.000  1,750.000  0.000  0.000  0.00

0195 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  12.000  1,200.000  0.000  0.000  0.00
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0220 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  675.000  178.000  0.000  0.000  0.00

0230 04547010 000 JOINT SEALANT LF  25.000  2,263.000  0.000  0.000  0.00

0315 04667118 000 HEADWALL (CH - PW - S) (DIA= 30 IN) EA  9,500.000  1.000  0.000  0.000  0.00

0390 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  4,000.000  1.000  0.000  0.000  0.00

0455 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  20.000  0.000  0.000  0.00

0465 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  1,995.000  0.000  0.000  0.00

0475 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,145.000  0.000  0.000  0.00

0500 05307018 000 TURNOUTS (ACP) SY  100.000  2,001.000  0.000  0.000  0.00

0505 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  762.500  0.000  0.000  0.00

0510 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,250.000  6.000  0.000  0.000  0.00

0515 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,100.000  12.000  0.000  0.000  0.00

0520 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  700.000  2.000  0.000  0.000  0.00

0525 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  330.000  69.000  0.000  0.000  0.00

0530 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  375.000  12.000  0.000  0.000  0.00

0535 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  645.000  87.000  0.000  0.000  0.00

0540 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  775.000  5.000  0.000  0.000  0.00

0545 06447005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  1,200.000  1.000  0.000  0.000  0.00

0550 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,050.000  3.000  0.000  0.000  0.00

0555 06447029 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,075.000  5.000  0.000  0.000  0.00

0560 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,010.000  5.000  0.000  0.000  0.00

0565 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,200.000  10.000  0.000  0.000  0.00

0570 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,200.000  4.000  0.000  0.000  0.00

0575 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  20.000  0.000  0.000  0.00

0580 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  85.000  72.000  0.000  0.000  0.00

0585 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  7,314.000  0.000  0.000  0.00

0600 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  69.000  0.000  0.000  0.00

0605 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  750.000  0.000  0.000  0.00

0610 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  268.000  0.000  0.000  0.00

0615 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  2.000  0.000  0.000  0.00

0620 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  2.000  0.000  0.000  0.00

0625 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  100.000  6.000  0.000  0.000  0.00

0630 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.900  84,916.000  0.000  0.000  0.00

0635 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.900  50,157.000  0.000  0.000  0.00

0640 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.200  7,314.000  0.000  0.000  0.00

0645 06727002 000 REFL PAV MRKR TY I-C EA  6.000  46.000  0.000  0.000  0.00

0650 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,112.000  0.000  0.000  0.00

0655 30067001 000 UNDERSEAL COURSE GAL  7.450  4,471.000  0.000  0.000  0.00

0660 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0675 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0680 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0685 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0690 96097003 000 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0695 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0700 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  20,643.000  0.000  0.000  0.00

0705 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,321.500  0.000  0.000  0.00

0710 05857003 000 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  8,796.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0665 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  111,674.760  0.000  0.000  0.00

0670 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  223,349.530  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,523,801.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,050.000PREPARING ROW  425.000  446,250.00 425.00

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  172.230  4,305.75 889.00

01067002 000 SY  16.000OBLITERATING ABANDONED ROAD  1,787.000  28,592.00 2,392.00

01107002 000 CY  25.000EXCAV (CHANNEL)  268.000  6,700.00 203.00

01127001 000 STA  200.000SUBGR WIDEN (OC)  145.000  29,000.00 274.00

01327015 000 CY  25.000EMBANK (VEH)(OC)(TY B)  790.000  19,750.00 760.00

01347001 000 STA  500.000BACKFILL (TY A)  190.300  95,150.00 425.00

01527001 000 STA  150.000ROAD GRADER WORK (ORD COMP)  98.000  14,700.00 383.00

01647006 000 SY  0.170BROADCAST SEED (TEMP_COOL)  52,711.110  8,960.89 117,884.00

01647025 000 SY  0.250STRAW/HAY MLCH SEED(PERM_RURAL_SAND)  52,711.110  13,177.78 235,768.00

01697016 000 SY  12.000SOIL RET BLKT(SL_STEEP_SAND_LONG_ROLL)  80.000  960.00 80.00

02167001 000 HR  100.000PROOF ROLLING  2.000  200.00 46.00

02477069 000 SY  18.850FL BS (CMP IN PLC)(TY A GR 4) (8")  66,394.391  1,251,534.27 115,699.00

02517051 000 SY  3.100REWORK BS MTL (TY C)(8")(ORD COMP)  58,399.988  181,039.96 103,719.00

02757001 000 TON  250.000CEMENT  567.580  141,895.00 1,350.00

02757010 000 SY  3.000CEMENT TRT (NEW BASE)(6")  58,576.480  175,729.44 103,749.00

03167008 000 GAL  4.350ASPH (CHFRS-2P)  15,785.000  68,664.75 132,381.00

03167016 000 GAL  5.250ASPH (RC-250)  16,863.000  88,530.75 41,186.00

03167171 000 CY  120.000AGGR (TY-B, GR-3)(SAC-B)  256.000  30,720.00 1,401.00

03167251 000 CY  110.000AGGR (TY-B OR L, GR-5)  352.500  38,775.00 1,051.00

04017001 000 CY  400.000FLOWABLE BACKFILL  59.000  23,600.00 79.00

04027001 000 LF  25.000TRENCH EXCAVATION PROTECTION  260.000  6,500.00 220.00

04037001 000 SF  110.000TEMPORARY SPL SHORING  50.000  5,500.00 170.00

04327002 000 CY  600.000RIPRAP (CONC)(5 IN)  3.500  2,100.00 3.50

04327041 000 CY  300.000RIPRAP (STONE PROTECTION)(12 IN)  70.000  21,000.00 210.00

04627058 000 LF  700.000CONC BOX CULV (4 FT X 2 FT)(EXTEND)  7.000  4,900.00 7.00

04627059 000 LF  725.000CONC BOX CULV (4 FT X 3 FT)(EXTEND)  23.000  16,675.00 23.00

04627062 000 LF  750.000CONC BOX CULV (5 FT X 3 FT)(EXTEND)  6.000  4,500.00 6.00

04627072 000 LF  1,300.000CONC BOX CULV (7 FT X 5 FT)(EXTEND)  14.000  18,200.00 14.00

04647003 000 LF  50.000RC PIPE (CL III)(18 IN)  3,218.000  160,900.00 3,140.00

04647005 000 LF  80.000RC PIPE (CL III)(24 IN)  100.000  8,000.00 142.00

04647007 000 LF  120.000RC PIPE (CL III)(30 IN)  36.000  4,320.00 30.00

04647009 000 LF  160.000RC PIPE (CL III)(36 IN)  24.000  3,840.00 34.00

04647010 000 LF  250.000RC PIPE (CL III)(42 IN)  32.000  8,000.00 22.00

04667005 000 EA  8,000.000HEADWALL (CH - FW - 0) (DIA= 24 IN)  2.000  16,000.00 2.00

04667009 000 EA  11,000.000HEADWALL (CH - FW - 0) (DIA= 36 IN)  2.000  22,000.00 2.00

04667025 000 EA  15,000.000HEADWALL (CH - FW - 15) (DIA= 42 IN)  2.000  30,000.00 2.00

04667103 000 EA  9,000.000HEADWALL (CH - PW - 0) (DIA= 30 IN)  2.000  18,000.00 2.00

04667105 000 EA  12,000.000HEADWALL (CH - PW - 0) (DIA= 36 IN)  2.000  24,000.00 2.00

04667106 000 EA  15,000.000HEADWALL (CH - PW - 0) (DIA= 42 IN)  2.000  30,000.00 2.00

04667116 000 EA  8,000.000HEADWALL (CH - PW - S) (DIA= 24 IN)  1.000  8,000.00 1.00

04667120 000 EA  18,000.000HEADWALL (CH - PW - S) (DIA= 36 IN)  2.000  36,000.00 2.00

04667146 000 EA  12,000.000WINGWALL (FW - 0) (HW=4 FT)  1.000  12,000.00 1.00
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04667161 000 EA  13,000.000WINGWALL (FW - S) (HW=5 FT)  4.000  52,000.00 4.00

04667162 000 EA  15,000.000WINGWALL (FW - S) (HW=6 FT)  2.000  30,000.00 2.00

04667188 000 EA  11,500.000WINGWALL (PW - 2) (HW=4 FT)  1.000  11,500.00 1.00

04677072 000 EA  11,500.000SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C)  3.000  34,500.00 1.00

04677076 000 EA  11,500.000SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1)(C)  1.000  11,500.00 1.00

04677305 000 EA  800.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  2.000  1,600.00 2.00

04677308 000 EA  750.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  248.000  186,000.00 251.00

04677325 000 EA  1,500.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  1.000  1,500.00 1.00

04677326 000 EA  1,200.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  6.000  7,200.00 6.00

04677328 000 EA  1,600.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  6,400.00 12.00

04677346 000 EA  2,000.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  2.000  4,000.00 3.00

04677348 000 EA  5,000.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  10,000.00 2.00

04677366 000 EA  4,000.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  9.000  36,000.00 8.00

04677368 000 EA  10,000.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  1.000  10,000.00 1.00

04677416 000 EA  5,000.000SET (TY II) (DES 1) (RCP) (4: 1) (C)  1.000  5,000.00 1.00

04807001 000 EA  1,000.000CLEAN EXIST CULVERTS  4.000  4,000.00 4.00

04967005 000 EA  1,000.000REMOV STR (WINGWALL)  10.000  10,000.00 10.00

04967006 000 EA  750.000REMOV STR (HEADWALL)  17.000  12,750.00 17.00

04967007 000 LF  20.000REMOV STR (PIPE)  132.000  2,640.00 120.00

04967037 000 EA  500.000REMOV STR (PIPE)  112.000  56,000.00 112.00

05007001 000 LS  475,000.000MOBILIZATION  0.900  427,500.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  24,000.00 24.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  30,000.00 2.00

05057001 000 DAY  100.000TMA (STATIONARY)  79.000  7,900.00 740.00

05067002 000 LF  45.000ROCK FILTER DAMS (INSTALL) (TY 2)  1,995.000  89,775.00 1,995.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  2,145.000  10,725.00 2,145.00

05307006 000 SY  100.000DRIVEWAYS (CONC)  172.230  17,223.00 889.00

05307010 000 SY  40.000DRIVEWAYS (ACP)  1,093.490  43,739.60 3,234.00

05307011 000 SY  100.000DRIVEWAYS (ACP) (TY 1)  1,857.810  185,781.00 2,065.00

05307015 000 SY  18.000DRIVEWAYS (BASE)  3,048.570  54,874.26 9,600.00

06627038 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  18,832.000  9,416.00 50,157.00

06627114 000 EA  2.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  643.000  1,607.50 4,244.00

$4,523,801.95TOTAL ITEM EARNINGS TO DATE


