
Contract ID: 064305067

Project: STP 2B24(385)TAPS

Highway:

District: BRYAN

Contract: 05263024 County: GRIMES

Award Amount: $1,828,629.00 Area Engineer: JAMES ROBBINS

Projected Amount $1,890,879.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: GARRET SHIELDS INFRASTRUCTURE

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 07/02/2026

Estimate Type: Progress Work Begin Date: 09/28/2026

% Complete 0 Accepted Date:

% Time Used: 4.04

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/28/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/01/2026 Liquidated Damage Rate $968.00
Bid Days: 198

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 198
0

Days Charged to Date: 8 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 8

OTHER - SEE
RMRKS

14

SATURDAY 4

SUNDAY 4

Total Period Days: 8 22 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/02/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/03/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/04/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/08/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/09/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:10:51 PM

09/10/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/11/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/15/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/16/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/17/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/18/2026 2 ü OTHER - SEE RMRKS Work start suspended until 9/21/26 to allow for adequate time for material
procurement and to ensure all required items are available prior to beginning the
associated work.

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: STP 2B24(385)TAPS Control 064305067

Category: 001 Description: Construction of 2.6-miles of 6-foot-wide sidewalks and bicycle lanes along both sides
of FM 3090/Blackshear St. from N. Railroad Street to the SH 6 frontage road. The
project will also add new crosswalks and signage.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007003 0 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $500.00 3.00 0.00 0.00 $0.00

0065 01007004 0 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,200.00 3.00 0.00 0.00 $0.00

0070 01007013 0 TREE PROTECTION (INSTALL) EA $100.00 68.00 0.00 0.00 $0.00

0075 01007015 0 TREE PROTECTION (REMOVE) EA $1.00 68.00 0.00 0.00 $0.00

0080 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $10.00 5,384.80 0.00 0.00 $0.00

0085 01057026 0 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $30.00 997.30 0.00 0.00 $0.00

0090 01107001 0 EXCAV (ROADWAY) CY $30.00 2,510.00 0.00 0.00 $0.00

0095 01327001 0 EMBANK (FNL)(OC)(TY A) CY $40.00 186.00 0.00 0.00 $0.00

0100 01327017 0 EMBANK (VEH)(OC)(TY C) CY $40.00 176.30 0.00 0.00 $0.00

0105 01607002 0 FURN & PLACE TOPSOIL (4") SY $5.00 6,976.00 0.00 0.00 $0.00

0110 01627002 0 BLOCK SODDING SY $8.00 6,976.00 0.00 0.00 $0.00

0115 01687001 0 VEGETATIVE WATERING TGL $50.00 69.80 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2B24(385)TAPS Control 064305067

Category: 001 Description: Construction of 2.6-miles of 6-foot-wide sidewalks and bicycle lanes along both sides
of FM 3090/Blackshear St. from N. Railroad Street to the SH 6 frontage road. The
project will also add new crosswalks and signage.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0120 03417046 0 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $200.00 42.00 0.00 0.00 $0.00

0125 03447077 0 TACK COAT GAL $6.00 36.00 0.00 0.00 $0.00

0130 03547026 0 PLAN & TEXT CONC PAV(0" TO 1.5") SY $10.00 170.80 0.00 0.00 $0.00

0135 04207008 0 CL A CONC (COLLAR) EA $1,000.00 2.00 0.00 0.00 $0.00

0140 04327001 0 RIPRAP (CONC)(4 IN) CY $600.00 7.00 0.00 0.00 $0.00

0145 04327030 0 RIPRAP (STONE COMMON)(DRY)(8 IN) CY $200.00 40.00 0.00 0.00 $0.00

0150 04507059 0 RAIL (HANDRAIL)(TY B) LF $150.00 163.00 0.00 0.00 $0.00

0155 04627056 0 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF $500.00 76.00 0.00 0.00 $0.00

0160 04627061 0 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF $600.00 28.00 0.00 0.00 $0.00

0165 04647003 0 RC PIPE (CL III)(18 IN) LF $100.00 20.00 0.00 0.00 $0.00

0170 04647005 0 RC PIPE (CL III)(24 IN) LF $120.00 73.00 0.00 0.00 $0.00

0175 04647009 0 RC PIPE (CL III)(36 IN) LF $250.00 16.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:10:51 PM

Contract Line Items

Project: STP 2B24(385)TAPS Control 064305067

Category: 001 Description: Construction of 2.6-miles of 6-foot-wide sidewalks and bicycle lanes along both sides
of FM 3090/Blackshear St. from N. Railroad Street to the SH 6 frontage road. The
project will also add new crosswalks and signage.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0180 04657315 0 INLET (COMPL)(TY AAD)(HOU) EA $5,000.00 2.00 0.00 0.00 $0.00

0185 04677043 0 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P) EA $2,500.00 8.00 0.00 0.00 $0.00

0190 04677098 0 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(P) EA $5,000.00 2.00 0.00 0.00 $0.00

0195 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,000.00 5.00 0.00 0.00 $0.00

0200 04677366 0 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA $5,000.00 1.00 0.00 0.00 $0.00

0205 04967002 0 REMOV STR (INLET) EA $1,000.00 2.00 0.00 0.00 $0.00

0210 04967004 0 REMOV STR (SET) EA $500.00 12.00 0.00 0.00 $0.00

0215 04967007 0 REMOV STR (PIPE) LF $20.00 4.00 0.00 0.00 $0.00

0220 05007001 0 MOBILIZATION LS $100,000.00 1.00 0.00 0.00 $0.00

0225 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 12.00 0.00 0.00 $0.00

0230 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,000.00 4.00 0.00 0.00 $0.00

0235 05057001 0 TMA (STATIONARY) DAY $300.00 120.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:10:51 PM

Contract Line Items

Project: STP 2B24(385)TAPS Control 064305067

Category: 001 Description: Construction of 2.6-miles of 6-foot-wide sidewalks and bicycle lanes along both sides
of FM 3090/Blackshear St. from N. Railroad Street to the SH 6 frontage road. The
project will also add new crosswalks and signage.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0240 05057002 0 TMA (MOBILE OPERATION) HR $100.00 4.00 0.00 0.00 $0.00

0245 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $20.00 98.00 0.00 0.00 $0.00

0250 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 98.00 0.00 0.00 $0.00

0255 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 2,300.00 0.00 0.00 $0.00

0260 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,300.00 0.00 0.00 $0.00

0265 05067042 0 BIODEG EROSN CONT LOGS (INSTL) (6") LF $5.00 1,088.00 0.00 0.00 $0.00

0270 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,088.00 0.00 0.00 $0.00

0275 05277003 0 COLORED TEXTURED CONC (6") SY $120.00 10.50 0.00 0.00 $0.00

0280 05297001 0 CONC CURB (TY I) LF $40.00 111.00 0.00 0.00 $0.00

0285 05297002 0 CONC CURB (TY II) LF $40.00 52.50 0.00 0.00 $0.00

0290 05297009 0 CONC CURB & GUTTER (TY II) LF $20.00 4,092.60 0.00 0.00 $0.00

0295 05297016 0 CONC CURB (TY C1) LF $150.00 573.90 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:10:51 PM

Contract Line Items

Project: STP 2B24(385)TAPS Control 064305067

Category: 001 Description: Construction of 2.6-miles of 6-foot-wide sidewalks and bicycle lanes along both sides
of FM 3090/Blackshear St. from N. Railroad Street to the SH 6 frontage road. The
project will also add new crosswalks and signage.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 05297017 0 CONC CURB (TY F1) LF $150.00 182.00 0.00 0.00 $0.00

0305 05307006 0 DRIVEWAYS (CONC) SY $100.00 270.00 0.00 0.00 $0.00

0310 05307008 0 DRIVEWAYS (CONC) (TY 1) SY $100.00 1,452.00 0.00 0.00 $0.00

0315 05307009 0 DRIVEWAYS (CONC) (TY 2) SY $100.00 1,558.00 0.00 0.00 $0.00

0320 05317003 0 CONC SIDEWALKS (6") SY $75.00 4,727.00 0.00 0.00 $0.00

0325 05317015 0 CURB RAMPS (TY 1) SY $300.00 31.00 0.00 0.00 $0.00

0330 05317017 0 CURB RAMPS (TY 3) SY $300.00 24.00 0.00 0.00 $0.00

0335 05317018 0 CURB RAMPS (TY 5) SY $300.00 102.00 0.00 0.00 $0.00

0340 05317020 0 CURB RAMPS (TY 7) SY $300.00 176.00 0.00 0.00 $0.00

0345 05317021 0 CURB RAMPS (TY 10) SY $300.00 308.00 0.00 0.00 $0.00

0350 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $300.00 12.00 0.00 0.00 $0.00

0355 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $600.00 12.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:10:51 PM

Contract Line Items

Project: STP 2B24(385)TAPS Control 064305067

Category: 001 Description: Construction of 2.6-miles of 6-foot-wide sidewalks and bicycle lanes along both sides
of FM 3090/Blackshear St. from N. Railroad Street to the SH 6 frontage road. The
project will also add new crosswalks and signage.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0360 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $600.00 66.00 0.00 0.00 $0.00

0365 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,000.00 2.00 0.00 0.00 $0.00

0370 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 45.00 0.00 0.00 $0.00

0375 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $30.00 296.00 0.00 0.00 $0.00

0380 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0385 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0390 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:10:51 PM

Contract Line Items

Project: STP 2B24(385)TAPS Control 064305067

Category: 002 Description: Construction of 2.6-miles of 6-foot-wide sidewalks and bicycle lanes along both sides
of FM 3090/Blackshear St. from N. Railroad Street to the SH 6 frontage road. The
project will also add new crosswalks and signage.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 7,250.00 0.00 0.00

PER TXDOT CONNECT

$0.00

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 45,000.00 0.00 0.00

PER TXDOT CONNECT

$0.00

0410 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 10,000.00 0.00 0.00

PER TXDOT CONNECT

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007003 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $500.00 3.00 0.00 $0.00

01007004 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,200.00 3.00 0.00 $0.00

01007013 TREE PROTECTION (INSTALL) EA $100.00 68.00 0.00 $0.00

01007015 TREE PROTECTION (REMOVE) EA $1.00 68.00 0.00 $0.00

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $10.00 5,384.80 0.00 $0.00

01057026 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $30.00 997.30 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $30.00 2,510.00 0.00 $0.00

01327001 EMBANK (FNL)(OC)(TY A) CY $40.00 186.00 0.00 $0.00

01327017 EMBANK (VEH)(OC)(TY C) CY $40.00 176.30 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $5.00 6,976.00 0.00 $0.00

01627002 BLOCK SODDING SY $8.00 6,976.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $50.00 69.80 0.00 $0.00

03417046 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $200.00 42.00 0.00 $0.00

03447077 TACK COAT GAL $6.00 36.00 0.00 $0.00

03547026 PLAN & TEXT CONC PAV(0" TO 1.5") SY $10.00 170.80 0.00 $0.00

04207008 CL A CONC (COLLAR) EA $1,000.00 2.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $600.00 7.00 0.00 $0.00

04327030 RIPRAP (STONE COMMON)(DRY)(8 IN) CY $200.00 40.00 0.00 $0.00

04507059 RAIL (HANDRAIL)(TY B) LF $150.00 163.00 0.00 $0.00

04627056 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF $500.00 76.00 0.00 $0.00

04627061 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF $600.00 28.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $100.00 20.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $120.00 73.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $250.00 16.00 0.00 $0.00

04657315 INLET (COMPL)(TY AAD)(HOU) EA $5,000.00 2.00 0.00 $0.00

04677043 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P) EA $2,500.00 8.00 0.00 $0.00

04677098 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(P) EA $5,000.00 2.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,000.00 5.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:10:51 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677366 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA $5,000.00 1.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $1,000.00 2.00 0.00 $0.00

04967004 REMOV STR (SET) EA $500.00 12.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $20.00 4.00 0.00 $0.00

05007001 MOBILIZATION LS $100,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 12.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,000.00 4.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $300.00 120.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $100.00 4.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $20.00 98.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 98.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 2,300.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,300.00 0.00 $0.00

05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF $5.00 1,088.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,088.00 0.00 $0.00

05277003 COLORED TEXTURED CONC (6") SY $120.00 10.50 0.00 $0.00

05297001 CONC CURB (TY I) LF $40.00 111.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $40.00 52.50 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $20.00 4,092.60 0.00 $0.00

05297016 CONC CURB (TY C1) LF $150.00 573.90 0.00 $0.00

05297017 CONC CURB (TY F1) LF $150.00 182.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $100.00 270.00 0.00 $0.00

05307008 DRIVEWAYS (CONC) (TY 1) SY $100.00 1,452.00 0.00 $0.00

05307009 DRIVEWAYS (CONC) (TY 2) SY $100.00 1,558.00 0.00 $0.00

05317003 CONC SIDEWALKS (6") SY $75.00 4,727.00 0.00 $0.00

05317015 CURB RAMPS (TY 1) SY $300.00 31.00 0.00 $0.00

05317017 CURB RAMPS (TY 3) SY $300.00 24.00 0.00 $0.00

05317018 CURB RAMPS (TY 5) SY $300.00 102.00 0.00 $0.00

05317020 CURB RAMPS (TY 7) SY $300.00 176.00 0.00 $0.00

05317021 CURB RAMPS (TY 10) SY $300.00 308.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:10:51 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $300.00 12.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $600.00 12.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $600.00 66.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,000.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 45.00 0.00 $0.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $30.00 296.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 10,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 7,250.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 45,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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