
 24,257.50

064801036CONTRACT ID:

PROJECT: F 2025(362)

CONTRACT:

05253239

PROJECTED AMOUNT: $20,712,609.70

CONTRACTOR:

HIGHWAY: FM 50

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Jeff Miles, P.E.

ROBERTSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

05/02/2025

ESTIMATE PAID:

 244

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/28/2025

$20,736,867.20

CONTRACT:

09/01/2026

AWARD AMOUNT: $20,558,087.70

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.53

$694,720.62 $16,005,540.56 $16,700,261.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$694,720.62 $16,005,540.56 $16,700,261.18 

$0.00 $0.00 $0.00 

$694,720.62 $16,700,261.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $16,005,540.56 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 244

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/28/2025

07/28/2025

 395

 0

 395

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  19  11

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1 RAIN

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(362) 064801036PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  325.000 $5,697.25 17.530  620.05 620.05

0070 01107001 EXCAV (ROADWAY)000 CY  15.000 $49,668.30 3,311.220  110,145.22 112,799.00

0100 02477067 FL BS (CMP IN PLC)(TY A GR 1-2) (8")000 SY  16.000 $335,648.00 20,978.000  225,552.26 234,045.00

0105 02517025 REWORK BS MTL (TY B)(6")(ORD COMP)000 SY  3.500 $23,178.54 6,622.440  226,685.48 234,045.00

0110 02757001 CEMENT000 TON  240.000 $47,577.60 198.240  2,851.15 2,902.00

0115 02757003 CEMENT TRT (EXIST MATL)(8")000 SY  2.000 $30,048.44 15,024.220  226,191.67 234,045.00

0155 04007010 CEM STABIL BKFL000 CY  175.000 $10,162.25 58.070  1,509.54 1,547.00

0160 04027001 TRENCH EXCAVATION PROTECTION000 LF  10.000 $560.00 56.000  996.00 1,092.00

0235 04627020 CONC BOX CULV (8 FT X 3 FT)000 LF  850.000 $47,600.00 56.000  232.00 232.00

0305 04667188 WINGWALL (PW - 2) (HW=4 FT)000 EA  14,000.000 $70,000.00 5.000  10.00 10.00

0325 04677100 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)000 EA  11,500.000 $11,500.00 1.000  5.00 5.00

0380 04677380 SET (TY II) (42 IN) (RCP) (6: 1) (P)000 EA  12,500.000 $25,000.00 2.000  2.00 2.00

0390 04967006 REMOV STR (HEADWALL)000 EA  3,500.000 $7,000.00 2.000  22.00 22.00

0395 04967007 REMOV STR (PIPE)000 LF  15.000 $645.00 43.000  2,302.00 2,350.00

0420 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  15.00 27.00

0485 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  5,500.000 $5,500.00 1.000  4.00 10.00

0520 05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1)000 LF  15.000 $4,050.00 270.000  270.00 420.00

0555 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  40.000 $4,500.00 112.500  287.50 1,175.00

0560 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  3,000.000 $3,000.00 1.000  3.00 4.00

0565 05407016 MTL BM GD FEN TRANS (NON - SYM)000 EA  1,600.000 $1,600.00 1.000  3.00 4.00

0580 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,500.000 $3,500.00 1.000  3.00 8.00

0590 05457004 CRASH CUSH ATTEN (REMOVE)000 EA  1,500.000 $3,000.00 2.000  2.00 4.00

0756 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$23,972.26-23,972.260  106,372.60 1,000.00

0920 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  7,772.000 $7,772.00 1.000  1.00 1.00

Ditch work Force AccountSUPP DESCR

0930 01047011 REMOV CONC (DRIVEWAYS) SY  25.000 $16,485.50 659.420  659.42 659.42

Concrete Driveway RemovalSUPP DESCR

$694,720.62TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

064801036PROJECT CONTROLF 2025(362)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  325.000  620.050  0.000  620.05  201,516.25

0065 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  5.000  5,052.000  0.000  4,459.66  22,298.30

0070 01107001 000 EXCAV (ROADWAY) CY  15.000  112,799.000  0.000  110,145.22  1,652,178.30

0075 01327006 000 EMBANK (FNL)(DC)(TY C) CY  22.000  2,321.000  0.000  876.05  19,273.10

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  0.350  342,200.000  0.000  117,205.51  41,021.93

0085 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.160  342,200.000  0.000  58,583.33  9,373.33

0090 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.120  342,200.000  0.000  58,622.22  7,034.67

0100 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  16.000  234,045.000  0.000  225,552.26  3,608,836.16

0105 02517025 000 REWORK BS MTL (TY B)(6")(ORD COMP) SY  3.500  234,045.000  0.000  226,685.48  793,399.21

0110 02757001 000 CEMENT TON  240.000  2,902.000  0.000  2,851.15  684,276.00

0115 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  2.000  234,045.000  0.000  226,191.67  452,383.34

0120 03167016 000 ASPH (RC-250) GAL  4.350  58,511.000  0.000  33,562.80  145,998.18

0125 03167251 000 AGGR (TY-B OR L, GR-5) CY  115.000  1,734.000  0.000  1,252.95  144,089.25

0135 03447010 000 SP MIXES SP-C SAC-A PG64-22 TON  105.000  34,103.000  0.000  22,971.42  2,411,999.10

0136 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  34,103.000  0.000  49,717.61  49,717.61

BONUS

0138 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  34,103.000  0.000  41,988.29  41,988.29

BONUS

0139 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  5,465.03 -5,465.03

PENALTY

0150 04007006 000 CUT & RESTORING PAV SY  30.000  1,049.000  0.000  983.93  29,517.90

0155 04007010 000 CEM STABIL BKFL CY  175.000  1,547.000  0.000  1,509.54  264,169.50

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  1,092.000  0.000  996.00  9,960.00

0165 04037001 000 TEMPORARY SPL SHORING SF  10.000  4,642.000  0.000  528.00  5,280.00

0170 04207061 000 CL C CONC (COLLAR) EA  1,500.000  4.000  0.000  4.00  6,000.00

0175 04227013 000 APPROACH SLAB CY  1,000.000  58.000  0.000  58.16  58,160.00

0185 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  250.000  305.000  0.000  32.00  8,000.00

0190 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  225.000  282.000  0.000  173.33  38,999.25

0195 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  590.000  0.000  589.55  117,910.00

0205 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  400.000  222.000  0.000  222.00  88,800.00

0210 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  420.000  112.000  0.000  112.00  47,040.00

0215 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  470.000  593.000  0.000  593.00  278,710.00

0220 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  560.000  43.000  0.000  43.00  24,080.00

0225 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  680.000  158.000  0.000  158.00  107,440.00

0230 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  750.000  57.000  0.000  57.00  42,750.00

0235 04627020 000 CONC BOX CULV (8 FT X 3 FT) LF  850.000  232.000  0.000  232.00  197,200.00

0245 04647001 000 RC PIPE (CL III)(12 IN) LF  60.000  83.000  0.000  123.00  7,380.00

0250 04647002 000 RC PIPE (CL III)(15 IN) LF  65.000  299.000  0.000  329.00  21,385.00

0255 04647003 000 RC PIPE (CL III)(18 IN) LF  75.000  1,367.000  0.000  1,551.00  116,325.00

0260 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  840.000  0.000  1,261.00  126,100.00

0265 04647007 000 RC PIPE (CL III)(30 IN) LF  150.000  182.000  0.000  182.00  27,300.00

0270 04647009 000 RC PIPE (CL III)(36 IN) LF  160.000  158.000  0.000  133.00  21,280.00

0275 04647010 000 RC PIPE (CL III)(42 IN) LF  220.000  38.000  0.000  38.00  8,360.00

0280 04647034 000 RC PIPE (CL V)(24 IN) LF  160.000  855.000  0.000  811.00  129,760.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 04647036 000 RC PIPE (CL V)(30 IN) LF  200.000  198.000  0.000  198.00  39,600.00

0290 04647037 000 RC PIPE (CL V)(36 IN) LF  250.000  88.000  0.000  88.00  22,000.00

0295 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  10,500.000  1.000  0.000  1.00  10,500.00

0300 04667187 000 WINGWALL (PW - 2) (HW=3 FT) EA  10,500.000  2.000  0.000  2.00  21,000.00

0305 04667188 000 WINGWALL (PW - 2) (HW=4 FT) EA  14,000.000  10.000  0.000  10.00  140,000.00

0310 04667192 000 WINGWALL (PW - 2) (HW=8 FT) EA  36,000.000  2.000  0.000  2.00  72,000.00

0315 04677068 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA  7,200.000  6.000  0.000  6.00  43,200.00

0320 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  9,800.000  8.000  0.000  8.00  78,400.00

0325 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  11,500.000  5.000  0.000  5.00  57,500.00

0330 04677125 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA  7,000.000  2.000  0.000  2.00  14,000.00

0335 04677129 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1)(C) EA  13,750.000  1.000  0.000  1.00  13,750.00

0340 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  1,100.000  4.000  0.000  6.00  6,600.00

0345 04677300 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  1,200.000  18.000  0.000  20.00  24,000.00

0350 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,600.000  58.000  0.000  76.00  121,600.00

0355 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,700.000  44.000  0.000  42.00  71,400.00

0360 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,200.000  34.000  0.000  50.00  110,000.00

0365 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,200.000  14.000  0.000  14.00  30,800.00

0370 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  5,000.000  4.000  0.000  4.00  20,000.00

0375 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  9,500.000  8.000  0.000  6.00  57,000.00

0380 04677380 000 SET (TY II) (42 IN) (RCP) (6: 1) (P) EA  12,500.000  2.000  0.000  2.00  25,000.00

0385 04967004 000 REMOV STR (SET) EA  500.000  150.000  0.000  120.00  60,000.00

0390 04967006 000 REMOV STR (HEADWALL) EA  3,500.000  22.000  0.000  22.00  77,000.00

0395 04967007 000 REMOV STR (PIPE) LF  15.000  2,350.000  0.000  2,302.00  34,530.00

0405 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  37,000.000  1.000  0.000  1.00  37,000.00

0410 04967038 000 REMOVE STR (DRIVEWAY CULVERT) EA  500.000  62.000  0.000  83.00  41,500.00

0415 05007001 000 MOBILIZATION LS  2,000,000.000  1.000  0.000  0.90  1,800,000.00

0420 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  27.000  0.000  15.00  75,000.00

0425 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  9.000  0.000  4.00  40,000.00

0460 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  64,953.000  0.000  3,152.00  12,608.00

0465 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  64,953.000  0.000  2,063.00  2,063.00

0485 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,500.000  10.000  0.000  4.00  22,000.00

0490 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  40.000  420.000  0.000  270.00  10,800.00

0505 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  25.000  270.000  0.000  270.00  6,750.00

0520 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  15.000  420.000  0.000  270.00  4,050.00

0535 05307006 000 DRIVEWAYS (CONC) SY  125.000  657.000  0.000  789.50  98,687.50

0540 05307010 000 DRIVEWAYS (ACP) SY  55.000  8,254.000  0.000  7,004.35  385,239.25

0555 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  1,175.000  0.000  287.50  11,500.00

0560 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  3.00  9,000.00

0565 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,600.000  4.000  0.000  3.00  4,800.00

0575 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  65.000  0.000  576.00  5,760.00

0580 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  8.000  0.000  3.00  10,500.00

0585 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,500.000  2.000  0.000  2.00  5,000.00

0590 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  4.000  0.000  2.00  3,000.00

0595 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  4.000  0.000  2.00  20,000.00

0635 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  30.000  6.000  0.000  3.00  90.00

0640 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  38.000  0.000  6.00  240.00

0660 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.300  15,180.000  0.000  207.00  62.10

0665 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  3.000  1,584.000  0.000  20.00  60.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0670 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.300  184,320.000  0.000  1,168.00  350.40

0695 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  122,475.000  0.000  61,726.00  61,726.00

0700 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.000  12,269.000  0.000  10,394.50  10,394.50

0705 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  47,982.000  0.000  29,373.00  29,373.00

0710 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  6.000  11,045.000  0.000  6,880.60  41,283.60

0730 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  1,497.000  0.000  451.00  3,157.00

0740 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  15,000.000  2.000  0.000  1.80  27,000.00

0745 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  600.000  2.000  0.000  2.00  1,200.00

0750 30077001 000 BONDING COURSE GAL  4.000  23,405.000  0.000  5,950.00  23,800.00

0755 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  107,226.94  107,226.94

0756 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  106,372.60  106,372.60

0920 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  7,772.000  0.000  1.000  1.00  7,772.00

Ditch work Force Account

0930 01047011 REMOV CONC (DRIVEWAYS) SY  25.000  0.000  659.420  659.42  16,485.50

Concrete Driveway Removal

Category Subtotal $16,253,556.03

002 BRIDGE: 171980064801028 [FM 50 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 04007010 000 CEM STABIL BKFL CY  175.000  79.000  0.000  79.00  13,825.00

0805 04167004 000 DRILL SHAFT (24 IN) LF  340.000  464.000  0.000  464.00  157,760.00

0810 04207012 000 CL C CONC (ABUT) CY  2,500.000  24.800  0.000  24.96  62,400.00

0815 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  45.000  1,640.000  0.000  1,639.19  73,763.55

0820 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  255.000  297.500  0.000  297.50  75,862.50

0825 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  255.000  85.000  0.000  85.00  21,675.00

0830 04507024 000 RAIL (TY SSTR) LF  150.000  110.000  0.000  110.00  16,500.00

Category Subtotal $421,786.05

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  24,919.10  24,919.10

PER TXDOT CONNECT

Category Subtotal $24,919.10

064801036F 2025(362)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01687001 000 VEGETATIVE WATERING TGL  20.000  3,422.000  0.000  0.000  0.00

0130 03447001 000 SP MIXES SP-B PG64-22 TON  300.000  21.000  0.000  0.000  0.00

0137 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00
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PENALTY

0140 03447044 000 SP MIXES SP-D PG64-22 (LEVEL-UP) TON  250.000  31.000  0.000  0.000  0.00

0145 03447077 000 TACK COAT GAL  10.000  63.000  0.000  0.000  0.00

0146 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  34,103.000  0.000  0.000  0.00

BONUS

0147 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0180 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  188.000  0.000  0.000  0.00

0200 04327055 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  600.000  147.000  0.000  0.000  0.00

0240 04627076 000 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  1,370.000  24.000  0.000  0.000  0.00

0400 04967008 000 REMOV STR (BOX CULVERT) LF  600.000  8.000  0.000  0.000  0.00

0430 05057001 000 TMA (STATIONARY) DAY  250.000  401.000  0.000  0.000  0.00

0435 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  143.000  0.000  0.000  0.00

0440 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  46.000  4,840.000  0.000  0.000  0.00

0445 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  4,840.000  0.000  0.000  0.00

0450 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  1,000.000  0.000  0.000  0.00

0455 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.000  1,000.000  0.000  0.000  0.00

0470 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  1,632.000  0.000  0.000  0.00

0475 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  1,632.000  0.000  0.000  0.00

0480 05087001 000 CONSTRUCTING DETOURS SY  50.000  3,196.000  0.000  0.000  0.00

0495 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  60.000  440.000  0.000  0.000  0.00

0500 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  60.000  80.000  0.000  0.000  0.00

0510 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  18.000  4,620.000  0.000  0.000  0.00

0515 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  18.000  840.000  0.000  0.000  0.00

0525 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  14.000  440.000  0.000  0.000  0.00

0530 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  14.000  80.000  0.000  0.000  0.00

0545 05307018 000 TURNOUTS (ACP) SY  42.000  754.000  0.000  0.000  0.00

0550 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.600  23,785.000  0.000  0.000  0.00

0570 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  105.000  40.000  0.000  0.000  0.00

0600 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  750.000  19.000  0.000  0.000  0.00

0605 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  138.000  0.000  0.000  0.00

0610 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  600.000  54.000  0.000  0.000  0.00

0615 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  700.000  2.000  0.000  0.000  0.00

0620 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  900.000  1.000  0.000  0.000  0.00

0625 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,200.000  1.000  0.000  0.000  0.00

0630 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  185.000  0.000  0.000  0.00

0645 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  100.000  83.000  0.000  0.000  0.00

0650 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.000  80.000  0.000  0.000  0.00

0655 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  3.000  7,200.000  0.000  0.000  0.00

0675 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.250  3,100.000  0.000  0.000  0.00

0680 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.250  18,600.000  0.000  0.000  0.00

0685 06667175 000 RE PM TY II (W) 6" (SLD) LF  3.000  86.000  0.000  0.000  0.00

0690 06667211 000 RE PM TY II (Y) 6" (BRK) LF  3.000  10.000  0.000  0.000  0.00

0715 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  15.000  40.000  0.000  0.000  0.00

0720 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  301.000  0.000  0.000  0.00

0725 06687108 000 PREFAB PM TY C (W)(RR XING) EA  750.000  3.000  0.000  0.000  0.00

0735 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.500  96.000  0.000  0.000  0.00

0757 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0925 06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  4.240  0.000  0.000  0.000  0.00

Preformed rumble strips

0935 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  0.000  0.000  0.000  0.000  0.00

Added by CO 04
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 171980064801028 [FM 50 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0806 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  391.000  1.000  0.000  0.000  0.00

ITEM 416

0807 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  425.000  1.000  0.000  0.000  0.00

ITEM 416

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0905 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0913 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  21,000.000  0.000  0.000  0.00

PER SCOPE OF WORK

0915 96107001 ON THE JOB TRAINING DOL  0.800  500.000  0.000  0.000  0.00

$.80 per hour Reimbursement

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $16,700,261.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  325.000PREPARING ROW  620.050  201,516.25 620.05

01047011 SY  25.000REMOV CONC (DRIVEWAYS)  659.420  16,485.50 0.00

Concrete Driveway Removal

01057026 000 SY  5.000RMV (6") TRT/UNTRT BASE & ASPH PAV  4,459.660  22,298.30 5,052.00

01107001 000 CY  15.000EXCAV (ROADWAY)  110,145.220  1,652,178.30 112,799.00

01327006 000 CY  22.000EMBANK (FNL)(DC)(TY C)  876.050  19,273.10 2,321.00

01607002 000 SY  0.350FURN & PLACE TOPSOIL (4")  117,205.510  41,021.93 342,200.00

01647002 000 SY  0.160BROADCAST SEED (PERM_RURAL_CLAY)  58,583.330  9,373.33 342,200.00

01647007 000 SY  0.120BROADCAST SEED (TEMP_WARM_COOL)  58,622.220  7,034.67 342,200.00

02477067 000 SY  16.000FL BS (CMP IN PLC)(TY A GR 1-2) (8")  225,552.260  3,608,836.16 234,045.00

02517025 000 SY  3.500REWORK BS MTL (TY B)(6")(ORD COMP)  226,685.480  793,399.21 234,045.00

02757001 000 TON  240.000CEMENT  2,851.150  684,276.00 2,902.00

02757003 000 SY  2.000CEMENT TRT (EXIST MATL)(8")  226,191.670  452,383.34 234,045.00

03167016 000 GAL  4.350ASPH (RC-250)  33,562.800  145,998.18 58,511.00

03167251 000 CY  115.000AGGR (TY-B OR L, GR-5)  1,252.950  144,089.25 1,734.00

03447010 000 TON  105.000SP MIXES SP-C SAC-A PG64-22  22,971.420  2,411,999.10 34,103.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  49,717.610  49,717.61 34,103.00

BONUS

03447076 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  5,465.030 -5,465.03 34,104.00

PENALTY

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  41,988.290  41,988.29 34,104.00

BONUS

04007006 000 SY  30.000CUT & RESTORING PAV  983.930  29,517.90 1,049.00

04007010 000 CY  175.000CEM STABIL BKFL  1,588.540  277,994.50 1,626.00

04027001 000 LF  10.000TRENCH EXCAVATION PROTECTION  996.000  9,960.00 1,092.00

04037001 000 SF  10.000TEMPORARY SPL SHORING  528.000  5,280.00 4,642.00

04167004 000 LF  340.000DRILL SHAFT (24 IN)  464.000  157,760.00 464.00

04207012 000 CY  2,500.000CL C CONC (ABUT)  24.960  62,400.00 24.80

04207061 000 EA  1,500.000CL C CONC (COLLAR)  4.000  6,000.00 4.00

04227007 000 SF  45.000REINF CONC SLAB (SLAB BEAM)  1,639.190  73,763.55 1,640.00

04227013 000 CY  1,000.000APPROACH SLAB  58.160  58,160.00 58.00

04257018 000 LF  255.000PRESTR CONC SLAB BEAM (4SB15)  297.500  75,862.50 297.50

04257019 000 LF  255.000PRESTR CONC SLAB BEAM (5SB15)  85.000  21,675.00 85.00

04327031 000 CY  250.000RIPRAP (STONE COMMON)(DRY)(12 IN)  32.000  8,000.00 305.00

04327033 000 CY  225.000RIPRAP (STONE COMMON)(DRY)(18 IN)  173.330  38,999.25 282.00

04327043 000 CY  200.000RIPRAP (STONE PROTECTION)(18 IN)  589.550  117,910.00 590.00

04507024 000 LF  150.000RAIL (TY SSTR)  110.000  16,500.00 110.00

04627003 000 LF  400.000CONC BOX CULV (4 FT X 2 FT)  222.000  88,800.00 222.00

04627004 000 LF  420.000CONC BOX CULV (4 FT X 3 FT)  112.000  47,040.00 112.00

04627006 000 LF  470.000CONC BOX CULV (5 FT X 2 FT)  593.000  278,710.00 593.00

04627010 000 LF  560.000CONC BOX CULV (6 FT X 2 FT)  43.000  24,080.00 43.00

04627011 000 LF  680.000CONC BOX CULV (6 FT X 3 FT)  158.000  107,440.00 158.00

04627015 000 LF  750.000CONC BOX CULV (7 FT X 3 FT)  57.000  42,750.00 57.00

04627020 000 LF  850.000CONC BOX CULV (8 FT X 3 FT)  232.000  197,200.00 232.00
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04647001 000 LF  60.000RC PIPE (CL III)(12 IN)  123.000  7,380.00 83.00

04647002 000 LF  65.000RC PIPE (CL III)(15 IN)  329.000  21,385.00 299.00

04647003 000 LF  75.000RC PIPE (CL III)(18 IN)  1,551.000  116,325.00 1,367.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  1,261.000  126,100.00 840.00

04647007 000 LF  150.000RC PIPE (CL III)(30 IN)  182.000  27,300.00 182.00

04647009 000 LF  160.000RC PIPE (CL III)(36 IN)  133.000  21,280.00 158.00

04647010 000 LF  220.000RC PIPE (CL III)(42 IN)  38.000  8,360.00 38.00

04647034 000 LF  160.000RC PIPE (CL V)(24 IN)  811.000  129,760.00 855.00

04647036 000 LF  200.000RC PIPE (CL V)(30 IN)  198.000  39,600.00 198.00

04647037 000 LF  250.000RC PIPE (CL V)(36 IN)  88.000  22,000.00 88.00

04667103 000 EA  10,500.000HEADWALL (CH - PW - 0) (DIA= 30 IN)  1.000  10,500.00 1.00

04667187 000 EA  10,500.000WINGWALL (PW - 2) (HW=3 FT)  2.000  21,000.00 2.00

04667188 000 EA  14,000.000WINGWALL (PW - 2) (HW=4 FT)  10.000  140,000.00 10.00

04667192 000 EA  36,000.000WINGWALL (PW - 2) (HW=8 FT)  2.000  72,000.00 2.00

04677068 000 EA  7,200.000SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C)  6.000  43,200.00 6.00

04677096 000 EA  9,800.000SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C)  8.000  78,400.00 8.00

04677100 000 EA  11,500.000SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)  5.000  57,500.00 5.00

04677125 000 EA  7,000.000SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C)  2.000  14,000.00 2.00

04677129 000 EA  13,750.000SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1)(C)  1.000  13,750.00 1.00

04677292 000 EA  1,100.000SET (TY II) (12 IN) (RCP) (6: 1) (P)  6.000  6,600.00 4.00

04677300 000 EA  1,200.000SET (TY II) (15 IN) (RCP) (6: 1) (P)  20.000  24,000.00 18.00

04677308 000 EA  1,600.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  76.000  121,600.00 58.00

04677326 000 EA  1,700.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  42.000  71,400.00 44.00

04677328 000 EA  2,200.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  50.000  110,000.00 34.00

04677346 000 EA  2,200.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  14.000  30,800.00 14.00

04677366 000 EA  5,000.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  4.000  20,000.00 4.00

04677368 000 EA  9,500.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  6.000  57,000.00 8.00

04677380 000 EA  12,500.000SET (TY II) (42 IN) (RCP) (6: 1) (P)  2.000  25,000.00 2.00

04967004 000 EA  500.000REMOV STR (SET)  120.000  60,000.00 150.00

04967006 000 EA  3,500.000REMOV STR (HEADWALL)  22.000  77,000.00 22.00

04967007 000 LF  15.000REMOV STR (PIPE)  2,302.000  34,530.00 2,350.00

04967009 000 EA  37,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  37,000.00 1.00

04967038 000 EA  500.000REMOVE STR (DRIVEWAY CULVERT)  83.000  41,500.00 62.00

05007001 000 LS  2,000,000.000MOBILIZATION  0.900  1,800,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  75,000.00 27.00

05037002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  40,000.00 9.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  3,152.000  12,608.00 64,953.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  2,063.000  2,063.00 64,953.00

05107003 000 MO  5,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  4.000  22,000.00 10.00

05127005 000 LF  40.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  270.000  10,800.00 420.00

05127029 000 LF  25.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  270.000  6,750.00 270.00

05127053 000 LF  15.000PORT CTB (REMOVE)(F-SHAPE)(TY 1)  270.000  4,050.00 420.00

05307006 000 SY  125.000DRIVEWAYS (CONC)  789.500  98,687.50 657.00

05307010 000 SY  55.000DRIVEWAYS (ACP)  7,004.350  385,239.25 8,254.00

05407002 000 LF  40.000MTL W-BEAM GD FEN (STEEL POST)  287.500  11,500.00 1,175.00

05407005 000 EA  3,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  3.000  9,000.00 4.00

05407016 000 EA  1,600.000MTL BM GD FEN TRANS (NON - SYM)  3.000  4,800.00 4.00

05427001 000 LF  10.000REMOVE METAL BEAM GUARD FENCE  576.000  5,760.00 65.00

05447001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  3.000  10,500.00 8.00
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05457002 000 EA  2,500.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  5,000.00 2.00

05457004 000 EA  1,500.000CRASH CUSH ATTEN (REMOVE)  2.000  3,000.00 4.00

05457014 000 EA  10,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  20,000.00 4.00

06587013 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  3.000  90.00 6.00

06587019 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  6.000  240.00 38.00

06627064 000 LF  0.300WK ZN PAV MRK REMOV (W)4"(SLD)  207.000  62.10 15,180.00

06627077 000 LF  3.000WK ZN PAV MRK REMOV (W)24"(SLD)  20.000  60.00 1,584.00

06627097 000 LF  0.300WK ZN PAV MRK REMOV (Y)4"(SLD)  1,168.000  350.40 184,320.00

06667411 000 LF  1.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  61,726.000  61,726.00 122,475.00

06667420 000 LF  1.000REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  10,394.500  10,394.50 12,269.00

06667423 000 LF  1.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  29,373.000  29,373.00 47,982.00

06687002 000 LF  6.000PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  6,880.600  41,283.60 11,045.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  451.000  3,157.00 1,497.00

06857004 000 EA  15,000.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  1.800  27,000.00 2.00

06857006 000 EA  600.000REMOV RDSD FLSH BCN AM (SOLAR PWRD)  2.000  1,200.00 2.00

30077001 000 GAL  4.000BONDING COURSE  5,950.000  23,800.00 23,405.00

96017001 DOL  1.000MATERIAL ON HAND  107,226.940  107,226.94 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  106,372.600  106,372.60 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  24,919.100  24,919.10 10,000.00

PER TXDOT CONNECT

96087001 DOL  7,772.000UNIQUE CHANGE ORDER ITEM 1  1.000  7,772.00 0.00

Ditch work Force Account

$16,700,261.18TOTAL ITEM EARNINGS TO DATE


