
066303031CONTRACT ID:

PROJECT: BR 2025(623)

CONTRACT:

04253015

PROJECTED AMOUNT: $3,259,426.55

CONTRACTOR:

HIGHWAY: FM 1235

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

J. H. STRAIN & SONS, INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2025

04/03/2025

ESTIMATE PAID:

 185

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$3,259,426.55

CONTRACT:

07/26/2026

AWARD AMOUNT: $3,167,590.55

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 93.91

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.65

$1,550.00 $2,985,573.38 $2,987,123.38 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,550.00 $2,985,573.38 $2,987,123.38 

$0.00 $0.00 $0.00 

$1,550.00 $2,987,123.38 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,985,573.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 185

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

07/07/2025

 197

 0

 197

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAITING AE ACCEPTA 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING AE ACCEPTANCE

07/28/2026  1 AWAITING AE ACCEPTANCE

07/29/2026  1 AWAITING AE ACCEPTANCE

07/30/2026  1 AWAITING AE ACCEPTANCE

07/31/2026  1 AWAITING AE ACCEPTANCE

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 AWAITING AE ACCEPTANCE

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

BR 2025(623) 066303031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0220 05067011 ROCK FILTER DAMS (REMOVE)000 LF  25.000 $1,550.00 62.000  254.00 502.00

$1,550.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

066303031PROJECT CONTROLBR 2025(623)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057055 000 RMV (4"-10") TRT/UNTRT BASE & ASPH PAV SY  12.000  4,374.000  0.000  4,374.00  52,488.00

0065 01107001 000 EXCAV (ROADWAY) CY  15.000  2,895.000  0.000  2,895.00  43,425.00

0070 01327004 000 EMBANK (FNL)(DC)(TY B) CY  22.500  1,685.000  0.000  1,885.00  42,412.50

0080 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.370  13,220.000  0.000  13,220.00  4,891.40

0090 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  62.000  3,503.000  0.000  4,178.00  259,036.00

0095 03107004 000 PRIME COAT (MC-30) GAL  8.500  3,378.000  0.000  4,171.00  35,453.50

0100 03167007 000 ASPH (AC-20-5TR) GAL  8.000  22,551.000  0.000  20,311.00  162,488.00

0105 03167086 000 ASPH (AC-20-5TR OR CRS-2P) GAL  8.000  8,155.000  0.000  9,152.00  73,216.00

0110 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  225.000  169.000  0.000  215.00  48,375.00

0115 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  225.000  451.000  0.000  451.00  101,475.00

0120 03447041 000 SP MIXES SP-D PG64-22 TON  145.000  3,180.000  0.000  2,646.39  383,726.55

0125 03447077 000 TACK COAT GAL  3.000  3,356.000  0.000  2,525.00  7,575.00

0130 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  52.500  1,315.000  0.000  759.00  39,847.50

0135 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  12.000  572.000  0.000  33.00  396.00

0140 04327002 000 RIPRAP (CONC)(5 IN) CY  725.000  22.000  0.000  22.00  15,950.00

0145 04507020 000 RAIL (TY T631) LF  137.500  400.000  0.000  400.00  55,000.00

0150 04607005 000 CMP (GAL STL 24 IN) LF  85.000  44.000  0.000  44.00  3,740.00

0160 04607019 000 CMP AR (GAL STL DES 4) LF  115.000  78.000  0.000  14.00  1,610.00

0165 04677323 000 SET (TY II) (24 IN) (CMP) (6: 1) (C) EA  2,250.000  4.000  0.000  4.00  9,000.00

0170 04677343 000 SET (TY II) (30 IN) (CMP) (6: 1) (C) EA  2,500.000  2.000  0.000  2.00  5,000.00

0175 04677437 000 SET (TY II) (DES 4) (CMP) (6: 1) (C) EA  5,200.000  12.000  0.000  18.00  93,600.00

0180 04807001 000 CLEAN EXIST CULVERTS EA  2,000.000  4.000  0.000  4.00  8,000.00

0185 05007001 000 MOBILIZATION LS  250,000.000  1.000  0.000  0.90  225,000.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  11.000  0.000  11.00  165,000.00

0195 05057001 000 TMA (STATIONARY) DAY  250.000  98.000  0.000  97.00  24,250.00

0200 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  6.000  0.000  12.00  3,600.00

0205 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  50.000  159.000  0.000  54.00  2,700.00

0210 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  67.000  281.000  0.000  156.00  10,452.00

0215 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  105.000  62.000  0.000  62.00  6,510.00

0220 05067011 000 ROCK FILTER DAMS (REMOVE) LF  25.000  502.000  0.000  254.00  6,350.00

0225 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  2,890.000  0.000  2,907.00  11,628.00

0230 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  2,890.000  0.000  2,907.00  4,360.50

0235 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.500  1,020.000  0.000  1,257.00  5,656.50

0240 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  1,020.000  0.000  1,257.00  1,885.50

0245 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,500.000  2.000  0.000  5.00  32,500.00

0250 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  25.000  690.000  0.000  360.00  9,000.00

0255 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  20.000  1,410.000  0.000  900.00  18,000.00

0260 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  25.000  690.000  0.000  360.00  9,000.00

0265 05307015 000 DRIVEWAYS (BASE) SY  35.000  337.000  0.000  337.00  11,795.00

0270 05307016 000 DRIVEWAYS (SURF TREAT) SY  45.000  488.000  0.000  311.00  13,995.00

0275 05307019 000 TURNOUTS (SURF TREAT) SY  125.000  41.000  0.000  41.00  5,125.00

0280 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.000  1,050.000  0.000  1,050.00  30,450.00

0285 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,450.000  8.000  0.000  8.00  27,600.00

0290 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,450.000  8.000  0.000  8.00  19,600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,400.000  4.000  0.000  4.00  5,600.00

0300 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,000.000  4.000  0.000  4.00  32,000.00

0305 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  245.000  2.000  0.000  2.00  490.00

0310 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  810.000  27.000  0.000  27.00  21,870.00

0315 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  925.000  1.000  0.000  1.00  925.00

0320 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  26.000  0.000  26.00  2,600.00

0325 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  38.000  24.000  0.000  24.00  912.00

0330 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  66.000  16.000  0.000  16.00  1,056.00

0335 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.340  4,088.000  0.000  6,089.00  2,070.26

0340 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.340  11,080.000  0.000  17,480.00  5,943.20

0345 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  1.120  132.000  0.000  46.00  51.52

0350 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.500  340.000  0.000  1,754.00  6,139.00

0355 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  25.300  33.000  0.000  33.00  834.90

0360 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.720  35,172.000  0.000  35,172.00  25,323.84

0365 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.720  10,755.000  0.000  10,198.00  7,342.56

0370 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.720  3,910.000  0.000  3,910.00  2,815.20

0375 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  6.750  6,618.000  0.000  1,079.00  7,283.25

0380 06727004 000 REFL PAV MRKR TY II-A-A EA  4.750  340.000  0.000  870.00  4,132.50

0385 06777002 000 ELIM EXT PM & MRKS (6") LF  0.350  15,173.000  0.000  11,632.00  4,071.20

Category Subtotal $2,222,623.38

002 BRIDGE: 082210066303016 [FM 1235 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 04037001 000 TEMPORARY SPL SHORING SF  65.000  1,505.000  0.000  1,505.00  97,825.00

0440 04627025 000 CONC BOX CULV (8 FT X 8 FT) LF  1,650.000  21.000  0.000  21.00  34,650.00

0445 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  75,000.000  2.000  0.000  2.00  150,000.00

0450 04807001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  1.00  2,000.00

Category Subtotal $284,475.00

003 BRIDGE: 082210066303017 [FM 1235 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 04037001 000 TEMPORARY SPL SHORING SF  65.000  1,280.000  0.000  1,280.00  83,200.00

0505 04627030 000 CONC BOX CULV (9 FT X 8 FT) LF  1,755.000  21.000  0.000  21.00  36,855.00

0510 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  75,000.000  2.000  0.000  2.00  150,000.00

0515 04807001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  1.00  2,000.00

Category Subtotal $272,055.00

004 BRIDGE: 082210066303018 [FM 1235 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 04037001 000 TEMPORARY SPL SHORING SF  65.000  198.000  0.000  198.00  12,870.00

0570 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF  900.000  42.000  0.000  42.00  37,800.00

0575 04677183 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(3:1)(C) EA  12,400.000  12.000  0.000  12.00  148,800.00
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004 BRIDGE: 082210066303018 [FM 1235 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0580 04807001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  1.00  2,000.00

Category Subtotal $201,470.00

005 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  6,500.00  6,500.00

Category Subtotal $6,500.00

066303031BR 2025(623)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.330  13,220.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  45.000  1,281.000  0.000  0.000  0.00

0155 04607007 000 CMP (GAL STL 30 IN) LF  95.000  11.000  0.000  0.000  0.00

0585 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  34,583.000  0.000  0.000  0.00

0590 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  34,853.000  0.000  0.000  0.00

0595 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  17,400.000  0.000  0.000  0.00

0600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0615 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0620 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,987,123.38
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057055 000 SY  12.000RMV (4"-10") TRT/UNTRT BASE & ASPH PAV  4,374.000  52,488.00 4,374.00

01107001 000 CY  15.000EXCAV (ROADWAY)  2,895.000  43,425.00 2,895.00

01327004 000 CY  22.500EMBANK (FNL)(DC)(TY B)  1,885.000  42,412.50 1,685.00

01647010 000 SY  0.370DRILL SEED (PERM_RURAL_CLAY)  13,220.000  4,891.40 13,220.00

02477176 000 CY  62.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  4,178.000  259,036.00 3,503.00

03107004 000 GAL  8.500PRIME COAT (MC-30)  4,171.000  35,453.50 3,378.00

03167007 000 GAL  8.000ASPH (AC-20-5TR)  20,311.000  162,488.00 22,551.00

03167086 000 GAL  8.000ASPH (AC-20-5TR OR CRS-2P)  9,152.000  73,216.00 8,155.00

03167208 000 CY  225.000AGGR (TY-PB, GR-3)(SAC-B)  215.000  48,375.00 169.00

03167211 000 CY  225.000AGGR (TY-PB, GR-4)(SAC-B)  451.000  101,475.00 451.00

03447041 000 TON  145.000SP MIXES SP-D PG64-22  2,646.390  383,726.55 3,180.00

03447077 000 GAL  3.000TACK COAT  2,525.000  7,575.00 3,356.00

03517003 000 SY  52.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  759.000  39,847.50 1,315.00

03547002 000 SY  12.000PLANE & TEXT ASPH CONC PAV(0" TO 2")  33.000  396.00 572.00

04037001 000 SF  65.000TEMPORARY SPL SHORING  2,983.000  193,895.00 2,983.00

04327002 000 CY  725.000RIPRAP (CONC)(5 IN)  22.000  15,950.00 22.00

04507020 000 LF  137.500RAIL (TY T631)  400.000  55,000.00 400.00

04607005 000 LF  85.000CMP (GAL STL 24 IN)  44.000  3,740.00 44.00

04607019 000 LF  115.000CMP AR (GAL STL DES 4)  14.000  1,610.00 78.00

04627021 000 LF  900.000CONC BOX CULV (8 FT X 4 FT)  42.000  37,800.00 42.00

04627025 000 LF  1,650.000CONC BOX CULV (8 FT X 8 FT)  21.000  34,650.00 21.00

04627030 000 LF  1,755.000CONC BOX CULV (9 FT X 8 FT)  21.000  36,855.00 21.00

04667180 000 EA  75,000.000WINGWALL (PW - 1) (HW=10 FT)  4.000  300,000.00 4.00

04677183 000 EA  12,400.000SET (TY I)(S= 8 FT)(HW= 5 FT)(3:1)(C)  12.000  148,800.00 12.00

04677323 000 EA  2,250.000SET (TY II) (24 IN) (CMP) (6: 1) (C)  4.000  9,000.00 4.00

04677343 000 EA  2,500.000SET (TY II) (30 IN) (CMP) (6: 1) (C)  2.000  5,000.00 2.00

04677437 000 EA  5,200.000SET (TY II) (DES 4) (CMP) (6: 1) (C)  18.000  93,600.00 12.00

04807001 000 EA  2,000.000CLEAN EXIST CULVERTS  7.000  14,000.00 7.00

05007001 000 LS  250,000.000MOBILIZATION  0.900  225,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  165,000.00 11.00

05057001 000 DAY  250.000TMA (STATIONARY)  97.000  24,250.00 98.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  12.000  3,600.00 6.00

05067001 000 LF  50.000ROCK FILTER DAMS (INSTALL) (TY 1)  54.000  2,700.00 159.00

05067002 000 LF  67.000ROCK FILTER DAMS (INSTALL) (TY 2)  156.000  10,452.00 281.00

05067003 000 LF  105.000ROCK FILTER DAMS (INSTALL) (TY 3)  62.000  6,510.00 62.00

05067011 000 LF  25.000ROCK FILTER DAMS (REMOVE)  254.000  6,350.00 502.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  2,907.000  11,628.00 2,890.00

05067041 000 LF  1.500TEMP SEDMT CONT FENCE (REMOVE)  2,907.000  4,360.50 2,890.00

05067044 000 LF  4.500BIODEG EROSN CONT LOGS (INSTL) (12")  1,257.000  5,656.50 1,020.00

05067046 000 LF  1.500BIODEG EROSN CONT LOGS (REMOVE)  1,257.000  1,885.50 1,020.00

05107003 000 MO  6,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  5.000  32,500.00 2.00

05127013 000 LF  25.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  360.000  9,000.00 690.00

05127025 000 LF  20.000PORT CTB (MOVE)(SGL SLP)(TY 1)  900.000  18,000.00 1,410.00
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05127037 000 LF  25.000PORT CTB (STKPL)(SGL SLP)(TY 1)  360.000  9,000.00 690.00

05307015 000 SY  35.000DRIVEWAYS (BASE)  337.000  11,795.00 337.00

05307016 000 SY  45.000DRIVEWAYS (SURF TREAT)  311.000  13,995.00 488.00

05307019 000 SY  125.000TURNOUTS (SURF TREAT)  41.000  5,125.00 41.00

05407001 000 LF  29.000MTL W-BEAM GD FEN (TIM POST)  1,050.000  30,450.00 1,050.00

05447001 000 EA  3,450.000GUARDRAIL END TREATMENT (INSTALL)  8.000  27,600.00 8.00

05457002 000 EA  2,450.000CRASH CUSH ATTEN (MOVE & RESET)  8.000  19,600.00 8.00

05457004 000 EA  1,400.000CRASH CUSH ATTEN (REMOVE)  4.000  5,600.00 4.00

05457014 000 EA  8,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  32,000.00 4.00

05607004 000 EA  245.000MAILBOX INSTALL-S (WC-POST) TY 3  2.000  490.00 2.00

06447001 000 EA  810.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  27.000  21,870.00 27.00

06447004 000 EA  925.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  925.00 1.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  26.000  2,600.00 26.00

06587016 000 EA  38.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  24.000  912.00 24.00

06587057 000 EA  66.000INSTL OM ASSM (OM-2Y)(WC)GND(BI)  16.000  1,056.00 16.00

06627036 000 LF  0.340WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  6,089.000  2,070.26 4,088.00

06627038 000 LF  0.340WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  17,480.000  5,943.20 11,080.00

06627077 000 LF  1.120WK ZN PAV MRK REMOV (W)24"(SLD)  46.000  51.52 132.00

06627114 000 EA  3.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,754.000  6,139.00 340.00

06667036 000 LF  25.300REFL PAV MRK TY I (W)24"(SLD)(100MIL)  33.000  834.90 33.00

06667266 000 LF  0.720RE PROFILE PM TY I(W)6"(SLD)(100MIL)  35,172.000  25,323.84 35,172.00

06667270 000 LF  0.720RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  10,198.000  7,342.56 10,755.00

06667274 000 LF  0.720RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  3,910.000  2,815.20 3,910.00

06687002 000 LF  6.750PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  1,079.000  7,283.25 6,618.00

06727004 000 EA  4.750REFL PAV MRKR TY II-A-A  870.000  4,132.50 340.00

06777002 000 LF  0.350ELIM EXT PM & MRKS (6")  11,632.000  4,071.20 15,173.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  6,500.000  6,500.00 1,000.00

$2,987,123.38TOTAL ITEM EARNINGS TO DATE


