
Contract ID: 067401083

Project: F 2026(468)

Highway:

District: EL PASO

Contract: 04263223 County: EL PASO

Award Amount: $1,248,951.33 Area Engineer: RENE ROMERO

Projected Amount $1,263,951.33 Area Number: 051

Adj Projected Amount $0.00

Contractor: SYNERGY PROJECT CONTRACTORS, INC.

Estimate Number: 0003 Letting Date: 04/08/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/27/2026 Notice To Proceed Date: 06/03/2026

Estimate Type: Progress Work Begin Date:

% Complete 2.94 Accepted Date:

% Time Used: 2.42

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $37,220.08 $0.00 $37,220.08

Participating $37,220.08 $0.00 $37,220.08

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $37,220.08 $0.00 $37,220.08

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:32:22 PM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/03/2026 Liquidated Damage Rate $968.00
Bid Days: 124

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 124
0

Days Charged to Date: 3 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 3

HOLIDAY 1

RAIN 2

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 13

Total Period Days: 3 24 27 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü TIME SUSPENDED

09/02/2026 3 ü TIME SUSPENDED

09/03/2026 3 ü TIME SUSPENDED

09/04/2026 3 ü TIME SUSPENDED

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü TIME SUSPENDED

09/09/2026 3 ü TIME SUSPENDED

09/10/2026 3 ü TIME SUSPENDED

09/11/2026 3 ü TIME SUSPENDED

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3 ü TIME SUSPENDED

09/15/2026 3 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:32:22 PM

09/16/2026 3 ü TIME SUSPENDED

09/17/2026 3 ü TIME SUSPENDED

09/18/2026 3 ü TIME SUSPENDED

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3 ü RAIN

09/23/2026 3 ü RAIN

09/24/2026 3

09/25/2026 3

09/26/2026 3 ü SATURDAY

09/27/2026 3 ü SUNDAY
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Worked Performed This Period

Project: F 2026(468) Control 067401083

Category: 001 Description: CURB RAMP / ADA IMPROVEMENTS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $20.66 40 $826.40 1,982.00 40.00

0105 05057001 000 TMA (STATIONARY) DAY $364.50 2 $729.00 124.00 2.00

0075 01047016 000 REMOV CONC (CURB) LF $9.72 24 $233.28 3,285.00 24.00

0090 05007001 000 MOBILIZATION LS $48,600.00 0.50 $24,300.00 1.00 0.50

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,682.50 1 $6,682.50 7.00 1.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $103.28 1 $103.28 124.00 1.00

Total Item Earnings This Estimate $32,874.46

Project: F 2026(468) Control 067401083

Category: 002 Description: CURB RAMP / ADA IMPROVEMENTS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0310 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 4345.62 $4,345.62 5,000.00 4,345.62

Total Item Earnings This Estimate $4,345.62
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Contract Line Items

Project: F 2026(468) Control 067401083

Category: 001 Description: CURB RAMP / ADA IMPROVEMENTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047008 0 REMOV CONC (MEDIANS) SY $12.15 4.00 0.00 0.00 $0.00

0065 01047011 0 REMOV CONC (DRIVEWAYS) SY $13.20 4,873.00 0.00 0.00 $0.00

0070 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $20.66 1,982.00 0.00 40.00 $826.40

0075 01047016 0 REMOV CONC (CURB) LF $9.72 3,285.00 0.00 24.00 $233.28

0080 04167042 0 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $243.00 48.00 0.00 0.00 $0.00

0085 04797001 0 ADJUSTING MANHOLES EA $1,093.50 22.00 0.00 0.00 $0.00

0090 05007001 0 MOBILIZATION LS $48,600.00 1.00 0.00 0.50 $24,300.00

0091 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0092 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0093 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

0095 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,682.50 7.00 0.00 1.00 $6,682.50

0100 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $103.28 124.00 0.00 1.00 $103.28

0105 05057001 0 TMA (STATIONARY) DAY $364.50 124.00 0.00 2.00 $729.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:32:22 PM

Contract Line Items

Project: F 2026(468) Control 067401083

Category: 001 Description: CURB RAMP / ADA IMPROVEMENTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0110 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $10.94 300.00 0.00 0.00 $0.00

0115 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $4.86 300.00 0.00 0.00 $0.00

0120 05277002 0 COLORED TEXTURED CONC (5") SY $122.72 24.00 0.00 0.00 $0.00

0125 05297002 0 CONC CURB (TY II) LF $32.81 2,346.00 0.00 0.00 $0.00

0130 05307006 0 DRIVEWAYS (CONC) SY $87.48 4,843.00 0.00 0.00 $0.00

0135 05317002 0 CONC SIDEWALKS (5") SY $57.11 1,535.00 0.00 0.00 $0.00

0140 05317005 0 CURB RAMPS (TY 1) EA $2,490.75 10.00 0.00 0.00 $0.00

0145 05317006 0 CURB RAMPS (TY 2) EA $2,430.00 20.00 0.00 0.00 $0.00

0150 05317010 0 CURB RAMPS (TY 7) EA $3,037.50 17.00 0.00 0.00 $0.00

0155 05317013 0 CURB RAMPS (TY 21) EA $2,673.00 10.00 0.00 0.00 $0.00

0160 05367002 0 CONC MEDIAN SY $87.48 13.00 0.00 0.00 $0.00

0165 06187036 0 CONDT (PVC) (SCH 40) (3") LF $27.95 200.00 0.00 0.00 $0.00

0170 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $32.81 175.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:32:22 PM

Contract Line Items

Project: F 2026(468) Control 067401083

Category: 001 Description: CURB RAMP / ADA IMPROVEMENTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0175 06187090 0 CONDUIT (PREPARE) LF $2.43 765.00 0.00 0.00 $0.00

0180 06207008 0 ELEC CONDR (NO.8) INSULATED LF $3.65 360.00 0.00 0.00 $0.00

0185 06247001 0 GROUND BOX TY A (122311) EA $972.00 1.00 0.00 0.00 $0.00

0190 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,579.50 1.00 0.00 0.00 $0.00

0195 06247013 0 REMOVE GROUND BOX EA $364.50 1.00 0.00 0.00 $0.00

0200 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $668.25 12.00 0.00 0.00 $0.00

0205 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.15 2,390.00 0.00 0.00 $0.00

0210 06667184 0 RE PM TY II (W) 24" (SLD) LF $6.08 2,390.00 0.00 0.00 $0.00

0215 06777002 0 ELIM EXT PM & MRKS (6") LF $2.73 181.00 0.00 0.00 $0.00

0220 06777008 0 ELIM EXT PM & MRKS (24") LF $8.51 1,293.00 0.00 0.00 $0.00

0225 06787008 0 PAV SURF PREP FOR MRK (24") LF $2.43 2,390.00 0.00 0.00 $0.00

0230 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $9,112.50 1.00 0.00 0.00 $0.00

0235 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $1,093.50 10.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:32:22 PM

Contract Line Items

Project: F 2026(468) Control 067401083

Category: 001 Description: CURB RAMP / ADA IMPROVEMENTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0240 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $4.86 1,690.00 0.00 0.00 $0.00

0245 06847080 0 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $3.65 2,040.00 0.00 0.00 $0.00

0250 06877001 0 PED POLE ASSEMBLY EA $2,794.50 7.00 0.00 0.00 $0.00

0255 06877003 0 RELOCATE PED POLE ASSEMBLY EA $4,617.00 1.00 0.00 0.00 $0.00

0260 06877004 0 RELOCATE PED PUSH BUTTON POST ASSEM EA $4,252.50 1.00 0.00 0.00 $0.00

0265 06887001 0 PED DETECT PUSH BUTTON (APS) EA $729.00 8.00 0.00 0.00 $0.00

0270 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,796.88 2.00 0.00 0.00 $0.00

0275 60137006 0 GROUND BOX (PREPARE) EA $1,215.00 8.00 0.00 0.00 $0.00

Category 001 SubTotal $32,874.46

Contract Line Items

Project: F 2026(468) Control 067401083

Category: 002 Description: CURB RAMP / ADA IMPROVEMENTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 5,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:32:22 PM

Contract Line Items

Project: F 2026(468) Control 067401083

Category: 002 Description: CURB RAMP / ADA IMPROVEMENTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0305 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00 $0.00

0310 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 5,000.00 0.00 4,345.62 $4,345.62

Category 002 SubTotal $4,345.62

Total Item earnings this contract $37,220.08
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047008 REMOV CONC (MEDIANS) SY $12.15 4.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $13.20 4,873.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $20.66 1,982.00 40.00 $826.40

01047016 REMOV CONC (CURB) LF $9.72 3,285.00 24.00 $233.28

04167042 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $243.00 48.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $1,093.50 22.00 0.00 $0.00

05007001 MOBILIZATION LS $48,600.00 1.00 0.50 $24,300.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,682.50 7.00 1.00 $6,682.50

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $103.28 124.00 1.00 $103.28

05057001 TMA (STATIONARY) DAY $364.50 124.00 2.00 $729.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $10.94 300.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $4.86 300.00 0.00 $0.00

05277002 COLORED TEXTURED CONC (5") SY $122.72 24.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $32.81 2,346.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $87.48 4,843.00 0.00 $0.00

05317002 CONC SIDEWALKS (5") SY $57.11 1,535.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $2,490.75 10.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $2,430.00 20.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $3,037.50 17.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $2,673.00 10.00 0.00 $0.00

05367002 CONC MEDIAN SY $87.48 13.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $27.95 200.00 0.00 $0.00

06187037 CONDT (PVC) (SCH 40) (3") (BORE) LF $32.81 175.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $2.43 765.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $3.65 360.00 0.00 $0.00

06247001 GROUND BOX TY A (122311) EA $972.00 1.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,579.50 1.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $364.50 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:32:22 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $668.25 12.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.15 2,390.00 0.00 $0.00

06667184 RE PM TY II (W) 24" (SLD) LF $6.08 2,390.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $2.73 181.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $8.51 1,293.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $2.43 2,390.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $9,112.50 1.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $1,093.50 10.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $4.86 1,690.00 0.00 $0.00

06847080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $3.65 2,040.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $2,794.50 7.00 0.00 $0.00

06877003 RELOCATE PED POLE ASSEMBLY EA $4,617.00 1.00 0.00 $0.00

06877004 RELOCATE PED PUSH BUTTON POST ASSEM EA $4,252.50 1.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $729.00 8.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,796.88 2.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $1,215.00 8.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 5,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 5,000.00 4,345.62 $4,345.62

Total Item Earnings To Date $37,220.08
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