
068004016CONTRACT ID:

PROJECT: STP 2026(230)HRR

CONTRACT:

01263019

PROJECTED AMOUNT: $3,272,352.51

CONTRACTOR:

HIGHWAY: FM 900

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

GARRET SHIELDS INFRASTRUCTURE

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0001

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/08/2026

01/06/2026

04/08/2026

ESTIMATE PAID:

 7

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/21/2026

$3,272,352.51

CONTRACT:

AWARD AMOUNT: $2,863,924.75

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 4.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 5.10

$166,760.00 $0.00 $166,760.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$166,760.00 $0.00 $166,760.00 

$0.00 $0.00 $0.00 

$166,760.00 $166,760.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 7

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2026

00/00/0000

 152

 0

 152

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  7  12

RAIN 4

SATURDAY 3

SUNDAY 2

TOO WET 3

07/07/2026  1 RAIN

07/08/2026  1 TOO WET

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1 RAIN

07/15/2026  1 TOO WET

07/16/2026  1 RAIN

07/17/2026  1 TOO WET

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY



CONTRACT ID 068004016 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 8ESTIMATE 0001

WORK PERFORMED THIS PERIOD

STP 2026(230)HRR 068004016PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0205 04647001 RC PIPE (CL III)(12 IN)000 LF  50.000 $2,300.00 46.000  46.00 46.00

0210 04647003 RC PIPE (CL III)(18 IN)000 LF  80.000 $1,760.00 22.000  22.00 206.00

0260 04677292 SET (TY II) (12 IN) (RCP) (6: 1) (P)000 EA  800.000 $3,200.00 4.000  4.00 4.00

0270 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,400.000 $22,400.00 16.000  16.00 38.00

0325 04967007 REMOV STR (PIPE)000 LF  10.000 $220.00 22.000  22.00 434.00

0330 05007001 MOBILIZATION000 LS  250,000.000 $125,000.00 0.500  0.50 1.00

0335 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  1.00 10.00

0355 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  20.000 $6,880.00 344.000  344.00 1,320.00

$166,760.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

068004016PROJECT CONTROLSTP 2026(230)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0205 04647001 000 RC PIPE (CL III)(12 IN) LF  50.000  46.000  0.000  46.00  2,300.00

0210 04647003 000 RC PIPE (CL III)(18 IN) LF  80.000  206.000  0.000  22.00  1,760.00

0260 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  800.000  4.000  0.000  4.00  3,200.00

0270 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,400.000  38.000  0.000  16.00  22,400.00

0325 04967007 000 REMOV STR (PIPE) LF  10.000  434.000  0.000  22.00  220.00

0330 05007001 000 MOBILIZATION LS  250,000.000  1.000  0.000  0.50  125,000.00

0335 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  10.000  0.000  1.00  5,000.00

0355 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  20.000  1,320.000  0.000  344.00  6,880.00

Category Subtotal $166,760.00

068004016STP 2026(230)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  500.000  294.000  0.000  0.000  0.00

0065 01127001 000 SUBGR WIDEN (OC) STA  400.000  294.000  0.000  0.000  0.00

0070 01327015 000 EMBANK (VEH)(OC)(TY B) CY  40.000  184.000  0.000  0.000  0.00

0075 01347002 000 BACKFILL (TY B) STA  100.000  294.000  0.000  0.000  0.00

0080 01347005 000 BACKFILL (TY A)(VEH) CY  100.000  28.000  0.000  0.000  0.00

0085 01527001 000 ROAD GRADER WORK (ORD COMP) STA  200.000  294.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.100  49,044.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.100  49,044.000  0.000  0.000  0.00

0100 01647025 000 STRAW/HAY MLCH SEED(PERM_RURAL_SAND) SY  0.100  98,088.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  25.000  589.000  0.000  0.000  0.00

0110 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  5.500  24,522.000  0.000  0.000  0.00

0115 02757001 000 CEMENT TON  300.000  149.000  0.000  0.000  0.00

0120 02757010 000 CEMENT TRT (NEW BASE)(6") SY  5.000  24,522.000  0.000  0.000  0.00

0125 03167016 000 ASPH (RC-250) GAL  6.000  6,867.000  0.000  0.000  0.00

0130 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  7.000  42,112.000  0.000  0.000  0.00

0135 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  150.000  872.000  0.000  0.000  0.00

0140 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  80.000  176.000  0.000  0.000  0.00

0145 03517006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(7") SY  150.000  60.000  0.000  0.000  0.00

0150 04007008 000 CUT & RESTORE ASPH PAVING SY  200.000  27.000  0.000  0.000  0.00

0155 04007009 000 CUT AND RESTORE PAV (FLEX BASE) SY  100.000  84.000  0.000  0.000  0.00

0160 04037001 000 TEMPORARY SPL SHORING SF  40.000  1,302.000  0.000  0.000  0.00

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  111.000  0.000  0.000  0.00

0170 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  250.000  125.000  0.000  0.000  0.00

0175 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  247.000  0.000  0.000  0.00

0180 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  40.000  207.000  0.000  0.000  0.00

0185 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  800.000  21.000  0.000  0.000  0.00

0190 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  1,000.000  8.000  0.000  0.000  0.00
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0195 04627070 000 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  1,000.000  4.000  0.000  0.000  0.00

0200 04627073 000 CONC BOX CULV (7 FT X 6 FT)(EXTEND) LF  1,200.000  18.000  0.000  0.000  0.00

0215 04647005 000 RC PIPE (CL III)(24 IN) LF  120.000  150.000  0.000  0.000  0.00

0220 04647009 000 RC PIPE (CL III)(36 IN) LF  150.000  28.000  0.000  0.000  0.00

0225 04647010 000 RC PIPE (CL III)(42 IN) LF  300.000  52.000  0.000  0.000  0.00

0230 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  6,000.000  2.000  0.000  0.000  0.00

0235 04667106 000 HEADWALL (CH - PW - 0) (DIA= 42 IN) EA  8,000.000  3.000  0.000  0.000  0.00

0240 04667107 000 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA  10,000.000  2.000  0.000  0.000  0.00

0245 04667146 000 WINGWALL (FW - 0) (HW=4 FT) EA  8,000.000  3.000  0.000  0.000  0.00

0250 04667149 000 WINGWALL (FW - 0) (HW=7 FT) EA  20,000.000  2.000  0.000  0.000  0.00

0255 04667163 000 WINGWALL (FW - S) (HW=7 FT) EA  20,000.000  2.000  0.000  0.000  0.00

0265 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,200.000  6.000  0.000  0.000  0.00

0275 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,500.000  17.000  0.000  0.000  0.00

0280 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  12.000  0.000  0.000  0.00

0285 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,500.000  2.000  0.000  0.000  0.00

0290 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  4,000.000  2.000  0.000  0.000  0.00

0295 04677378 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  6,000.000  1.000  0.000  0.000  0.00

0300 04677380 000 SET (TY II) (42 IN) (RCP) (6: 1) (P) EA  8,000.000  3.000  0.000  0.000  0.00

0305 04727006 000 REMOV & RE - LAY PIPE (24 IN) LF  200.000  8.000  0.000  0.000  0.00

0310 04807001 000 CLEAN EXIST CULVERTS EA  1,000.000  10.000  0.000  0.000  0.00

0315 04967004 000 REMOV STR (SET) EA  500.000  4.000  0.000  0.000  0.00

0320 04967005 000 REMOV STR (WINGWALL) EA  1,000.000  7.000  0.000  0.000  0.00

0340 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  2.000  0.000  0.000  0.00

0345 05057001 000 TMA (STATIONARY) DAY  300.000  60.000  0.000  0.000  0.00

0350 05057002 000 TMA (MOBILE OPERATION) HR  50.000  40.000  0.000  0.000  0.00

0360 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  1,320.000  0.000  0.000  0.00

0365 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  1,260.000  0.000  0.000  0.00

0370 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,260.000  0.000  0.000  0.00

0375 05307002 000 INTERSECTIONS (ACP) SY  120.000  198.000  0.000  0.000  0.00

0380 05307010 000 DRIVEWAYS (ACP) SY  120.000  99.000  0.000  0.000  0.00

0385 05307015 000 DRIVEWAYS (BASE) SY  40.000  617.000  0.000  0.000  0.00

0390 05307018 000 TURNOUTS (ACP) SY  120.000  253.000  0.000  0.000  0.00

0395 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  750.000  0.000  0.000  0.00

0400 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,200.000  12.000  0.000  0.000  0.00

0405 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  750.000  0.000  0.000  0.00

0410 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  12.000  0.000  0.000  0.00

0415 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  12.000  0.000  0.000  0.00

0420 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  500.000  10.000  0.000  0.000  0.00

0425 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  500.000  1.000  0.000  0.000  0.00

0430 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  53.000  0.000  0.000  0.00

0435 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  3.000  0.000  0.000  0.00

0440 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,000.000  1.000  0.000  0.000  0.00

0445 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  58.000  0.000  0.000  0.00

0450 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  20.000  36.000  0.000  0.000  0.00

0455 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  40.000  46.000  0.000  0.000  0.00

0460 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  58,870.000  0.000  0.000  0.00

0465 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.300  4,890.000  0.000  0.000  0.00

0470 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  34,432.000  0.000  0.000  0.00

0475 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.100  3,190.000  0.000  0.000  0.00

0480 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.500  164.000  0.000  0.000  0.00

0485 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  350.000  2.000  0.000  0.000  0.00

0490 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.800  58,870.000  0.000  0.000  0.00
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0495 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.850  34,432.000  0.000  0.000  0.00

0500 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.000  4,890.000  0.000  0.000  0.00

0505 06727004 000 REFL PAV MRKR TY II-A-A EA  1.100  674.000  0.000  0.000  0.00

0510 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0520 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0525 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0530 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0535 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  32,475.590  0.000  0.000  0.00

0540 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  64,951.170  0.000  0.000  0.00

0545 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0550 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

0555 96067014 000 FORCE ACCOUNT DOL  1.000  300,000.000  0.000  0.000  0.00

RAILROAD FORCE ACCOUNT WORK

 0.00Category Subtotal

068004017F 2026(234)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0660 01327015 000 EMBANK (VEH)(OC)(TY B) CY  40.000  16.000  0.000  0.000  0.00

0665 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  7.000  16,313.000  0.000  0.000  0.00

0670 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  150.000  338.000  0.000  0.000  0.00

0675 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  250.000  20.000  0.000  0.000  0.00

0680 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,200.000  2.000  0.000  0.000  0.00

0685 05307018 000 TURNOUTS (ACP) SY  120.000  138.000  0.000  0.000  0.00

0690 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  500.000  2.000  0.000  0.000  0.00

0695 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  500.000  1.000  0.000  0.000  0.00

0700 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  18.000  0.000  0.000  0.00

0705 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,000.000  2.000  0.000  0.000  0.00

0710 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  20.000  0.000  0.000  0.00

0715 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  40.000  4.000  0.000  0.000  0.00

0720 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  28,894.000  0.000  0.000  0.00

0725 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.300  2,470.000  0.000  0.000  0.00

0730 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  15,487.000  0.000  0.000  0.00

0735 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.100  1,517.000  0.000  0.000  0.00

0740 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.500  32.000  0.000  0.000  0.00

0745 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.800  28,894.000  0.000  0.000  0.00

0750 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.850  15,487.000  0.000  0.000  0.00

0755 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.000  2,470.000  0.000  0.000  0.00

0760 06727004 000 REFL PAV MRKR TY II-A-A EA  1.100  318.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $166,760.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04647001 000 LF  50.000RC PIPE (CL III)(12 IN)  46.000  2,300.00 46.00

04647003 000 LF  80.000RC PIPE (CL III)(18 IN)  22.000  1,760.00 206.00

04677292 000 EA  800.000SET (TY II) (12 IN) (RCP) (6: 1) (P)  4.000  3,200.00 4.00

04677308 000 EA  1,400.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  16.000  22,400.00 38.00

04967007 000 LF  10.000REMOV STR (PIPE)  22.000  220.00 434.00

05007001 000 LS  250,000.000MOBILIZATION  0.500  125,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  5,000.00 10.00

05067002 000 LF  20.000ROCK FILTER DAMS (INSTALL) (TY 2)  344.000  6,880.00 1,320.00

$166,760.00TOTAL ITEM EARNINGS TO DATE


