
Contract ID: 068302086

Project: BR 2026(783)

Highway:

District: AUSTIN

Contract: 06263034 County: TRAVIS

Award Amount: $3,335,184.39 Area Engineer: KYLE RUSSELL

Projected Amount $3,404,917.39 Area Number: 055

Adj Projected Amount $0.00

Contractor: GIBSON & ASSOCIATES, INC.

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/13/2026

Estimate Type: Progress Work Begin Date:

% Complete 0.
700000000000
0001

Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $24,000.00 $24,000.00 $0.00

Participating $24,000.00 $24,000.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $24,000.00 $24,000.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:06:45 PM

Contract: 068302086 Payment Estimate: 0002 Page: 1 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:06:45 PM

Date

Contract: 068302086 Payment Estimate: 0002 Page: 2 of 16



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/12/2026 Liquidated Damage Rate $1,107.00
Bid Days: 150

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 150
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

18

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/02/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/03/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/04/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/09/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/10/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/11/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/15/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.
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Contractor's Estimate Package
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09/16/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/17/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/18/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/22/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/23/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/24/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.

09/25/2026 2 ü OTHER - SEE RMRKS Time Credit - Mutual Agreement between GTAO and Contractor.
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:06:45 PM

Contract: 068302086 Payment Estimate: 0002 Page: 5 of 16



Contract Line Items

Project: BR 2026(783) Control 068302086

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03417059 0 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $814.00 53.63 0.00 0.00 $0.00

0065 03547085 0 PLANE ASPH CONC PAV (0" TO 0.75") SY $9.90 1,300.00 0.00 0.00 $0.00

0070 05007001 0 MOBILIZATION LS $250,000.00 0.99 0.00 0.10 $24,000.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,800.00 7.00 0.00 0.00 $0.00

0080 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $12,500.00 2.00 0.00 0.00 $0.00

0085 05057001 0 TMA (STATIONARY) DAY $450.00 20.00 0.00 0.00 $0.00

0090 05057002 0 TMA (MOBILE OPERATION) HR $125.00 20.00 0.00 0.00 $0.00

0095 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $10.00 100.00 0.00 0.00 $0.00

0100 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $10.00 100.00 0.00 0.00 $0.00

0105 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 100.00 0.00 0.00 $0.00

0110 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 100.00 0.00 0.00 $0.00

0115 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 100.00 0.00 0.00 $0.00

0120 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 100.00 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2026(783) Control 068302086

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067048 0 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF $10.00 100.00 0.00 0.00 $0.00

0130 05127085 0 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF $34.00 1,110.00 0.00 0.00 $0.00

0135 05127086 0 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF $7.50 1,110.00 0.00 0.00 $0.00

0140 05127088 0 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $10.00 1,110.00 0.00 0.00 $0.00

0145 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,250.00 4.00 0.00 0.00 $0.00

0150 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $500.00 4.00 0.00 0.00 $0.00

0155 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $9,400.00 4.00 0.00 0.00 $0.00

0160 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $4.31 100.00 0.00 0.00 $0.00

0165 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.98 6,800.00 0.00 0.00 $0.00

0170 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.50 350.00 0.00 0.00 $0.00

0175 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $220.00 2.00 0.00 0.00 $0.00

0180 06627092 0 WK ZN PAV MRK REMOV (W)(WORD) EA $220.00 2.00 0.00 0.00 $0.00

0185 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.94 6,800.00 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2026(783) Control 068302086

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $7.00 200.00 0.00 0.00 $0.00

0195 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $7.00 200.00 0.00 0.00 $0.00

0200 06667041 0 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $165.00 8.00 0.00 0.00 $0.00

0205 06667116 0 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF $3.58 3,400.00 0.00 0.00 $0.00

0210 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 850.00 0.00 0.00 $0.00

0215 06667265 0 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.99 3,400.00 0.00 0.00 $0.00

0220 06667269 0 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.99 3,400.00 0.00 0.00 $0.00

0225 06667273 0 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $0.99 3,400.00 0.00 0.00 $0.00

0230 06667347 0 PAVEMENT SLER 6" LF $0.30 4,500.00 0.00 0.00 $0.00

0235 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.77 500.00 0.00 0.00 $0.00

0240 06727002 0 REFL PAV MRKR TY I-C EA $5.50 35.00 0.00 0.00 $0.00

0245 06727004 0 REFL PAV MRKR TY II-A-A EA $5.50 35.00 0.00 0.00 $0.00

0250 06727006 0 REFL PAV MRKR TY II-C-R EA $5.50 50.00 0.00 0.00 $0.00

Contract: 068302086 Payment Estimate: 0002 Page: 8 of 16



Contractor's Estimate Package
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Contract Line Items

Project: BR 2026(783) Control 068302086

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06777002 0 ELIM EXT PM & MRKS (6") LF $0.61 7,650.00 0.00 0.00 $0.00

0260 30077001 0 BONDING COURSE GAL $4.13 117.00 0.00 0.00 $0.00

0265 96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0270 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

0275 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

0280 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 0.00 $0.00

0285 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0290 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $24,000.00

Total Item earnings this contract $24,000.00
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Report Generation Date: 10/05/2026 02:06:45 PM

Contract Line Items

Project: BR 2026(783) Control 210001074

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 05007001 0 MOBILIZATION LS $250,000.00 0.01 0.00 0.00 $0.00

0505 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,800.00 1.00 0.00 0.00 $0.00

0510 05057001 0 TMA (STATIONARY) DAY $450.00 10.00 0.00 0.00 $0.00

0515 05057003 0 TMA (MOBILE OPERATION) DAY $1,000.00 2.00 0.00 0.00 $0.00

0520 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $10.00 100.00 0.00 0.00 $0.00

0525 05067011 0 ROCK FILTER DAMS (REMOVE) LF $5.00 100.00 0.00 0.00 $0.00

0530 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 76.00 0.00 0.00 $0.00

0535 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 76.00 0.00 0.00 $0.00

0540 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 100.00 0.00 0.00 $0.00

0545 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 100.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 068302086 Payment Estimate: 0002 Page: 10 of 16
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Report Generation Date: 10/05/2026 02:06:45 PM

Contract Line Items

Project: BR 2026(783) Control 068302086

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $18.81 2,506.00 0.00 0.00 $0.00

0315 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $40.00 1,000.00 0.00 0.00 $0.00

0320 04297009 0 CONC STR REPAIR (STANDARD) SF $250.00 10.00 0.00 0.00 $0.00

0325 04397015 0 POLYESTER POLYMER CONC OVERLAY (3/4") SY $79.90 27,560.00 0.00 0.00 $0.00

0330 07647001 0 DRAIN INLET CLEANING EA $275.00 46.00 0.00 0.00 $0.00

0335 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $1,050.00 40.00 0.00 0.00 $0.00

0340 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $460.00 720.00 0.00 0.00 $0.00

0345 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $4,000.00 27.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(783) Control 210001074

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0595 50137001 0 STONE MASONRY REPAIR SF $275.00 15.00 0.00 0.00 $0.00

Contract: 068302086 Payment Estimate: 0002 Page: 11 of 16



Contractor's Estimate Package
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Contract Line Items

Project: BR 2026(783) Control 210001074

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(783) Control 068302086

Category: 003 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 33,000.00 0.00 0.00 $0.00

0405 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

0415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0420 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0425 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0430 96057007 ROAD USER COST - INCENTIVE DOL $230.00 1.00 0.00 0.00

Addt'l Project Specific LD's/Day

$0.00

Category 003 SubTotal $0.00
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Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(783) Control 210001074

Category: 003 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0700 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0705 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 068302086 Payment Estimate: 0002 Page: 13 of 16



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $814.00 53.63 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03547085 PLANE ASPH CONC PAV (0" TO 0.75") SY $9.90 1,300.00 0.00 $0.00

04287001 PENETRATING CONCRETE SURFACE TREATMENT SY $18.81 2,506.00 0.00 $0.00

04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $40.00 1,000.00 0.00 $0.00

04297009 CONC STR REPAIR (STANDARD) SF $250.00 10.00 0.00 $0.00

04397015 POLYESTER POLYMER CONC OVERLAY (3/4") SY $79.90 27,560.00 0.00 $0.00

05007001 MOBILIZATION LS $250,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $250,000.00 1.00 0.10 $24,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,800.00 8.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $12,500.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $450.00 30.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $125.00 20.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1,000.00 2.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $10.00 200.00 0.00 $0.00

05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $10.00 100.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $5.00 100.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 176.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 176.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 200.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 200.00 0.00 $0.00

05067048 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF $10.00 100.00 0.00 $0.00

05127085 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF $34.00 1,110.00 0.00 $0.00

05127086 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF $7.50 1,110.00 0.00 $0.00

05127088 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $10.00 1,110.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,250.00 4.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $500.00 4.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $9,400.00 4.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $4.31 100.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.98 6,800.00 0.00 $0.00

06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.50 350.00 0.00 $0.00

06627082 WK ZN PAV MRK REMOV (W)(ARROW) EA $220.00 2.00 0.00 $0.00

06627092 WK ZN PAV MRK REMOV (W)(WORD) EA $220.00 2.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.94 6,800.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $7.00 200.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $7.00 200.00 0.00 $0.00

06667041 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $165.00 8.00 0.00 $0.00

06667116 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF $3.58 3,400.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.30 850.00 0.00 $0.00

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.99 3,400.00 0.00 $0.00

06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.99 3,400.00 0.00 $0.00

06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $0.99 3,400.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.30 4,500.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.77 500.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.50 35.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.50 35.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.50 50.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.61 7,650.00 0.00 $0.00

07647001 DRAIN INLET CLEANING EA $275.00 46.00 0.00 $0.00

07787001 CONCRETE RAIL REPAIR (IN-KIND) LF $1,050.00 40.00 0.00 $0.00

07857011 BRIDGE JOINT REPLACEMENT (SEJ) LF $460.00 720.00 0.00 $0.00

07877001 REPLACING ELASTOMERIC BEARING PADS EA $4,000.00 27.00 0.00 $0.00

30077001 BONDING COURSE GAL $4.13 117.00 0.00 $0.00

50137001 STONE MASONRY REPAIR SF $275.00 15.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:06:45 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96057007 ROAD USER COST - INCENTIVE DOL $230.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 33,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $24,000.00
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