
Contract ID: 068305017

Project: F 2026(517)

Highway:

District: AUSTIN

Contract: 04263208 County: HAYS

Award Amount: $10,020,820.30 Area Engineer: JOSE GALLEGOS

Projected Amount $10,260,530.50 Area Number: 056

Adj Projected Amount $0.00

Contractor: DEAN WORD COMPANY, LTD.

Estimate Number: 0004 Letting Date: 04/08/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date: 06/15/2026

% Complete 11.03 Accepted Date:

% Time Used: 12.50

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,131,906.01 $966,337.76 $165,568.25

Participating $1,131,906.01 $966,337.76 $165,568.25

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,131,906.01 $966,337.76 $165,568.25

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/15/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/13/2026 Liquidated Damage Rate $1,527.00
Bid Days: 320

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 320
0

Days Charged to Date: 40 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

18

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/02/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/03/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/04/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/09/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/10/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/11/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/15/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

09/16/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/17/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/18/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/22/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/23/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/24/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES

09/25/2026 4 ü OTHER - SEE RMRKS TIME SUSPENSION #01 - AWAITING RESOURCES
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Project: F 2026(517) Control 068305017

Category: 001 Description: NOTCH AND WIDEN, FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE,
AND TOM

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0565 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.60 5708 $3,424.80 102,666.00 14,123.00

0570 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF $1.40 62 $86.80 321.00 62.00

0575 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.10 869 $955.90 3,243.00 869.00

0605 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.60 10295 $6,177.00 114,447.00 15,755.00

0740 06777001 000 ELIM EXT PM & MRKS (4") LF $0.65 2030 $1,319.50 69,573.00 10,856.00

0920 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 -5640 -$5,640.00 1.00 7,284.80

0310 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,518.25 1 $9,518.25 20.00 4.00

0325 05057003 000 TMA (MOBILE OPERATION) DAY $50.00 2 $100.00 104.00 6.00

0915 96017001 MATERIAL ON HAND DOL $1.00 44986 $44,986.00 1.00 56,656.75

1035 06247013 REMOVE GROUND BOX EA $470.00 12 $5,640.00 0.00 12.00

0305 05007001 000 MOBILIZATION LS $660,000.00 0.15 $99,000.00 1.00 0.90

Total Item Earnings This Estimate $165,568.
25
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Contract Line Items

Project: F 2026(517) Control 068304025

Category: 001 Description: FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE, AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1045 01007002 0 PREPARING ROW STA $690.00 24.00 0.00 0.00 $0.00

1050 01107001 0 EXCAV (ROADWAY) CY $32.60 1.00 0.00 0.00 $0.00

1055 01327003 0 EMBANK (FNL)(OC)(TY B) CY $23.60 34.00 0.00 0.00 $0.00

1060 01347001 0 BACKFILL (TY A) STA $141.45 25.00 0.00 0.00 $0.00

1065 03417056 0 D-GR HMA TY-D PG76-22 TON $98.50 1,039.00 0.00 0.00 $0.00

1070 03477002 0 TOM-C PG76-22 SAC-B TON $120.75 712.00 0.00 0.00 $0.00

1075 03517011 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $83.00 374.00 0.00 0.00 $0.00

1080 03547083 0 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $2.95 1,700.00 0.00 0.00 $0.00

1085 04007010 0 CEM STABIL BKFL CY $202.70 53.00 0.00 0.00 $0.00

1090 04027001 0 TRENCH EXCAVATION PROTECTION LF $35.45 34.00 0.00 0.00 $0.00

1095 04037001 0 TEMPORARY SPL SHORING SF $18.75 304.00 0.00 0.00 $0.00

1100 04327009 0 RIPRAP (CONC) (CL B) (6 IN) CY $765.10 37.00 0.00 0.00 $0.00

1105 04647012 0 RC PIPE (CL III)(54 IN) LF $486.55 34.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068304025

Category: 001 Description: FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE, AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1110 04677397 0 SET (TY II) (54 IN) (RCP) (3: 1) (C) EA $14,797.65 4.00 0.00 0.00 $0.00

1115 04807001 0 CLEAN EXIST CULVERTS EA $1,698.40 4.00 0.00 0.00 $0.00

1120 04967004 0 REMOV STR (SET) EA $513.10 2.00 0.00 0.00 $0.00

1125 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $44.70 156.00 0.00 156.00 $6,973.20

1130 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $12.05 156.00 0.00 0.00 $0.00

1135 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.30 160.00 0.00 160.00 $1,008.00

1140 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.80 160.00 0.00 0.00 $0.00

1145 05127085 0 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF $16.90 360.00 0.00 0.00 $0.00

1150 05127086 0 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF $7.00 360.00 0.00 0.00 $0.00

1155 05127088 0 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $13.25 360.00 0.00 0.00 $0.00

1160 05307002 0 INTERSECTIONS (ACP) SY $49.10 134.00 0.00 0.00 $0.00

1165 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,276.10 2.00 0.00 0.00 $0.00

1170 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $643.85 2.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 7 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068304025

Category: 001 Description: FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE, AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1175 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $5,581.05 2.00 0.00 0.00 $0.00

1180 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $718.85 2.00 0.00 0.00 $0.00

1185 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $949.30 2.00 0.00 0.00 $0.00

1190 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $21.95 10.00 0.00 0.00 $0.00

1195 06447058 0 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $691.40 1.00 0.00 0.00 $0.00

1200 06447073 0 REMOVE SM RD SN SUP&AM EA $120.70 14.00 0.00 0.00 $0.00

1205 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $71.35 5.00 0.00 0.00 $0.00

1210 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $20.30 4.00 0.00 0.00 $0.00

1215 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 200.00 0.00 0.00 $0.00

1220 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.15 132.00 0.00 0.00 $0.00

1225 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $7.15 130.00 0.00 0.00 $0.00

1230 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 4,979.00 0.00 0.00 $0.00

1235 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.35 200.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 8 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068304025

Category: 001 Description: FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE, AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1240 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.40 132.00 0.00 0.00 $0.00

1245 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.30 636.00 0.00 0.00 $0.00

1250 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 5,356.00 0.00 0.00 $0.00

1255 06667217 0 RE PM TY II (Y) 24" (SLD) LF $4.40 130.00 0.00 0.00 $0.00

1260 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.80 4,467.00 0.00 0.00 $0.00

1265 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 1,253.00 0.00 0.00 $0.00

1270 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 4,979.00 0.00 0.00 $0.00

1275 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.60 636.00 0.00 0.00 $0.00

1280 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.60 5,356.00 0.00 0.00 $0.00

1285 06727004 0 REFL PAV MRKR TY II-A-A EA $3.85 205.00 0.00 0.00 $0.00

1290 30077001 0 BONDING COURSE GAL $3.95 2,126.00 0.00 0.00 $0.00

1295 60667001 0 LED ROADSIDE SIGN EA $3,072.85 1.00 0.00 0.00 $0.00

1300 03417080 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068304025

Category: 001 Description: FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE, AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1305 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

1310 05857001 0 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 0.00 $0.00

1315 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 0.00 $0.00

Category 001 SubTotal $7,981.20

Total Item earnings this contract $7,981.20

Contract Line Items

Project: F 2026(517) Control 068305015

Category: 001 Description: Construct Paved Shoulders (3-5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1395 01007002 0 PREPARING ROW STA $690.00 16.00 0.00 0.00 $0.00

1400 01057013 0 RMV (13"-17") TRT/UNTRT BASE & ASPH PAV SY $12.50 361.00 0.00 0.00 $0.00

1405 01107001 0 EXCAV (ROADWAY) CY $32.60 508.00 0.00 0.00 $0.00

1410 01327003 0 EMBANK (FNL)(OC)(TY B) CY $23.60 1,238.00 0.00 0.00 $0.00

1415 01347001 0 BACKFILL (TY A) STA $141.45 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305015

Category: 001 Description: Construct Paved Shoulders (3-5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1420 01607002 0 FURN & PLACE TOPSOIL (4") SY $1.55 297.00 0.00 0.00 $0.00

1425 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.20 297.00 0.00 0.00 $0.00

1430 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.35 297.00 0.00 0.00 $0.00

1435 01687001 0 VEGETATIVE WATERING TGL $12.50 45.00 0.00 0.00 $0.00

1440 01697004 0 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $1.00 297.00 0.00 0.00 $0.00

1445 02477179 0 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY $73.10 808.00 0.00 0.00 $0.00

1450 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $6.20 326.00 0.00 0.00 $0.00

1455 03417015 0 D-GR HMA TY-C PG64-22 TON $103.05 180.00 0.00 0.00 $0.00

1460 03417056 0 D-GR HMA TY-D PG76-22 TON $98.50 608.00 0.00 0.00 $0.00

1465 03477002 0 TOM-C PG76-22 SAC-B TON $120.75 417.00 0.00 0.00 $0.00

1470 03517011 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $83.00 285.00 0.00 0.00 $0.00

1475 03547051 0 PLANE ASPH CONC PAV(2") SY $3.45 334.00 0.00 0.00 $0.00

1480 03547083 0 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $2.95 65.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305015

Category: 001 Description: Construct Paved Shoulders (3-5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1485 04657336 0 INLET (COMP)(TY SIDEWALK BRIDGE) EA $25,568.45 1.00 0.00 0.00 $0.00

1490 04677312 0 SET (TY II) (18 IN) (TP) (6: 1) (P) EA $1,715.60 14.00 0.00 0.00 $0.00

1495 04687007 0 THERMOPLASTIC PIPE (HDPE) (18") LF $92.65 140.00 0.00 0.00 $0.00

1500 04967004 0 REMOV STR (SET) EA $513.10 4.00 0.00 0.00 $0.00

1505 04967007 0 REMOV STR (PIPE) LF $46.95 100.00 0.00 0.00 $0.00

1510 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.80 1,360.00 0.00 1,434.00 $5,449.20

1515 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.80 1,360.00 0.00 0.00 $0.00

1520 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.30 80.00 0.00 60.00 $378.00

1525 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.80 80.00 0.00 0.00 $0.00

1530 05127085 0 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF $16.90 90.00 0.00 0.00 $0.00

1535 05127088 0 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $13.25 90.00 0.00 0.00 $0.00

1540 05297009 0 CONC CURB & GUTTER (TY II) LF $37.30 183.00 0.00 0.00 $0.00

1545 05307002 0 INTERSECTIONS (ACP) SY $49.10 366.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305015

Category: 001 Description: Construct Paved Shoulders (3-5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1550 05307006 0 DRIVEWAYS (CONC) SY $128.40 79.00 0.00 0.00 $0.00

1555 05307010 0 DRIVEWAYS (ACP) SY $49.20 222.00 0.00 0.00 $0.00

1560 05317002 0 CONC SIDEWALKS (5") SY $88.90 134.00 0.00 0.00 $0.00

1565 05317009 0 CURB RAMPS (TY 6) EA $2,024.80 1.00 0.00 0.00 $0.00

1570 05317011 0 CURB RAMPS (TY 10) EA $2,441.80 1.00 0.00 0.00 $0.00

1575 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $643.85 2.00 0.00 0.00 $0.00

1580 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $5,581.05 2.00 0.00 0.00 $0.00

1585 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $21.95 5.00 0.00 0.00 $0.00

1590 06447073 0 REMOVE SM RD SN SUP&AM EA $120.70 5.00 0.00 0.00 $0.00

1595 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $3.85 2.00 0.00 0.00 $0.00

1600 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $3.85 152.00 0.00 0.00 $0.00

1605 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.60 7,659.00 0.00 0.00 $0.00

1610 06627070 0 WK ZN PAV MRK REMOV (W)8"(DOT) LF $1.40 94.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305015

Category: 001 Description: Construct Paved Shoulders (3-5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1615 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.10 219.00 0.00 0.00 $0.00

1620 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $10.95 33.00 0.00 0.00 $0.00

1625 06627098 0 WK ZN PAV MRK REMOV (Y)6"(BRK) LF $1.10 250.00 0.00 0.00 $0.00

1630 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.60 9,691.00 0.00 0.00 $0.00

1635 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.65 96.00 0.00 0.00 $0.00

1640 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 239.00 0.00 0.00 $0.00

1645 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.15 38.00 0.00 0.00 $0.00

1650 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $164.65 2.00 0.00 0.00 $0.00

1655 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $192.05 2.00 0.00 0.00 $0.00

1660 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $7.15 204.00 0.00 0.00 $0.00

1665 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 3,092.00 0.00 0.00 $0.00

1670 06667177 0 RE PM TY II (W) 8" (DOT) LF $2.20 96.00 0.00 0.00 $0.00

1675 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.35 239.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 14 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305015

Category: 001 Description: Construct Paved Shoulders (3-5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1680 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.40 38.00 0.00 0.00 $0.00

1685 06667186 0 RE PM TY II (W) (ARROW) EA $109.75 2.00 0.00 0.00 $0.00

1690 06667194 0 RE PM TY II (W) (WORD) EA $109.75 2.00 0.00 0.00 $0.00

1695 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.30 119.00 0.00 0.00 $0.00

1700 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 3,728.00 0.00 0.00 $0.00

1705 06667217 0 RE PM TY II (Y) 24" (SLD) LF $4.40 204.00 0.00 0.00 $0.00

1710 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.80 2,940.00 0.00 0.00 $0.00

1715 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 1,576.00 0.00 0.00 $0.00

1720 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 3,092.00 0.00 0.00 $0.00

1725 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.60 119.00 0.00 0.00 $0.00

1730 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.60 3,728.00 0.00 0.00 $0.00

1735 06727002 0 REFL PAV MRKR TY I-C EA $3.85 12.00 0.00 0.00 $0.00

1740 06727004 0 REFL PAV MRKR TY II-A-A EA $3.85 175.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 15 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305015

Category: 001 Description: Construct Paved Shoulders (3-5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1745 06777001 0 ELIM EXT PM & MRKS (4") LF $0.65 8,127.00 0.00 0.00 $0.00

1750 06777004 0 ELIM EXT PM & MRKS (8") LF $0.75 349.00 0.00 0.00 $0.00

1755 06777006 0 ELIM EXT PM & MRKS (12") LF $3.30 53.00 0.00 0.00 $0.00

1760 06777008 0 ELIM EXT PM & MRKS (24") LF $6.60 71.00 0.00 0.00 $0.00

1765 30077001 0 BONDING COURSE GAL $3.95 1,322.00 0.00 0.00 $0.00

1770 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

1775 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

1780 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 0.00 $0.00

1785 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 0.00 $0.00

Category 001 SubTotal $5,827.20

Total Item earnings this contract $5,827.20

Contract: 068305017 Payment Estimate: 0004 Page: 16 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 001 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1865 01007002 0 PREPARING ROW STA $690.00 60.00 0.00 0.00 $0.00

1870 01057013 0 RMV (13"-17") TRT/UNTRT BASE & ASPH PAV SY $12.50 1,643.00 0.00 0.00 $0.00

1875 01107001 0 EXCAV (ROADWAY) CY $32.60 4,374.00 0.00 0.00 $0.00

1880 01327003 0 EMBANK (FNL)(OC)(TY B) CY $23.60 4,443.00 0.00 0.00 $0.00

1885 01347001 0 BACKFILL (TY A) STA $141.45 5.00 0.00 0.00 $0.00

1890 01607002 0 FURN & PLACE TOPSOIL (4") SY $1.55 898.00 0.00 0.00 $0.00

1895 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.20 898.00 0.00 0.00 $0.00

1900 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.35 898.00 0.00 0.00 $0.00

1905 01687001 0 VEGETATIVE WATERING TGL $12.50 136.00 0.00 0.00 $0.00

1910 01697004 0 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $1.00 898.00 0.00 0.00 $0.00

1915 02477179 0 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY $73.10 3,470.00 0.00 0.00 $0.00

1920 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $6.20 1,901.00 0.00 0.00 $0.00

1925 03417015 0 D-GR HMA TY-C PG64-22 TON $103.05 1,043.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 17 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 001 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1930 03417056 0 D-GR HMA TY-D PG76-22 TON $98.50 2,384.00 0.00 0.00 $0.00

1935 03477002 0 TOM-C PG76-22 SAC-B TON $120.75 1,634.00 0.00 0.00 $0.00

1940 03517011 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $83.00 1,194.00 0.00 0.00 $0.00

1945 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $8.40 789.00 0.00 0.00 $0.00

1950 03547051 0 PLANE ASPH CONC PAV(2") SY $3.45 1,269.00 0.00 0.00 $0.00

1955 03547083 0 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $2.95 95.00 0.00 0.00 $0.00

1960 04007010 0 CEM STABIL BKFL CY $202.70 40.00 0.00 0.00 $0.00

1965 04027001 0 TRENCH EXCAVATION PROTECTION LF $35.45 47.00 0.00 0.00 $0.00

1970 04037001 0 TEMPORARY SPL SHORING SF $18.75 282.00 0.00 0.00 $0.00

1975 04207061 0 CL C CONC (COLLAR) EA $864.30 3.00 0.00 0.00 $0.00

1980 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $1,548.85 2.00 0.00 0.00 $0.00

1985 04327009 0 RIPRAP (CONC) (CL B) (6 IN) CY $765.10 23.00 0.00 0.00 $0.00

1990 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $677.25 40.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 18 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 001 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1995 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $213.30 66.00 0.00 0.00 $0.00

2000 04647005 0 RC PIPE (CL III)(24 IN) LF $189.55 33.00 0.00 0.00 $0.00

2005 04647013 0 RC PIPE (CL III)(60 IN) LF $570.00 14.00 0.00 0.00 $0.00

2010 04677029 0 SET (TY I) (60 IN) (3: 1) (C) EA $15,126.25 1.00 0.00 0.00 $0.00

2015 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $1,913.70 1.00 0.00 0.00 $0.00

2020 04677327 0 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $2,492.35 1.00 0.00 0.00 $0.00

2025 04807001 0 CLEAN EXIST CULVERTS EA $1,698.40 3.00 0.00 0.00 $0.00

2030 04967004 0 REMOV STR (SET) EA $513.10 7.00 0.00 0.00 $0.00

2035 04967007 0 REMOV STR (PIPE) LF $46.95 196.00 0.00 0.00 $0.00

2040 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $43.25 220.00 0.00 160.00 $6,920.00

2045 05067011 0 ROCK FILTER DAMS (REMOVE) LF $19.75 220.00 0.00 0.00 $0.00

2050 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $44.70 156.00 0.00 156.00 $6,973.20

2055 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $12.05 156.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 19 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 001 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2060 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.80 60.00 0.00 0.00 $0.00

2065 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.80 60.00 0.00 0.00 $0.00

2070 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.30 280.00 0.00 280.00 $1,764.00

2075 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.80 280.00 0.00 0.00 $0.00

2080 05127085 0 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF $16.90 720.00 0.00 0.00 $0.00

2085 05127086 0 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF $7.00 1,080.00 0.00 0.00 $0.00

2090 05127088 0 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $13.25 1,080.00 0.00 0.00 $0.00

2095 05307002 0 INTERSECTIONS (ACP) SY $49.10 703.00 0.00 0.00 $0.00

2100 05307006 0 DRIVEWAYS (CONC) SY $128.40 607.00 0.00 0.00 $0.00

2105 05307010 0 DRIVEWAYS (ACP) SY $49.20 870.00 0.00 0.00 $0.00

2110 05307018 0 TURNOUTS (ACP) SY $49.35 76.00 0.00 0.00 $0.00

2115 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.05 400.00 0.00 0.00 $0.00

2120 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,372.40 2.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 20 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 001 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2125 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,822.75 4.00 0.00 0.00 $0.00

2130 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,276.10 6.00 0.00 0.00 $0.00

2135 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $643.85 6.00 0.00 0.00 $0.00

2140 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $5,581.05 4.00 0.00 0.00 $0.00

2145 05607001 0 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $707.85 1.00 0.00 0.00 $0.00

2150 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $257.90 2.00 0.00 0.00 $0.00

2155 05607003 0 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $301.80 1.00 0.00 0.00 $0.00

2160 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $718.85 6.00 0.00 0.00 $0.00

2165 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $949.30 2.00 0.00 0.00 $0.00

2170 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,229.15 2.00 0.00 0.00 $0.00

2175 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $21.95 14.00 0.00 0.00 $0.00

2180 06447058 0 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $691.40 2.00 0.00 0.00 $0.00

2185 06447073 0 REMOVE SM RD SN SUP&AM EA $120.70 24.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 21 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 001 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2190 06587002 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $49.35 8.00 0.00 0.00 $0.00

2195 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $71.35 6.00 0.00 0.00 $0.00

2200 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $20.30 7.00 0.00 0.00 $0.00

2205 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $3.85 9.00 0.00 0.00 $0.00

2210 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $3.85 602.00 0.00 0.00 $0.00

2215 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.60 35,027.00 0.00 0.00 $0.00

2220 06627070 0 WK ZN PAV MRK REMOV (W)8"(DOT) LF $1.40 34.00 0.00 0.00 $0.00

2225 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.10 174.00 0.00 0.00 $0.00

2230 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $10.95 76.00 0.00 0.00 $0.00

2235 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.60 37,788.00 0.00 0.00 $0.00

2240 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.65 76.00 0.00 0.00 $0.00

2245 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 1,133.00 0.00 0.00 $0.00

2250 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.15 119.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 22 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 001 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2255 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $164.65 6.00 0.00 0.00 $0.00

2260 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $192.05 6.00 0.00 0.00 $0.00

2265 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $7.15 233.00 0.00 0.00 $0.00

2270 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 11,694.00 0.00 0.00 $0.00

2275 06667177 0 RE PM TY II (W) 8" (DOT) LF $2.20 76.00 0.00 0.00 $0.00

2280 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.35 1,133.00 0.00 0.00 $0.00

2285 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.40 119.00 0.00 0.00 $0.00

2290 06667186 0 RE PM TY II (W) (ARROW) EA $109.75 6.00 0.00 0.00 $0.00

2295 06667194 0 RE PM TY II (W) (WORD) EA $109.75 6.00 0.00 0.00 $0.00

2300 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.30 2,288.00 0.00 0.00 $0.00

2305 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 12,771.00 0.00 0.00 $0.00

2310 06667217 0 RE PM TY II (Y) 24" (SLD) LF $4.40 233.00 0.00 0.00 $0.00

2315 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.80 11,383.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 23 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 001 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2320 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 1,669.00 0.00 0.00 $0.00

2325 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 11,694.00 0.00 0.00 $0.00

2330 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.60 2,288.00 0.00 0.00 $0.00

2335 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.60 12,771.00 0.00 0.00 $0.00

2340 06727002 0 REFL PAV MRKR TY I-C EA $3.85 59.00 0.00 0.00 $0.00

2345 06727004 0 REFL PAV MRKR TY II-A-A EA $3.85 411.00 0.00 0.00 $0.00

2350 06777001 0 ELIM EXT PM & MRKS (4") LF $0.65 30,072.00 0.00 0.00 $0.00

2355 06777008 0 ELIM EXT PM & MRKS (24") LF $6.60 68.00 0.00 0.00 $0.00

2360 30077001 0 BONDING COURSE GAL $3.95 5,212.00 0.00 0.00 $0.00

2365 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

2370 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

2375 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 24 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 001 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2380 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 0.00 $0.00

Category 001 SubTotal $15,657.20

Total Item earnings this contract $15,657.20

Contract Line Items

Project: F 2026(517) Control 068305017

Category: 001 Description: NOTCH AND WIDEN, FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE,
AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $690.00 292.00 0.00 70.00 $48,300.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $16.45 2,574.00 0.00 0.00 $0.00

0070 01057013 0 RMV (13"-17") TRT/UNTRT BASE & ASPH PAV SY $12.50 6,184.00 0.00 840.06 $10,500.75

0075 01107001 0 EXCAV (ROADWAY) CY $32.60 6,377.00 0.00 668.15 $21,781.69

0080 01327003 0 EMBANK (FNL)(OC)(TY B) CY $23.60 5,933.00 0.00 649.69 $15,332.68

0085 01347001 0 BACKFILL (TY A) STA $141.45 154.00 0.00 0.00 $0.00

0090 01607002 0 FURN & PLACE TOPSOIL (4") SY $1.55 35,769.00 0.00 992.00 $1,537.60

Contract: 068305017 Payment Estimate: 0004 Page: 25 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305017

Category: 001 Description: NOTCH AND WIDEN, FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE,
AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0095 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.20 35,769.00 0.00 0.00 $0.00

0100 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.35 35,769.00 0.00 0.00 $0.00

0105 01687001 0 VEGETATIVE WATERING TGL $12.50 2,077.00 0.00 0.00 $0.00

0110 01697004 0 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $1.00 35,769.00 0.00 0.00 $0.00

0115 02477179 0 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY $73.10 8,268.00 0.00 962.85 $70,384.34

0120 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $6.20 3,401.00 0.00 275.00 $1,705.00

0125 03417015 0 D-GR HMA TY-C PG64-22 TON $103.05 1,872.00 -48.55 282.23 $29,083.80

0130 03417056 0 D-GR HMA TY-D PG76-22 TON $98.50 10,524.00 0.00 838.58 $82,600.13

0135 03477002 0 TOM-C PG76-22 SAC-B TON $120.75 7,251.00 0.00 0.00 $0.00

0140 03517011 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $83.00 4,649.00 0.00 0.00 $0.00

0145 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $8.40 815.00 0.00 0.00 $0.00

0150 03547033 0 PLANE ASPH CONC PAV(0" TO 3") SY $7.05 661.00 0.00 0.00 $0.00

0155 03547051 0 PLANE ASPH CONC PAV(2") SY $3.45 3,451.00 -882.76 0.00 $0.00

Contract: 068305017 Payment Estimate: 0004 Page: 26 of 49



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305017

Category: 001 Description: NOTCH AND WIDEN, FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE,
AND TOM

PRJ Line
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NET CO
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To Date
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to Date ($)

0160 03547083 0 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $2.95 3,422.00 0.00 345.55 $1,019.37

0165 04007010 0 CEM STABIL BKFL CY $202.70 133.00 0.00 0.00 $0.00

0170 04027001 0 TRENCH EXCAVATION PROTECTION LF $35.45 85.00 0.00 0.00 $0.00

0175 04037001 0 TEMPORARY SPL SHORING SF $18.75 656.00 0.00 0.00 $0.00

0180 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $329.25 128.00 0.00 0.00 $0.00

0185 04207061 0 CL C CONC (COLLAR) EA $864.30 6.00 0.00 0.00 $0.00

0190 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $1,548.85 2.00 0.00 0.00 $0.00

0195 04327009 0 RIPRAP (CONC) (CL B) (6 IN) CY $765.10 41.00 0.00 0.00 $0.00

0200 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $677.25 41.00 0.00 0.00 $0.00

0205 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $213.30 324.00 0.00 0.00 $0.00

0210 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $76.90 140.00 0.00 0.00 $0.00

0215 04507060 0 RAIL (HANDRAIL)(TY C) LF $154.10 117.00 0.00 0.00 $0.00
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0220 04647005 0 RC PIPE (CL III)(24 IN) LF $189.55 17.00 0.00 0.00 $0.00

0225 04647010 0 RC PIPE (CL III)(42 IN) LF $433.15 6.00 0.00 0.00 $0.00

0230 04647011 0 RC PIPE (CL III)(48 IN) LF $613.30 16.00 0.00 0.00 $0.00

0235 04647012 0 RC PIPE (CL III)(54 IN) LF $486.55 63.00 0.00 0.00 $0.00

0240 04657336 0 INLET (COMP)(TY SIDEWALK BRIDGE) EA $25,568.45 1.00 0.00 0.00 $0.00

0245 04667108 0 HEADWALL (CH - PW - 0) (DIA= 54 IN) EA $14,709.75 2.00 0.00 0.00 $0.00

0250 04677312 0 SET (TY II) (18 IN) (TP) (6: 1) (P) EA $1,715.60 12.00 0.00 0.00 $0.00

0255 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $1,913.70 1.00 0.00 0.00 $0.00

0260 04677327 0 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $2,492.35 1.00 0.00 0.00 $0.00

0265 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,492.40 1.00 0.00 0.00 $0.00

0270 04677378 0 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA $10,437.60 1.00 0.00 0.00 $0.00

0275 04677390 0 SET (TY II) (48 IN) (RCP) (4: 1) (C) EA $11,006.05 2.00 0.00 0.00 $0.00

0280 04677397 0 SET (TY II) (54 IN) (RCP) (3: 1) (C) EA $14,797.65 2.00 0.00 0.00 $0.00
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0285 04687007 0 THERMOPLASTIC PIPE (HDPE) (18") LF $92.65 277.00 0.00 0.00 $0.00

0290 04807001 0 CLEAN EXIST CULVERTS EA $1,698.40 14.00 0.00 0.00 $0.00

0295 04967004 0 REMOV STR (SET) EA $513.10 13.00 0.00 0.00 $0.00

0300 04967007 0 REMOV STR (PIPE) LF $46.95 75.00 0.00 0.00 $0.00

0305 05007001 0 MOBILIZATION LS $660,000.00 1.00 0.00 0.90 $594,000.00

0310 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,518.25 20.00 0.00 4.00 $38,073.00

0315 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $87.35 542.00 0.00 73.00 $6,376.55

0320 05057001 0 TMA (STATIONARY) DAY $25.00 438.00 0.00 0.00 $0.00

0325 05057003 0 TMA (MOBILE OPERATION) DAY $50.00 104.00 0.00 6.00 $300.00

0330 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $43.25 840.00 0.00 900.00 $38,925.00

0335 05067011 0 ROCK FILTER DAMS (REMOVE) LF $19.75 840.00 0.00 0.00 $0.00

0340 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $44.70 78.00 0.00 78.00 $3,486.60
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0345 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $12.05 78.00 0.00 0.00 $0.00

0350 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.80 5,410.00 0.00 3,759.00 $14,284.20

0355 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.80 5,410.00 0.00 0.00 $0.00

0360 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.30 1,240.00 0.00 1,140.00 $7,182.00

0365 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.80 1,240.00 0.00 0.00 $0.00

0370 05127085 0 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF $16.90 2,370.00 0.00 0.00 $0.00

0375 05127086 0 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF $7.00 1,800.00 0.00 0.00 $0.00

0380 05127088 0 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $13.25 2,010.00 0.00 0.00 $0.00

0385 05297009 0 CONC CURB & GUTTER (TY II) LF $37.30 525.00 0.00 0.00 $0.00

0390 05307002 0 INTERSECTIONS (ACP) SY $49.10 4,890.00 0.00 0.00 $0.00

0395 05307006 0 DRIVEWAYS (CONC) SY $128.40 799.00 0.00 0.00 $0.00

0400 05307010 0 DRIVEWAYS (ACP) SY $49.20 2,314.00 0.00 361.19 $17,770.55

0405 05307018 0 TURNOUTS (ACP) SY $49.35 203.00 0.00 0.00 $0.00
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0410 05317002 0 CONC SIDEWALKS (5") SY $88.90 355.00 0.00 0.00 $0.00

0415 05317009 0 CURB RAMPS (TY 6) EA $2,024.80 16.00 0.00 0.00 $0.00

0420 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.05 400.00 0.00 0.00 $0.00

0425 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,372.40 2.00 0.00 0.00 $0.00

0430 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,822.75 4.00 0.00 0.00 $0.00

0435 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,276.10 10.00 0.00 0.00 $0.00

0440 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $643.85 12.00 0.00 0.00 $0.00

0445 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $5,581.05 14.00 0.00 0.00 $0.00

0450 05607001 0 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $707.85 7.00 0.00 0.00 $0.00

0455 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $257.90 6.00 0.00 0.00 $0.00

0460 05607003 0 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $301.80 3.00 0.00 0.00 $0.00

0465 06187030 0 CONDT (PVC) (SCH 40) (2") LF $39.50 65.00 0.00 0.00 $0.00
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0470 06187040 0 CONDT (PVC) (SCH 40) (4") LF $43.90 165.00 0.00 0.00 $0.00

0475 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $47.75 675.00 0.00 0.00 $0.00

0480 06207009 0 ELEC CONDR (NO.6) BARE LF $1.65 895.00 0.00 0.00 $0.00

0485 06207012 0 ELEC CONDR (NO.4) INSULATED LF $2.75 155.00 0.00 0.00 $0.00

0490 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $3.30 1,735.00 0.00 0.00 $0.00

0495 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,316.95 8.00 0.00 0.00 $0.00

0500 06287136 0 ELC SRV TY D 120/240 060(NS)GS(N)SP(O) EA $5,487.25 2.00 0.00 0.00 $0.00

0505 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $718.85 17.00 0.00 0.00 $0.00

0510 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $949.30 12.00 0.00 0.00 $0.00

0515 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,229.15 2.00 0.00 0.00 $0.00

0520 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $21.95 58.00 0.00 0.00 $0.00

0525 06447058 0 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $691.40 7.00 0.00 0.00 $0.00

0530 06447073 0 REMOVE SM RD SN SUP&AM EA $120.70 97.00 0.00 15.00 $1,810.50
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0535 06587002 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $49.35 15.00 0.00 0.00 $0.00

0540 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $84.50 11.00 0.00 0.00 $0.00

0545 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $71.35 17.00 0.00 0.00 $0.00

0550 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $20.30 31.00 0.00 13.00 $263.90

0555 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $3.85 165.00 0.00 0.00 $0.00

0560 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $3.85 11,670.00 0.00 0.00 $0.00

0565 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.60 102,666.00 0.00 14,123.00 $8,473.80

0570 06627070 0 WK ZN PAV MRK REMOV (W)8"(DOT) LF $1.40 321.00 0.00 62.00 $86.80

0575 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.10 3,243.00 0.00 869.00 $955.90

0580 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $10.95 340.00 0.00 0.00 $0.00

0585 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $164.60 7.00 0.00 0.00 $0.00

0590 06627083 0 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA $219.50 2.00 0.00 0.00 $0.00
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0595 06627092 0 WK ZN PAV MRK REMOV (W)(WORD) EA $164.65 8.00 0.00 0.00 $0.00

0600 06627098 0 WK ZN PAV MRK REMOV (Y)6"(BRK) LF $1.10 4,496.00 0.00 0.00 $0.00

0605 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.60 114,447.00 0.00 15,755.00 $9,453.00

0610 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.65 24.00 0.00 0.00 $0.00

0615 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.65 1,503.00 0.00 0.00 $0.00

0620 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 3,894.00 0.00 0.00 $0.00

0625 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.15 1,313.00 0.00 0.00 $0.00

0630 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $164.65 22.00 0.00 0.00 $0.00

0635 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $192.05 22.00 0.00 0.00 $0.00

0640 06667087 0 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $38.40 13.00 0.00 0.00 $0.00

0645 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $7.15 616.00 0.00 0.00 $0.00

0650 06667173 0 RE PM TY II (W) 6" (DOT) LF $1.10 24.00 0.00 0.00 $0.00

0655 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 56,351.00 0.00 0.00 $0.00
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0660 06667177 0 RE PM TY II (W) 8" (DOT) LF $2.20 1,503.00 0.00 0.00 $0.00

0665 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.35 3,894.00 0.00 0.00 $0.00

0670 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.40 1,313.00 0.00 0.00 $0.00

0675 06667186 0 RE PM TY II (W) (ARROW) EA $109.75 22.00 0.00 0.00 $0.00

0680 06667194 0 RE PM TY II (W) (WORD) EA $109.75 22.00 0.00 0.00 $0.00

0685 06667200 0 RE PM TY II (W) 18" (YLD TRI) EA $16.45 13.00 0.00 0.00 $0.00

0690 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.30 7,321.00 0.00 0.00 $0.00

0695 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 60,178.00 0.00 0.00 $0.00

0700 06667217 0 RE PM TY II (Y) 24" (SLD) LF $4.40 616.00 0.00 0.00 $0.00

0705 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.80 53,057.00 0.00 0.00 $0.00

0710 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 15,209.00 0.00 0.00 $0.00

0715 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 56,351.00 0.00 0.00 $0.00
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0720 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.60 7,321.00 0.00 0.00 $0.00

0725 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.60 60,178.00 0.00 0.00 $0.00

0730 06727002 0 REFL PAV MRKR TY I-C EA $3.85 177.00 0.00 0.00 $0.00

0735 06727004 0 REFL PAV MRKR TY II-A-A EA $3.85 2,284.00 0.00 0.00 $0.00

0740 06777001 0 ELIM EXT PM & MRKS (4") LF $0.65 69,573.00 0.00 10,856.00 $7,056.40

0745 06777004 0 ELIM EXT PM & MRKS (8") LF $0.75 3,147.00 0.00 0.00 $0.00

0750 06777006 0 ELIM EXT PM & MRKS (12") LF $3.30 682.00 0.00 641.00 $2,115.30

0755 06777008 0 ELIM EXT PM & MRKS (24") LF $6.60 220.00 0.00 0.00 $0.00

0760 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $164.65 13.00 0.00 0.00 $0.00

0765 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $219.50 2.00 0.00 0.00 $0.00

0770 06777015 0 ELIM EXT PM & MRKS (WORD) EA $164.65 11.00 0.00 0.00 $0.00

0775 06807003 0 INSTALL HWY TRF SIG (SYSTEM) EA $35,118.50 2.00 0.00 0.00 $0.00

0780 06807004 0 REMOVING TRAFFIC SIGNALS EA $3,841.10 2.00 0.00 0.00 $0.00
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0785 06827001 0 VEH SIG SEC (12")LED(GRN) EA $340.20 14.00 0.00 0.00 $0.00

0790 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $340.20 8.00 0.00 0.00 $0.00

0795 06827003 0 VEH SIG SEC (12")LED(YEL) EA $340.20 14.00 0.00 0.00 $0.00

0800 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $340.20 16.00 0.00 0.00 $0.00

0805 06827005 0 VEH SIG SEC (12")LED(RED) EA $263.35 18.00 0.00 0.00 $0.00

0810 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $340.20 8.00 0.00 0.00 $0.00

0815 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $658.45 2.00 0.00 0.00 $0.00

0820 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $197.55 14.00 0.00 0.00 $0.00

0825 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $208.50 8.00 0.00 0.00 $0.00

0830 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.65 425.00 0.00 0.00 $0.00

0835 06847009 0 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $2.75 425.00 0.00 0.00 $0.00

0840 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.40 4,535.00 0.00 0.00 $0.00
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0845 06857004 0 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $9,877.10 2.00 0.00 0.00 $0.00

0850 06867039 0 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $14,266.90 2.00 0.00 0.00 $0.00

0855 06867047 0 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $15,913.05 6.00 0.00 0.00 $0.00

0860 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,426.70 2.00 0.00 0.00 $0.00

0865 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,731.30 2.00 0.00 0.00 $0.00

0870 30077001 0 BONDING COURSE GAL $3.95 20,808.00 0.00 0.00 $0.00

0875 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $9,218.60 2.00 0.00 0.00 $0.00

0880 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $8,669.85 8.00 0.00 0.00 $0.00

0885 60087004 0 RVDS (PRESENCE DET)(INSTALL ONLY) EA $768.20 8.00 0.00 0.00 $0.00

0890 60667001 0 LED ROADSIDE SIGN EA $3,072.85 2.00 0.00 0.00 $0.00

0895 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

0900 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

0905 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(517) Control 068305017

Category: 001 Description: NOTCH AND WIDEN, FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE,
AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0910 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 0.00 $0.00

0915 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 56,656.75 $56,656.75

0920 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 7,284.80 $7,284.80

1035 06247013 REMOVE GROUND BOX EA $470.00 0.00 12.00 12.00 $5,640.00

1045 03417015 D-GR HMA TY-C PG64-22 TON $95.50 0.00 48.55 0.00 $0.00

1055 03547051 PLANE ASPH CONC PAV(2") SY $3.00 0.00 882.76 0.00 $0.00

Category 001 SubTotal $1,102,440.41

Total Item earnings this contract $1,102,440.41

Contract Line Items

Project: F 2026(517) Control 068304025

Category: 002 Description: FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE, AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1350 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

1355 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(517) Control 068304025

Category: 002 Description: FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE, AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(517) Control 068305015

Category: 002 Description: Construct Paved Shoulders (3-5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1800 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

1805 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 002 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

2405 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:23:57 PM

Contract Line Items

Project: F 2026(517) Control 068305016

Category: 002 Description: Install Continuous Turn Lane and Construct Paved Shoulders (<= 5 ft)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(517) Control 068305017

Category: 002 Description: NOTCH AND WIDEN, FDR, STRUCTURAL OVERLAY, MILL, BONDING COURSE,
AND TOM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 100,208.20 0.00 0.00 $0.00

1005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

1010 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

1015 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

1020 96067018 0 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

1025 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $690.00 392.00 0.00 $0.00

01007002 PREPARING ROW STA $690.00 392.00 70.00 $48,300.00

01047006 REMOV CONC (RIPRAP) SY $16.45 2,574.00 0.00 $0.00

01057013 RMV (13"-17") TRT/UNTRT BASE & ASPH PAV SY $12.50 8,188.00 0.00 $0.00

01057013 RMV (13"-17") TRT/UNTRT BASE & ASPH PAV SY $12.50 8,188.00 840.06 $10,500.75

01107001 EXCAV (ROADWAY) CY $32.60 11,260.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $32.60 11,260.00 668.15 $21,781.69

01327003 EMBANK (FNL)(OC)(TY B) CY $23.60 11,648.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $23.60 11,648.00 649.69 $15,332.68

01347001 BACKFILL (TY A) STA $141.45 188.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $1.55 36,964.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $1.55 36,964.00 992.00 $1,537.60

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.20 36,964.00 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.35 36,964.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $12.50 2,258.00 0.00 $0.00

01697004 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $1.00 36,964.00 0.00 $0.00

02477179 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY $73.10 12,546.00 0.00 $0.00

02477179 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY $73.10 12,546.00 962.85 $70,384.34

03107013 PRIME COAT(MC-30 OR AE-P) GAL $6.20 5,628.00 0.00 $0.00

03107013 PRIME COAT(MC-30 OR AE-P) GAL $6.20 5,628.00 275.00 $1,705.00

03417015 D-GR HMA TY-C PG64-22 TON $103.05 3,046.45 0.00 $0.00

03417015 D-GR HMA TY-C PG64-22 TON $103.05 3,046.45 282.23 $29,083.80

03417015© D-GR HMA TY-C PG64-22 TON $95.50 48.55 0.00 $0.00

03417056 D-GR HMA TY-D PG76-22 TON $98.50 14,555.00 0.00 $0.00

03417056 D-GR HMA TY-D PG76-22 TON $98.50 14,555.00 838.58 $82,600.13

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 20,000.00 0.00 $0.00

03477002 TOM-C PG76-22 SAC-B TON $120.75 10,014.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03517011 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $83.00 6,502.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $8.40 1,604.00 0.00 $0.00

03547033 PLANE ASPH CONC PAV(0" TO 3") SY $7.05 661.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $3.45 4,171.24 0.00 $0.00

03547051© PLANE ASPH CONC PAV(2") SY $3.00 882.76 0.00 $0.00

03547083 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $2.95 5,282.00 0.00 $0.00

03547083 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $2.95 5,282.00 345.55 $1,019.37

04007010 CEM STABIL BKFL CY $202.70 226.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $35.45 166.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $18.75 1,242.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $329.25 128.00 0.00 $0.00

04207061 CL C CONC (COLLAR) EA $864.30 9.00 0.00 $0.00

04327007 RIPRAP (CONC) (CL B) (4 IN) CY $1,548.85 4.00 0.00 $0.00

04327009 RIPRAP (CONC) (CL B) (6 IN) CY $765.10 101.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $677.25 81.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $213.30 390.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $76.90 140.00 0.00 $0.00

04507060 RAIL (HANDRAIL)(TY C) LF $154.10 117.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $189.55 50.00 0.00 $0.00

04647010 RC PIPE (CL III)(42 IN) LF $433.15 6.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $613.30 16.00 0.00 $0.00

04647012 RC PIPE (CL III)(54 IN) LF $486.55 97.00 0.00 $0.00

04647013 RC PIPE (CL III)(60 IN) LF $570.00 14.00 0.00 $0.00

04657336 INLET (COMP)(TY SIDEWALK BRIDGE) EA $25,568.45 2.00 0.00 $0.00

04667108 HEADWALL (CH - PW - 0) (DIA= 54 IN) EA $14,709.75 2.00 0.00 $0.00

04677029 SET (TY I) (60 IN) (3: 1) (C) EA $15,126.25 1.00 0.00 $0.00

04677312 SET (TY II) (18 IN) (TP) (6: 1) (P) EA $1,715.60 26.00 0.00 $0.00

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $1,913.70 2.00 0.00 $0.00

04677327 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $2,492.35 2.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,492.40 1.00 0.00 $0.00
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                           © Item is added or modified by a change order

04677378 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA $10,437.60 1.00 0.00 $0.00

04677390 SET (TY II) (48 IN) (RCP) (4: 1) (C) EA $11,006.05 2.00 0.00 $0.00

04677397 SET (TY II) (54 IN) (RCP) (3: 1) (C) EA $14,797.65 6.00 0.00 $0.00

04687007 THERMOPLASTIC PIPE (HDPE) (18") LF $92.65 417.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $1,698.40 21.00 0.00 $0.00

04967004 REMOV STR (SET) EA $513.10 26.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $46.95 371.00 0.00 $0.00

05007001 MOBILIZATION LS $660,000.00 1.00 0.90 $594,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,518.25 20.00 4.00 $38,073.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $87.35 542.00 73.00 $6,376.55

05057001 TMA (STATIONARY) DAY $25.00 438.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $50.00 104.00 6.00 $300.00

05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $43.25 1,060.00 160.00 $6,920.00

05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $43.25 1,060.00 900.00 $38,925.00

05067011 ROCK FILTER DAMS (REMOVE) LF $19.75 1,060.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $44.70 390.00 78.00 $3,486.60

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $44.70 390.00 156.00 $6,973.20

05067024 CONSTRUCTION EXITS (REMOVE) SY $12.05 390.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.80 6,830.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.80 6,830.00 1,434.00 $5,449.20

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.80 6,830.00 3,759.00 $14,284.20

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.80 6,830.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.30 1,760.00 60.00 $378.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.30 1,760.00 160.00 $1,008.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.30 1,760.00 280.00 $1,764.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.30 1,760.00 1,140.00 $7,182.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.80 1,760.00 0.00 $0.00

05127085 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF $16.90 3,540.00 0.00 $0.00

05127086 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF $7.00 3,240.00 0.00 $0.00

05127088 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF $13.25 3,540.00 0.00 $0.00
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                           © Item is added or modified by a change order

05297009 CONC CURB & GUTTER (TY II) LF $37.30 708.00 0.00 $0.00

05307002 INTERSECTIONS (ACP) SY $49.10 6,093.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $128.40 1,485.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $49.20 3,406.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $49.20 3,406.00 361.19 $17,770.55

05307018 TURNOUTS (ACP) SY $49.35 279.00 0.00 $0.00

05317002 CONC SIDEWALKS (5") SY $88.90 489.00 0.00 $0.00

05317009 CURB RAMPS (TY 6) EA $2,024.80 17.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $2,441.80 1.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $27.05 800.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,372.40 4.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,822.75 8.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,276.10 18.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $643.85 22.00 0.00 $0.00

05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $5,581.05 22.00 0.00 $0.00

05607001 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $707.85 8.00 0.00 $0.00

05607002 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $257.90 8.00 0.00 $0.00

05607003 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $301.80 4.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 40,000.00 0.00 $0.00

05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 40,000.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $39.50 65.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $43.90 165.00 0.00 $0.00

06187041 CONDT (PVC) (SCH 40) (4") (BORE) LF $47.75 675.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $1.65 895.00 0.00 $0.00

06207012 ELEC CONDR (NO.4) INSULATED LF $2.75 155.00 0.00 $0.00

06217006 TRAY CABLE (4 CONDR) (12 AWG) LF $3.30 1,735.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,316.95 8.00 0.00 $0.00

06247013© REMOVE GROUND BOX EA $470.00 12.00 12.00 $5,640.00

06287136 ELC SRV TY D 120/240 060(NS)GS(N)SP(O) EA $5,487.25 2.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $718.85 25.00 0.00 $0.00
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                           © Item is added or modified by a change order

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $949.30 16.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,229.15 4.00 0.00 $0.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $21.95 87.00 0.00 $0.00

06447058 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $691.40 10.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $120.70 140.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $120.70 140.00 15.00 $1,810.50

06587002 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $49.35 23.00 0.00 $0.00

06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $84.50 11.00 0.00 $0.00

06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA $71.35 28.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $20.30 42.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $20.30 42.00 13.00 $263.90

06627049 WK ZN PAV MRK REMOV (REFL) TY I-C EA $3.85 176.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $3.85 12,424.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.60 145,352.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.60 145,352.00 14,123.00 $8,473.80

06627070 WK ZN PAV MRK REMOV (W)8"(DOT) LF $1.40 449.00 0.00 $0.00

06627070 WK ZN PAV MRK REMOV (W)8"(DOT) LF $1.40 449.00 62.00 $86.80

06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.10 3,636.00 0.00 $0.00

06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.10 3,636.00 869.00 $955.90

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $10.95 449.00 0.00 $0.00

06627082 WK ZN PAV MRK REMOV (W)(ARROW) EA $164.60 7.00 0.00 $0.00

06627083 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA $219.50 2.00 0.00 $0.00

06627092 WK ZN PAV MRK REMOV (W)(WORD) EA $164.65 8.00 0.00 $0.00

06627098 WK ZN PAV MRK REMOV (Y)6"(BRK) LF $1.10 4,746.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.60 161,926.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.60 161,926.00 15,755.00 $9,453.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.65 24.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.65 1,675.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 5,466.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.15 1,602.00 0.00 $0.00
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06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $164.65 30.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $192.05 30.00 0.00 $0.00

06667087 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $38.40 13.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $7.15 1,183.00 0.00 $0.00

06667173 RE PM TY II (W) 6" (DOT) LF $1.10 24.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.30 76,116.00 0.00 $0.00

06667177 RE PM TY II (W) 8" (DOT) LF $2.20 1,675.00 0.00 $0.00

06667179 RE PM TY II (W) 8" (SLD) LF $0.35 5,466.00 0.00 $0.00

06667184 RE PM TY II (W) 24" (SLD) LF $4.40 1,602.00 0.00 $0.00

06667186 RE PM TY II (W) (ARROW) EA $109.75 30.00 0.00 $0.00

06667194 RE PM TY II (W) (WORD) EA $109.75 30.00 0.00 $0.00

06667200 RE PM TY II (W) 18" (YLD TRI) EA $16.45 13.00 0.00 $0.00

06667211 RE PM TY II (Y) 6" (BRK) LF $0.30 10,364.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.30 82,033.00 0.00 $0.00

06667217 RE PM TY II (Y) 24" (SLD) LF $4.40 1,183.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.80 71,847.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 19,707.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 76,116.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.60 10,364.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.60 82,033.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.85 248.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.85 3,075.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.65 107,772.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.65 107,772.00 10,856.00 $7,056.40

06777004 ELIM EXT PM & MRKS (8") LF $0.75 3,496.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $3.30 735.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $3.30 735.00 641.00 $2,115.30

06777008 ELIM EXT PM & MRKS (24") LF $6.60 359.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $164.65 13.00 0.00 $0.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $219.50 2.00 0.00 $0.00
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06777015 ELIM EXT PM & MRKS (WORD) EA $164.65 11.00 0.00 $0.00

06807003 INSTALL HWY TRF SIG (SYSTEM) EA $35,118.50 2.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $3,841.10 2.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $340.20 14.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $340.20 8.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $340.20 14.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $340.20 16.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $263.35 18.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $340.20 8.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $658.45 2.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $197.55 14.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $208.50 8.00 0.00 $0.00

06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.65 425.00 0.00 $0.00

06847009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $2.75 425.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.40 4,535.00 0.00 $0.00

06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $9,877.10 2.00 0.00 $0.00

06867039 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $14,266.90 2.00 0.00 $0.00

06867047 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $15,913.05 6.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,426.70 2.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,731.30 2.00 0.00 $0.00

30077001 BONDING COURSE GAL $3.95 29,468.00 0.00 $0.00

60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $9,218.60 2.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $8,669.85 8.00 0.00 $0.00

60087004 RVDS (PRESENCE DET)(INSTALL ONLY) EA $768.20 8.00 0.00 $0.00

60667001 LED ROADSIDE SIGN EA $3,072.85 3.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 56,656.75 $56,656.75

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 7,284.80 $7,284.80

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 100,208.20 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 2,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00
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96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 4,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $1,124,932.81
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