
 34,533.41

068602032CONTRACT ID:

PROJECT: STP 2B24(175)VRU

CONTRACT:

08243016

PROJECTED AMOUNT: $1,174,065.57

CONTRACTOR:

HIGHWAY: FM 1765

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

ALLSTATE SIGNAL & CONSTRUCTION, LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0021

08/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/24/2024

08/01/2024

ESTIMATE PAID:

 89

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/03/2024

$1,208,598.98

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,024,065.57

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 74.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/07/2026

00/00/0000

 100.00

$2,000.00 $1,069,269.29 $1,071,269.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,000.00 $1,069,269.29 $1,071,269.29 

$0.00 $0.00 $0.00 

$2,000.00 $1,071,269.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,069,269.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 89

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/03/2024

12/03/2024

 119

 0

 119

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 32  0  32

AWAIT FINAL ACCEPT 2

AWAITING FINAL DOCU 12

OTHER - SEE RMRKS 7

SATURDAY 4

SUNDAY 5

WORK COMPL &  ACCE 1

WORK COMPLETED 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1 WORK COMPLETED

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 WORK COMPL &  ACCEP

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(175)VRU 068602032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05006001 MOBILIZATION008 LS  20,000.000 $2,000.00 0.100  1.00 1.00

$2,000.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 068602032 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0021

CONTRACT LINE ITEMS 

068602032PROJECT CONTROLSTP 2B24(175)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  188.670  830.000  0.000  830.00  156,596.10

0070 04326009 000 RIPRAP (CONC) (CL B) (4") CY  985.520  29.000  0.000  26.25  25,869.90

0080 05006001 008 MOBILIZATION LS  20,000.000  1.000  0.000  1.00  20,000.00

0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,078.630  8.000  0.000  8.00  16,629.04

0090 06106162 000 IN RD IL (TY SA) 30T-8 (250W EQ) LED EA  3,830.000  42.000  0.000  42.00  160,860.00

0095 06106286 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  4,498.000  41.000  0.000  41.00  184,418.00

0100 06186046 000 CONDT (PVC) (SCH 80) (2") LF  9.460  15,263.000  0.000  15,395.00  145,636.70

0105 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  14.460  7,172.000  0.000  8,250.00  119,295.00

0110 06186070 000 CONDT (RM) (2") LF  30.000  120.000  0.000  300.00  9,000.00

0115 06206007 000 ELEC CONDR (NO.8) BARE LF  1.790  23,195.000  0.000  23,340.00  41,778.60

0120 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.880  46,390.000  0.000  46,680.00  87,758.40

0125 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,025.000  7.000  0.000  6.00  6,150.00

0130 06286052 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  8,505.000  5.000  0.000  5.00  42,525.00

0135 61856002 002 TMA (STATIONARY) DAY  185.000  119.000  0.000  62.00  11,470.00

0220 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,916.380  0.000  3.000  6.00  17,498.28

CO 01 ADDS ITEM FOR HYDROEXCAV BY DAY

0225 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  25,784.270  0.000  1.000  1.00  25,784.27

CO 02 ADDS ITEM FOR POWER SERVICES BY LS

Category Subtotal $1,071,269.29

068602032STP 2B24(175)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  10.000  200.000  0.000  0.000  0.00

0075 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,420.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  100,000.000  0.000  0.000  0.00

0201 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  100,000.000  0.000  0.000  0.00

0202 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  25,000.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0203 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  20,000.000  0.000  0.000  0.00

0204 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  75,000.000  0.000  0.000  0.00

0205 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

0206 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  25,000.000  0.000  0.000  0.00
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0207 96096001 DISPUTE SETTLEMENT DOL  1.000  30,000.000  0.000  0.000  0.00

0208 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0209 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0210 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0211 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,071,269.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166029 000 LF  188.670DRILL SHAFT (RDWY ILL POLE) (30 IN)  830.000  156,596.10 830.00

04326009 000 CY  985.520RIPRAP (CONC) (CL B) (4")  26.250  25,869.90 29.00

05006001 008 LS  20,000.000MOBILIZATION  1.000  20,000.00 1.00

05026001 008 MO  2,078.630BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  16,629.04 8.00

06106162 000 EA  3,830.000IN RD IL (TY SA) 30T-8 (250W EQ) LED  42.000  160,860.00 42.00

06106286 000 EA  4,498.000IN RD IL (TY SA) 50T-8 (400W EQ) LED  41.000  184,418.00 41.00

06186046 000 LF  9.460CONDT (PVC) (SCH 80) (2")  15,395.000  145,636.70 15,263.00

06186047 000 LF  14.460CONDT (PVC) (SCH 80) (2") (BORE)  8,250.000  119,295.00 7,172.00

06186070 000 LF  30.000CONDT (RM) (2")  300.000  9,000.00 120.00

06206007 000 LF  1.790ELEC CONDR (NO.8) BARE  23,340.000  41,778.60 23,195.00

06206008 000 LF  1.880ELEC CONDR (NO.8) INSULATED  46,680.000  87,758.40 46,390.00

06246010 000 EA  1,025.000GROUND BOX TY D (162922)W/APRON  6.000  6,150.00 7.00

06286052 000 EA  8,505.000ELC SRV TY A 240/480 060(SS)SS(E)GC(U)  5.000  42,525.00 5.00

61856002 002 DAY  185.000TMA (STATIONARY)  62.000  11,470.00 119.00

96086001 DOL  2,916.380UNIQUE CHANGE ORDER ITEM 1  6.000  17,498.28 0.00

CO 01 ADDS ITEM FOR HYDROEXCAV BY DAY

96086002 DOL  25,784.270UNIQUE CHANGE ORDER ITEM 2  1.000  25,784.27 0.00

CO 02 ADDS ITEM FOR POWER SERVICES BY LS

$1,071,269.29TOTAL ITEM EARNINGS TO DATE


