
Contract ID: 068803031

Project: STP 2026(784)HES

Highway:

District: PARIS

Contract: 06263032 County: LAMAR

Award Amount: $648,365.19 Area Engineer: DANIEL TAYLOR

Projected Amount $649,368.19 Area Number: 054

Adj Projected Amount $0.00

Contractor: THK CONSTRUCTION LLC

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/21/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/20/2026 Liquidated Damage Rate $760.00
Bid Days: 96

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 96
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

16

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 2

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/02/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/03/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/04/2026 2 ü OTHER - SEE RMRKS AWAITING PECONSTRUCTION MEETING

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/09/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/10/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/11/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/15/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:53:41 PM

09/16/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/17/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/18/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/22/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/23/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/24/2026 2 ü TIME SUSPENDED

09/25/2026 2 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: STP 2026(784)HES Control 068803031

Category: 001 Description: SAFETY TREAT FIXED OBJECTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $700.00 86.00 0.00 0.00 $0.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $10.00 58.00 0.00 0.00 $0.00

0070 01047020 0 REMOV CONC (SAWCUT) LF $10.00 30.00 0.00 0.00 $0.00

0075 01047046 0 REMOV CONC (MISC) SY $10.00 11.00 0.00 0.00 $0.00

0080 01107002 0 EXCAV (CHANNEL) CY $10.00 45.00 0.00 0.00 $0.00

0085 01327015 0 EMBANK (VEH)(OC)(TY B) CY $10.00 4,865.00 0.00 0.00 $0.00

0090 01587002 0 SPEC EXCAV WORK (HYD EXCAVATOR) HR $25.00 150.00 0.00 0.00 $0.00

0095 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.13 39,353.00 0.00 0.00 $0.00

0100 01647018 0 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.42 19,678.00 0.00 0.00 $0.00

0105 01687001 0 VEGETATIVE WATERING TGL $1.00 122.00 0.00 0.00 $0.00

0110 04007007 0 CUT & RESTORE CONC PAVING SY $150.00 24.00 0.00 0.00 $0.00

0115 04007008 0 CUT & RESTORE ASPH PAVING SY $150.00 56.00 0.00 0.00 $0.00

0120 04007009 0 CUT AND RESTORE PAV (FLEX BASE) SY $100.00 51.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(784)HES Control 068803031

Category: 001 Description: SAFETY TREAT FIXED OBJECTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04017001 0 FLOWABLE BACKFILL CY $350.00 32.00 0.00 0.00 $0.00

0130 04027001 0 TRENCH EXCAVATION PROTECTION LF $5.00 15.00 0.00 0.00 $0.00

0135 04037001 0 TEMPORARY SPL SHORING SF $25.00 540.00 0.00 0.00 $0.00

0140 04207061 0 CL C CONC (COLLAR) EA $1,000.00 7.00 0.00 0.00 $0.00

0145 04297002 0 CONC STR REPAIR (EPOXY MORTAR) SF $140.00 20.00 0.00 0.00 $0.00

0150 04327002 0 RIPRAP (CONC)(5 IN) CY $700.00 5.00 0.00 0.00 $0.00

0155 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $700.00 43.00 0.00 0.00 $0.00

0160 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $150.00 39.00 0.00 0.00 $0.00

0165 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 321.00 0.00 0.00 $0.00

0170 04647003 0 RC PIPE (CL III)(18 IN) LF $50.00 378.00 0.00 0.00 $0.00

0175 04647005 0 RC PIPE (CL III)(24 IN) LF $62.28 70.00 0.00 0.00 $0.00

0180 04647009 0 RC PIPE (CL III)(36 IN) LF $105.75 224.00 0.00 0.00 $0.00

0185 04647010 0 RC PIPE (CL III)(42 IN) LF $132.70 50.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:53:41 PM

Contract Line Items

Project: STP 2026(784)HES Control 068803031

Category: 001 Description: SAFETY TREAT FIXED OBJECTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04647011 0 RC PIPE (CL III)(48 IN) LF $224.80 24.00 0.00 0.00 $0.00

0195 04667107 0 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $12,000.00 1.00 0.00 0.00 $0.00

0200 04677043 0 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P) EA $6,000.00 2.00 0.00 0.00 $0.00

0205 04677304 0 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA $700.00 8.00 0.00 0.00 $0.00

0210 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $700.00 27.00 0.00 0.00 $0.00

0215 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,025.00 4.00 0.00 0.00 $0.00

0220 04677368 0 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $4,145.15 3.00 0.00 0.00 $0.00

0225 04677380 0 SET (TY II) (42 IN) (RCP) (6: 1) (P) EA $5,416.20 4.00 0.00 0.00 $0.00

0230 04677472 0 SET (REMOV & REINSTALL) EA $250.00 4.00 0.00 0.00 $0.00

0235 04727004 0 REMOV & RE - LAY PIPE (18 IN) LF $20.00 52.00 0.00 0.00 $0.00

0240 04727011 0 REMOV & RE - LAY PIPE (36 IN) LF $20.00 120.00 0.00 0.00 $0.00

0245 04807001 0 CLEAN EXIST CULVERTS EA $250.00 3.00 0.00 0.00 $0.00

0250 04967004 0 REMOV STR (SET) EA $100.00 23.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(784)HES Control 068803031

Category: 001 Description: SAFETY TREAT FIXED OBJECTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04967006 0 REMOV STR (HEADWALL) EA $500.00 1.00 0.00 0.00 $0.00

0260 04967007 0 REMOV STR (PIPE) LF $5.00 490.00 0.00 0.00 $0.00

0265 05007001 0 MOBILIZATION LS $50,000.00 1.00 0.00 0.00 $0.00

0270 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,728.14 6.00 0.00 0.00 $0.00

0275 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 0.00 $0.00

0280 05057001 0 TMA (STATIONARY) DAY $250.00 40.00 0.00 0.00 $0.00

0285 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $59.45 60.00 0.00 0.00 $0.00

0290 05067011 0 ROCK FILTER DAMS (REMOVE) LF $41.00 60.00 0.00 0.00 $0.00

0295 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.54 525.00 0.00 0.00 $0.00

0300 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.03 525.00 0.00 0.00 $0.00

0305 05307015 0 DRIVEWAYS (BASE) SY $25.00 55.00 0.00 0.00 $0.00

0310 05307018 0 TURNOUTS (ACP) SY $115.00 704.00 0.00 0.00 $0.00

0315 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $29.22 325.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:53:41 PM

Contract Line Items

Project: STP 2026(784)HES Control 068803031

Category: 001 Description: SAFETY TREAT FIXED OBJECTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.57 625.00 0.00 0.00 $0.00

0325 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $205.00 5.00 0.00 0.00 $0.00

0330 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,254.38 4.00 0.00 0.00 $0.00

0335 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $205.00 1.00 0.00 0.00 $0.00

0340 05607001 0 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $716.48 2.00 0.00 0.00 $0.00

0345 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $371.05 52.00 0.00 0.00 $0.00

0350 05607003 0 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $418.20 8.00 0.00 0.00 $0.00

0355 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $169.13 1.00 0.00 0.00 $0.00

0360 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $46.13 68.00 0.00 0.00 $0.00

0365 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $20.00 12.00 0.00 0.00 $0.00

0370 07807005 0 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF $20.00 14.00 0.00 0.00 $0.00

0375 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0380 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(784)HES Control 068803031

Category: 001 Description: SAFETY TREAT FIXED OBJECTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0390 96107001 0 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0395 96097002 0 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0400 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: STP 2026(784)HES Control 068803031

Category: 002 Description: SAFETY TREAT FIXED OBJECTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0410 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $700.00 86.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $10.00 58.00 0.00 $0.00

01047020 REMOV CONC (SAWCUT) LF $10.00 30.00 0.00 $0.00

01047046 REMOV CONC (MISC) SY $10.00 11.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $10.00 45.00 0.00 $0.00

01327015 EMBANK (VEH)(OC)(TY B) CY $10.00 4,865.00 0.00 $0.00

01587002 SPEC EXCAV WORK (HYD EXCAVATOR) HR $25.00 150.00 0.00 $0.00

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.13 39,353.00 0.00 $0.00

01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.42 19,678.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.00 122.00 0.00 $0.00

04007007 CUT & RESTORE CONC PAVING SY $150.00 24.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $150.00 56.00 0.00 $0.00

04007009 CUT AND RESTORE PAV (FLEX BASE) SY $100.00 51.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $350.00 32.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $5.00 15.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $25.00 540.00 0.00 $0.00

04207061 CL C CONC (COLLAR) EA $1,000.00 7.00 0.00 $0.00

04297002 CONC STR REPAIR (EPOXY MORTAR) SF $140.00 20.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $700.00 5.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $700.00 43.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $150.00 39.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 321.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $50.00 378.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $62.28 70.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $105.75 224.00 0.00 $0.00

04647010 RC PIPE (CL III)(42 IN) LF $132.70 50.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $224.80 24.00 0.00 $0.00

04667107 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $12,000.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677043 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P) EA $6,000.00 2.00 0.00 $0.00

04677304 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA $700.00 8.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $700.00 27.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,025.00 4.00 0.00 $0.00

04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $4,145.15 3.00 0.00 $0.00

04677380 SET (TY II) (42 IN) (RCP) (6: 1) (P) EA $5,416.20 4.00 0.00 $0.00

04677472 SET (REMOV & REINSTALL) EA $250.00 4.00 0.00 $0.00

04727004 REMOV & RE - LAY PIPE (18 IN) LF $20.00 52.00 0.00 $0.00

04727011 REMOV & RE - LAY PIPE (36 IN) LF $20.00 120.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $250.00 3.00 0.00 $0.00

04967004 REMOV STR (SET) EA $100.00 23.00 0.00 $0.00

04967006 REMOV STR (HEADWALL) EA $500.00 1.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $5.00 490.00 0.00 $0.00

05007001 MOBILIZATION LS $50,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,728.14 6.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $250.00 40.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $59.45 60.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $41.00 60.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.54 525.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.03 525.00 0.00 $0.00

05307015 DRIVEWAYS (BASE) SY $25.00 55.00 0.00 $0.00

05307018 TURNOUTS (ACP) SY $115.00 704.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $29.22 325.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.57 625.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $205.00 5.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,254.38 4.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $205.00 1.00 0.00 $0.00

05607001 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $716.48 2.00 0.00 $0.00

05607002 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $371.05 52.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05607003 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $418.20 8.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $169.13 1.00 0.00 $0.00

06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $46.13 68.00 0.00 $0.00

07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $20.00 12.00 0.00 $0.00

07807005 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF $20.00 14.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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