
069302016CONTRACT ID:

PROJECT: C 693-2-16

CONTRACT:

06253207

PROJECTED AMOUNT: $6,196,390.94

CONTRACTOR:

HIGHWAY: SH 350

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RK HALL, LLC

Ryan Sayles, P.E.

MITCHELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/05/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/05/2025

ESTIMATE PAID:

 110
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/09/2025

$6,196,390.94

CONTRACT:

07/26/2026

AWARD AMOUNT: $5,996,861.40

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/08/2026

03/19/2026

 100.00

$12,065.65 $6,180,357.98 $6,192,423.63 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,054.00 ($3,054.00)$0.00 

$0.00 $0.00 $0.00 

$9,011.65 $6,183,411.98 $6,192,423.63 

$0.00 $0.00 $0.00 

$9,011.65 $6,192,423.63 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,183,411.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 108

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 03/19/2026

09/09/2025

09/08/2025

 108

 0

 108

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 2

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1
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WORK PERFORMED THIS PERIOD

C 693-2-16 069302016PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05007001 MOBILIZATION000 LS  300,388.250 $9,011.65 0.030  1.00 1.00

$9,011.65TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

069302016PROJECT CONTROLC 693-2-16

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  176.980  345.000  0.000  345.00  61,058.10

0065 01507001 000 BLADING STA  68.080  345.000  0.000  345.00  23,487.60

0070 02757001 000 CEMENT TON  271.700  2,887.000  0.000  2,918.22  792,880.37

0075 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  3.220  171,792.000  0.000  172,284.00  554,754.48

0080 03107004 000 PRIME COAT (MC-30) GAL  5.450  34,359.000  0.000  30,250.00  164,862.50

0085 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  115.750  28,154.000  0.000  28,258.24  3,270,891.29

0090 03447077 000 TACK COAT GAL  71.080  266.000  0.000  1,590.00  113,017.20

0095 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  9.610  2,251.000  0.000  2,044.00  19,642.84

0100 03547051 000 PLANE ASPH CONC PAV(2") SY  11.830  856.000  0.000  920.00  10,883.60

0105 05007001 000 MOBILIZATION LS  300,388.250  1.000  0.000  1.00  300,388.26

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,704.060  6.000  0.000  6.00  124,224.36

0115 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  13,411.770  2.000  0.000  2.00  26,823.54

0120 05057001 000 TMA (STATIONARY) DAY  247.430  23.000  0.000  8.00  1,979.44

0125 05057003 000 TMA (MOBILE OPERATION) DAY  343.050  36.000  0.000  19.00  6,517.95

0130 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  57.090  160.000  0.000  100.00  5,709.00

0140 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.420  2,660.000  0.000  2,540.00  16,306.80

0145 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.150  2,660.000  0.000  2,540.00  2,921.00

0150 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.620  960.000  0.000  1,060.00  7,017.20

0155 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.380  960.000  0.000  1,060.00  1,462.80

0160 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  8,168.270  5.000  0.000  6.50  53,093.76

0165 05307015 000 DRIVEWAYS (BASE) SY  70.440  247.000  0.000  248.77  17,523.36

0170 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.210  68,456.000  0.000  68,271.00  14,336.91

0175 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  34,043.000  0.000  34,028.00  8,507.00

0180 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  31.500  400.000  0.000  387.50  12,206.25

0185 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.250  400.000  0.000  400.00  2,100.00

0190 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  525.000  4.000  0.000  4.00  2,100.00

0195 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  6,874.230  4.000  0.000  4.00  27,496.92

0200 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  960.750  32.000  0.000  32.00  30,744.00

0205 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  997.500  12.000  0.000  12.00  11,970.00

0210 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  997.500  4.000  0.000  4.00  3,990.00

0215 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  48.000  0.000  48.00  5,040.00

0220 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  52.500  10.000  0.000  10.00  525.00

0225 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.460  2,238.000  0.000  2,238.00  9,981.48

0230 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.760  99,840.000  0.000  77,704.00  59,055.04

0235 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.760  89,280.000  0.000  107,718.00  81,865.68

0245 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.720  80,411.000  0.000  95,901.00  69,048.72

0250 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.720  8,570.000  0.000  17,126.00  12,330.72

0255 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.720  34,533.000  0.000  32,527.00  23,419.44

0260 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.700  472.000  0.000  168.00  2,469.60

0265 06727004 000 REFL PAV MRKR TY II-A-A EA  4.460  861.000  0.000  861.00  3,840.06

0270 06777001 000 ELIM EXT PM & MRKS (4") LF  0.680  93,085.000  0.000  48,310.00  32,850.80

0330 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  81,470.640  0.000  104,776.03  104,776.03

0335 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  81,470.640  0.000  35,085.63  35,085.63

0340 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  32,588.260  0.000  409.00  409.00
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Category Subtotal $6,129,593.73

002 BRIDGE: 081680069302005 [SH 350 @ WILLOW CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  44.100  368.000  0.000  264.00  11,642.40

0325 04517020 000 RETROFIT RAIL (TY T631) LF  136.500  350.000  0.000  375.00  51,187.50

Category Subtotal $62,829.90

069302016C 693-2-16PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 05067011 000 ROCK FILTER DAMS (REMOVE) LF  37.800  160.000  0.000  0.000  0.00

0240 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.720  1,911.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0345 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0350 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0360 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,192,423.63
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347002 000 STA  176.980BACKFILL (TY B)  345.000  61,058.10 345.00

01507001 000 STA  68.080BLADING  345.000  23,487.60 345.00

02757001 000 TON  271.700CEMENT  2,918.220  792,880.37 2,887.00

02757003 000 SY  3.220CEMENT TRT (EXIST MATL)(8")  172,284.000  554,754.48 171,792.00

03107004 000 GAL  5.450PRIME COAT (MC-30)  30,250.000  164,862.50 34,359.00

03447021 000 TON  115.750SP MIXES SP-C SAC-B PG70-22  28,258.240  3,270,891.29 28,154.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  104,776.030  104,776.03 81,470.64

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  35,085.630  35,085.63 81,470.64

03447077 000 GAL  71.080TACK COAT  1,590.000  113,017.20 266.00

03547032 000 SY  9.610PLANE ASPH CONC PAV(0" TO 2")  2,044.000  19,642.84 2,251.00

03547051 000 SY  11.830PLANE ASPH CONC PAV(2")  920.000  10,883.60 856.00

04387004 000 LF  44.100CLEANING AND SEALING EXIST JOINTS (CL3)  264.000  11,642.40 368.00

04517020 000 LF  136.500RETROFIT RAIL (TY T631)  375.000  51,187.50 350.00

05007001 000 LS  300,388.250MOBILIZATION  1.000  300,388.26 1.00

05027001 000 MO  20,704.060BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  124,224.36 6.00

05037002 000 EA  13,411.770PORTABLE CHANGEABLE MESSAGE SIGN  2.000  26,823.54 2.00

05057001 000 DAY  247.430TMA (STATIONARY)  8.000  1,979.44 23.00

05057003 000 DAY  343.050TMA (MOBILE OPERATION)  19.000  6,517.95 36.00

05067002 000 LF  57.090ROCK FILTER DAMS (INSTALL) (TY 2)  100.000  5,709.00 160.00

05067039 000 LF  6.420TEMP SEDMT CONT FENCE (INSTALL)  2,540.000  16,306.80 2,660.00

05067041 000 LF  1.150TEMP SEDMT CONT FENCE (REMOVE)  2,540.000  2,921.00 2,660.00

05067044 000 LF  6.620BIODEG EROSN CONT LOGS (INSTL) (12")  1,060.000  7,017.20 960.00

05067046 000 LF  1.380BIODEG EROSN CONT LOGS (REMOVE)  1,060.000  1,462.80 960.00

05107003 000 MO  8,168.270ONE-WAY TRAF CONT (PORT TRAF SIG)  6.500  53,093.76 5.00

05307015 000 SY  70.440DRIVEWAYS (BASE)  248.770  17,523.36 247.00

05337001 000 LF  0.210MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  68,271.000  14,336.91 68,456.00

05337002 000 LF  0.250MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  34,028.000  8,507.00 34,043.00

05407001 000 LF  31.500MTL W-BEAM GD FEN (TIM POST)  387.500  12,206.25 400.00

05427001 000 LF  5.250REMOVE METAL BEAM GUARD FENCE  400.000  2,100.00 400.00

05427002 000 EA  525.000REMOVE TERMINAL ANCHOR SECTION  4.000  2,100.00 4.00

05447001 000 EA  6,874.230GUARDRAIL END TREATMENT (INSTALL)  4.000  27,496.92 4.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  409.000  409.00 32,588.26

06447001 000 EA  960.750IN SM RD SN SUP&AM TY10BWG(1)SA(P)  32.000  30,744.00 32.00

06447004 000 EA  997.500IN SM RD SN SUP&AM TY10BWG(1)SA(T)  12.000  11,970.00 12.00

06447007 000 EA  997.500IN SM RD SN SUP&AM TY10BWG(1)SA(U)  4.000  3,990.00 4.00

06447073 000 EA  105.000REMOVE SM RD SN SUP&AM  48.000  5,040.00 48.00

06587019 000 EA  52.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  10.000  525.00 10.00

06627051 000 EA  4.460WK ZN PAV MRK REMOV (REFL) TY II-A-A  2,238.000  9,981.48 2,238.00

06627068 000 LF  0.760WK ZN PAV MRK REMOV (W)6"(SLD)  77,704.000  59,055.04 99,840.00

06627100 000 LF  0.760WK ZN PAV MRK REMOV (Y)6"(SLD)  107,718.000  81,865.68 89,280.00

06667411 000 LF  0.720REFL PAV MRK TY I (W)6"(SLD)(100MIL)  95,901.000  69,048.72 80,411.00

06667420 000 LF  0.720REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  17,126.000  12,330.72 8,570.00

06667423 000 LF  0.720REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  32,527.000  23,419.44 34,533.00
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06687089 000 LF  14.700PREFAB PM TY C (W)(24")(SLD)  168.000  2,469.60 472.00

06727004 000 EA  4.460REFL PAV MRKR TY II-A-A  861.000  3,840.06 861.00

06777001 000 LF  0.680ELIM EXT PM & MRKS (4")  48,310.000  32,850.80 93,085.00

$6,192,423.63TOTAL ITEM EARNINGS TO DATE


