
Contract ID: 069901065

Project: STP 2026(427)HES

Highway:

District: ABILENE

Contract: 03263009 County: TAYLOR

Award Amount: $6,284,525.46 Area Engineer: BRYCE TURENTINE

Projected Amount $6,651,875.46 Area Number: 051

Adj Projected Amount $0.00

Contractor: J. H. STRAIN & SONS, INC.

Estimate Number: 0003 Letting Date: 03/04/2026

Estimate Paid: ü Award Date: 03/25/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 04/13/2026

Estimate Type: Progress Work Begin Date: 07/20/2026

% Complete 9.88 Accepted Date:

% Time Used: 13.25

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $657,310.00 $10,000.00 $647,310.00

Participating $607,310.00 $10,000.00 $597,310.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $657,310.00 $10,000.00 $647,310.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Contract: 069901065 Payment Estimate: 0003 Page: 1 of 17



Contract Time Statement

Work Begin Date: 07/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/12/2026 Liquidated Damage Rate $1,527.00
Bid Days: 234

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 234
0

Days Charged to Date: 31 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 26

SATURDAY 5

SUNDAY 6

Total Period Days: 26 11 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 3 ü SUNDAY

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3

08/01/2026 3 ü SATURDAY

08/02/2026 3 ü SUNDAY

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3 ü SATURDAY

08/09/2026 3 ü SUNDAY

08/10/2026 3

08/11/2026 3

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3 ü SATURDAY

08/16/2026 3 ü SUNDAY

08/17/2026 3

08/18/2026 3

08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3 ü SATURDAY

08/23/2026 3 ü SUNDAY

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3 ü SATURDAY

08/30/2026 3 ü SUNDAY

08/31/2026 3
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Worked Performed This Period

Project: STP 2026(427)HES Control 069901065

Category: 001 Description: Add continuous center turn lanes and right turn lanes at intersection.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0205 04767012 000 JACK BOR OR TUN PIPE(30 IN)(RC)(CL III) LF $2,830.00 132 $373,560.00 132.00 132.00

0605 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 50000 $50,000.00 1,000.00 50,000.00

0225 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 1 $10,000.00 13.00 2.00

0220 05007001 000 MOBILIZATION LS $285,000.00 0.75 $213,750.00 1.00 0.75

Total Item Earnings This Estimate $647,310.
00

Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM
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Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 001 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047006 0 REMOV CONC (RIPRAP) SY $225.00 3.00 0.00 0.00 $0.00

0065 01047011 0 REMOV CONC (DRIVEWAYS) SY $15.00 1,478.00 0.00 0.00 $0.00

0070 01107001 0 EXCAV (ROADWAY) CY $12.75 16,872.00 0.00 0.00 $0.00

0075 01327002 0 EMBANK (FNL)(DC)(TY A) CY $14.00 7,624.00 0.00 0.00 $0.00

0080 01647034 0 BROADCAST SEED (PERM_RURAL_CLAY) AC $1,000.00 14.20 0.00 0.00 $0.00

0085 01687001 0 VEGETATIVE WATERING TGL $50.00 919.00 0.00 0.00 $0.00

0090 02477176 0 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $62.00 6,298.00 0.00 0.00 $0.00

0095 03107004 0 PRIME COAT (MC-30) GAL $7.00 5,038.00 0.00 0.00 $0.00

0100 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $120.96 18,991.00 0.00 0.00 $0.00

0105 03447077 0 TACK COAT GAL $5.00 19,075.00 0.00 0.00 $0.00

0110 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $2.25 15,806.00 0.00 0.00 $0.00

0115 03547033 0 PLANE ASPH CONC PAV(0" TO 3") SY $3.75 3,967.00 0.00 0.00 $0.00

0120 03547052 0 PLANE ASPH CONC PAV(3") SY $3.75 3,890.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 001 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04007006 0 CUT & RESTORING PAV SY $195.00 60.00 0.00 0.00 $0.00

0130 04017001 0 FLOWABLE BACKFILL CY $280.00 27.00 0.00 0.00 $0.00

0135 04027001 0 TRENCH EXCAVATION PROTECTION LF $120.00 80.00 0.00 0.00 $0.00

0140 04207009 0 CL A CONC (PLUG) EA $4,500.00 2.00 0.00 0.00 $0.00

0145 04207011 0 CL B CONC (MISC) CY $650.00 32.00 0.00 0.00 $0.00

0150 04327002 0 RIPRAP (CONC)(5 IN) CY $775.00 123.00 0.00 0.00 $0.00

0155 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $725.00 194.00 0.00 0.00 $0.00

0160 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $200.00 198.00 0.00 0.00 $0.00

0165 04607019 0 CMP AR (GAL STL DES 4) LF $210.00 16.00 0.00 0.00 $0.00

0170 04647005 0 RC PIPE (CL III)(24 IN) LF $135.00 1,608.00 0.00 0.00 $0.00

0175 04647007 0 RC PIPE (CL III)(30 IN) LF $195.00 1,002.00 0.00 0.00 $0.00

0180 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,200.00 2.00 0.00 0.00 $0.00

0185 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,650.00 50.00 0.00 0.00 $0.00

Contract: 069901065 Payment Estimate: 0003 Page: 6 of 17



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 001 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04677346 0 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA $5,550.00 2.00 0.00 0.00 $0.00

0195 04677348 0 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $6,200.00 34.00 0.00 0.00 $0.00

0200 04677436 0 SET (TY II) (DES 4) (CMP) (4: 1) (C) EA $2,700.00 2.00 0.00 0.00 $0.00

0205 04767012 0 JACK BOR OR TUN PIPE(30 IN)(RC)(CL III) LF $2,830.00 132.00 0.00 132.00 $373,560.00

0210 04967004 0 REMOV STR (SET) EA $600.00 30.00 0.00 0.00 $0.00

0215 04967007 0 REMOV STR (PIPE) LF $15.00 750.00 0.00 0.00 $0.00

0220 05007001 0 MOBILIZATION LS $285,000.00 1.00 0.00 0.75 $213,750.00

0225 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 13.00 0.00 2.00 $20,000.00

0230 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,500.00 2.00 0.00 0.00 $0.00

0235 05057001 0 TMA (STATIONARY) DAY $275.00 234.00 0.00 0.00 $0.00

0240 05057003 0 TMA (MOBILE OPERATION) DAY $275.00 28.00 0.00 0.00 $0.00

0245 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $125.00 20.00 0.00 0.00 $0.00

0250 05067011 0 ROCK FILTER DAMS (REMOVE) LF $50.00 20.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 001 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 4,025.00 0.00 0.00 $0.00

0260 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 4,025.00 0.00 0.00 $0.00

0265 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.50 960.00 0.00 0.00 $0.00

0270 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 960.00 0.00 0.00 $0.00

0275 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $120.00 1,080.00 0.00 0.00 $0.00

0280 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $18.00 1,080.00 0.00 0.00 $0.00

0285 05127037 0 PORT CTB (STKPL)(SGL SLP)(TY 1) LF $25.00 1,080.00 0.00 0.00 $0.00

0290 05307001 0 INTERSECTIONS (CONC) SY $167.00 1,101.00 0.00 0.00 $0.00

0295 05307002 0 INTERSECTIONS (ACP) SY $45.00 134.00 0.00 0.00 $0.00

0300 05307006 0 DRIVEWAYS (CONC) SY $167.00 263.00 0.00 0.00 $0.00

0305 05307015 0 DRIVEWAYS (BASE) SY $15.00 5,505.00 0.00 0.00 $0.00

0310 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 34,111.00 0.00 0.00 $0.00

0315 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.28 1,075.00 0.00 0.00 $0.00

Contract: 069901065 Payment Estimate: 0003 Page: 8 of 17



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 001 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $31.00 1,487.50 0.00 0.00 $0.00

0325 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $4,760.00 4.00 0.00 0.00 $0.00

0330 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.20 2,200.00 0.00 0.00 $0.00

0335 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,920.00 10.00 0.00 0.00 $0.00

0340 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $28.00 10.00 0.00 0.00 $0.00

0345 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $2,250.00 1.00 0.00 0.00 $0.00

0350 05457003 0 CRASH CUSH ATTEN (STKPL) EA $1,700.00 1.00 0.00 0.00 $0.00

0355 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $13,500.00 1.00 0.00 0.00 $0.00

0360 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $320.00 37.00 0.00 0.00 $0.00

0365 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $745.00 30.00 0.00 0.00 $0.00

0370 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $940.00 7.00 0.00 0.00 $0.00

0375 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,100.00 1.00 0.00 0.00 $0.00

0380 06447035 0 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $1,300.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 001 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 30.00 0.00 0.00 $0.00

0390 06587009 0 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA $55.00 58.00 0.00 0.00 $0.00

0395 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $51.00 33.00 0.00 0.00 $0.00

0400 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $61.00 4.00 0.00 0.00 $0.00

0405 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $200.00 4.00 0.00 0.00 $0.00

0410 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.20 56,174.00 0.00 0.00 $0.00

0415 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.25 2,395.00 0.00 0.00 $0.00

0420 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.35 952.00 0.00 0.00 $0.00

0425 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.57 34,507.00 0.00 0.00 $0.00

0430 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.57 6,909.00 0.00 0.00 $0.00

0435 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.57 36,579.00 0.00 0.00 $0.00

0440 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $22.50 178.00 0.00 0.00 $0.00

0445 06687091 0 PREFAB PM TY C (W)(ARROW) EA $255.00 52.00 0.00 0.00 $0.00

Contract: 069901065 Payment Estimate: 0003 Page: 10 of 17



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 001 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06687103 0 PREFAB PM TY C (W)(WORD) EA $255.00 4.00 0.00 0.00 $0.00

0455 06727002 0 REFL PAV MRKR TY I-C EA $5.65 37.00 0.00 0.00 $0.00

0460 06727004 0 REFL PAV MRKR TY II-A-A EA $5.65 1,027.00 0.00 0.00 $0.00

0465 06777001 0 ELIM EXT PM & MRKS (4") LF $0.30 34,612.00 0.00 0.00 $0.00

0470 06777008 0 ELIM EXT PM & MRKS (24") LF $3.40 640.00 0.00 0.00 $0.00

0475 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $115.00 6.00 0.00 0.00 $0.00

0480 06777011 0 ELIM EXT PM & MRKS (TPL ARROW) EA $1,650.00 3.00 0.00 0.00 $0.00

0485 07607001 0 DITCH CLEANING AND RESHAPING (FOOT) LF $40.00 123.00 0.00 0.00 $0.00

0590 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 172,000.00 0.00 0.00 $0.00

0595 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 172,000.00 0.00 0.00 $0.00

0600 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 19,350.00 0.00 0.00 $0.00

0605 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 50,000.00 $50,000.00

Category 001 SubTotal $657,310.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 002 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0535 04517049 0 RETROFIT RAIL (TY T131RC) LF $260.00 276.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 003 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0585 04517049 0 RETROFIT RAIL (TY T131RC) LF $260.00 286.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: STP 2026(427)HES Control 069901065

Category: 004 Description: Add continuous center turn lanes and right turn lanes at intersection.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0610 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0615 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0620 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Category 004 SubTotal $0.00

Total Item earnings this contract $657,310.00

Contract: 069901065 Payment Estimate: 0003 Page: 13 of 17



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047006 REMOV CONC (RIPRAP) SY $225.00 3.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $15.00 1,478.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $12.75 16,872.00 0.00 $0.00

01327002 EMBANK (FNL)(DC)(TY A) CY $14.00 7,624.00 0.00 $0.00

01647034 BROADCAST SEED (PERM_RURAL_CLAY) AC $1,000.00 14.20 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $50.00 919.00 0.00 $0.00

02477176 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $62.00 6,298.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $7.00 5,038.00 0.00 $0.00

03447021 SP MIXES SP-C SAC-B PG70-22 TON $120.96 18,991.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 172,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 172,000.00 0.00 $0.00

03447077 TACK COAT GAL $5.00 19,075.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $2.25 15,806.00 0.00 $0.00

03547033 PLANE ASPH CONC PAV(0" TO 3") SY $3.75 3,967.00 0.00 $0.00

03547052 PLANE ASPH CONC PAV(3") SY $3.75 3,890.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $195.00 60.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $280.00 27.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $120.00 80.00 0.00 $0.00

04207009 CL A CONC (PLUG) EA $4,500.00 2.00 0.00 $0.00

04207011 CL B CONC (MISC) CY $650.00 32.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $775.00 123.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $725.00 194.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $200.00 198.00 0.00 $0.00

04517049 RETROFIT RAIL (TY T131RC) LF $260.00 562.00 0.00 $0.00

04607019 CMP AR (GAL STL DES 4) LF $210.00 16.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $135.00 1,608.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $195.00 1,002.00 0.00 $0.00

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,200.00 2.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,650.00 50.00 0.00 $0.00

04677346 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA $5,550.00 2.00 0.00 $0.00

04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $6,200.00 34.00 0.00 $0.00

04677436 SET (TY II) (DES 4) (CMP) (4: 1) (C) EA $2,700.00 2.00 0.00 $0.00

04767012 JACK BOR OR TUN PIPE(30 IN)(RC)(CL III) LF $2,830.00 132.00 132.00 $373,560.00

04967004 REMOV STR (SET) EA $600.00 30.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $15.00 750.00 0.00 $0.00

05007001 MOBILIZATION LS $285,000.00 1.00 0.75 $213,750.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 13.00 2.00 $20,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,500.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $275.00 234.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $275.00 28.00 0.00 $0.00

05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $125.00 20.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $50.00 20.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 4,025.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 4,025.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.50 960.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 960.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $120.00 1,080.00 0.00 $0.00

05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $18.00 1,080.00 0.00 $0.00

05127037 PORT CTB (STKPL)(SGL SLP)(TY 1) LF $25.00 1,080.00 0.00 $0.00

05307001 INTERSECTIONS (CONC) SY $167.00 1,101.00 0.00 $0.00

05307002 INTERSECTIONS (ACP) SY $45.00 134.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $167.00 263.00 0.00 $0.00

05307015 DRIVEWAYS (BASE) SY $15.00 5,505.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 34,111.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.28 1,075.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $31.00 1,487.50 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $4,760.00 4.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.20 2,200.00 0.00 $0.00

Contract: 069901065 Payment Estimate: 0003 Page: 15 of 17



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:27 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,920.00 10.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $28.00 10.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $2,250.00 1.00 0.00 $0.00

05457003 CRASH CUSH ATTEN (STKPL) EA $1,700.00 1.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $13,500.00 1.00 0.00 $0.00

05607002 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $320.00 37.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 19,350.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $745.00 30.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $940.00 7.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,100.00 1.00 0.00 $0.00

06447035 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $1,300.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $110.00 30.00 0.00 $0.00

06587009 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA $55.00 58.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $51.00 33.00 0.00 $0.00

06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA $61.00 4.00 0.00 $0.00

06627082 WK ZN PAV MRK REMOV (W)(ARROW) EA $200.00 4.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.20 56,174.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.25 2,395.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.35 952.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.57 34,507.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.57 6,909.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.57 36,579.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $22.50 178.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $255.00 52.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $255.00 4.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.65 37.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.65 1,027.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.30 34,612.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.40 640.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $115.00 6.00 0.00 $0.00
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06777011 ELIM EXT PM & MRKS (TPL ARROW) EA $1,650.00 3.00 0.00 $0.00

07607001 DITCH CLEANING AND RESHAPING (FOOT) LF $40.00 123.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 50,000.00 $50,000.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $657,310.00
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