
 74,292.89

070001049CONTRACT ID:

PROJECT: STP 2025(431)HES

CONTRACT:

02253012

PROJECTED AMOUNT: $7,170,679.54

CONTRACTOR:

HIGHWAY: SH 71

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

HUNTER INDUSTRIES, LTD.

Joe Muck, P.E.

BURNET

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/06/2025

ESTIMATE PAID:

 176

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2025

$7,244,972.43

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,072,727.55

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/16/2026

00/00/0000

 100.00

$41,349.86 $7,295,964.48 $7,337,314.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$41,349.86 $7,295,964.48 $7,337,314.34 

$0.00 $0.00 $0.00 

$41,349.86 $7,337,314.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,295,964.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 176

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

04/18/2025

 185

 0

 185

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAIT FINAL ACCEPT 1

AWAITING AE ACCEPTA 4

AWAITING FINAL DOCU 7

HOLIDAY 1

PERFORM PERIOD 3

SATURDAY 3

SUNDAY 3

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

WORK COMPLETED 1

09/01/2026  1 PERFORM PERIOD

09/02/2026  1 PERFORM PERIOD

09/03/2026  1 PERFORM PERIOD

09/04/2026  1 WORK COMPLETED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 WORK ACCEPTED

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 WORK COMPL &  ACCEP

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

STP 2025(431)HES 070001049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0255 05007001 MOBILIZATION000 LS  590,712.240 $41,349.86 0.070  0.97 1.00

$41,349.86TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

070001049PROJECT CONTROLSTP 2025(431)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  749.260  98.250  0.000  98.25  73,614.80

0065 01047041 000 REMOV CONC (FLUME) SY  12.500  818.000  0.000  818.00  10,225.00

0070 01107001 000 EXCAV (ROADWAY) CY  28.400  24,937.000  0.000  24,937.00  708,210.79

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  17.000  4,667.000  0.000  4,667.00  79,339.00

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.180  77,070.000  0.000  43,953.00  95,817.54

0085 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.140  77,070.000  0.000  43,953.00  6,153.42

0090 01647012 000 DRILL SEED (PERM_URBAN_CLAY) SY  0.210  77,070.000  0.000  43,953.00  9,230.13

0100 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  1.550  19,267.500  0.000  40,270.01  62,418.52

0110 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  58.000  14,117.000  0.000  13,278.85  770,173.30

0115 03107015 000 PRIME COAT (MULTI OPTION) GAL  5.090  8,472.000  0.000  7,491.00  38,129.19

0120 03417001 000 D-GR HMA TY-B PG64-22 TON  96.700  12,811.000  0.000  12,736.70  1,231,638.89

0125 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  110.000  993.000  0.000  1,140.92  125,501.20

0130 03417065 000 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  106.600  4,660.000  0.000  4,486.43  478,253.44

0135 03477002 000 TOM-C PG76-22 SAC-B TON  140.800  4,986.000  211.050  4,716.10  664,026.88

0140 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  45.410  2,402.000  0.000  3,286.66  149,247.23

0145 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  2.430  24,018.000  3,735.560  3,644.00  8,854.92

0150 04017001 000 FLOWABLE BACKFILL CY  233.810  1.000  0.000  3.22  752.87

0155 04037001 000 TEMPORARY SPL SHORING SF  12.810  529.000  0.000  2,856.00  36,585.36

0160 04327003 000 RIPRAP (CONC)(6 IN) CY  760.930  163.000  0.000  157.00  119,466.01

0165 04327005 000 RIPRAP (CONC)(CL B) CY  655.570  5.400  0.000  7.54  4,942.99

0170 04327032 000 RIRRAP (STONE COMMON)(DRY)(15 IN) CY  203.910  279.000  0.000  281.38  57,376.20

0171 04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF  37.130  0.000  240.000  240.00  8,911.20

CO#2-Item added

0175 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  1,081.380  16.000  0.000  16.00  17,302.08

0180 04627071 000 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  966.810  36.000  0.000  36.00  34,805.16

0185 04627113 000 CONC BOX CULV (5 FT X 6 FT) (EXTEND) LF  906.020  21.000  0.000  21.00  19,026.42

0190 04647003 000 RC PIPE (CL III)(18 IN) LF  113.400  76.000  0.000  76.00  8,618.40

0195 04667161 000 WINGWALL (FW - S) (HW=5 FT) EA  12,684.310  1.000  0.000  1.00  12,684.32

0200 04667163 000 WINGWALL (FW - S) (HW=7 FT) EA  14,613.260  1.000  0.000  1.00  14,613.26

0205 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  19,464.860  1.000  0.000  1.00  19,464.86

0210 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  31,798.460  1.000  0.000  1.00  31,798.46

0215 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  40,800.230  1.000  0.000  1.00  40,800.24

0220 04667181 000 WINGWALL (PW - 1) (HW=11 FT) EA  53,952.160  1.000  0.000  1.00  53,952.16

0225 04667182 000 WINGWALL (PW - 1) (HW=12 FT) EA  73,183.210  1.000  0.000  1.00  73,183.21

0230 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,554.850  2.000  0.000  2.00  3,109.70

0235 04967004 000 REMOV STR (SET) EA  233.810  2.000  0.000  2.00  467.62

0240 04967005 000 REMOV STR (WINGWALL) EA  1,753.590  8.000  0.000  7.00  12,275.13

0245 04967006 000 REMOV STR (HEADWALL) EA  1,753.590  8.000  0.000  7.00  12,275.13

0250 04967007 000 REMOV STR (PIPE) LF  23.380  50.000  0.000  50.00  1,169.00

0255 05007001 000 MOBILIZATION LS  590,712.240  1.000  0.000  0.97  572,990.88

0260 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,232.700  8.000  0.000  8.00  57,861.60

0265 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,268.140  4.000  0.000  3.00  15,804.42

0270 05057001 000 TMA (STATIONARY) DAY  237.070  40.000  0.000  35.00  8,297.45
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 05057003 000 TMA (MOBILE OPERATION) DAY  1,053.630  3.000  0.000  12.00  12,643.56

0280 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  37.000  210.000  0.000  160.00  5,920.00

0285 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  210.000  0.000  140.00  1,400.00

0290 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.980  9,981.000  0.000  6,431.00  19,164.38

0295 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  9,981.000  0.000  6,431.00  6,431.00

0325 05307010 000 DRIVEWAYS (ACP) SY  49.500  132.000  0.000  95.04  4,704.48

0330 05527003 000 WIRE FENCE (TY C) LF  50.000  192.000  0.000  192.00  9,600.00

0335 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  725.000  8.000  0.000  6.00  4,350.00

0340 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,076.000  5.000  0.000  15.00  16,140.00

0345 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,364.000  1.000  0.000  1.00  1,364.00

0350 06447073 000 REMOVE SM RD SN SUP&AM EA  140.000  15.000  0.000  11.00  1,540.00

0355 06587055 000 INSTL OM ASSM (OM-2X)(WC)GND EA  70.000  16.000  0.000  16.00  1,120.00

0360 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.460  1,185.000  0.000  23,401.00  10,764.46

0370 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.460  740.000  0.000  25,802.00  11,868.92

0375 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.650  24,982.000  0.000  360.00  234.00

0385 06627095 000 WK ZN PAV MRK REMOV (Y)4"(BRK) LF  0.820  5,110.000  0.000  320.00  262.40

0390 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.650  23,383.000  0.000  2,318.00  1,506.70

0400 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.630  2,739.000  0.000  4,096.00  6,676.48

0415 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.820  16.000  0.000  16.00  2,573.12

0420 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  187.450  12.000  0.000  12.00  2,249.40

0425 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.270  6,044.000  0.000  5,880.00  1,587.60

0430 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.270  24,509.000  0.000  21,266.00  5,741.82

0435 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.270  1,030.000  0.000  1,960.00  529.20

0455 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.270  4,687.000  0.000  4,140.00  1,117.80

0460 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.270  27,344.000  0.000  23,059.00  6,225.93

0465 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  6,044.000  205.000  6,430.00  4,822.50

0470 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.650  24,509.000  820.000  26,120.00  16,978.00

0475 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  4,687.000  0.000  4,140.00  2,691.00

0480 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.650  27,344.000  820.000  28,234.00  18,352.10

0485 06727002 000 REFL PAV MRKR TY I-C EA  4.580  302.000  12.000  327.00  1,497.66

0490 06727004 000 REFL PAV MRKR TY II-A-A EA  4.580  788.000  22.000  865.00  3,961.70

0495 06777002 000 ELIM EXT PM & MRKS (6") LF  0.270  52,634.000  0.000  32,206.00  8,695.62

0505 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  5,500.000  1.000  0.000  1.00  5,500.00

0510 30077001 000 BONDING COURSE GAL  3.250  11,757.000  336.200  11,659.00  37,891.75

0511 60167001 TEMP SPEED MONITOR SYS EA  12,060.160  0.000  2.000  2.00  24,120.32

CO#1 - Added Item

0520 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  28,608.09  28,608.09

0525 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  20,918.39  20,918.39

0535 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  16,457.00  16,457.00

Category Subtotal $6,075,577.76

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  30,576.68  30,576.68

0605 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  9,491.70  9,491.70

0620 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  20,000.000  0.000  262.50  262.50
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Category Subtotal $40,330.88

070001052PROJECT CONTROLF 2025(437)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0670 01107001 000 EXCAV (ROADWAY) CY  28.400  5,854.000  0.000  5,854.00  166,253.60

0675 01327003 000 EMBANK (FNL)(OC)(TY B) CY  17.000  236.000  0.000  236.00  4,012.00

0680 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  58.000  725.000  0.000  2,295.28  133,126.24

0685 03107015 000 PRIME COAT (MULTI OPTION) GAL  5.090  436.000  0.000  1,118.00  5,690.62

0690 03417001 000 D-GR HMA TY-B PG64-22 TON  96.700  659.000  0.000  2,741.65  265,117.56

0695 03417065 000 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  106.600  240.000  0.000  1,007.31  107,379.24

0700 03477002 000 TOM-C PG76-22 SAC-B TON  140.800  124.000  0.000  828.44  116,644.35

0705 04167004 000 DRILL SHAFT (24 IN) LF  522.730  13.000  0.000  13.00  6,795.49

0710 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  456.700  11.000  0.000  11.00  5,023.70

0715 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  605.270  44.000  0.000  44.00  26,631.88

0720 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,232.700  4.000  0.000  4.00  28,930.80

0725 06187030 000 CONDT (PVC) (SCH 40) (2") LF  17.320  450.000  0.000  483.00  8,365.56

0730 06187036 000 CONDT (PVC) (SCH 40) (3") LF  20.380  140.000  0.000  214.00  4,361.32

0735 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  30.570  1,370.000  0.000  1,644.00  50,257.08

0740 06207007 000 ELEC CONDR (NO.8) BARE LF  1.730  1,380.000  0.000  2,146.00  3,712.58

0745 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.890  2,880.000  0.000  3,152.00  5,957.28

0750 06207009 000 ELEC CONDR (NO.6) BARE LF  2.090  260.000  0.000  215.00  449.35

0755 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.390  400.000  0.000  430.00  1,027.70

0760 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,462.400  8.000  0.000  4.00  5,849.60

0765 06287169 000 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA  8,733.630  1.000  0.000  1.00  8,733.63

0770 06367001 000 ALUMINUM SIGNS (TY A) SF  64.200  272.000  0.000  253.65  16,284.33

0775 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  725.000  16.000  0.000  2.00  1,450.00

0780 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  38,725.540  1.000  0.000  1.00  38,725.54

0785 06807004 000 REMOVING TRAFFIC SIGNALS EA  1,019.090  1.000  0.000  1.00  1,019.09

0790 06827001 000 VEH SIG SEC (12")LED(GRN) EA  280.250  12.000  0.000  12.00  3,363.00

0795 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.250  2.000  0.000  2.00  560.50

0800 06827003 000 VEH SIG SEC (12")LED(YEL) EA  280.250  16.000  0.000  16.00  4,484.00

0805 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.250  4.000  0.000  4.00  1,121.00

0810 06827005 000 VEH SIG SEC (12")LED(RED) EA  280.250  12.000  0.000  12.00  3,363.00

0815 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.250  2.000  0.000  2.00  560.50

0820 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  168.150  12.000  0.000  12.00  2,017.80

0825 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  254.770  2.000  0.000  2.00  509.54

0830 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.340  1,270.000  0.000  1,375.00  3,217.50

0835 06847032 000 TRF SIG CBL (TY A)(14 AWG)(6 CONDR) LF  3.870  640.000  0.000  858.00  3,320.46

0840 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.650  840.000  0.000  947.00  2,509.55

0845 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,277.610  2.000  0.000  2.00  12,555.22

0850 06867035 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM EA  14,267.300  1.000  0.000  1.00  14,267.30

0855 06867043 000 INS TRF SIG PL AM(S)1 ARM(40`)LUM EA  16,815.040  1.000  0.000  1.00  16,815.04

0860 06867055 000 INS TRF SIG PL AM(S)1 ARM(50`)LUM EA  36,177.800  2.000  0.000  2.00  72,355.60

0865 30077001 000 BONDING COURSE GAL  3.250  394.000  0.000  1,756.00  5,707.00

0870 60057001 000 ITS COM CBL (ETHERNET) LF  2.550  75.000  0.000  81.00  206.55

0875 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,681.380  1.000  0.000  1.00  9,681.38

0880 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  8,152.740  4.000  0.000  4.00  32,610.96

0885 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  3,413.960  1.000  0.000  1.00  3,413.96

0890 60187003 000 CCTV MOUNT (POLE) EA  1.020  1.000  0.000  1.00  1.02
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  13,181.74  13,181.74

0915 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  3,784.54  3,784.54

Category Subtotal $1,221,405.70

070001049STP 2025(431)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01687001 000 VEGETATIVE WATERING TGL  27.200  1,297.000  0.000  0.000  0.00

0105 01807001 000 WILDFLOWER SEEDING AC  2,500.000  15.930  0.000  0.000  0.00

0300 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  4.250  600.000  0.000  0.000  0.00

0305 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.850  30.000  0.000  0.000  0.00

0310 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  630.000  0.000  0.000  0.00

0315 05087001 000 CONSTRUCTING DETOURS SY  67.500  1,134.000  0.000  0.000  0.00

0320 05307002 000 INTERSECTIONS (ACP) SY  49.500  533.000  0.000  0.000  0.00

0365 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  11.290  22.000  0.000  0.000  0.00

0380 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  26.630  22.000  0.000  0.000  0.00

0395 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  1,304.000  0.000  0.000  0.00

0405 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.130  1,030.000  0.000  0.000  0.00

0410 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.290  25.000  0.000  0.000  0.00

0440 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.580  25.000  0.000  0.000  0.00

0445 06667187 000 RE PM TY II (W) (DBL ARROW) EA  64.970  16.000  0.000  0.000  0.00

0450 06667194 000 RE PM TY II (W) (WORD) EA  64.970  12.000  0.000  0.000  0.00

0500 06777008 000 ELIM EXT PM & MRKS (24") LF  5.540  22.000  0.000  0.000  0.00

0515 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  407.640  10.000  0.000  0.000  0.00

0530 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0540 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0545 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0610 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0615 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

ITS MATERIAL

0625 96057008 ROAD USER COST - DISINCENTIVE DOL  1,300.000  1.000  0.000  0.000  0.00

Additional Project Specific LDs

 0.00Category Subtotal

070001052F 2025(437)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0895 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

0900 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0905 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

0920 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0925 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,337,314.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  749.260PREPARING ROW  98.250  73,614.80 98.25

01047041 000 SY  12.500REMOV CONC (FLUME)  818.000  10,225.00 818.00

01107001 000 CY  28.400EXCAV (ROADWAY)  30,791.000  874,464.39 30,791.00

01327003 000 CY  17.000EMBANK (FNL)(OC)(TY B)  4,903.000  83,351.00 4,903.00

01607002 000 SY  2.180FURN & PLACE TOPSOIL (4")  43,953.000  95,817.54 77,070.00

01647007 000 SY  0.140BROADCAST SEED (TEMP_WARM_COOL)  43,953.000  6,153.42 77,070.00

01647012 000 SY  0.210DRILL SEED (PERM_URBAN_CLAY)  43,953.000  9,230.13 77,070.00

01697001 000 SY  1.550SOIL RET BLKT(SL_MOD_CLAY_SHORT)  40,270.010  62,418.52 19,267.50

02477179 000 CY  58.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  15,574.130  903,299.54 14,842.00

03107015 000 GAL  5.090PRIME COAT (MULTI OPTION)  8,609.000  43,819.81 8,908.00

03417001 000 TON  96.700D-GR HMA TY-B PG64-22  15,478.350  1,496,756.45 13,470.00

03417059 000 TON  110.000D-GR HMA TY-D PG76-22 (LEVEL-UP)  1,140.920  125,501.20 993.00

03417065 000 TON  106.600D-GR HMA TY-D PG 76-22 (EXEMPT)  5,493.740  585,632.68 4,900.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  41,789.830  41,789.83 10,000.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  24,702.930  24,702.93 10,000.00

03477002 000 TON  140.800TOM-C PG76-22 SAC-B  5,544.540  780,671.23 5,110.00

03517005 000 SY  45.410FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  3,286.660  149,247.23 2,402.00

03547002 000 SY  2.430PLANE & TEXT ASPH CONC PAV(0" TO 2")  3,644.000  8,854.92 24,018.00

04017001 000 CY  233.810FLOWABLE BACKFILL  3.220  752.87 1.00

04037001 000 SF  12.810TEMPORARY SPL SHORING  2,856.000  36,585.36 529.00

04167004 000 LF  522.730DRILL SHAFT (24 IN)  13.000  6,795.49 13.00

04167043 000 LF  456.700DRILL SHAFT (TRF SIG POLE) (30 IN)  11.000  5,023.70 11.00

04167046 000 LF  605.270DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  26,631.88 44.00

04327003 000 CY  760.930RIPRAP (CONC)(6 IN)  157.000  119,466.01 163.00

04327005 000 CY  655.570RIPRAP (CONC)(CL B)  7.540  4,942.99 5.40

04327032 000 CY  203.910RIRRAP (STONE COMMON)(DRY)(15 IN)  281.380  57,376.20 279.00

04387004 LF  37.130CLEANING AND SEALING EXIST JOINTS (CL3)  240.000  8,911.20 0.00

04627069 000 LF  1,081.380CONC BOX CULV (6 FT X 6 FT)(EXTEND)  16.000  17,302.08 16.00

04627071 000 LF  966.810CONC BOX CULV (7 FT X 4 FT)(EXTEND)  36.000  34,805.16 36.00

04627113 000 LF  906.020CONC BOX CULV (5 FT X 6 FT) (EXTEND)  21.000  19,026.42 21.00

04647003 000 LF  113.400RC PIPE (CL III)(18 IN)  76.000  8,618.40 76.00

04667161 000 EA  12,684.310WINGWALL (FW - S) (HW=5 FT)  1.000  12,684.32 1.00

04667163 000 EA  14,613.260WINGWALL (FW - S) (HW=7 FT)  1.000  14,613.26 1.00

04667175 000 EA  19,464.860WINGWALL (PW - 1) (HW=5 FT)  1.000  19,464.86 1.00

04667178 000 EA  31,798.460WINGWALL (PW - 1) (HW=8 FT)  1.000  31,798.46 1.00

04667180 000 EA  40,800.230WINGWALL (PW - 1) (HW=10 FT)  1.000  40,800.24 1.00

04667181 000 EA  53,952.160WINGWALL (PW - 1) (HW=11 FT)  1.000  53,952.16 1.00

04667182 000 EA  73,183.210WINGWALL (PW - 1) (HW=12 FT)  1.000  73,183.21 1.00

04677308 000 EA  1,554.850SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  3,109.70 2.00

04967004 000 EA  233.810REMOV STR (SET)  2.000  467.62 2.00

04967005 000 EA  1,753.590REMOV STR (WINGWALL)  7.000  12,275.13 8.00

04967006 000 EA  1,753.590REMOV STR (HEADWALL)  7.000  12,275.13 8.00

04967007 000 LF  23.380REMOV STR (PIPE)  50.000  1,169.00 50.00



CONTRACT ID 070001049 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 11ESTIMATE 0018

05007001 000 LS  590,712.240MOBILIZATION  0.970  572,990.88 1.00

05027001 000 MO  7,232.700BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  86,792.40 12.00

05037002 000 EA  5,268.140PORTABLE CHANGEABLE MESSAGE SIGN  3.000  15,804.42 4.00

05057001 000 DAY  237.070TMA (STATIONARY)  35.000  8,297.45 40.00

05057003 000 DAY  1,053.630TMA (MOBILE OPERATION)  12.000  12,643.56 3.00

05067002 000 LF  37.000ROCK FILTER DAMS (INSTALL) (TY 2)  160.000  5,920.00 210.00

05067011 000 LF  10.000ROCK FILTER DAMS (REMOVE)  140.000  1,400.00 210.00

05067039 000 LF  2.980TEMP SEDMT CONT FENCE (INSTALL)  6,431.000  19,164.38 9,981.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  6,431.000  6,431.00 9,981.00

05307010 000 SY  49.500DRIVEWAYS (ACP)  95.040  4,704.48 132.00

05527003 000 LF  50.000WIRE FENCE (TY C)  192.000  9,600.00 192.00

05857005 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 347)  16,457.000  16,457.00 10,000.00

06187030 000 LF  17.320CONDT (PVC) (SCH 40) (2")  483.000  8,365.56 450.00

06187036 000 LF  20.380CONDT (PVC) (SCH 40) (3")  214.000  4,361.32 140.00

06187037 000 LF  30.570CONDT (PVC) (SCH 40) (3") (BORE)  1,644.000  50,257.08 1,370.00

06207007 000 LF  1.730ELEC CONDR (NO.8) BARE  2,146.000  3,712.58 1,380.00

06207008 000 LF  1.890ELEC CONDR (NO.8) INSULATED  3,152.000  5,957.28 2,880.00

06207009 000 LF  2.090ELEC CONDR (NO.6) BARE  215.000  449.35 260.00

06207010 000 LF  2.390ELEC CONDR (NO.6) INSULATED  430.000  1,027.70 400.00

06247008 000 EA  1,462.400GROUND BOX TY D (162922)W/APRON  4.000  5,849.60 8.00

06287169 000 EA  8,733.630ELC SRV TY D 120/240 070(NS)AL(E)SP(O)  1.000  8,733.63 1.00

06367001 000 SF  64.200ALUMINUM SIGNS (TY A)  253.650  16,284.33 272.00

06447001 000 EA  725.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  8.000  5,800.00 24.00

06447004 000 EA  1,076.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  15.000  16,140.00 5.00

06447031 000 EA  1,364.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,364.00 1.00

06447073 000 EA  140.000REMOVE SM RD SN SUP&AM  11.000  1,540.00 15.00

06587055 000 EA  70.000INSTL OM ASSM (OM-2X)(WC)GND  16.000  1,120.00 16.00

06627004 000 LF  0.460WK ZN PAV MRK NON-REMOV (W)4"(SLD)  23,401.000  10,764.46 1,185.00

06627035 000 LF  0.460WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  25,802.000  11,868.92 740.00

06627064 000 LF  0.650WK ZN PAV MRK REMOV (W)4"(SLD)  360.000  234.00 24,982.00

06627095 000 LF  0.820WK ZN PAV MRK REMOV (Y)4"(BRK)  320.000  262.40 5,110.00

06627097 000 LF  0.650WK ZN PAV MRK REMOV (Y)4"(SLD)  2,318.000  1,506.70 23,383.00

06627113 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y  4,096.000  6,676.48 2,739.00

06667042 000 EA  160.820REFL PAV MRK TY I (W)(ARROW)(100MIL)  16.000  2,573.12 16.00

06667066 000 EA  187.450REFL PAV MRK TY I (W)(WORD)(100MIL)  12.000  2,249.40 12.00

06667172 000 LF  0.270RE PM TY II (W) 6" (BRK)  5,880.000  1,587.60 6,044.00

06667175 000 LF  0.270RE PM TY II (W) 6" (SLD)  21,266.000  5,741.82 24,509.00

06667179 000 LF  0.270RE PM TY II (W) 8" (SLD)  1,960.000  529.20 1,030.00

06667211 000 LF  0.270RE PM TY II (Y) 6" (BRK)  4,140.000  1,117.80 4,687.00

06667213 000 LF  0.270RE PM TY II (Y) 6" (SLD)  23,059.000  6,225.93 27,344.00

06667408 000 LF  0.750REFL PAV MRK TY I (W)6"(BRK)(100MIL)  6,430.000  4,822.50 6,044.00

06667411 000 LF  0.650REFL PAV MRK TY I (W)6"(SLD)(100MIL)  26,120.000  16,978.00 24,509.00

06667420 000 LF  0.650REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  4,140.000  2,691.00 4,687.00

06667423 000 LF  0.650REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  28,234.000  18,352.10 27,344.00

06727002 000 EA  4.580REFL PAV MRKR TY I-C  327.000  1,497.66 302.00

06727004 000 EA  4.580REFL PAV MRKR TY II-A-A  865.000  3,961.70 788.00

06777002 000 LF  0.270ELIM EXT PM & MRKS (6")  32,206.000  8,695.62 52,634.00

06807002 000 EA  38,725.540INSTALL HWY TRF SIG (ISOLATED)  1.000  38,725.54 1.00

06807004 000 EA  1,019.090REMOVING TRAFFIC SIGNALS  1.000  1,019.09 1.00
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06827001 000 EA  280.250VEH SIG SEC (12")LED(GRN)  12.000  3,363.00 12.00

06827002 000 EA  280.250VEH SIG SEC (12")LED(GRN ARW)  2.000  560.50 2.00

06827003 000 EA  280.250VEH SIG SEC (12")LED(YEL)  16.000  4,484.00 16.00

06827004 000 EA  280.250VEH SIG SEC (12")LED(YEL ARW)  4.000  1,121.00 4.00

06827005 000 EA  280.250VEH SIG SEC (12")LED(RED)  12.000  3,363.00 12.00

06827006 000 EA  280.250VEH SIG SEC (12")LED(RED ARW)  2.000  560.50 2.00

06827042 000 EA  168.150BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  12.000  2,017.80 12.00

06827043 000 EA  254.770BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  509.54 2.00

06847031 000 LF  2.340TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  1,375.000  3,217.50 1,270.00

06847032 000 LF  3.870TRF SIG CBL (TY A)(14 AWG)(6 CONDR)  858.000  3,320.46 640.00

06847033 000 LF  2.650TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  947.000  2,509.55 840.00

06857004 000 EA  6,277.610INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  2.000  12,555.22 2.00

06867035 000 EA  14,267.300INS TRF SIG PL AM(S)1 ARM(32`)LUM  1.000  14,267.30 1.00

06867043 000 EA  16,815.040INS TRF SIG PL AM(S)1 ARM(40`)LUM  1.000  16,815.04 1.00

06867055 000 EA  36,177.800INS TRF SIG PL AM(S)1 ARM(50`)LUM  2.000  72,355.60 2.00

07527008 000 EA  5,500.000TREE REMOVAL (24" - 30" DIA)  1.000  5,500.00 1.00

30077001 000 GAL  3.250BONDING COURSE  13,415.000  43,598.75 12,151.00

60057001 000 LF  2.550ITS COM CBL (ETHERNET)  81.000  206.55 75.00

60077001 000 EA  9,681.380BBU SYSTEM (EXTERNAL BATTERY CABINET)  1.000  9,681.38 1.00

60087003 000 EA  8,152.740RVDS (PRESENCE AND ADVANCE DETECTION)  4.000  32,610.96 4.00

60167001 EA  12,060.160TEMP SPEED MONITOR SYS  2.000  24,120.32 0.00

60187002 000 EA  3,413.960CCTV FIELD EQUIPMENT (DIGITAL)  1.000  3,413.96 1.00

60187003 000 EA  1.020CCTV MOUNT (POLE)  1.000  1.02 1.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  30,576.680  30,576.68 500.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  9,491.700  9,491.70 8,000.00

96067009 DOL  1.000FORCE ACCT ELECTRICAL SERVICE  262.500  262.50 20,000.00

$7,337,314.34TOTAL ITEM EARNINGS TO DATE


