
 50,395.33

070303029CONTRACT ID:

PROJECT: STP 2025(839)HRR

CONTRACT:

07253216

PROJECTED AMOUNT: $5,598,866.97

CONTRACTOR:

HIGHWAY: FM 256

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

John Serna, P.E.

TYLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/02/2025

ESTIMATE PAID:

 144

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/12/2025

$5,649,262.30

CONTRACT:

07/26/2026

AWARD AMOUNT: $5,598,866.97

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.05

$123,169.59 $5,077,018.25 $5,200,187.84 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$123,169.59 $5,077,018.25 $5,200,187.84 

$0.00 $0.00 $0.00 

$123,169.59 $5,200,187.84 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,077,018.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 144

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/12/2025

09/12/2025

 250

 0

 250

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  3  34

PERFORM PERIOD 23

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1 PERFORM PERIOD

07/31/2026  1 PERFORM PERIOD

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 PERFORM PERIOD

08/04/2026  1 PERFORM PERIOD

08/05/2026  1 PERFORM PERIOD

08/06/2026  1 PERFORM PERIOD

08/07/2026  1 PERFORM PERIOD

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 PERFORM PERIOD

08/11/2026  1 PERFORM PERIOD

08/12/2026  1 PERFORM PERIOD

08/13/2026  1 PERFORM PERIOD

08/14/2026  1 PERFORM PERIOD

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 PERFORM PERIOD

08/18/2026  1 PERFORM PERIOD

08/19/2026  1 PERFORM PERIOD

08/20/2026  1 PERFORM PERIOD

08/21/2026  1 PERFORM PERIOD

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 PERFORM PERIOD

08/25/2026  1 PERFORM PERIOD

08/26/2026  1 PERFORM PERIOD

08/27/2026  1 PERFORM PERIOD

08/28/2026  1 PERFORM PERIOD

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 PERFORM PERIOD
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WORK PERFORMED THIS PERIOD

STP 2025(839)HRR 070303029PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY)000 SY  0.500 $18,600.00 37,200.000  37,200.00 74,316.00

0105 01687001 VEGETATIVE WATERING000 TGL  10.000 $6,240.00 624.000  624.00 624.00

0265 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,000.000 $3,000.00 1.000  12.00 17.00

0275 05057001 TMA (STATIONARY)000 DAY  75.000 $2,250.00 30.000  197.00 230.00

0390 06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL)000 LF  1.020 $41,792.46 40,973.000  81,946.00 75,946.00

0395 06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL)000 LF  1.020 $37,351.38 36,619.000  73,238.00 69,238.00

0400 06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL)000 LF  1.200 $804.00 670.000  1,340.00 1,340.00

0410 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  25.000 $1,600.00 64.000  64.00 64.00

0415 06727004 REFL PAV MRKR TY II-A-A000 EA  7.000 $7,189.00 1,027.000  1,027.00 1,027.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $4,342.75 4,342.750  4,342.75 1,000.00

$123,169.59TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

070303029PROJECT CONTROLSTP 2025(839)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  525.000  385.000  0.000  385.00  202,125.00

0070 01127001 000 SUBGR WIDEN (OC) STA  600.000  385.000  0.000  380.00  228,000.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  30.000  340.000  0.000  340.00  10,200.00

0080 01347004 000 BACKFILL (TY A OR B) STA  200.000  385.000  0.000  385.00  77,000.00

0085 01587001 000 SPEC EXCAV WORK (BACKHOE) HR  335.000  77.000  0.000  77.00  25,795.00

0100 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.500  74,316.000  0.000  37,200.00  18,600.00

0105 01687001 000 VEGETATIVE WATERING TGL  10.000  624.000  0.000  624.00  6,240.00

0110 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  31.100  42,799.000 -556.000  42,799.22  1,331,055.74

0115 03107001 000 PRIME COAT (AE-P) GAL  3.900  8,560.000  0.000  8,560.00  33,384.00

0120 03167007 000 ASPH (AC-20-5TR) GAL  3.950  49,304.000  0.000  44,825.00  177,058.75

0125 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  177.000  978.000  0.000  1,005.00  177,885.00

0130 03417043 000 D-GR HMA TY-D PG64-22 TON  170.000  8,760.000  0.000  8,630.15  1,467,125.50

0135 03417082 000 TACK COAT GAL  3.000  6,091.000  0.000  5,000.00  15,000.00

0140 03517006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(7") SY  75.250  1,370.000  556.000  298.00  22,424.50

0145 04007006 000 CUT & RESTORING PAV SY  250.000  47.000  0.000  47.00  11,750.00

0150 04007009 000 CUT AND RESTORE PAV (FLEX BASE) SY  50.000  15.000  0.000  15.00  750.00

0155 04007010 000 CEM STABIL BKFL CY  180.000  964.000  0.000  740.00  133,200.00

0165 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  850.000  18.000  0.000  18.00  15,300.00

0170 04647005 000 RC PIPE (CL III)(24 IN) LF  140.000  132.000  0.000  140.00  19,600.00

0175 04647007 000 RC PIPE (CL III)(30 IN) LF  200.000  168.000  0.000  160.00  32,000.00

0180 04647009 000 RC PIPE (CL III)(36 IN) LF  300.000  48.000  0.000  48.00  14,400.00

0185 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,000.000  1.000  0.000  1.00  5,000.00

0190 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

0195 04677300 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  900.000  2.000  0.000  2.00  1,800.00

0200 04677312 000 SET (TY II) (18 IN) (TP) (6: 1) (P) EA  900.000  16.000  0.000  16.00  14,400.00

0205 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,850.000  33.000  0.000  33.00  61,050.00

0210 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  2,000.000  2.000  0.000  2.00  4,000.00

0215 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,000.000  18.000  0.000  16.00  48,000.00

0220 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,000.000  10.000  0.000  10.00  40,000.00

0225 04687001 000 THERMOPLASTIC PIPE (PP) (18") LF  62.000  204.000  0.000  204.00  12,648.00

0230 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  140.000  28.000  0.000  28.00  3,920.00

0235 04687015 000 THERMOPLASTIC PIPE (PP) (15") LF  60.000  108.000  0.000  108.00  6,480.00

0240 04807001 000 CLEAN EXIST CULVERTS EA  1,000.000  62.000  0.000  62.00  62,000.00

0245 04967004 000 REMOV STR (SET) EA  750.000  2.000  0.000  2.00  1,500.00

0250 04967006 000 REMOV STR (HEADWALL) EA  1,000.000  59.000  0.000  59.00  59,000.00

0255 04967007 000 REMOV STR (PIPE) LF  40.000  328.000  0.000  328.00  13,120.00

0260 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.90  270,000.00

0265 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  17.000  0.000  12.00  36,000.00

0270 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,000.000  2.000  0.000  2.00  36,000.00

0275 05057001 000 TMA (STATIONARY) DAY  75.000  230.000  0.000  197.00  14,775.00

0280 05057003 000 TMA (MOBILE OPERATION) DAY  75.000  20.000  0.000  20.00  1,500.00

0300 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  70.240  1,230.000  0.000  1,230.00  86,395.20

0305 05307026 000 DRIVEWAYS AND TURNOUTS (SURF TREAT) SY  58.000  3,234.000  0.000  3,234.00  187,572.00

0385 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  2,299.000  0.000  2,299.00  2,299.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.020  75,946.000  0.000  81,946.00  83,584.92

0395 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.020  69,238.000  0.000  73,238.00  74,702.76

0400 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.200  1,340.000  0.000  1,340.00  1,608.00

0410 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  25.000  64.000  0.000  64.00  1,600.00

0415 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  1,027.000  0.000  1,027.00  7,189.00

1036 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  25,847.930  10,807.72  10,807.72

CO-01 AQUA BARRIER AT CULVERT NO. 7

Category Subtotal $5,195,845.09

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  4,342.75  4,342.75

Category Subtotal $4,342.75

070303029STP 2025(839)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  50.000  36.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  37,158.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  37,158.000  0.000  0.000  0.00

0131 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 - Bonus

0132 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 - Penalty

0133 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 - Bonus

0134 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 - Penalty

0136 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0160 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  24.000  0.000  0.000  0.00

0285 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  400.000  0.000  0.000  0.00

0290 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  400.000  0.000  0.000  0.00

0295 05307006 000 DRIVEWAYS (CONC) SY  250.000  36.000  0.000  0.000  0.00

0310 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.300  225.000  0.000  0.000  0.00

0315 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  79.000  100.000  0.000  0.000  0.00

0320 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,270.000  4.000  0.000  0.000  0.00

0325 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  240.000  28.000  0.000  0.000  0.00

0330 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  275.000  5.000  0.000  0.000  0.00

0335 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  740.000  8.000  0.000  0.000  0.00

0340 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  475.000  141.000  0.000  0.000  0.00

0345 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  570.000  5.000  0.000  0.000  0.00

0350 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  670.000  2.000  0.000  0.000  0.00
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0355 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  845.000  2.000  0.000  0.000  0.00

0360 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  870.000  1.000  0.000  0.000  0.00

0365 06447073 000 REMOVE SM RD SN SUP&AM EA  75.000  151.000  0.000  0.000  0.00

0370 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  19.000  6.000  0.000  0.000  0.00

0375 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  105.000  74.000  0.000  0.000  0.00

0380 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.000  74.000  0.000  0.000  0.00

0405 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  0.010  38,519.000  0.000  0.000  0.00

0420 07307016 000 FULL-WIDTH MOWING (RURAL) AC  100.000  42.000  0.000  0.000  0.00

0425 07347001 000 LITTER REMOVAL AC  40.000  42.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,200,187.84
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  525.000PREPARING ROW  385.000  202,125.00 385.00

01127001 000 STA  600.000SUBGR WIDEN (OC)  380.000  228,000.00 385.00

01327005 000 CY  30.000EMBANK (FNL)(OC)(TY C)  340.000  10,200.00 340.00

01347004 000 STA  200.000BACKFILL (TY A OR B)  385.000  77,000.00 385.00

01587001 000 HR  335.000SPEC EXCAV WORK (BACKHOE)  77.000  25,795.00 77.00

01647018 000 SY  0.500HYDRO MULCH SEED (PERM_RURAL_CLAY)  37,200.000  18,600.00 74,316.00

01687001 000 TGL  10.000VEGETATIVE WATERING  624.000  6,240.00 624.00

02477067 000 SY  31.100FL BS (CMP IN PLC)(TY A GR 1-2) (8")  42,799.220  1,331,055.74 42,799.00

03107001 000 GAL  3.900PRIME COAT (AE-P)  8,560.000  33,384.00 8,560.00

03167007 000 GAL  3.950ASPH (AC-20-5TR)  44,825.000  177,058.75 49,304.00

03167241 000 CY  177.000AGGR (TY-PB OR PL, GR-4)(SAC-A)  1,005.000  177,885.00 978.00

03417043 000 TON  170.000D-GR HMA TY-D PG64-22  8,630.150  1,467,125.50 8,760.00

03417082 000 GAL  3.000TACK COAT  5,000.000  15,000.00 6,091.00

03517006 000 SY  75.250FLEXIBLE PAVEMENT STRUCTURE REPAIR(7")  298.000  22,424.50 1,370.00

04007006 000 SY  250.000CUT & RESTORING PAV  47.000  11,750.00 47.00

04007009 000 SY  50.000CUT AND RESTORE PAV (FLEX BASE)  15.000  750.00 15.00

04007010 000 CY  180.000CEM STABIL BKFL  740.000  133,200.00 964.00

04627063 000 LF  850.000CONC BOX CULV (5 FT X 4 FT)(EXTEND)  18.000  15,300.00 18.00

04647005 000 LF  140.000RC PIPE (CL III)(24 IN)  140.000  19,600.00 132.00

04647007 000 LF  200.000RC PIPE (CL III)(30 IN)  160.000  32,000.00 168.00

04647009 000 LF  300.000RC PIPE (CL III)(36 IN)  48.000  14,400.00 48.00

04657126 000 EA  5,000.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  1.000  5,000.00 1.00

04667175 000 EA  15,000.000WINGWALL (PW - 1) (HW=5 FT)  2.000  30,000.00 2.00

04677300 000 EA  900.000SET (TY II) (15 IN) (RCP) (6: 1) (P)  2.000  1,800.00 2.00

04677312 000 EA  900.000SET (TY II) (18 IN) (TP) (6: 1) (P)  16.000  14,400.00 16.00

04677326 000 EA  1,850.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  33.000  61,050.00 33.00

04677332 000 EA  2,000.000SET (TY II) (24 IN) (TP) (6: 1) (P)  2.000  4,000.00 2.00

04677346 000 EA  3,000.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  16.000  48,000.00 18.00

04677366 000 EA  4,000.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  10.000  40,000.00 10.00

04687001 000 LF  62.000THERMOPLASTIC PIPE (PP) (18")  204.000  12,648.00 204.00

04687002 000 LF  140.000THERMOPLASTIC PIPE (PP) (24")  28.000  3,920.00 28.00

04687015 000 LF  60.000THERMOPLASTIC PIPE (PP) (15")  108.000  6,480.00 108.00

04807001 000 EA  1,000.000CLEAN EXIST CULVERTS  62.000  62,000.00 62.00

04967004 000 EA  750.000REMOV STR (SET)  2.000  1,500.00 2.00

04967006 000 EA  1,000.000REMOV STR (HEADWALL)  59.000  59,000.00 59.00

04967007 000 LF  40.000REMOV STR (PIPE)  328.000  13,120.00 328.00

05007001 000 LS  300,000.000MOBILIZATION  0.900  270,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  36,000.00 17.00

05037002 000 EA  18,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  36,000.00 2.00

05057001 000 DAY  75.000TMA (STATIONARY)  197.000  14,775.00 230.00

05057003 000 DAY  75.000TMA (MOBILE OPERATION)  20.000  1,500.00 20.00

05307022 000 SY  70.240INTRSCT, DRVWAYS, & TURNOUT (ACP)  1,230.000  86,395.20 1,230.00

05307026 000 SY  58.000DRIVEWAYS AND TURNOUTS (SURF TREAT)  3,234.000  187,572.00 3,234.00
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06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,299.000  2,299.00 2,299.00

06667265 000 LF  1.020RE PROFILE PM TY I(W)6"(SLD)(090MIL)  81,946.000  83,584.92 75,946.00

06667269 000 LF  1.020RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  73,238.000  74,702.76 69,238.00

06667273 000 LF  1.200RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  1,340.000  1,608.00 1,340.00

06687089 000 LF  25.000PREFAB PM TY C (W)(24")(SLD)  64.000  1,600.00 64.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  1,027.000  7,189.00 1,027.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,342.750  4,342.75 1,000.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  10,807.720  10,807.72 0.00

CO-01 AQUA BARRIER AT CULVERT NO. 7

$5,200,187.84TOTAL ITEM EARNINGS TO DATE


