
070406016CONTRACT ID:

PROJECT: BR 2024(862)

CONTRACT:

07253018

PROJECTED AMOUNT: $1,837,101.30

CONTRACTOR:

HIGHWAY: FM 94

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

STX CIVIL

Jared Groves, P.E.

MOTLEY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0001

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

07/01/2025

09/05/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,837,101.30

CONTRACT:

AWARD AMOUNT: $1,837,101.30

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

09/05/2025

 126

 0

 126

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 20

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1 TIME SUSPENDED

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 TIME SUSPENDED

10/21/2025  1 TIME SUSPENDED

10/22/2025  1 TIME SUSPENDED

10/23/2025  1 TIME SUSPENDED

10/24/2025  1 TIME SUSPENDED

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1 TIME SUSPENDED

10/28/2025  1 TIME SUSPENDED

10/29/2025  1 TIME SUSPENDED

10/30/2025  1 TIME SUSPENDED

10/31/2025  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

070406016BR 2024(862)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  20.000  75.000  0.000  0.000  0.00

0065 01047017 000 REMOV CONC (CURB & GUTTER) LF  6.000  33.000  0.000  0.000  0.00

0070 01057028 000 RMV (8") TRT/UNTRT BASE & ASPH PAV SY  8.000  1,285.000  0.000  0.000  0.00

0075 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  2,500.000  0.360  0.000  0.000  0.00

0080 01647045 000 DRILL SEED (TEMP_WARM) AC  1,000.000  0.180  0.000  0.000  0.00

0085 01647046 000 DRILL SEED (TEMP_COOL) AC  1,000.000  0.180  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  60.000  14.000  0.000  0.000  0.00

0095 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  35.000  1,285.000  0.000  0.000  0.00

0100 03107004 000 PRIME COAT (MC-30) GAL  14.000  385.000  0.000  0.000  0.00

0105 03167012 000 ASPH (CRS-2P) GAL  8.000  1,285.000  0.000  0.000  0.00

0110 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  3,000.000  24.000  0.000  0.000  0.00

0115 04027001 000 TRENCH EXCAVATION PROTECTION LF  60.000  100.000  0.000  0.000  0.00

0120 04327005 000 RIPRAP (CONC)(CL B) CY  800.000  21.800  0.000  0.000  0.00

0125 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  820.000  16.000  0.000  0.000  0.00

0130 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  210.000  115.000  0.000  0.000  0.00

0135 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  22,000.000  1.000  0.000  0.000  0.00

0140 05007001 000 MOBILIZATION LS  150,000.000  1.000  0.000  0.000  0.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,300.000  8.000  0.000  0.000  0.00

0150 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  40.000  75.000  0.000  0.000  0.00

0155 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  75.000  0.000  0.000  0.00

0160 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.000  150.000  0.000  0.000  0.00

0165 05297009 000 CONC CURB & GUTTER (TY II) LF  100.000  17.000  0.000  0.000  0.00

0170 05307005 000 INTERSECTIONS (SURF TREAT) SY  110.000  110.000  0.000  0.000  0.00

0175 05317011 000 CURB RAMPS (TY 10) EA  4,000.000  1.000  0.000  0.000  0.00

0180 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  100.000  0.000  0.000  0.00

0185 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,100.000  3.000  0.000  0.000  0.00

0190 05407036 000 TL-2 31" SHORT RADIUS (COMPLETE) EA  23,500.000  1.000  0.000  0.000  0.00

0195 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,970.000  3.000  0.000  0.000  0.00

0200 06667347 000 PAVEMENT SLER 6" LF  4.850  115.000  0.000  0.000  0.00

0205 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  8.490  910.000  0.000  0.000  0.00

0210 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  8.490  910.000  0.000  0.000  0.00

0215 06787002 000 PAV SURF PREP FOR MRK (6") LF  4.850  115.000  0.000  0.000  0.00

0216 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0217 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0218 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 251730070406025 [FM 94 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0265 04207055 000 CL C CONC (RAC-R) CY  3,000.000  9.250  0.000  0.000  0.00
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0270 04507004 000 RAIL (TY T221) LF  235.000  156.000  0.000  0.000  0.00

0275 04627038 000 CONC BOX CULV (10 FT X 10 FT) LF  1,400.000  289.000  0.000  0.000  0.00

0280 04667167 000 WINGWALL (FW - S) (HW=11 FT) EA  53,100.000  1.000  0.000  0.000  0.00

0285 04667181 000 WINGWALL (PW - 1) (HW=11 FT) EA  60,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

092514010BR 2023(577)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0440 01107001 000 EXCAV (ROADWAY) CY  35.000  636.000  0.000  0.000  0.00

0445 01107002 000 EXCAV (CHANNEL) CY  17.000  105.000  0.000  0.000  0.00

0450 01327003 000 EMBANK (FNL)(OC)(TY B) CY  22.000  32.000  0.000  0.000  0.00

0455 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  2,500.000  0.080  0.000  0.000  0.00

0460 01647045 000 DRILL SEED (TEMP_WARM) AC  1,000.000  0.040  0.000  0.000  0.00

0465 01647046 000 DRILL SEED (TEMP_COOL) AC  1,000.000  0.040  0.000  0.000  0.00

0470 01687001 000 VEGETATIVE WATERING TGL  60.000  7.600  0.000  0.000  0.00

0475 02167001 000 PROOF ROLLING HR  165.000  10.000  0.000  0.000  0.00

0480 02477045 000 FL BS (CMP IN PLC)(TY A GR 3) (6") SY  30.000  1,274.000  0.000  0.000  0.00

0485 04027001 000 TRENCH EXCAVATION PROTECTION LF  60.000  68.000  0.000  0.000  0.00

0490 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  210.000  70.000  0.000  0.000  0.00

0495 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  22,000.000  1.000  0.000  0.000  0.00

0500 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  40.000  75.000  0.000  0.000  0.00

0505 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  75.000  0.000  0.000  0.00

0510 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.000  270.000  0.000  0.000  0.00

0515 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  100.000  0.000  0.000  0.00

0520 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,970.000  4.000  0.000  0.000  0.00

0525 05527003 000 WIRE FENCE (TY C) LF  25.000  610.000  0.000  0.000  0.00

0530 05527010 000 WIRE FENCE (WATER GAP) LF  100.000  50.000  0.000  0.000  0.00

0535 05527011 000 WIRE FENCE (REMOVE) LF  2.000  610.000  0.000  0.000  0.00

0540 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  65.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 250510AA0171002 [CR 233 @ SOUTH BUCK CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0590 04507021 000 RAIL (TY T631LS) LF  187.000  152.000  0.000  0.000  0.00

0595 04627033 000 CONC BOX CULV (10 FT X 5 FT) LF  1,100.000  170.000  0.000  0.000  0.00

0600 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  30,800.000  2.000  0.000  0.000  0.00
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 0.00Category Subtotal

092521008BR 2024(803)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 01107001 000 EXCAV (ROADWAY) CY  35.000  206.000  0.000  0.000  0.00

0705 01107002 000 EXCAV (CHANNEL) CY  17.000  40.000  0.000  0.000  0.00

0710 01327003 000 EMBANK (FNL)(OC)(TY B) CY  22.000  820.000  0.000  0.000  0.00

0715 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  2,500.000  0.260  0.000  0.000  0.00

0720 01647045 000 DRILL SEED (TEMP_WARM) AC  1,000.000  0.130  0.000  0.000  0.00

0725 01647046 000 DRILL SEED (TEMP_COOL) AC  1,000.000  0.130  0.000  0.000  0.00

0730 01687001 000 VEGETATIVE WATERING TGL  60.000  11.000  0.000  0.000  0.00

0735 02167001 000 PROOF ROLLING HR  165.000  10.000  0.000  0.000  0.00

0740 02477045 000 FL BS (CMP IN PLC)(TY A GR 3) (6") SY  30.000  1,230.000  0.000  0.000  0.00

0745 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  210.000  70.000  0.000  0.000  0.00

0750 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  22,000.000  1.000  0.000  0.000  0.00

0755 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  40.000  140.000  0.000  0.000  0.00

0760 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  140.000  0.000  0.000  0.00

0765 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.000  160.000  0.000  0.000  0.00

0770 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  100.000  0.000  0.000  0.00

0775 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,970.000  4.000  0.000  0.000  0.00

0780 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  65.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 250790AA0105002 [CR 414 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0830 04507021 000 RAIL (TY T631LS) LF  187.000  116.000  0.000  0.000  0.00

0835 04627020 000 CONC BOX CULV (8 FT X 3 FT) LF  800.000  170.000  0.000  0.000  0.00

0840 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  25,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


