
071102045CONTRACT ID:

PROJECT: STP 2026(381)HES

CONTRACT:

01263230

PROJECTED AMOUNT: $6,279,570.48

CONTRACTOR:

HIGHWAY: FM 104

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

ZACK BURKETT CO.

Jared Groves, P.E.

COTTLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

01/07/2026

ESTIMATE PAID:

 18

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/30/2026

$6,279,570.48

CONTRACT:

07/01/2026

AWARD AMOUNT: $6,279,570.48

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.67

$2,097,933.29 $895,280.85 $2,993,214.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,097,933.29 $895,280.85 $2,993,214.14 

$0.00 $0.00 $0.00 

$2,097,933.29 $2,993,214.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $895,280.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 18

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/30/2026

03/18/2026

 110

 0

 110

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  17  14

HOLIDAY TRAFFIC 1

RAIN 2

SATURDAY 4

SUNDAY 4

TOO WET 3

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TOO WET

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1 RAIN

07/17/2026  1 TOO WET

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1 RAIN

07/24/2026  1 TOO WET

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(381)HES 014603050PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0435 01127002 SUBGR WIDEN (DC)000 STA  292.000 $7,592.00 26.000  26.00 26.00

0460 03417009 D-GR HMA TY-B PG70-28000 TON  135.000 $164,211.30 1,216.380  1,216.38 1,172.00

0470 03417082 TACK COAT000 GAL  4.400 $330.00 75.000  75.00 1,894.00

0490 05057001 TMA (STATIONARY)000 DAY  195.000 $585.00 3.000  3.00 60.00

0500 05067045 BIODEG EROSN CONT LOGS (INSTL) (18")000 LF  5.230 $1,255.20 240.000  240.00 240.00

STP 2026(381)HES 071102045PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01127001 SUBGR WIDEN (OC)000 STA  292.000 $141,328.00 484.000  533.00 533.00

0080 01327003 EMBANK (FNL)(OC)(TY B)000 CY  15.000 $9,255.60 617.040  617.04 3,560.00

0115 03417009 D-GR HMA TY-B PG70-28000 TON  135.000 $1,272,747.60 9,427.760  10,420.00 10,413.00

0116 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $18,364.57 18,364.570  18,364.57 12,395.95

0125 03417082 TACK COAT000 GAL  4.400 $5,566.00 1,265.000  1,340.00 16,740.00

0130 03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")000 SY  40.000 $85,120.00 2,128.000  2,128.00 1,000.00

0150 05007001 MOBILIZATION000 LS  423,500.000 $381,150.00 0.900  0.90 1.00

0155 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  8,478.000 $8,478.00 1.000  2.00 5.00

0160 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  0.010 $0.02 2.000  2.00 2.00

0165 05057001 TMA (STATIONARY)000 DAY  195.000 $1,950.00 10.000  11.00 150.00

$2,097,933.29TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

014603050PROJECT CONTROLSTP 2026(381)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 01127002 000 SUBGR WIDEN (DC) STA  292.000  26.000  0.000  26.00  7,592.00

0460 03417009 000 D-GR HMA TY-B PG70-28 TON  135.000  1,172.000  0.000  1,216.38  164,211.30

0470 03417082 000 TACK COAT GAL  4.400  1,894.000  0.000  75.00  330.00

0490 05057001 000 TMA (STATIONARY) DAY  195.000  60.000  0.000  3.00  585.00

0500 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.230  240.000  0.000  240.00  1,255.20

Category Subtotal $173,973.50

071102045PROJECT CONTROLSTP 2026(381)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01127001 000 SUBGR WIDEN (OC) STA  292.000  533.000  0.000  533.00  155,636.00

0080 01327003 000 EMBANK (FNL)(OC)(TY B) CY  15.000  3,560.000  0.000  617.04  9,255.60

0115 03417009 000 D-GR HMA TY-B PG70-28 TON  135.000  10,413.000  0.000  10,420.00  1,406,700.00

0116 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  12,395.950  0.000  18,364.57  18,364.57

0125 03417082 000 TACK COAT GAL  4.400  16,740.000  0.000  1,340.00  5,896.00

0130 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  40.000  1,000.000  0.000  2,128.00  85,120.00

0150 05007001 000 MOBILIZATION LS  423,500.000  1.000  0.000  0.90  381,150.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,478.000  5.000  0.000  2.00  16,956.00

0160 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  0.010  2.000  0.000  2.00  0.02

0165 05057001 000 TMA (STATIONARY) DAY  195.000  150.000  0.000  11.00  2,145.00

0175 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.230  3,780.000  0.000  3,780.00  19,769.40

0285 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  718,248.05  718,248.05

Category Subtotal $2,819,240.64

014603050STP 2026(381)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0440 01347004 000 BACKFILL (TY A OR B) STA  150.000  26.000  0.000  0.000  0.00

0445 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  651.200  1.350  0.000  0.000  0.00

0450 01687001 000 VEGETATIVE WATERING TGL  15.000  110.300  0.000  0.000  0.00

0455 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  3.950  1,311.000  0.000  0.000  0.00

0465 03417053 000 D-GR HMA TY-D SAC-A PG70-28 TON  128.000  2,084.000  0.000  0.000  0.00

0475 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  3.500  1,956.000  0.000  0.000  0.00

0480 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  632.500  10.000  0.000  0.000  0.00

0481 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  727.380  0.000  0.000  0.00

0482 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  790.630  0.000  0.000  0.00

0483 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

0485 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,478.000  2.000  0.000  0.000  0.00
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0495 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

0505 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  9,900.000  1.000  0.000  0.000  0.00

0510 06187030 000 CONDT (PVC) (SCH 40) (2") LF  41.800  150.000  0.000  0.000  0.00

0515 06207007 000 ELEC CONDR (NO.8) BARE LF  3.300  150.000  0.000  0.000  0.00

0520 06207008 000 ELEC CONDR (NO.8) INSULATED LF  5.500  300.000  0.000  0.000  0.00

0525 06247002 000 GROUND BOX TY A (122311)W/APRON EA  3,025.000  1.000  0.000  0.000  0.00

0530 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  13,200.000  1.000  0.000  0.000  0.00

0535 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  110.000  10.000  0.000  0.000  0.00

0540 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  1,100.000  15.000  0.000  0.000  0.00

0545 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.400  277.000  0.000  0.000  0.00

0550 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.400  362.000  0.000  0.000  0.00

0555 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  450.000  0.000  0.000  0.00

0560 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  2,530.000  0.000  0.000  0.00

0565 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  247.500  6.000  0.000  0.000  0.00

0570 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  346.500  6.000  0.000  0.000  0.00

0575 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.660  5,730.000  0.000  0.000  0.00

0580 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.660  7,630.000  0.000  0.000  0.00

0585 06727002 000 REFL PAV MRKR TY I-C EA  6.600  127.000  0.000  0.000  0.00

0590 06727004 000 REFL PAV MRKR TY II-A-A EA  4.950  256.000  0.000  0.000  0.00

 0.00Category Subtotal

071102045STP 2026(381)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,000.000  13.000  0.000  0.000  0.00

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  33.000  450.000  0.000  0.000  0.00

0070 01107002 000 EXCAV (CHANNEL) CY  15.000  5,550.000  0.000  0.000  0.00

0085 01327011 000 EMBANK (FNL)(OC)(TY D) CY  15.000  132.000  0.000  0.000  0.00

0090 01347004 000 BACKFILL (TY A OR B) STA  150.000  533.000  0.000  0.000  0.00

0095 01507002 000 BLADING HR  150.000  10.000  0.000  0.000  0.00

0100 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  651.200  24.450  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  15.000  1,991.500  0.000  0.000  0.00

0110 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  3.950  27,666.000  0.000  0.000  0.00

0117 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  6,603.450  0.000  0.000  0.00

0120 03417053 000 D-GR HMA TY-D SAC-A PG70-28 TON  128.000  18,415.000  0.000  0.000  0.00

0121 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  21,933.930  0.000  0.000  0.00

0122 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  11,684.430  0.000  0.000  0.00

0123 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  61,087.020  0.000  0.000  0.00

0135 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  3.500  2,489.000  0.000  0.000  0.00

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  825.000  161.000  0.000  0.000  0.00

0145 04807001 000 CLEAN EXIST CULVERTS EA  5,500.000  22.000  0.000  0.000  0.00

0170 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  6.000  0.000  0.000  0.00

0180 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.250  106,497.000  0.000  0.000  0.00

0185 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.290  53,248.000  0.000  0.000  0.00

0190 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  44.000  450.000  0.000  0.000  0.00

0195 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,300.000  4.000  0.000  0.000  0.00

0200 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  148.500  200.000  0.000  0.000  0.00

0205 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,650.000  18.000  0.000  0.000  0.00
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0210 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.500  450.000  0.000  0.000  0.00

0215 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  440.000  4.000  0.000  0.000  0.00

0220 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,850.000  48.000  0.000  0.000  0.00

0225 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  440.000  4.000  0.000  0.000  0.00

0230 05607012 000 RELOCATE EXISTING MAILBOX EA  825.000  1.000  0.000  0.000  0.00

0235 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  110.000  74.000  0.000  0.000  0.00

0240 06587002 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA  44.000  87.000  0.000  0.000  0.00

0245 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  220.000  28.000  0.000  0.000  0.00

0250 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  55.000  73.000  0.000  0.000  0.00

0255 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.400  5,486.000  0.000  0.000  0.00

0260 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.600  36.000  0.000  0.000  0.00

0265 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.660  106,497.000  0.000  0.000  0.00

0270 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.660  37,248.000  0.000  0.000  0.00

0275 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.660  46,840.000  0.000  0.000  0.00

0280 06727004 000 REFL PAV MRKR TY II-A-A EA  4.950  1,086.000  0.000  0.000  0.00

0290 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0295 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  120,422.790  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,993,214.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01127001 000 STA  292.000SUBGR WIDEN (OC)  533.000  155,636.00 533.00

01127002 000 STA  292.000SUBGR WIDEN (DC)  26.000  7,592.00 26.00

01327003 000 CY  15.000EMBANK (FNL)(OC)(TY B)  617.040  9,255.60 3,560.00

03417009 000 TON  135.000D-GR HMA TY-B PG70-28  11,636.380  1,570,911.30 11,585.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  18,364.570  18,364.57 12,395.95

03417082 000 GAL  4.400TACK COAT  1,415.000  6,226.00 18,634.00

03517002 000 SY  40.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  2,128.000  85,120.00 1,000.00

05007001 000 LS  423,500.000MOBILIZATION  0.900  381,150.00 1.00

05027001 000 MO  8,478.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  16,956.00 5.00

05037002 000 EA  0.010PORTABLE CHANGEABLE MESSAGE SIGN  2.000  0.02 2.00

05057001 000 DAY  195.000TMA (STATIONARY)  14.000  2,730.00 210.00

05067045 000 LF  5.230BIODEG EROSN CONT LOGS (INSTL) (18")  4,020.000  21,024.60 4,020.00

96017001 DOL  1.000MATERIAL ON HAND  718,248.050  718,248.05 1,000.00

$2,993,214.14TOTAL ITEM EARNINGS TO DATE


