
071202020CONTRACT ID:

PROJECT: F 2025(871)

CONTRACT:

07253235

PROJECTED AMOUNT: $332,376.00

CONTRACTOR:

HIGHWAY: FM 916

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TEXAS ROAD CONSTRUCTION, LLC

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 43

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/23/2025

$332,376.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $332,370.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.85

$30,500.00 $268,145.00 $298,645.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$30,500.00 $268,145.00 $298,645.00 

$0.00 $0.00 $0.00 

$30,500.00 $298,645.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $268,145.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 43

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/23/2025

00/00/0000

 67

 0

 67

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

VEG MAINTENANCE 25

09/01/2026  1 VEG MAINTENANCE

09/02/2026  1 VEG MAINTENANCE

09/03/2026  1 VEG MAINTENANCE

09/04/2026  1 VEG MAINTENANCE

09/05/2026  1 VEG MAINTENANCE

09/06/2026  1 VEG MAINTENANCE

09/07/2026  1 VEG MAINTENANCE

09/08/2026  1 VEG MAINTENANCE

09/09/2026  1 VEG MAINTENANCE

09/10/2026  1 VEG MAINTENANCE

09/11/2026  1 VEG MAINTENANCE

09/12/2026  1 VEG MAINTENANCE

09/13/2026  1 VEG MAINTENANCE

09/14/2026  1 VEG MAINTENANCE

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 VEG MAINTENANCE

09/20/2026  1 VEG MAINTENANCE

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG MAINTENANCE

09/23/2026  1 VEG MAINTENANCE

09/24/2026  1 VEG MAINTENANCE

09/25/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

F 2025(871) 071202020PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  3,500.000 $28,000.00 8.000  9.00 9.50

0115 01937001 LANDSCAPE ESTABLISH000 MO  1,500.000 $1,500.00 1.000  7.00 12.00

0120 01937007 IRRIG SYS OPER AND MAINT000 MO  1,000.000 $1,000.00 1.000  9.00 12.00

$30,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

071202020PROJECT CONTROLF 2025(871)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,500.000  9.500  0.000  9.00  31,500.00

0065 01607001 000 FURN & PLACE TOPSOIL (3") SY  65.000  400.000  0.000  400.00  26,000.00

0070 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  5.000  365.000  0.000  365.00  1,825.00

0075 01667001 000 FERTILIZER AC  10,000.000  0.090  0.000  0.09  900.00

0085 01707001 000 IRRIGATION SYSTEM LS  55,000.000  1.000  0.000  1.00  55,000.00

0090 01807001 000 WILDFLOWER SEEDING AC  10,000.000  0.130  0.000  0.13  1,300.00

0095 01927009 000 PLANT BED PREP SY  20.000  400.000  0.000  400.00  8,000.00

0100 01927016 000 LANDSCAPE EDGE LF  50.000  162.000  0.000  162.00  8,100.00

0105 01927029 000 PLANT MATERIAL (5 GAL) EA  48.000  47.000  0.000  43.00  2,064.00

0110 01927047 000 PLANT MATERIAL (5 GAL) (SHRUB) EA  60.000  421.000  0.000  379.00  22,740.00

0115 01937001 000 LANDSCAPE ESTABLISH MO  1,500.000  12.000  0.000  7.00  10,500.00

0120 01937007 000 IRRIG SYS OPER AND MAINT MO  1,000.000  12.000  0.000  9.00  9,000.00

0125 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  850.000  32.000  0.000  30.56  25,976.00

0130 04327053 000 RIPRAP (SPECIAL) CY  1,000.000  42.000  0.000  42.00  42,000.00

0135 05007001 000 MOBILIZATION LS  40,000.000  1.000  0.000  0.83  33,240.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  5.000  0.000  5.00  17,500.00

0155 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  1.000  1,500.000  0.000  1,500.00  1,500.00

0160 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,500.000  0.000  1,500.00  1,500.00

Category Subtotal $298,645.00

071202020F 2025(871)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01687001 000 VEGETATIVE WATERING TGL  1.000  10.000  0.000  0.000  0.00

0145 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.000  2.000  0.000  0.000  0.00

0150 05057001 000 TMA (STATIONARY) DAY  1.000  67.000  0.000  0.000  0.00

0165 06207007 000 ELEC CONDR (NO.8) BARE LF  4.000  175.000  0.000  0.000  0.00

0170 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  10,000.000  1.000  0.000  0.000  0.00

0175 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0180 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0190 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0195 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0200 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0205 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0210 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $298,645.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,500.000PREPARING ROW  9.000  31,500.00 9.50

01607001 000 SY  65.000FURN & PLACE TOPSOIL (3")  400.000  26,000.00 400.00

01647002 000 SY  5.000BROADCAST SEED (PERM_RURAL_CLAY)  365.000  1,825.00 365.00

01667001 000 AC  10,000.000FERTILIZER  0.090  900.00 0.09

01707001 000 LS  55,000.000IRRIGATION SYSTEM  1.000  55,000.00 1.00

01807001 000 AC  10,000.000WILDFLOWER SEEDING  0.130  1,300.00 0.13

01927009 000 SY  20.000PLANT BED PREP  400.000  8,000.00 400.00

01927016 000 LF  50.000LANDSCAPE EDGE  162.000  8,100.00 162.00

01927029 000 EA  48.000PLANT MATERIAL (5 GAL)  43.000  2,064.00 47.00

01927047 000 EA  60.000PLANT MATERIAL (5 GAL) (SHRUB)  379.000  22,740.00 421.00

01937001 000 MO  1,500.000LANDSCAPE ESTABLISH  7.000  10,500.00 12.00

01937007 000 MO  1,000.000IRRIG SYS OPER AND MAINT  9.000  9,000.00 12.00

04327013 000 CY  850.000RIPRAP (MOW STRIP)(4 IN)  30.560  25,976.00 32.00

04327053 000 CY  1,000.000RIPRAP (SPECIAL)  42.000  42,000.00 42.00

05007001 000 LS  40,000.000MOBILIZATION  0.831  33,240.00 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  17,500.00 5.00

05067043 000 LF  1.000BIODEG EROSN CONT LOGS (INSTL) (8")  1,500.000  1,500.00 1,500.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  1,500.000  1,500.00 1,500.00

$298,645.00TOTAL ITEM EARNINGS TO DATE


