
071603012CONTRACT ID:

PROJECT: BR 2026(192)

CONTRACT:

12253218

PROJECTED AMOUNT: $1,630,916.17

CONTRACTOR:

HIGHWAY: FM 806

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

HUNTER INDUSTRIES, LTD.

Ryan Simper, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

 70

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/16/2026

$1,630,916.17

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,598,214.16

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.26

$493,247.34 $929,858.53 $1,423,105.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$493,247.34 $929,858.53 $1,423,105.87 

$0.00 $0.00 $0.00 

$493,247.34 $1,423,105.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $929,858.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 70

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/16/2026

00/00/0000

 105

 0

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2026(192) 071603012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01107001 EXCAV (ROADWAY)000 CY  16.500 $17,671.50 1,071.000  1,071.00 1,071.00

0070 01107002 EXCAV (CHANNEL)000 CY  16.500 $24,568.50 1,489.000  1,489.00 1,489.00

0075 01327005 EMBANK (FNL)(OC)(TY C)000 CY  16.500 $32,851.50 1,991.000  1,991.00 1,991.00

0125 02757001 CEMENT000 TON  205.200 $9,913.21 48.310  48.31 20.50

0130 02757003 CEMENT TRT (EXIST MATL)(8")000 SY  4.400 $18,323.36 4,164.400  4,164.40 2,112.00

0135 03167229 AGGR (TY-PE, GR-3)(SAC-B)000 CY  242.350 $4,847.00 20.000  20.00 46.90

0140 03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)000 GAL  4.900 $3,376.10 689.000  689.00 1,585.00

0145 03417006 D-GR HMA TY-B PG70-22000 TON  98.040 $167,166.04 1,705.080  1,705.08 1,797.80

0150 03417050 D-GR HMA TY-D SAC-B PG70-22000 TON  106.840 $48,864.34 457.360  457.36 425.60

0155 03417082 TACK COAT000 GAL  3.460 $1,306.32 377.550  377.55 400.00

0160 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  238.970 $122,233.16 511.500  1,144.82 1,403.00

0185 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,983.330 $1,983.33 1.000  4.00 7.00

0205 05307016 DRIVEWAYS (SURF TREAT)000 SY  39.420 $1,135.30 28.800  28.80 29.00

CATEGORY 002 DESCRIPTION BRIDGE: 130450071603187 [FM 806 @ RATLIFF CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0330 04007010 CEM STABIL BKFL000 CY  140.000 $5,348.00 38.200  38.20 38.10

0365 04507024 RAIL (TY SSTR)000 LF  118.520 $33,659.68 284.000  284.00 284.00

$493,247.34TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

071603012PROJECT CONTROLBR 2026(192)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,098.900  5.000  0.000  5.00  5,494.50

0065 01107001 000 EXCAV (ROADWAY) CY  16.500  1,071.000  0.000  1,071.00  17,671.50

0070 01107002 000 EXCAV (CHANNEL) CY  16.500  1,489.000  0.000  1,489.00  24,568.50

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  16.500  1,991.000  0.000  1,991.00  32,851.50

0125 02757001 000 CEMENT TON  205.200  20.500  0.000  48.31  9,913.21

0130 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  4.400  2,112.000  0.000  4,164.40  18,323.36

0135 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  242.350  46.900  0.000  20.00  4,847.00

0140 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.900  1,585.000  0.000  689.00  3,376.10

0145 03417006 000 D-GR HMA TY-B PG70-22 TON  98.040  1,797.800  0.000  1,705.08  167,166.04

0150 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  106.840  425.600  0.000  457.36  48,864.34

0155 03417082 000 TACK COAT GAL  3.460  400.000  0.000  377.55  1,306.32

0160 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  238.970  1,403.000  0.000  1,144.82  273,577.64

0165 04647003 000 RC PIPE (CL III)(18 IN) LF  120.320  41.000  0.000  41.00  4,933.12

0170 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,480.690  2.000  0.000  2.00  4,961.38

0175 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  29,159.900  1.000  0.000  1.00  29,159.90

0180 05007001 000 MOBILIZATION LS  121,798.400  1.000  0.000  0.90  109,618.56

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,983.330  7.000  0.000  4.00  7,933.32

0190 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,583.590  2.000  0.000  2.00  3,167.18

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.490  1,281.000  0.000  1,098.00  3,832.02

0205 05307016 000 DRIVEWAYS (SURF TREAT) SY  39.420  29.000  0.000  28.80  1,135.30

0245 06447073 000 REMOVE SM RD SN SUP&AM EA  120.000  1.000  0.000  1.00  120.00

0260 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  35.000  4.000  0.000  4.00  140.00

Category Subtotal $772,960.79

002 BRIDGE: 130450071603187 [FM 806 @ RATLIFF CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 04007010 000 CEM STABIL BKFL CY  140.000  38.100  0.000  38.20  5,348.00

0335 04167004 000 DRILL SHAFT (24 IN) LF  221.000  612.000  0.000  603.72  133,421.24

0340 04207012 000 CL C CONC (ABUT) CY  1,650.000  30.000  0.000  30.00  49,500.00

0345 04207022 000 CL C CONC (CAP) CY  1,300.000  20.600  0.000  20.60  26,780.00

0350 04207038 000 CL C CONC (COLUMN) CY  1,375.000  13.000  0.000  13.00  17,875.00

0355 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  23.000  5,460.000  0.000  5,460.00  125,580.00

0360 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  180.000  1,285.000  0.000  1,285.00  231,300.00

0365 04507024 000 RAIL (TY SSTR) LF  118.520  284.000  0.000  284.00  33,659.68

0370 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  325.380  82.000  0.000  82.00  26,681.16

Category Subtotal $650,145.08

071603012BR 2026(192)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01507002 000 BLADING HR  121.000  14.000  0.000  0.000  0.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.750  1,214.000  0.000  0.000  0.00

0090 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.290  3,633.000  0.000  0.000  0.00

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.220  909.000  0.000  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.220  909.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  22.960  32.000  0.000  0.000  0.00

0110 01697004 000 SOIL RET BLKT(SL_MOD_SAND_LONG) SY  1.410  1,113.000  0.000  0.000  0.00

0115 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  346.690  33.600  0.000  0.000  0.00

0120 02607007 000 LIME TRT (EXIST MATL)(8") SY  6.600  2,112.000  0.000  0.000  0.00

0200 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.990  1,281.000  0.000  0.000  0.00

0210 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  24.000  475.000  0.000  0.000  0.00

0215 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  4.000  0.000  0.000  0.00

0220 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  4.000  0.000  0.000  0.00

0225 05527002 000 WIRE FENCE (TY B) LF  22.960  200.000  0.000  0.000  0.00

0230 05527010 000 WIRE FENCE (WATER GAP) LF  55.290  143.000  0.000  0.000  0.00

0235 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  500.000  1.000  0.000  0.000  0.00

0240 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  475.000  2.000  0.000  0.000  0.00

0250 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  20.000  12.000  0.000  0.000  0.00

0255 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  33.000  0.000  0.000  0.00

0265 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  5.000  743.000  0.000  0.000  0.00

0270 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  5.000  230.000  0.000  0.000  0.00

0275 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  2.500  1,840.000  0.000  0.000  0.00

0280 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  23.000  0.000  0.000  0.00

0375 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0380 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0385 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  7,000.000  0.000  0.000  0.00

0390 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  7,000.000  0.000  0.000  0.00

0395 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  7,000.000  0.000  0.000  0.00

0400 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  4,100.000  0.000  0.000  0.00

0405 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  4,100.000  0.000  0.000  0.00

0415 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0420 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0425 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0410 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0435 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0445 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,423,105.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,098.900PREPARING ROW  5.000  5,494.50 5.00

01107001 000 CY  16.500EXCAV (ROADWAY)  1,071.000  17,671.50 1,071.00

01107002 000 CY  16.500EXCAV (CHANNEL)  1,489.000  24,568.50 1,489.00

01327005 000 CY  16.500EMBANK (FNL)(OC)(TY C)  1,991.000  32,851.50 1,991.00

02757001 000 TON  205.200CEMENT  48.310  9,913.21 20.50

02757003 000 SY  4.400CEMENT TRT (EXIST MATL)(8")  4,164.400  18,323.36 2,112.00

03167229 000 CY  242.350AGGR (TY-PE, GR-3)(SAC-B)  20.000  4,847.00 46.90

03167264 000 GAL  4.900ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  689.000  3,376.10 1,585.00

03417006 000 TON  98.040D-GR HMA TY-B PG70-22  1,705.080  167,166.04 1,797.80

03417050 000 TON  106.840D-GR HMA TY-D SAC-B PG70-22  457.360  48,864.34 425.60

03417082 000 GAL  3.460TACK COAT  377.550  1,306.32 400.00

04007010 000 CY  140.000CEM STABIL BKFL  38.200  5,348.00 38.10

04167004 000 LF  221.000DRILL SHAFT (24 IN)  603.716  133,421.24 612.00

04207012 000 CY  1,650.000CL C CONC (ABUT)  30.000  49,500.00 30.00

04207022 000 CY  1,300.000CL C CONC (CAP)  20.600  26,780.00 20.60

04207038 000 CY  1,375.000CL C CONC (COLUMN)  13.000  17,875.00 13.00

04227007 000 SF  23.000REINF CONC SLAB (SLAB BEAM)  5,460.000  125,580.00 5,460.00

04257018 000 LF  180.000PRESTR CONC SLAB BEAM (4SB15)  1,285.000  231,300.00 1,285.00

04327043 000 CY  238.970RIPRAP (STONE PROTECTION)(18 IN)  1,144.820  273,577.64 1,403.00

04507024 000 LF  118.520RAIL (TY SSTR)  284.000  33,659.68 284.00

04547004 000 LF  325.380SEALED EXPANSION JOINT (4 IN) (SEJ - M)  82.000  26,681.16 82.00

04647003 000 LF  120.320RC PIPE (CL III)(18 IN)  41.000  4,933.12 41.00

04677308 000 EA  2,480.690SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  4,961.38 2.00

04967009 000 EA  29,159.900REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  29,159.90 1.00

05007001 000 LS  121,798.400MOBILIZATION  0.900  109,618.56 1.00

05027001 000 MO  1,983.330BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  7,933.32 7.00

05037002 000 EA  1,583.590PORTABLE CHANGEABLE MESSAGE SIGN  2.000  3,167.18 2.00

05067039 000 LF  3.490TEMP SEDMT CONT FENCE (INSTALL)  1,098.000  3,832.02 1,281.00

05307016 000 SY  39.420DRIVEWAYS (SURF TREAT)  28.800  1,135.30 29.00

06447073 000 EA  120.000REMOVE SM RD SN SUP&AM  1.000  120.00 1.00

06587078 000 EA  35.000REMOVE DELIN & OBJECT MARKER ASSMS  4.000  140.00 4.00

$1,423,105.87TOTAL ITEM EARNINGS TO DATE


