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071701025CONTRACT ID:

PROJECT: C 717-1-25

CONTRACT:

09253028

PROJECTED AMOUNT: $1,351,266.56

CONTRACTOR:

HIGHWAY: FM 113

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

JAY MILLS CONTRACTING, INCORPORATED

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2025

09/04/2025

ESTIMATE PAID:

 58

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/24/2026

$1,351,270.56

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,351,258.56

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.84

$370,626.15 $275,766.76 $646,392.91 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$370,626.15 $275,766.76 $646,392.91 

$0.00 $0.00 $0.00 

$370,626.15 $646,392.91 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $275,766.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 58

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/24/2026

00/00/0000

 126

 0

 126

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 717-1-25 071701025PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  4,000.000 $28,000.00 7.000  10.00 10.00

0070 01047035 REMOV CONC (TRAFFIC BARRIER)000 LF  32.000 $1,600.00 50.000  50.00 50.00

0075 01057012 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV000 SY  16.000 $56,515.52 3,532.220  3,532.22 3,575.00

0110 02477176 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)000 CY  72.000 $53,876.88 748.290  1,002.89 1,547.00

0115 02757001 CEMENT000 TON  390.000 $13,650.00 35.000  57.00 55.00

0120 02757003 CEMENT TRT (EXIST MATL)(8")000 SY  5.500 $13,572.79 2,467.780  3,828.89 3,843.00

0125 03107013 PRIME COAT(MC-30 OR AE-P)000 GAL  8.000 $7,704.00 963.000  963.00 1,370.00

0130 03417001 D-GR HMA TY-B PG64-22000 TON  154.000 $95,054.96 617.240  617.24 1,200.00

0145 03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2")000 SY  10.000 $4,320.00 432.000  432.00 470.00

0160 04647034 RC PIPE (CL V)(24 IN)000 LF  110.000 $12,100.00 110.000  110.00 110.00

0170 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  2,500.000 $15,000.00 6.000  6.00 6.00

0175 04967008 REMOV STR (BOX CULVERT)000 LF  40.000 $3,600.00 90.000  90.00 90.00

0185 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  12,000.000 $12,000.00 1.000  5.00 7.00

0200 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  67.000 $1,474.00 22.000  60.00 45.00

0220 05297009 CONC CURB & GUTTER (TY II)000 LF  37.500 $7,500.00 200.000  200.00 200.00

0235 05317002 CONC SIDEWALKS (5")000 SY  88.000 $13,200.00 150.000  150.00 276.00

0240 05317010 CURB RAMPS (TY 7)000 EA  3,000.000 $9,000.00 3.000  3.00 7.00

0260 06447073 REMOVE SM RD SN SUP&AM000 EA  110.000 $220.00 2.000  3.00 6.00

0365 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000 $22,238.00 22,238.000  22,238.00 1.00

$370,626.15TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

071701025PROJECT CONTROLC 717-1-25

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  4,000.000  10.000  0.000  10.00  40,000.00

0070 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  32.000  50.000  0.000  50.00  1,600.00

0075 01057012 000 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY  16.000  3,575.000  0.000  3,532.22  56,515.52

0080 01107001 000 EXCAV (ROADWAY) CY  20.000  900.000  0.000  900.00  18,000.00

0110 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  72.000  1,547.000  0.000  1,002.89  72,208.08

0115 02757001 000 CEMENT TON  390.000  55.000  0.000  57.00  22,230.00

0120 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  5.500  3,843.000  0.000  3,828.89  21,058.90

0125 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  8.000  1,370.000  0.000  963.00  7,704.00

0130 03417001 000 D-GR HMA TY-B PG64-22 TON  154.000  1,200.000  0.000  617.24  95,054.96

0145 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  10.000  470.000  0.000  432.00  4,320.00

0155 04647005 000 RC PIPE (CL III)(24 IN) LF  95.000  140.000  0.000  140.00  13,300.00

0160 04647034 000 RC PIPE (CL V)(24 IN) LF  110.000  110.000  0.000  110.00  12,100.00

0165 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,500.000  2.000  0.000  1.00  2,500.00

0170 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,500.000  6.000  0.000  6.00  15,000.00

0175 04967008 000 REMOV STR (BOX CULVERT) LF  40.000  90.000  0.000  90.00  3,600.00

0180 05007001 000 MOBILIZATION LS  130,000.000  1.000  0.000  0.90  117,000.00

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  7.000  0.000  5.00  60,000.00

0190 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  13,000.000  2.000  0.000  2.00  26,000.00

0200 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  67.000  45.000  0.000  60.00  4,020.00

0210 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.850  440.000  0.000  497.00  1,913.45

0220 05297009 000 CONC CURB & GUTTER (TY II) LF  37.500  200.000  0.000  200.00  7,500.00

0235 05317002 000 CONC SIDEWALKS (5") SY  88.000  276.000  0.000  150.00  13,200.00

0240 05317010 000 CURB RAMPS (TY 7) EA  3,000.000  7.000  0.000  3.00  9,000.00

0260 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  6.000  0.000  3.00  330.00

0365 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  22,238.00  22,238.00

Category Subtotal $646,392.91

071701025C 717-1-25PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047001 000 REMOV CONC (PAV) SY  18.000  620.000  0.000  0.000  0.00

0085 01327007 000 EMBANK (FNL)(OC)(TY C1) CY  30.000  5,000.000  0.000  0.000  0.00

0086 01327007 000 EMBANK (FNL)(OC)(TY C1) CY  57.500  0.000  0.000  0.000  0.00

CO #02 ADDED

0090 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.650  5,726.000  0.000  0.000  0.00

0095 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.540  5,726.000  0.000  0.000  0.00

0100 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.320  5,726.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  25.000  202.000  0.000  0.000  0.00

0135 03417082 000 TACK COAT GAL  0.010  840.000  0.000  0.000  0.00

0140 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  302.500  492.000  0.000  0.000  0.00
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0150 04327001 000 RIPRAP (CONC)(4 IN) CY  750.000  33.000  0.000  0.000  0.00

0195 05057001 000 TMA (STATIONARY) DAY  204.000  64.000  0.000  0.000  0.00

0205 05067011 000 ROCK FILTER DAMS (REMOVE) LF  17.600  45.000  0.000  0.000  0.00

0215 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  440.000  0.000  0.000  0.00

0225 05307010 000 DRIVEWAYS (ACP) SY  163.000  668.000  0.000  0.000  0.00

0230 05317001 000 CONC SIDEWALKS (4") SY  83.000  243.000  0.000  0.000  0.00

0245 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  242.000  1.000  0.000  0.000  0.00

0250 06367001 000 ALUMINUM SIGNS (TY A) SF  33.000  4.000  0.000  0.000  0.00

0255 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  825.000  14.000  0.000  0.000  0.00

0265 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  82.500  14.000  0.000  0.000  0.00

0270 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  94.000  0.000  0.000  0.00

0275 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  660.000  4.000  0.000  0.000  0.00

0280 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.610  1,530.000  0.000  0.000  0.00

0285 06667184 000 RE PM TY II (W) 24" (SLD) LF  1.100  94.000  0.000  0.000  0.00

0290 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.610  1,970.000  0.000  0.000  0.00

0295 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.100  1,530.000  0.000  0.000  0.00

0300 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.100  1,970.000  0.000  0.000  0.00

0305 06727004 000 REFL PAV MRKR TY II-A-A EA  8.800  35.000  0.000  0.000  0.00

0310 06777006 000 ELIM EXT PM & MRKS (12") LF  5.500  12.000  0.000  0.000  0.00

0315 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  6,050.000  2.000  0.000  0.000  0.00

0320 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0325 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

0330 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0335 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0340 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0350 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0355 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0360 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0370 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0375 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0380 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0385 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

 0.00Category Subtotal

071701025C 717-1-25PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

 166 04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,130.000  0.000  0.000  0.000  0.00

ADDED BY CO #003

146 04007006 CUT & RESTORING PAV SY  150.000  0.000  0.000  0.000  0.00

ADDED BY CO #003

147 04007010 CEM STABIL BKFL CY  116.000  0.000  0.000  0.000  0.00

ADDED BY CO #003

 0.00Category Subtotal



CONTRACT ID 071701025 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 8ESTIMATE 0010

TOTAL ITEM EARNINGS THIS CONTRACT $646,392.91
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  4,000.000PREPARING ROW  10.000  40,000.00 10.00

01047035 000 LF  32.000REMOV CONC (TRAFFIC BARRIER)  50.000  1,600.00 50.00

01057012 000 SY  16.000RMV (12"-16") TRT/UNTRT BASE & ASPH PAV  3,532.220  56,515.52 3,575.00

01107001 000 CY  20.000EXCAV (ROADWAY)  900.000  18,000.00 900.00

02477176 000 CY  72.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  1,002.890  72,208.08 1,547.00

02757001 000 TON  390.000CEMENT  57.000  22,230.00 55.00

02757003 000 SY  5.500CEMENT TRT (EXIST MATL)(8")  3,828.890  21,058.90 3,843.00

03107013 000 GAL  8.000PRIME COAT(MC-30 OR AE-P)  963.000  7,704.00 1,370.00

03417001 000 TON  154.000D-GR HMA TY-B PG64-22  617.240  95,054.96 1,200.00

03547002 000 SY  10.000PLANE & TEXT ASPH CONC PAV(0" TO 2")  432.000  4,320.00 470.00

04647005 000 LF  95.000RC PIPE (CL III)(24 IN)  140.000  13,300.00 140.00

04647034 000 LF  110.000RC PIPE (CL V)(24 IN)  110.000  12,100.00 110.00

04677327 000 EA  2,500.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  1.000  2,500.00 2.00

04677328 000 EA  2,500.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  6.000  15,000.00 6.00

04967008 000 LF  40.000REMOV STR (BOX CULVERT)  90.000  3,600.00 90.00

05007001 000 LS  130,000.000MOBILIZATION  0.900  117,000.00 1.00

05027001 000 MO  12,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  60,000.00 7.00

05037002 000 EA  13,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  26,000.00 2.00

05067002 000 LF  67.000ROCK FILTER DAMS (INSTALL) (TY 2)  60.000  4,020.00 45.00

05067039 000 LF  3.850TEMP SEDMT CONT FENCE (INSTALL)  497.000  1,913.45 440.00

05297009 000 LF  37.500CONC CURB & GUTTER (TY II)  200.000  7,500.00 200.00

05317002 000 SY  88.000CONC SIDEWALKS (5")  150.000  13,200.00 276.00

05317010 000 EA  3,000.000CURB RAMPS (TY 7)  3.000  9,000.00 7.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  3.000  330.00 6.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  22,238.000  22,238.00 1.00

$646,392.91TOTAL ITEM EARNINGS TO DATE


