
 5,222.40

071802076CONTRACT ID:

PROJECT: CM 2023(865)

CONTRACT:

05253235

PROJECTED AMOUNT: $6,426,843.00

CONTRACTOR:

HIGHWAY: FM 156

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

GREY SKY CONSTRUCTION LLC

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/11/2025

05/02/2025

ESTIMATE PAID:

 267

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/29/2025

$6,432,065.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $6,426,835.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.83

$235,900.00 $2,840,769.02 $3,076,669.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$235,900.00 $2,840,769.02 $3,076,669.02 

$0.00 $0.00 $0.00 

$235,900.00 $3,076,669.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,840,769.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 267

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/29/2025

00/00/0000

 309

 0

 309

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 2

09/01/2026  1

09/02/2026  1

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

CM 2023(865) 071802076PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0215 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  8,500.000 $8,500.00 1.000  13.00 19.00

CC 718-2-77 071802077PROJECT CONTROL

CATEGORY 001 DESCRIPTION WATER: U00016642 [CITY OF FORT WORTH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0815 70267003 42" CASING BY OTHER THAN OPEN CUT*000 LF  1,650.000 $224,400.00 136.000  136.00 136.00

0890 70267018 EXPLORATORY EXCAV. OF EXISTING UTILITY000 EA  1,500.000 $3,000.00 2.000  2.00 2.00

$235,900.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

071802076PROJECT CONTROLCM 2023(865)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  250,000.000  2.000  0.000  2.00  500,000.00

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,000.000  26.000  0.000  31.00  31,000.00

0070 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  5,000.000  2.000  0.000  2.00  10,000.00

0075 01047001 000 REMOV CONC (PAV) SY  20.000  2,580.000  0.000  1,876.04  37,520.72

0080 01047010 000 REMOV CONC (PAVERS) SY  50.000  12.000  0.000  12.00  600.00

0085 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  1,340.000  0.000  1,009.00  20,180.00

0090 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  30.000  81.000  0.000  51.89  1,556.70

0095 01047016 000 REMOV CONC (CURB) LF  20.000  2,428.000  0.000  1,420.00  28,400.00

0100 01047020 000 REMOV CONC (SAWCUT) LF  30.000  1,039.000  0.000  1,039.00  31,170.00

0105 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  20.000  4,805.000  0.000  943.67  18,873.32

0110 01107001 000 EXCAV (ROADWAY) CY  20.000  6,329.000  0.000  1,433.19  28,663.74

0140 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  400.000  194.000  0.000  115.08  46,032.00

0145 02607007 000 LIME TRT (EXIST MATL)(8") SY  12.000  11,593.000  0.000  7,265.51  87,186.16

0151 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  5,222.400  5,222.40  5,222.40

HMA-Ty B Rejected Loads (CO#1)(UOM:LS)

0155 03417001 000 D-GR HMA TY-B PG64-22 TON  170.000  3,999.000  0.000  2,050.94  348,659.80

0165 03607002 000 CONC PVMT (CRCP) (8") SY  110.000  7,600.000  0.000  3,001.72  330,189.09

0180 04647007 000 RC PIPE (CL III)(30 IN) LF  150.000  55.000  0.000  55.00  8,250.00

0190 04657234 000 INLET (COMPL)(AD)(3FT X 3FT)(FTW) EA  12,500.000  3.000  0.000  3.00  37,500.00

0200 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  6,500.000  1.000  0.000  1.00  6,500.00

0205 04967006 000 REMOV STR (HEADWALL) EA  2,500.000  1.000  0.000  1.00  2,500.00

0210 05007001 000 MOBILIZATION LS  600,000.000  1.000  0.000  0.90  540,000.00

0215 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  19.000  0.000  13.00  110,500.00

0220 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  4.000  0.000  4.00  80,000.00

0225 05057001 000 TMA (STATIONARY) DAY  250.000  330.000  0.000  39.00  9,750.00

0230 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  30.000  30.000  0.000  30.00  900.00

0250 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  985.000  0.000  1,294.00  5,176.00

0260 05087001 000 CONSTRUCTING DETOURS SY  50.000  1,408.000  0.000  2,252.64  112,631.90

0265 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  100.000  140.000  0.000  240.00  24,000.00

0275 05297007 000 CONC CURB (MONO) (TY II) LF  14.000  5,127.000  0.000  1,396.00  19,544.00

0280 05307006 000 DRIVEWAYS (CONC) SY  85.000  1,188.000  0.000  612.71  52,080.19

0360 06247013 000 REMOVE GROUND BOX EA  500.000  5.000  0.000  5.00  2,500.00

0385 06447073 000 REMOVE SM RD SN SUP&AM EA  500.000  21.000  0.000  21.00  10,500.00

0390 06627061 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  2.000  1,210.000  0.000  757.00  1,514.00

0395 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  2.000  15,450.000  0.000  6,291.00  12,582.00

0400 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  20.000  188.000  0.000  86.00  1,720.00

0405 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  250.000  20.000  0.000  20.00  5,000.00

0410 06627083 000 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA  500.000  18.000  0.000  4.00  2,000.00

0415 06627090 000 WK ZN PAV MRK REMOV (W)(TPL ARROW) EA  500.000  2.000  0.000  1.00  500.00

0425 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  6.000  648.000  0.000  120.00  720.00

0505 06787002 000 PAV SURF PREP FOR MRK (6") LF  3.000  10,964.000  0.000  832.00  2,496.00

0510 06787004 000 PAV SURF PREP FOR MRK (8") LF  6.000  778.000  0.000  165.00  990.00

0525 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  250.000  5.000  0.000  5.00  1,250.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  250.000  6.000  0.000  2.00  500.00

0540 06807004 000 REMOVING TRAFFIC SIGNALS EA  15,000.000  1.000  0.000  1.00  15,000.00

0545 06817001 000 TEMP TRAF SIGNALS EA  160,000.000  1.000  0.000  1.00  160,000.00

0975 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  96,451.00  96,451.00

Category Subtotal $2,848,309.02

071802077PROJECT CONTROLCC 718-2-77

001 WATER: U00016642 [CITY OF FORT WORTH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 70267003 000 42" CASING BY OTHER THAN OPEN CUT* LF  1,650.000  136.000  0.000  136.00  224,400.00

0890 70267018 000 EXPLORATORY EXCAV. OF EXISTING UTILITY EA  1,500.000  2.000  0.000  2.00  3,000.00

0900 70267020 000 TRENCH SAFETY LF  10.000  196.000  0.000  96.00  960.00

Category Subtotal $228,360.00

071802076CM 2023(865)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 01327005 000 EMBANK (FNL)(OC)(TY C) CY  50.000  215.000  0.000  0.000  0.00

0120 01627002 000 BLOCK SODDING SY  10.000  7,538.000  0.000  0.000  0.00

0125 01647013 000 DRILL SEED (TEMP_WARM) SY  1.000  3,769.000  0.000  0.000  0.00

0130 01647014 000 DRILL SEED (TEMP_COOL) SY  1.000  3,769.000  0.000  0.000  0.00

0135 01687001 000 VEGETATIVE WATERING TGL  20.000  264.000  0.000  0.000  0.00

0150 03107004 000 PRIME COAT (MC-30) GAL  10.000  2,319.000  0.000  0.000  0.00

0160 03417082 000 TACK COAT GAL  10.000  2,087.000  0.000  0.000  0.00

0170 03607047 000 CONC PVMT (CRCP)(HES) (8") SY  125.000  3,341.000  0.000  0.000  0.00

0175 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  52.000  0.000  0.000  0.00

0185 04647009 000 RC PIPE (CL III)(36 IN) LF  175.000  48.000  0.000  0.000  0.00

0195 04657271 000 MANH (COMPL)(TY SD)(7'X 5'-3'X 3')(FTW) EA  15,000.000  1.000  0.000  0.000  0.00

0235 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  30.000  0.000  0.000  0.00

0240 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.000  116.000  0.000  0.000  0.00

0245 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  20.000  116.000  0.000  0.000  0.00

0255 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  985.000  0.000  0.000  0.00

0270 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  22.000  140.000  0.000  0.000  0.00

0285 05317001 000 CONC SIDEWALKS (4") SY  65.000  202.000  0.000  0.000  0.00

0290 05317003 000 CONC SIDEWALKS (6") SY  85.000  560.000  0.000  0.000  0.00

0295 05317005 000 CURB RAMPS (TY 1) EA  3,850.000  3.000  0.000  0.000  0.00

0300 05317008 000 CURB RAMPS (TY 5) EA  3,850.000  1.000  0.000  0.000  0.00

0305 05317013 000 CURB RAMPS (TY 21) EA  3,850.000  2.000  0.000  0.000  0.00

0310 05317014 000 CURB RAMPS (TY 22) EA  3,850.000  3.000  0.000  0.000  0.00

0315 06187030 000 CONDT (PVC) (SCH 40) (2") LF  25.000  25.000  0.000  0.000  0.00

0320 06187036 000 CONDT (PVC) (SCH 40) (3") LF  35.000  102.000  0.000  0.000  0.00

0325 06187040 000 CONDT (PVC) (SCH 40) (4") LF  45.000  12.000  0.000  0.000  0.00
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0330 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  80.000  571.000  0.000  0.000  0.00

0335 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  701.000  0.000  0.000  0.00

0340 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  32.000  0.000  0.000  0.00

0345 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  821.000  0.000  0.000  0.00

0350 06247007 000 GROUND BOX TY D (162922) EA  1,500.000  3.000  0.000  0.000  0.00

0355 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,500.000  4.000  0.000  0.000  0.00

0365 06287191 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  12,500.000  1.000  0.000  0.000  0.00

0370 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,150.000  13.000  0.000  0.000  0.00

0375 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,150.000  15.000  0.000  0.000  0.00

0380 06447017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,150.000  2.000  0.000  0.000  0.00

0420 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  6.000  130.000  0.000  0.000  0.00

0430 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.000  1,653.000  0.000  0.000  0.00

0435 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  20.000  234.000  0.000  0.000  0.00

0440 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  250.000  5.000  0.000  0.000  0.00

0445 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  6.000  0.000  0.000  0.00

0450 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.000  96.000  0.000  0.000  0.00

0455 06667347 000 PAVEMENT SLER 6" LF  1.000  10,964.000  0.000  0.000  0.00

0460 06667348 000 PAVEMENT SLER 8" LF  3.000  778.000  0.000  0.000  0.00

0465 06667350 000 PAVEMENT SLER 12" LF  6.000  1,749.000  0.000  0.000  0.00

0470 06667352 000 PAVEMENT SLER 24" LF  20.000  234.000  0.000  0.000  0.00

0475 06667353 000 PAVEMENT SLER (ARROW) EA  250.000  5.000  0.000  0.000  0.00

0480 06667354 000 PAVEMENT SLER (WORD) EA  250.000  6.000  0.000  0.000  0.00

0485 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  3.000  1,768.000  0.000  0.000  0.00

0490 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  3.000  5,889.000  0.000  0.000  0.00

0495 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.000  3,307.000  0.000  0.000  0.00

0500 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  111.000  0.000  0.000  0.00

0515 06787006 000 PAV SURF PREP FOR MRK (12") LF  6.000  1,749.000  0.000  0.000  0.00

0520 06787008 000 PAV SURF PREP FOR MRK (24") LF  20.000  234.000  0.000  0.000  0.00

0535 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  350,000.000  1.000  0.000  0.000  0.00

0550 06827001 000 VEH SIG SEC (12")LED(GRN) EA  350.000  10.000  0.000  0.000  0.00

0555 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  350.000  4.000  0.000  0.000  0.00

0560 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  10.000  0.000  0.000  0.00

0565 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  350.000  8.000  0.000  0.000  0.00

0570 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  10.000  0.000  0.000  0.00

0575 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  350.000  4.000  0.000  0.000  0.00

0580 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  6,500.000  8.000  0.000  0.000  0.00

0585 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  350.000  10.000  0.000  0.000  0.00

0590 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  350.000  4.000  0.000  0.000  0.00

0595 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  1,256.000  0.000  0.000  0.00

0600 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  3.000  741.000  0.000  0.000  0.00

0605 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  3.000  1,538.000  0.000  0.000  0.00

0610 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  18,500.000  4.000  0.000  0.000  0.00

0615 06877001 000 PED POLE ASSEMBLY EA  6,500.000  3.000  0.000  0.000  0.00

0620 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,850.000  8.000  0.000  0.000  0.00

0625 06887003 000 PED DETECTOR CONTROLLER UNIT EA  6,500.000  1.000  0.000  0.000  0.00

0630 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,500.000  1.000  0.000  0.000  0.00

0635 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  15,000.000  4.000  0.000  0.000  0.00

0640 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  15,000.000  2.000  0.000  0.000  0.00

0645 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  6,500.000  1.000  0.000  0.000  0.00

0650 60187003 000 CCTV MOUNT (POLE) EA  2,000.000  1.000  0.000  0.000  0.00

0930 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0935 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00
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0940 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0945 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0950 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0955 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0960 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0965 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0970 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

071802077CC 718-2-77PROJECT CONTROL

001CATEGORY DESCRIPTION WATER: U00016642 [CITY OF FORT WORTH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0805 70267001 000 24" CONC. AWWA C303 WTRPIPE,CSS BKFILL LF  500.000  176.000  0.000  0.000  0.00

0810 70267002 000 24" CONCRETE AWWA C303 WATER PIPE LF  500.000  136.000  0.000  0.000  0.00

0820 70267004 000 6" WATER PIPE, CSS BACKFILL LF  500.000  20.000  0.000  0.000  0.00

0825 70267005 000 24" GATE VALVE W/ VAULT* EA  50,000.000  1.000  0.000  0.000  0.00

0830 70267006 000 6" GATE VALVE* EA  3,850.000  1.000  0.000  0.000  0.00

0835 70267007 000 WATER LINE GROUTING CY  1,000.000  13.400  0.000  0.000  0.00

0840 70267008 000 24" WATER ABANDONMENT PLUG EA  1,500.000  2.000  0.000  0.000  0.00

0845 70267009 000 24" PRESSURE PLUG EA  2,500.000  2.000  0.000  0.000  0.00

0850 70267010 000 SALVAGE FIRE HYDRANT EA  2,500.000  1.000  0.000  0.000  0.00

0855 70267011 000 REMOVE CONCRETE WATER VAULT (EX 24"BFV) EA  5,000.000  1.000  0.000  0.000  0.00

0860 70267012 000 CONCRETE WATER VAULT (EX 24" BFV) EA  25,000.000  1.000  0.000  0.000  0.00

0865 70267013 000 FIRE HYDRANT* EA  7,500.000  1.000  0.000  0.000  0.00

0870 70267014 000 CONNECTION TO EXISTING 24" WATER MAIN EA  3,500.000  2.000  0.000  0.000  0.00

0875 70267015 000 DUCTILE IRON WATER FITTINGS W/RESTRAINT TON  15,000.000  1.000  0.000  0.000  0.00

0880 70267016 000 MANHOLE ADJUSTMENT, MAJOR W/ COVER* EA  8,500.000  1.000  0.000  0.000  0.00

0885 70267017 000 VALVE BOX ADJUSTMENT EA  1,500.000  3.000  0.000  0.000  0.00

0895 70267019 000 UTILITY MARKERS EA  1,500.000  3.000  0.000  0.000  0.00

0905 70267021 000 SEEDING, HYDROMULCH SY  3.000  300.000  0.000  0.000  0.00

0910 70267022 000 SWPPP  = 1 ACRE EA  8,500.000  1.000  0.000  0.000  0.00

0915 70267023 000 CONSTRUCTION STAKING EA  50,000.000  1.000  0.000  0.000  0.00

0920 70267024 000 AS-BUILT SURVEY EA  20,000.000  1.000  0.000  0.000  0.00

0925 70267025 000 2" TEMPORARY WATER SERVICES (MISC ONLY) LF  95.000  400.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,076,669.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  250,000.000PREPARING ROW  2.000  500,000.00 2.00

01007004 000 EA  1,000.000PREP ROW (TREE REMOVE) (12"-24" DIA)  31.000  31,000.00 26.00

01007005 000 EA  5,000.000PREP ROW (TREE REMOVE) (24"-36" DIA)  2.000  10,000.00 2.00

01047001 000 SY  20.000REMOV CONC (PAV)  1,876.036  37,520.72 2,580.00

01047010 000 SY  50.000REMOV CONC (PAVERS)  12.000  600.00 12.00

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  1,009.000  20,180.00 1,340.00

01047013 000 SY  30.000REMOV CONC (SIDEWALK, RAMP OR SUP)  51.890  1,556.70 81.00

01047016 000 LF  20.000REMOV CONC (CURB)  1,420.000  28,400.00 2,428.00

01047020 000 LF  30.000REMOV CONC (SAWCUT)  1,039.000  31,170.00 1,039.00

01057002 000 SY  20.000RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  943.666  18,873.32 4,805.00

01107001 000 CY  20.000EXCAV (ROADWAY)  1,433.187  28,663.74 6,329.00

02607001 000 TON  400.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  115.080  46,032.00 194.00

02607007 000 SY  12.000LIME TRT (EXIST MATL)(8")  7,265.513  87,186.16 11,593.00

03417001 000 TON  170.000D-GR HMA TY-B PG64-22  2,050.940  348,659.80 3,999.00

03607002 000 SY  110.000CONC PVMT (CRCP) (8")  3,001.719  330,189.09 7,600.00

04647007 000 LF  150.000RC PIPE (CL III)(30 IN)  55.000  8,250.00 55.00

04657234 000 EA  12,500.000INLET (COMPL)(AD)(3FT X 3FT)(FTW)  3.000  37,500.00 3.00

04677348 000 EA  6,500.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  1.000  6,500.00 1.00

04967006 000 EA  2,500.000REMOV STR (HEADWALL)  1.000  2,500.00 1.00

05007001 000 LS  600,000.000MOBILIZATION  0.900  540,000.00 1.00

05027001 000 MO  8,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  110,500.00 19.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  80,000.00 4.00

05057001 000 DAY  250.000TMA (STATIONARY)  39.000  9,750.00 330.00

05067002 000 LF  30.000ROCK FILTER DAMS (INSTALL) (TY 2)  30.000  900.00 30.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,294.000  5,176.00 985.00

05087001 000 SY  50.000CONSTRUCTING DETOURS  2,252.638  112,631.90 1,408.00

05127009 000 LF  100.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  240.000  24,000.00 140.00

05297007 000 LF  14.000CONC CURB (MONO) (TY II)  1,396.000  19,544.00 5,127.00

05307006 000 SY  85.000DRIVEWAYS (CONC)  612.708  52,080.19 1,188.00

06247013 000 EA  500.000REMOVE GROUND BOX  5.000  2,500.00 5.00

06447073 000 EA  500.000REMOVE SM RD SN SUP&AM  21.000  10,500.00 21.00

06627061 000 LF  2.000WK ZN PAV MRK REMOV (W)4"(BRK)  757.000  1,514.00 1,210.00

06627064 000 LF  2.000WK ZN PAV MRK REMOV (W)4"(SLD)  6,291.000  12,582.00 15,450.00

06627077 000 LF  20.000WK ZN PAV MRK REMOV (W)24"(SLD)  86.000  1,720.00 188.00

06627082 000 EA  250.000WK ZN PAV MRK REMOV (W)(ARROW)  20.000  5,000.00 20.00

06627083 000 EA  500.000WK ZN PAV MRK REMOV (W)(DBL ARROW)  4.000  2,000.00 18.00

06627090 000 EA  500.000WK ZN PAV MRK REMOV (W)(TPL ARROW)  1.000  500.00 2.00

06667024 000 LF  6.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  120.000  720.00 648.00

06787002 000 LF  3.000PAV SURF PREP FOR MRK (6")  832.000  2,496.00 10,964.00

06787004 000 LF  6.000PAV SURF PREP FOR MRK (8")  165.000  990.00 778.00

06787009 000 EA  250.000PAV SURF PREP FOR MRK (ARROW)  5.000  1,250.00 5.00

06787016 000 EA  250.000PAV SURF PREP FOR MRK (WORD)  2.000  500.00 6.00

06807004 000 EA  15,000.000REMOVING TRAFFIC SIGNALS  1.000  15,000.00 1.00
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06817001 000 EA  160,000.000TEMP TRAF SIGNALS  1.000  160,000.00 1.00

70267003 000 LF  1,650.00042" CASING BY OTHER THAN OPEN CUT*  136.000  224,400.00 136.00

70267018 000 EA  1,500.000EXPLORATORY EXCAV. OF EXISTING UTILITY  2.000  3,000.00 2.00

70267020 000 LF  10.000TRENCH SAFETY  96.000  960.00 196.00

96017001 DOL  1.000MATERIAL ON HAND  96,451.000  96,451.00 1.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  5,222.400  5,222.40 0.00

HMA-Ty B Rejected Loads (CO#1)(UOM:LS)

$3,076,669.02TOTAL ITEM EARNINGS TO DATE


