
 23,380.45

072001045CONTRACT ID:

PROJECT: STP 2024(733)HES

CONTRACT:

09243017

PROJECTED AMOUNT: $4,533,653.48

CONTRACTOR:

HIGHWAY: FM 149

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

BRAZOS PAVING, INC.

James Robbins, P.E.

GRIMES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0012

03/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/16/2025

09/05/2024

ESTIMATE PAID:

 108
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/16/2025

$4,557,033.93

CONTRACT:

03/01/2026

AWARD AMOUNT: $4,479,429.47

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/17/2026

00/00/0000

 100.00

$10,267.70 $4,959,455.15 $4,969,722.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $63,000.00 $63,000.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,267.70 $4,896,455.15 $4,906,722.85 

$0.00 $0.00 $0.00 

$10,267.70 $4,906,722.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,896,455.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/16/2025

04/16/2025

 107

 0

 107

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

AWAITING FINAL DOCU 1

03/01/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

STP 2024(733)HES 072001045PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0300 05007001 MOBILIZATION000 LS  294,200.000 $8,826.00 0.030  1.00 1.00

0460 06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL)000 LF  1.300 $1,682.20 1,294.000  66,778.00 66,778.00

0470 06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL)000 LF  1.300 -$240.50-185.000  4,045.00 4,045.00

$10,267.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

072001045PROJECT CONTROLSTP 2024(733)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,400.000  2.000  0.000  1.00  3,400.00

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,800.000  11.000  0.000  19.00  34,200.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  44.600  185.000  0.000  250.00  11,150.00

0075 01107002 000 EXCAV (CHANNEL) CY  22.750  100.000  56.000  118.67  2,699.74

0080 01327005 000 EMBANK (FNL)(OC)(TY C) CY  62.500  912.000  0.000  996.87  62,304.38

0085 01347004 000 BACKFILL (TY A OR B) STA  42.600  329.030  0.000  331.03  14,101.88

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  29,913.000  0.000  29,913.00  59,826.00

0095 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.220  29,913.000  0.000  19,056.78  4,192.49

0100 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.210  29,913.000  0.000  25,000.00  5,250.00

0110 02767001 000 CM TRT(PT MX)(CL L)(TYA)(GR1-2)(IN VEH) CY  192.000  121.000  0.000  176.00  33,792.00

0115 02767117 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(6") SY  31.000  1,244.000  0.000  1,244.00  38,564.00

0120 02767129 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(12") SY  61.000  312.000  0.000  312.00  19,032.00

0125 03057038 000 SALV, HAUL & STKPL RCL APH PV (5 TO 9") SY  6.200  1,244.000  0.000  1,244.00  7,712.80

0130 03057040 000 SALV, HAUL & STKPL RCL APH PV (15") SY  19.000  312.000  0.000  312.00  5,928.00

0135 03447010 000 SP MIXES SP-C SAC-A PG64-22 TON  135.600  11,409.000  0.000  12,354.75  1,675,304.10

0136 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  11,409.000  0.000  35,128.87  35,128.87

Bonus

0138 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  11,409.000  0.000  14,781.93  14,781.93

Bonus

0139 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  7,636.65 -7,636.65

Penalty

0141 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  11,409.000  0.000  2,262.00  2,262.00

BONUS

0143 03447077 0140 TACK COAT GAL  8.000  0.000  7,904.000  7,904.00  63,232.00

:Revised by CO #02

0145 04007006 000 CUT & RESTORING PAV SY  58.000  366.000  61.000  658.13  38,171.54

0150 04007010 000 CEM STABIL BKFL CY  103.750  531.000  47.000  608.66  63,148.48

0155 04027001 000 TRENCH EXCAVATION PROTECTION LF  66.400  407.000  0.000  142.00  9,428.80

0160 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  450.000  6.000  0.000  6.00  2,700.00

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  473.600  227.100  0.000  223.20  105,707.52

0170 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  164.400  443.000  0.000  428.80  70,495.05

0175 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  648.000  43.000  0.000  43.00  27,864.00

0180 04627017 000 CONC BOX CULV (7 FT X 5 FT) LF  1,206.000  72.000  0.000  72.00  86,832.00

0185 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  1,150.000  12.000  0.000  12.00  13,800.00

0190 04647003 000 RC PIPE (CL III)(18 IN) LF  105.800  1,010.000  144.000  1,366.00  144,522.80

0195 04647005 000 RC PIPE (CL III)(24 IN) LF  127.300  624.000  0.000  638.00  81,217.40

0200 04647007 000 RC PIPE (CL III)(30 IN) LF  180.000  148.000  0.000  150.00  27,000.00

0205 04647011 000 RC PIPE (CL III)(48 IN) LF  235.300  303.000  0.000  303.00  71,295.90

0210 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,720.000  1.000  0.000  1.00  6,720.00

0215 04667107 000 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA  19,500.000  2.000  0.000  2.00  39,000.00

0220 04667118 000 HEADWALL (CH - PW - S) (DIA= 30 IN) EA  15,550.000  2.000  0.000  2.00  31,100.00

0225 04667122 000 HEADWALL (CH - PW - S) (DIA= 48 IN) EA  18,500.000  2.000  0.000  2.00  37,000.00

0230 04667189 000 WINGWALL (PW - 2) (HW=5 FT) EA  17,320.000  2.000  0.000  2.00  34,640.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04667190 000 WINGWALL (PW - 2) (HW=6 FT) EA  17,750.000  2.000  0.000  2.00  35,500.00

0240 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  19,625.000  2.000  0.000  2.00  39,250.00

0250 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,230.000  95.000  2.000  108.00  132,840.00

0255 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,485.000  4.000  0.000  4.00  5,940.00

0260 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,600.000  21.000  0.000  21.00  33,600.00

0265 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,785.000  12.000  0.000  12.00  21,420.00

0270 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,350.000  5.000  0.000  5.00  11,750.00

0275 04687003 000 THERMOPLASTIC PIPE (PP) (30") LF  218.100  78.000  0.000  78.00  17,011.80

0280 04807001 000 CLEAN EXIST CULVERTS EA  3,100.000  1.000  0.000  1.00  3,100.00

0285 04967004 000 REMOV STR (SET) EA  750.000  4.000  0.000  6.00  4,500.00

0290 04967007 000 REMOV STR (PIPE) LF  35.000  2,578.000  144.000  2,595.00  90,825.00

0295 04967008 000 REMOV STR (BOX CULVERT) LF  120.000  18.000  0.000  30.00  3,600.00

0300 05007001 000 MOBILIZATION LS  294,200.000  1.000  0.000  1.00  294,200.00

0305 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  13,910.000  8.000  0.000  8.00  111,280.00

0310 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,100.000  4.000  0.000  4.00  48,400.00

0315 05057001 000 TMA (STATIONARY) DAY  200.000  100.000  0.000  316.00  63,200.00

0320 05057003 000 TMA (MOBILE OPERATION) DAY  475.000  3.000  0.000  6.00  2,850.00

0325 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  60.800  880.000  0.000  876.00  53,260.80

0330 05067011 000 ROCK FILTER DAMS (REMOVE) LF  18.600  880.000  0.000  876.00  16,293.60

0335 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.300  3,220.000  0.000  4,181.00  22,159.30

0340 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.250  3,220.000  0.000  4,181.00  5,226.25

0345 05307002 000 INTERSECTIONS (ACP) SY  34.550  486.000  0.000  455.00  15,720.25

0350 05307006 000 DRIVEWAYS (CONC) SY  104.100  185.000  0.000  250.00  26,025.00

0355 05307010 000 DRIVEWAYS (ACP) SY  45.000  5,190.000  0.000  6,395.00  287,775.00

0360 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.800  2,475.000  0.000  2,450.00  73,010.00

0365 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,526.000  12.000  0.000  12.00  30,312.00

0370 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  129.100  100.000  0.000  100.00  12,910.00

0375 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  1,300.000  0.000  1,368.75  3,421.88

0380 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,460.000  20.000  0.000  21.00  72,660.00

0385 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  360.000  12.000  0.000  13.00  4,680.00

0390 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  807.000  4.000  0.000  4.00  3,228.00

0395 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  366.000  22.000  0.000  32.00  11,712.00

0400 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  410.000  4.000  0.000  5.00  2,050.00

0405 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  720.000  55.000  0.000  55.00  39,600.00

0410 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  845.000  1.000  0.000  1.00  845.00

0415 06447073 000 REMOVE SM RD SN SUP&AM EA  99.300  34.000  0.000  34.00  3,376.20

0420 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  34.750  55.000  0.000  55.00  1,911.25

0425 06587060 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF EA  93.300  51.000  0.000  51.00  4,758.30

0430 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.580  67,120.000  0.000  63,678.00  36,933.24

0435 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.580  4,045.000  0.000  3,750.00  2,175.00

0440 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.580  53,540.000  0.000  24,841.00  14,407.78

0445 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  809.000  0.000  809.00  809.00

0450 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.400  235.000  0.000  235.00  2,914.00

0455 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  590.000  2.000  0.000  2.00  1,180.00

0460 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.300  66,778.000  0.000  66,778.00  86,811.40

0465 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.300  61,604.000  0.000  47,158.00  61,305.40

0470 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.300  4,045.000  0.000  4,045.00  5,258.50

0475 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  3.450  323.000  0.000  347.00  1,197.15
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 06727004 000 REFL PAV MRKR TY II-A-A EA  7.450  809.000  0.000  809.00  6,027.05

Category Subtotal $4,805,089.18

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0555 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  94,437.67  94,437.67

Per TxDOT CONNECT

0565 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  5,000.000  0.000  7,196.00  7,196.00

Per TxDOT CONNECT

Category Subtotal $101,633.67

072001045STP 2024(733)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01687001 000 VEGETATIVE WATERING TGL  19.650  299.000  0.000  0.000  0.00

0137 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

Penalty

0140 03447077 000 TACK COAT GAL  7.000  10,325.000 -10,325.000  0.000  0.00

0142 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0245 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  970.000  2.000  0.000  0.000  0.00

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0550 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

0560 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,906,722.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,400.000PREPARING ROW  1.000  3,400.00 2.00

01007004 000 EA  1,800.000PREP ROW (TREE REMOVE) (12"-24" DIA)  19.000  34,200.00 11.00

01047011 000 SY  44.600REMOV CONC (DRIVEWAYS)  250.000  11,150.00 185.00

01107002 000 CY  22.750EXCAV (CHANNEL)  118.670  2,699.74 100.00

01327005 000 CY  62.500EMBANK (FNL)(OC)(TY C)  996.870  62,304.38 912.00

01347004 000 STA  42.600BACKFILL (TY A OR B)  331.030  14,101.88 329.03

01607002 000 SY  2.000FURN & PLACE TOPSOIL (4")  29,913.000  59,826.00 29,913.00

01647001 000 SY  0.220BROADCAST SEED (PERM_RURAL_SAND)  19,056.778  4,192.49 29,913.00

01647007 000 SY  0.210BROADCAST SEED (TEMP_WARM_COOL)  25,000.000  5,250.00 29,913.00

02767001 000 CY  192.000CM TRT(PT MX)(CL L)(TYA)(GR1-2)(IN VEH)  176.000  33,792.00 121.00

02767117 000 SY  31.000CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(6")  1,244.000  38,564.00 1,244.00

02767129 000 SY  61.000CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(12")  312.000  19,032.00 312.00

03057038 000 SY  6.200SALV, HAUL & STKPL RCL APH PV (5 TO 9")  1,244.000  7,712.80 1,244.00

03057040 000 SY  19.000SALV, HAUL & STKPL RCL APH PV (15")  312.000  5,928.00 312.00

03447010 000 TON  135.600SP MIXES SP-C SAC-A PG64-22  12,354.750  1,675,304.10 11,409.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  35,128.870  35,128.87 11,409.00

Bonus

03447076 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  7,636.650 -7,636.65 11,410.00

Penalty

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  14,781.930  14,781.93 11,410.00

Bonus

03447077 000 GAL  7.000TACK COAT  0.000  0.00 0.00

03447077 0140 GAL  8.000TACK COAT  7,904.000  63,232.00 0.00

:Revised by CO #02

04007006 000 SY  58.000CUT & RESTORING PAV  658.130  38,171.54 366.00

04007010 000 CY  103.750CEM STABIL BKFL  608.660  63,148.48 531.00

04027001 000 LF  66.400TRENCH EXCAVATION PROTECTION  142.000  9,428.80 407.00

04327007 000 CY  450.000RIPRAP (CONC) (CL B) (4 IN)  6.000  2,700.00 6.00

04327013 000 CY  473.600RIPRAP (MOW STRIP)(4 IN)  223.200  105,707.52 227.10

04327041 000 CY  164.400RIPRAP (STONE PROTECTION)(12 IN)  428.802  70,495.05 443.00

04627007 000 LF  648.000CONC BOX CULV (5 FT X 3 FT)  43.000  27,864.00 43.00

04627017 000 LF  1,206.000CONC BOX CULV (7 FT X 5 FT)  72.000  86,832.00 72.00

04627063 000 LF  1,150.000CONC BOX CULV (5 FT X 4 FT)(EXTEND)  12.000  13,800.00 12.00

04647003 000 LF  105.800RC PIPE (CL III)(18 IN)  1,366.000  144,522.80 1,010.00

04647005 000 LF  127.300RC PIPE (CL III)(24 IN)  638.000  81,217.40 624.00

04647007 000 LF  180.000RC PIPE (CL III)(30 IN)  150.000  27,000.00 148.00

04647011 000 LF  235.300RC PIPE (CL III)(48 IN)  303.000  71,295.90 303.00

04657006 000 EA  6,720.000JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  6,720.00 1.00

04667107 000 EA  19,500.000HEADWALL (CH - PW - 0) (DIA= 48 IN)  2.000  39,000.00 2.00

04667118 000 EA  15,550.000HEADWALL (CH - PW - S) (DIA= 30 IN)  2.000  31,100.00 2.00

04667122 000 EA  18,500.000HEADWALL (CH - PW - S) (DIA= 48 IN)  2.000  37,000.00 2.00

04667189 000 EA  17,320.000WINGWALL (PW - 2) (HW=5 FT)  2.000  34,640.00 2.00

04667190 000 EA  17,750.000WINGWALL (PW - 2) (HW=6 FT)  2.000  35,500.00 2.00

04677100 000 EA  19,625.000SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)  2.000  39,250.00 2.00
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04677308 000 EA  1,230.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  108.000  132,840.00 95.00

04677325 000 EA  1,485.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  4.000  5,940.00 4.00

04677326 000 EA  1,600.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  21.000  33,600.00 21.00

04677328 000 EA  1,785.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  12.000  21,420.00 12.00

04677346 000 EA  2,350.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  5.000  11,750.00 5.00

04687003 000 LF  218.100THERMOPLASTIC PIPE (PP) (30")  78.000  17,011.80 78.00

04807001 000 EA  3,100.000CLEAN EXIST CULVERTS  1.000  3,100.00 1.00

04967004 000 EA  750.000REMOV STR (SET)  6.000  4,500.00 4.00

04967007 000 LF  35.000REMOV STR (PIPE)  2,595.000  90,825.00 2,578.00

04967008 000 LF  120.000REMOV STR (BOX CULVERT)  30.000  3,600.00 18.00

05007001 000 LS  294,200.000MOBILIZATION  1.000  294,200.00 1.00

05027001 000 MO  13,910.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  111,280.00 8.00

05037002 000 EA  12,100.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  48,400.00 4.00

05057001 000 DAY  200.000TMA (STATIONARY)  316.000  63,200.00 100.00

05057003 000 DAY  475.000TMA (MOBILE OPERATION)  6.000  2,850.00 3.00

05067002 000 LF  60.800ROCK FILTER DAMS (INSTALL) (TY 2)  876.000  53,260.80 880.00

05067011 000 LF  18.600ROCK FILTER DAMS (REMOVE)  876.000  16,293.60 880.00

05067039 000 LF  5.300TEMP SEDMT CONT FENCE (INSTALL)  4,181.000  22,159.30 3,220.00

05067041 000 LF  1.250TEMP SEDMT CONT FENCE (REMOVE)  4,181.000  5,226.25 3,220.00

05307002 000 SY  34.550INTERSECTIONS (ACP)  455.000  15,720.25 486.00

05307006 000 SY  104.100DRIVEWAYS (CONC)  250.000  26,025.00 185.00

05307010 000 SY  45.000DRIVEWAYS (ACP)  6,395.000  287,775.00 5,190.00

05407001 000 LF  29.800MTL W-BEAM GD FEN (TIM POST)  2,450.000  73,010.00 2,475.00

05407005 000 EA  2,526.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  12.000  30,312.00 12.00

05407018 000 LF  129.100MTL W - BEAM GD FEN (LOW FILL CULVERT)  100.000  12,910.00 100.00

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  1,368.750  3,421.88 1,300.00

05447001 000 EA  3,460.000GUARDRAIL END TREATMENT (INSTALL)  21.000  72,660.00 20.00

05447003 000 EA  360.000GUARDRAIL END TREATMENT (REMOVE)  13.000  4,680.00 12.00

05607001 000 EA  807.000MAILBOX INSTALL-M (TWG-POST) TY 1  4.000  3,228.00 4.00

05607002 000 EA  366.000MAILBOX INSTALL-S (TWG-POST) TY 2  32.000  11,712.00 22.00

05607003 000 EA  410.000MAILBOX INSTALL-D (TWG-POST) TY 2  5.000  2,050.00 4.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  2,262.000  2,262.00 11,409.00

BONUS

06447001 000 EA  720.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  55.000  39,600.00 55.00

06447004 000 EA  845.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  845.00 1.00

06447073 000 EA  99.300REMOVE SM RD SN SUP&AM  34.000  3,376.20 34.00

06587048 000 EA  34.750INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  55.000  1,911.25 55.00

06587060 000 EA  93.300INSTL OM ASSM (OM-2Z)(WFLX)SRF  51.000  4,758.30 51.00

06627008 000 LF  0.580WK ZN PAV MRK NON-REMOV (W)6"(SLD)  63,678.000  36,933.24 67,120.00

06627036 000 LF  0.580WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  3,750.000  2,175.00 4,045.00

06627038 000 LF  0.580WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  24,841.000  14,407.78 53,540.00

06627113 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y  809.000  809.00 809.00

06667036 000 LF  12.400REFL PAV MRK TY I (W)24"(SLD)(100MIL)  235.000  2,914.00 235.00

06667081 000 EA  590.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  2.000  1,180.00 2.00

06667265 000 LF  1.300RE PROFILE PM TY I(W)6"(SLD)(090MIL)  66,778.000  86,811.40 66,778.00

06667269 000 LF  1.300RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  47,158.000  61,305.40 61,604.00

06667273 000 LF  1.300RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  4,045.000  5,258.50 4,045.00

06687002 000 LF  3.450PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  347.000  1,197.15 323.00

06727004 000 EA  7.450REFL PAV MRKR TY II-A-A  809.000  6,027.05 809.00
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96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  94,437.673  94,437.67 5,000.00

Per TxDOT CONNECT

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  7,196.000  7,196.00 5,000.00

Per TxDOT CONNECT

$4,906,722.85TOTAL ITEM EARNINGS TO DATE


