
 517,391.39

072003143CONTRACT ID:

PROJECT: STP 1802(437)HES

CONTRACT:

08183016

PROJECTED AMOUNT: $3,543,350.32

CONTRACTOR:

HIGHWAY: SH 249

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

ALLSTATE SIGNAL & CONSTRUCTION, LLC

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/30/2018AWARD DATE:

ESTIMATE PERIOD:

0088

05/07/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/11/2019

08/07/2018

ESTIMATE PAID:

 448
 90.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 06/06/2019

$4,060,741.71

CONTRACT:

04/08/2026

AWARD AMOUNT: $3,528,350.32

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 99.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/19/2026

00/00/0000

 100.00



0088Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$4,123,782.64 ITEM EARNINGS $4,123,782.64 $0.00 

$0.00 PARTICIPATING $0.00 

$4,123,782.64 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$43,149.17 OTHER ADJUSTMENTS $43,149.17 

$4,123,782.64 $4,166,931.81 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$4,123,782.64 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$0.00

$43,149.17 

($43,149.17)

$0.00

0087Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $2,391.12 

PARTICIPATING $0.00 

NON-PARTICIPATING $2,391.12 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$43,149.17

$2,391.12 

($45,540.29)

$0.00

Note:  See Worked Performed Section for previous history.



0086Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$45,540.29

$0.00 

($45,540.29)

$0.00

Note:  See Worked Performed Section for previous history.

0085Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$45,540.29

$0.00 

($45,540.29)

$0.00

Note:  See Worked Performed Section for previous history.



0084Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $3,013.50 

PARTICIPATING $0.00 

NON-PARTICIPATING $3,013.50 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$45,540.29

$3,013.50 

($48,553.79)

$0.00

Note:  See Worked Performed Section for previous history.

0083Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$48,553.79

$0.00 

($48,553.79)

$0.00

Note:  See Worked Performed Section for previous history.



0082Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$48,553.79

$0.00 

($48,553.79)

$0.00

Note:  See Worked Performed Section for previous history.

0081Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$48,553.79

$0.00 

($48,553.79)

$0.00

Note:  See Worked Performed Section for previous history.



0080Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$48,553.79

$0.00 

($48,553.79)

$0.00

Note:  See Worked Performed Section for previous history.

0079Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($48,553.79)

PARTICIPATING $0.00 

NON-PARTICIPATING ($48,553.79)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($48,553.79)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

-1.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

43,149.17

ADJUSTMENT DESCRIPTION: RECEIPT OF CHECK FROM CONTRACTOR

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 072003143 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 15ESTIMATE 0088

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$970.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$970.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 448

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/06/2019

04/11/2019

 362

 90

 452

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD

0087Estimate Number

PROJECT C 1685-5-106 CONTROL 168505106

CATEGORY DESCRIPTION ALL ITEMS001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  75,000.000 $2,250.00 0.0300410  0.94  0.94

06206002 ELEC CONDR (NO.14) INSULATED000 LF  0.720 $141.12 196.0000440  87,579.00  87,579.00

$2,391.12TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0084Estimate Number

PROJECT STP 1802(437)HES CONTROL 072003143

CATEGORY DESCRIPTION ALL ITEMS001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96016001 MATERIAL ON HAND DOL  1.000 -$2,236.50-2,236.5000810  1.00  0.00

PROJECT C 1685-5-106 CONTROL 168505106

CATEGORY DESCRIPTION ALL ITEMS001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  75,000.000 $5,250.00 0.0700410  0.94  0.94

$3,013.50TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0079Estimate Number

PROJECT STP 1802(437)HES CONTROL 072003143

CATEGORY DESCRIPTION ALL ITEMS001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06186047 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  10.240 -$24,688.64-2,411.0000115  3,454.00  3,454.00

PROJECT C 1685-5-106 CONTROL 168505106

CATEGORY DESCRIPTION ALL ITEMS001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

60166011 ITS MULTI-DUCT CND (PVC-80)(BORE)000 LF  20.450 -$23,865.15-1,167.0000475  30,914.00  30,914.00

$-48,553.79TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

072003143PROJECT CONTROLSTP 1802(437)HES

001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0100 05006001 000 MOBILIZATION LS  75,000.000  0.060  0.000  0.06  4,500.00

0105 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,219.000  3.000  0.000  3.00  6,657.00

0110 06186046 000 CONDT (PVC) (SCH 80) (2") LF  8.180  3,280.000  928.000  4,208.00  34,421.44

0115 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  10.240  1,410.000  2,044.000  3,454.00  35,368.96

0120 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.720  4,713.000  0.000  4,713.00  3,393.36

0125 06366001 001 ALUMINUM SIGNS (TY A) SF  28.750  74.250  0.000  74.25  2,134.69

0130 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  100.000  8.000  0.000  8.00  800.00

0135 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  300.000  2.000  0.000  2.00  600.00

0140 06446076 000 REMOVE SM RD SN SUP&AM EA  50.000  5.000  0.000  5.00  250.00

0145 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,002.000  8.000  0.000  8.00  48,016.00

0150 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  2.310  5,475.000  0.000  5,775.00  13,340.25

0155 60076094 000 FIBER OPTIC FUSION SPLICE EA  47.960  504.000  0.000  530.00  25,418.80

0165 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  2,795.000  17.000  0.000  18.00  50,310.00

Category Subtotal $225,210.50

168505106PROJECT CONTROLC 1685-5-106

001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 05006001 000 MOBILIZATION LS  75,000.000  0.940  0.000  0.94  70,500.00

0415 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,219.000  27.000  0.000  27.00  59,913.00

0420 06186046 000 CONDT (PVC) (SCH 80) (2") LF  8.180  65,646.000 -17,701.000  47,945.00  392,190.10

0425 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  10.240  21,890.000  9,623.000  31,513.00  322,693.12

0430 06186070 000 CONDT (RM) (2") LF  22.720  1,725.000  0.000  1,910.00  43,395.20

0440 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.720  87,579.000  0.000  87,579.00  63,056.88

0445 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  7.550  2,249.000  0.000  2,249.00  16,979.95

0450 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  2.310  91,121.000  0.000  91,056.00  210,339.36

0455 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,573.000  48.000  0.000  48.00  75,504.00

0460 60076094 000 FIBER OPTIC FUSION SPLICE EA  47.960  1,368.000  0.000  1,978.00  94,864.88

0465 60076098 000 FIBER OPTIC PATCH PANEL (36 POSITION) EA  1,344.000  2.000  0.000  2.00  2,688.00

0470 60166010 000 ITS MULTI-DUCT CND (PVC-80) LF  14.380  64,027.000 -16,891.000  47,136.00  677,815.68

0475 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  20.450  20,388.000  10,526.000  30,914.00  632,191.30

0480 60166013 000 ITS MULTI-DUCT CND (RMC) LF  62.770  2,076.000  0.000  1,735.00  108,905.95

0490 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  2,795.000  178.000  0.000  184.00  514,280.00

Category Subtotal $3,285,317.42

072003143STP 1802(437)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ALL ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0160 60276003 000 CONDUIT (PREPARE) LF  1.500  35.000  0.000  0.000  0.00

0600 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0610 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0620 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

(lane closure assessment fee)

0630 96056001 A+B CREDIT OR DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0640 96056002 RUC CREDIT OR DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0650 96056003 RUC DAMAGE ONLY DOL  1.000  1,000.000  0.000  0.000  0.00

0660 96056004 RUC/A+B (CREDIT PAID BY THIRD PARTY) DOL  1.000  1,000.000  0.000  0.000  0.00

0670 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  1,000.000  0.000  0.000  0.00

0680 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0690 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0700 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0710 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0720 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0730 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0740 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0750 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0760 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0770 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  1,000.000  0.000  0.000  0.00

0780 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0790 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0800 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0810 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

168505106C 1685-5-106PROJECT CONTROL

001CATEGORY DESCRIPTION ALL ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 06186071 000 CONDT (RM) (2") (BORE) LF  25.000  80.000 -80.000  0.000  0.00

0485 60276003 000 CONDUIT (PREPARE) LF  1.500  2,540.000  0.000  0.000  0.00

 0.00Category Subtotal
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PROJECT STP 1802(437)HES CONTROL 072003143

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1001 06186047 CONDT (PVC) (SCH 80) (2") (BORE) LF  12.100  0.000  9,667.000  11,160.00  135,036.00

1002 60166011 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  22.310  0.000  9,667.000  11,160.00  248,979.60

1003 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,439.870  0.000  124.000  122.00  175,664.14

Conduit for tie-ins

 559,679.74Category Subtotal

PROJECT C 1685-5-106 CONTROL 168505106

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1001 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  25,667.490  0.000  1.000  1.00  25,667.49

CONDT USING DRY BORE METHOD

1002 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  27,907.490  0.000  1.000  1.00  27,907.49

ITS MULTI-DUCT COND USING DRY BORE METHOD

 53,574.98Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,123,782.64
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  75,000.000MOBILIZATION  1.000  75,000.00 1.00

05026001 000 MO  2,219.000BARRICADES, SIGNS AND TRAFFIC HANDLING  30.000  66,570.00 30.00

06186046 000 LF  8.180CONDT (PVC) (SCH 80) (2")  52,153.000  426,611.54 68,926.00

06186047 000 LF  10.240CONDT (PVC) (SCH 80) (2") (BORE)  34,967.000  358,062.08 23,300.00

06186047 LF  12.100CONDT (PVC) (SCH 80) (2") (BORE)  11,160.000  135,036.00 23,300.00

06186070 000 LF  22.720CONDT (RM) (2")  1,910.000  43,395.20 1,725.00

06206002 000 LF  0.720ELEC CONDR (NO.14) INSULATED  92,292.000  66,450.24 92,292.00

06366001 001 SF  28.750ALUMINUM SIGNS (TY A)  74.250  2,134.69 74.25

06446001 000 EA  100.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  8.000  800.00 8.00

06446068 000 EA  300.000RELOCATE SM RD SN SUP&AM TY 10BWG  2.000  600.00 2.00

06446076 000 EA  50.000REMOVE SM RD SN SUP&AM  5.000  250.00 5.00

06856004 000 EA  6,002.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  8.000  48,016.00 8.00

60076011 000 LF  7.550FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)  2,249.000  16,979.95 2,249.00

60076013 000 LF  2.310FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER)  96,831.000  223,679.61 96,596.00

60076089 000 EA  1,573.000FO SPLICE ENCLOSURE (TYPE 2)  48.000  75,504.00 48.00

60076094 000 EA  47.960FIBER OPTIC FUSION SPLICE  2,508.000  120,283.68 1,872.00

60076098 000 EA  1,344.000FIBER OPTIC PATCH PANEL (36 POSITION)  2.000  2,688.00 2.00

60166010 000 LF  14.380ITS MULTI-DUCT CND (PVC-80)  47,136.000  677,815.68 64,027.00

60166011 000 LF  20.450ITS MULTI-DUCT CND (PVC-80)(BORE)  30,914.000  632,191.30 20,388.00

60166011 LF  22.310ITS MULTI-DUCT CND (PVC-80)(BORE)  11,160.000  248,979.60 20,388.00

60166013 000 LF  62.770ITS MULTI-DUCT CND (RMC)  1,735.000  108,905.95 2,076.00

61866002 000 EA  2,795.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  202.000  564,590.00 195.00

96086001 DOL  1,439.870UNIQUE CHANGE ORDER ITEM 1  122.000  175,664.14 0.00

Conduit for tie-ins

96086002 DOL  25,667.490UNIQUE CHANGE ORDER ITEM 2  1.000  25,667.49 0.00

CONDT USING DRY BORE METHOD

96086003 DOL  27,907.490UNIQUE CHANGE ORDER ITEM 3  1.000  27,907.49 0.00

ITS MULTI-DUCT COND USING DRY BORE METHOD

$4,123,782.64TOTAL ITEM EARNINGS TO DATE


