
 9,400.00

072003147CONTRACT ID:

PROJECT: C 720-3-147

CONTRACT:

08243022

PROJECTED AMOUNT: $464,645.33

CONTRACTOR:

HIGHWAY: SH 249

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STRIPE LINES, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0010

07/23/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

08/01/2024

ESTIMATE PAID:

 94
-6.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/06/2024

$474,045.33

CONTRACT:

06/26/2025

AWARD AMOUNT: $464,642.33

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 129.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/10/2025

00/00/0000

 100.00

$204.23 $590,423.46 $590,627.69 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($12,360.00)($12,360.00)

$0.00 $0.00 $0.00 

$204.23 $602,783.46 $602,987.69 

$0.00 $0.00 $0.00 

$204.23 $602,987.69 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $602,783.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$12,360.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 20

 20

C. O. ADJUSTED DAYS:

 88

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2024

10/06/2024

 68

 0

 68

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING FINAL DOCU 8

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 10

WORK COMPL &  ACCE 1

06/26/2025  1 TIME SUSPENDED

06/27/2025  1 TIME SUSPENDED

06/28/2025  1 SATURDAY

06/29/2025  1 SUNDAY

06/30/2025  1 TIME SUSPENDED

07/01/2025  1 TIME SUSPENDED

07/02/2025  1 TIME SUSPENDED

07/03/2025  1 TIME SUSPENDED

07/04/2025  1 TIME SUSPENDED

07/05/2025  1 SATURDAY

07/06/2025  1 SUNDAY

07/07/2025  1 TIME SUSPENDED

07/08/2025  1 TIME SUSPENDED

07/09/2025  1 TIME SUSPENDED

07/10/2025  1 WORK COMPL &  ACCEP

07/11/2025  1 AWAITING FINAL DOCUMENTATION

07/12/2025  1 SATURDAY

07/13/2025  1 SUNDAY

07/14/2025  1 AWAITING FINAL DOCUMENTATION

07/15/2025  1 AWAITING FINAL DOCUMENTATION

07/16/2025  1 AWAITING FINAL DOCUMENTATION

07/17/2025  1 AWAITING FINAL DOCUMENTATION

07/18/2025  1 AWAITING FINAL DOCUMENTATION

07/19/2025  1 SATURDAY

07/20/2025  1 SUNDAY

07/21/2025  1 AWAITING FINAL DOCUMENTATION

07/22/2025  1 AWAITING FINAL DOCUMENTATION

07/23/2025  1 final quantities
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WORK PERFORMED THIS PERIOD

C 720-3-147 072003147PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  5,000.000 $500.00 0.100  1.00 1.00

0085 06666231 PAVEMENT SEALER (ARROW)007 EA  1.000 $3.00 3.000  126.00 138.00

0087 06686076 PREFAB PAV MRK TY C (W) (24") (SLD) LF  8.730 -$2,365.83-271.000  11,291.00 11,291.00

CO 1: Replacing existing item 6038-6013 for same bid price.SUPP DESCR

0100 06686077 PREFAB PAV MRK TY C (W) (ARROW)000 EA  225.890 $677.67 3.000  138.00 138.00

0110 06686085 PREFAB PAV MRK TY C (W) (WORD)000 EA  273.910 $547.82 2.000  73.00 73.00

0120 06726009 REFL PAV MRKR TY II-A-A000 EA  6.790 -$169.75-25.000  2,601.00 2,601.00

0145 06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  2.000 $362.00 181.000  6,369.00 6,369.00

0150 06776008 ELIM EXT PAV MRK & MRKS (ARROW)000 EA  50.000 $150.00 3.000  138.00 138.00

0160 06776012 ELIM EXT PAV MRK & MRKS (WORD)000 EA  50.000 $100.00 2.000  73.00 73.00

0165 06786002 PAV SURF PREP FOR MRK (6")000 LF  0.020 -$0.12-6.000  211,190.00 224,946.00

0175 06786008 PAV SURF PREP FOR MRK (24")000 LF  0.920 -$430.56-468.000  12,936.00 12,936.00

0180 06786009 PAV SURF PREP FOR MRK (ARROW)000 EA  20.000 $60.00 3.000  138.00 138.00

0190 06786016 PAV SURF PREP FOR MRK (WORD)000 EA  20.000 $40.00 2.000  73.00 73.00

0250 61856003 TMA (MOBILE OPERATION)002 HR  10.000 $730.00 73.000  550.25 30.00

$204.23TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

072003147PROJECT CONTROLC 720-3-147

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  5,000.000  1.000  0.000  1.00  5,000.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  3.000  0.000  3.00  1,500.00

0080 06666230 007 PAVEMENT SEALER 24" LF  0.010  12,936.000  0.000  11,264.00  112.64

0085 06666231 007 PAVEMENT SEALER (ARROW) EA  1.000  138.000  0.000  126.00  126.00

0087 06686076 PREFAB PAV MRK TY C (W) (24") (SLD) LF  8.730  0.000  11,291.000  11,291.00  98,570.43

CO 1: Replacing existing item 6038-6013 for same bid price.

0088 06686108 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  8.700  0.000  1,645.000  1,843.00  16,034.10

CO 1: Replacing existing item 6038-6022 for same bid price.

0090 06666232 007 PAVEMENT SEALER (WORD) EA  1.000  73.000  0.000  59.00  59.00

0095 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  1.000  1.000  0.000  1.00  1.00

0100 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  225.890  138.000  0.000  138.00  31,172.82

0105 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  327.320  1.000  0.000  1.00  327.32

0110 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  273.910  73.000  0.000  73.00  19,995.43

0115 06726007 000 REFL PAV MRKR TY I-C EA  6.790  2,107.000  0.000  1,983.00  13,464.57

0120 06726009 000 REFL PAV MRKR TY II-A-A EA  6.790  2,601.000  0.000  2,601.00  17,660.79

0125 06726010 000 REFL PAV MRKR TY II-C-R EA  6.790  205.000  0.000  216.00  1,466.64

0130 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.190  224,946.000  0.000  211,196.00  40,127.24

0135 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.300  7,427.000  0.000  8,877.00  2,663.10

0140 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.500  11,634.000  0.000  10,904.00  16,356.00

0145 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.000  6,369.000  0.000  6,369.00  12,738.00

0150 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  50.000  138.000  0.000  138.00  6,900.00

0155 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  50.000  1.000  0.000  1.00  50.00

0160 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  50.000  73.000  0.000  73.00  3,650.00

0165 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.020  224,946.000  0.000  211,190.00  4,223.80

0170 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.040  7,427.000  0.000  8,877.00  355.08

0175 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.920  12,936.000  0.000  12,936.00  11,901.12

0180 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  20.000  138.000  0.000  138.00  2,760.00

0185 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  20.000  1.000  0.000  1.00  20.00

0190 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  20.000  73.000  0.000  73.00  1,460.00

0200 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  0.620  66,600.000  0.000  64,033.00  39,700.46

0205 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  0.620  35,305.000  0.000  35,810.00  22,202.20

0215 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  1.430  7,427.000  0.000  8,877.00  12,694.11

0225 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  0.620  76,787.000  0.000  77,207.00  47,868.34

0230 60386018 000 MULTIPOLYMER PAV MRK (Y)(6")(BRK) LF  0.620  10,720.000  0.000  10,440.00  6,472.80

0240 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  0.620  35,305.000  0.000  35,610.00  22,078.20

0245 61856002 002 TMA (STATIONARY) DAY  1.000  60.000  0.000  48.00  48.00

0250 61856003 002 TMA (MOBILE OPERATION) HR  10.000  30.000  0.000  550.25  5,502.50

0401 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  2.350  0.000  4,000.000  4,000.00  9,400.00

CO 2: REMOVAL OF EXISTING OVAL BUTTONS (Pay $2.35/Button)

Category Subtotal $474,661.69

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0303 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  128,326.00  128,326.00

Category Subtotal $128,326.00

072003147C 720-3-147PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06666225 007 PAVEMENT SEALER 6" LF  0.010  224,946.000  0.000  0.000  0.00

0075 06666226 007 PAVEMENT SEALER 8" LF  0.010  7,427.000  0.000  0.000  0.00

0195 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  60.000  0.000  0.000  0.00

0210 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  0.620  228.000  0.000  0.000  0.00

0220 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  8.730  11,291.000 -11,291.000  0.000  0.00

0235 60386022 000 MULTIPOLYMER PAV MRK (Y)(24")(SLD) LF  8.700  1,645.000 -1,645.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0304 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0305 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0306 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0307 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0308 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0309 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0310 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0311 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0312 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0313 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0314 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $602,987.69
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  5,000.000MOBILIZATION  1.000  5,000.00 1.00

05026001 008 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  1,500.00 3.00

06666230 007 LF  0.010PAVEMENT SEALER 24"  11,264.000  112.64 12,936.00

06666231 007 EA  1.000PAVEMENT SEALER (ARROW)  126.000  126.00 138.00

06666232 007 EA  1.000PAVEMENT SEALER (WORD)  59.000  59.00 73.00

06666234 007 EA  1.000PAVEMENT SEALER (DBL ARROW)  1.000  1.00 1.00

06686076 LF  8.730PREFAB PAV MRK TY C (W) (24") (SLD)  11,291.000  98,570.43 0.00

CO 1: Replacing existing item 6038-6013 for same bid price.

06686077 000 EA  225.890PREFAB PAV MRK TY C (W) (ARROW)  138.000  31,172.82 138.00

06686078 000 EA  327.320PREFAB PAV MRK TY C (W) (DBL ARROW)  1.000  327.32 1.00

06686085 000 EA  273.910PREFAB PAV MRK TY C (W) (WORD)  73.000  19,995.43 73.00

06686108 LF  8.700PREFAB PAV MRK TY C (Y) (24") (SLD)  1,843.000  16,034.10 0.00

CO 1: Replacing existing item 6038-6022 for same bid price.

06726007 000 EA  6.790REFL PAV MRKR TY I-C  1,983.000  13,464.57 2,107.00

06726009 000 EA  6.790REFL PAV MRKR TY II-A-A  2,601.000  17,660.79 2,601.00

06726010 000 EA  6.790REFL PAV MRKR TY II-C-R  216.000  1,466.64 205.00

06776002 000 LF  0.190ELIM EXT PAV MRK & MRKS (6")  211,196.000  40,127.24 224,946.00

06776003 000 LF  0.300ELIM EXT PAV MRK & MRKS (8")  8,877.000  2,663.10 7,427.00

06776005 000 LF  1.500ELIM EXT PAV MRK & MRKS (12")  10,904.000  16,356.00 11,634.00

06776007 000 LF  2.000ELIM EXT PAV MRK & MRKS (24")  6,369.000  12,738.00 6,369.00

06776008 000 EA  50.000ELIM EXT PAV MRK & MRKS (ARROW)  138.000  6,900.00 138.00

06776009 000 EA  50.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  1.000  50.00 1.00

06776012 000 EA  50.000ELIM EXT PAV MRK & MRKS (WORD)  73.000  3,650.00 73.00

06786002 000 LF  0.020PAV SURF PREP FOR MRK (6")  211,190.000  4,223.80 224,946.00

06786004 000 LF  0.040PAV SURF PREP FOR MRK (8")  8,877.000  355.08 7,427.00

06786008 000 LF  0.920PAV SURF PREP FOR MRK (24")  12,936.000  11,901.12 12,936.00

06786009 000 EA  20.000PAV SURF PREP FOR MRK (ARROW)  138.000  2,760.00 138.00

06786010 000 EA  20.000PAV SURF PREP FOR MRK (DBL ARROW)  1.000  20.00 1.00

06786016 000 EA  20.000PAV SURF PREP FOR MRK (WORD)  73.000  1,460.00 73.00

60386004 000 LF  0.620MULTIPOLYMER PAV MRK (W)(6")(SLD)  64,033.000  39,700.46 66,600.00

60386005 000 LF  0.620MULTIPOLYMER PAV MRK (W)(6")(BRK)  35,810.000  22,202.20 35,305.00

60386007 000 LF  1.430MULTIPOLYMER PAV MRK (W)(8")(SLD)  8,877.000  12,694.11 7,427.00

60386017 000 LF  0.620MULTIPOLYMER PAV MRK (Y)(6")(SLD)  77,207.000  47,868.34 76,787.00

60386018 000 LF  0.620MULTIPOLYMER PAV MRK (Y)(6")(BRK)  10,440.000  6,472.80 10,720.00

60386024 000 LF  0.620MULTIPOLYMER PAV MRK (BLK)(6")(BRK)  35,610.000  22,078.20 35,305.00

61856002 002 DAY  1.000TMA (STATIONARY)  48.000  48.00 60.00

61856003 002 HR  10.000TMA (MOBILE OPERATION)  550.250  5,502.50 30.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  128,326.000  128,326.00 1.00

96086001 DOL  2.350UNIQUE CHANGE ORDER ITEM 1  4,000.000  9,400.00 0.00

CO 2: REMOVAL OF EXISTING OVAL BUTTONS (Pay 

$2.35/Button)

$602,987.69TOTAL ITEM EARNINGS TO DATE


