
 86,627.92

072003152CONTRACT ID:

PROJECT: F 2B24(464)

CONTRACT:

09243013

PROJECTED AMOUNT: $7,998,087.96

CONTRACTOR:

HIGHWAY: SH 249

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

JAMES CONSTRUCTION GROUP, LLC

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0022

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/05/2024

ESTIMATE PAID:

 236
-4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$8,084,715.88

CONTRACT:

07/26/2026

AWARD AMOUNT: $7,878,085.95

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 118.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$205,165.64 $8,123,914.39 $8,329,080.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($31,608.00)($17,121.00)($48,729.00)

$0.00 $0.00 $0.00 

$236,773.64 $8,141,035.39 $8,377,809.03 

$0.00 $0.00 $0.00 

$236,773.64 $8,377,809.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,141,035.39 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$48,729.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 37

 37

C. O. ADJUSTED DAYS:

 232

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

11/22/2024

 195

 0

 195

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  24  13

RAIN 2

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1 RAIN

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(464) 072003152PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047003 REMOV CONC (MOWSTRIP)000 SY  13.250 $6,054.52 456.945  3,093.56 3,590.00

0075 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  606.040 $90,647.22 149.573  342.98 408.00

0100 05057001 TMA (STATIONARY)000 DAY  170.570 $2,217.41 13.000  704.00 390.00

0220 06107173 IN RD IL (TY SP) 48S-8-8 (400W EQ) LED000 EA  8,233.310 $24,699.93 3.000  8.00 8.00

0235 06207007 ELEC CONDR (NO.8) BARE000 LF  2.640 $1,966.80 745.000  2,032.00 2,032.00

0240 06207008 ELEC CONDR (NO.8) INSULATED000 LF  2.850 $4,246.50 1,490.000  4,064.00 4,064.00

0275 06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB000 EA  13.450 $1,627.45 121.000  121.00 121.00

0280 06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)000 EA  17.220 $7,714.56 448.000  448.00 448.00

0290 06667236 RE PM TY III (W)(6")(SLD)000 LF  0.730 $5,927.60 8,120.000  97,419.00 87,240.00

0300 06667238 RE PM TY III (W)(6")(DOT)000 LF  3.230 $697.68 216.000  409.00 1,098.00

0305 06667239 RE PM TY III (W)(8")(SLD)000 LF  3.230 $10,920.63 3,381.000  28,769.00 25,612.00

0310 06667242 RE PM TY III (W)(12")(SLD)000 LF  5.870 $12,825.95 2,185.000  16,137.00 15,881.00

0315 06667243 RE PM TY III (W)(12")(DOT)000 LF  5.870 $5,124.51 873.000  3,858.00 2,776.00

0340 06667350 PAVEMENT SLER 12"000 LF  0.010 $13.54 1,354.000  2,760.00 18,657.00

0345 06667353 PAVEMENT SLER (ARROW)000 EA  10.760 $161.40 15.000  22.00 23.00

0350 06667354 PAVEMENT SLER (WORD)000 EA  10.770 $172.32 16.000  23.00 2.00

0355 06667356 PAVEMENT SLER (DBL ARROW)000 EA  10.760 $32.28 3.000  3.00 21.00

0360 06687091 PREFAB PM TY C (W)(ARROW)000 EA  332.040 $4,980.60 15.000  22.00 23.00

0370 06687103 PREFAB PM TY C (W)(WORD)000 EA  405.700 $6,491.20 16.000  23.00 21.00

0375 06727006 REFL PAV MRKR TY II-C-R000 EA  6.460 $19,302.48 2,988.000  4,728.00 4,781.00

0380 06777002 ELIM EXT PM & MRKS (6")000 LF  0.330 $2,679.60 8,120.000  353,132.00 302,883.00

0385 06777004 ELIM EXT PM & MRKS (8")000 LF  0.600 $2,028.60 3,381.000  28,313.00 25,612.00

0390 06777006 ELIM EXT PM & MRKS (12")000 LF  2.150 $3,166.95 1,473.000  28,107.00 18,657.00

0395 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  80.720 $1,210.80 15.000  23.00 23.00

0405 06777015 ELIM EXT PM & MRKS (WORD)000 EA  80.720 $322.88 4.000  12.00 21.00

0410 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.030 $243.60 8,120.000  311,021.00 302,883.00

0415 06787004 PAV SURF PREP FOR MRK (8")000 LF  0.040 $111.56 2,789.000  28,267.00 25,612.00

0420 06787006 PAV SURF PREP FOR MRK (12")000 LF  0.060 $88.38 1,473.000  17,726.00 18,657.00

0425 06787009 PAV SURF PREP FOR MRK (ARROW)000 EA  10.760 $43.04 4.000  12.00 23.00

0435 06787016 PAV SURF PREP FOR MRK (WORD)000 EA  10.760 $43.04 4.000  11.00 21.00

0440 06787033 PAV SURF PREP FOR MRK (RPM)000 EA  0.110 $328.68 2,988.000  3,268.00 4,781.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0502 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $20,681.93 20,681.930  176,809.35 80,000.00

$236,773.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

072003152PROJECT CONTROLF 2B24(464)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  13.250  3,590.000  0.000  3,093.56  40,989.61

0064 04167030 DRILL SHAFT (SIGN MTS) (36 IN) LF  346.810  0.000  272.000  272.00  94,332.32

CO #3 , Add 36" Drill Shaft

0070 04277002 000 CONCRETE PAINT FINISH SF  0.240  359,652.000  0.000  132,407.20  31,777.73

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  606.040  408.000  0.000  342.98  207,862.03

0080 04517024 000 RETROFIT RAIL (TY SSTR) LF  80.070  7,848.000  0.000  8,478.00  678,833.46

0085 05007001 000 MOBILIZATION LS  785,400.000  1.000  0.000  0.90  706,860.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  10.000  0.000  10.00  500,000.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  53.810  404.000  0.000  816.00  43,908.96

0100 05057001 000 TMA (STATIONARY) DAY  170.570  390.000  0.000  704.00  120,081.28

0105 05057002 000 TMA (MOBILE OPERATION) HR  104.110  96.000  0.000  345.00  35,917.95

0110 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  12.000  10,560.000  0.000  10,500.00  126,000.00

0115 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.080  63,360.000  0.000  82,500.00  419,100.00

0120 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  10.070  10,560.000  0.000  10,500.00  105,735.00

0125 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  8.000  45,226.000  0.000  43,290.00  346,320.00

0130 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  70.230  36,732.000  0.000  38,847.00  2,728,224.81

0135 05147002 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  226.340  231.000  0.000  201.00  45,494.34

0140 05147003 000 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF  113.140  1,700.000  0.000  82.00  9,277.48

0142 05147037 PERM CTB (TRAN SSCB TO CTB) (MOD) LF  367.700  0.000  60.000  180.00  66,186.00

CO#1: $10,208.40(L)+$7,240.51(M)+$4,613.09(E) = $22,062.00

0145 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.220  7,575.000  0.000  4,633.00  102,945.26

0150 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,670.340  15.000  0.000  13.00  21,714.42

0155 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,349.620  19.000  0.000  13.00  17,545.06

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.150  7,270.000  0.000  4,426.00  9,515.90

0170 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  161.440  6.000  0.000  8.00  1,291.52

0175 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  161.440  14.000  0.000  10.00  1,614.40

0180 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  193.730  15.000  0.000  12.00  2,324.76

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,229.830  28.000  0.000  24.00  77,515.92

0190 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  193.730  28.000  0.000  24.00  4,649.52

0195 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,690.630  18.000  0.000  48.00  129,150.24

0200 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,937.250  4.000  0.000  15.00  29,058.75

0205 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  27,713.440  1.000  0.000  1.00  27,713.44

0210 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  9,740.060  3.000  0.000  14.00  136,360.84

0215 06107008 000 REMOVE RD IL ASM (CTB MOUNT) EA  968.630  8.000  0.000  8.00  7,749.04

0220 06107173 000 IN RD IL (TY SP) 48S-8-8 (400W EQ) LED EA  8,233.310  8.000  0.000  8.00  65,866.48

0225 06187054 000 CONDT (PVC) (SCH 80) (2") LF  13.940  1,759.000  0.000  1,620.00  22,582.80

0230 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  30.140  270.000  0.000  380.00  11,453.20

0235 06207007 000 ELEC CONDR (NO.8) BARE LF  2.640  2,032.000  0.000  2,032.00  5,364.48

0240 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.850  4,064.000  0.000  4,064.00  11,582.40

0245 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,711.240  2.000  0.000  2.00  3,422.48

0250 06367003 000 ALUMINUM SIGNS (TY O) SF  30.140  1,211.250  0.000  788.75  23,772.93

0255 06507089 000 INS OH SN SUP(80 FT BRDG) EA  105,472.500  1.000  0.000  1.00  105,472.50

0260 06507094 000 INS OH SN SUP(85 FT BRDG) EA  101,167.500  1.000  0.000  1.00  101,167.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 06507104 000 INS OH SN SUP(95 FT BRDG) EA  113,006.250  1.000  0.000  1.00  113,006.25

0270 06507193 000 REMOVE OVERHD SIGN SUP EA  9,148.130  3.000  0.000  3.00  27,444.39

0275 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  13.450  121.000  0.000  121.00  1,627.45

0280 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  17.220  448.000  0.000  448.00  7,714.56

0285 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  22.600  137.000  0.000  36.00  813.60

0286 06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  102.410  0.000  2.000  2.00  204.82

CO 2  WK ZN PAV MRK NON-REMOV (W) (ARROW)

0287 06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  132.880  0.000  2.000  2.00  265.76

CO 2 WK ZN PAV MRK NON-REMOV (W) (WORD)

0288 06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.610  0.000  286.000  253.00  407.33

CO 2 WK ZN PAV MRK REMOV (W) 8” (SLD)

0289 06627097 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.890  0.000  98,106.000  105,659.00  94,036.51

CO 2 WK ZN PAV MRK REMOV (Y) 4” (SLD)

0290 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.730  87,240.000  0.000  97,419.00  71,115.87

0295 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.730  63,990.000  0.000  66,150.00  48,289.50

0300 06667238 000 RE PM TY III (W)(6")(DOT) LF  3.230  1,098.000  0.000  409.00  1,321.07

0305 06667239 000 RE PM TY III (W)(8")(SLD) LF  3.230  25,612.000  0.000  28,769.00  92,923.87

0310 06667242 000 RE PM TY III (W)(12")(SLD) LF  5.870  15,881.000  0.000  16,137.00  94,724.19

0315 06667243 000 RE PM TY III (W)(12")(DOT) LF  5.870  2,776.000  0.000  3,858.00  22,646.46

0320 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.730  86,565.000  0.000  120,272.00  87,798.56

0325 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.730  63,990.000  0.000  72,975.00  53,271.75

0330 06667347 000 PAVEMENT SLER 6" LF  0.010  302,883.000  0.000  2,132.00  21.32

0340 06667350 000 PAVEMENT SLER 12" LF  0.010  18,657.000  0.000  2,760.00  27.60

0345 06667353 000 PAVEMENT SLER (ARROW) EA  10.760  23.000  0.000  22.00  236.72

0350 06667354 000 PAVEMENT SLER (WORD) EA  10.770  2.000  0.000  23.00  247.71

0355 06667356 000 PAVEMENT SLER (DBL ARROW) EA  10.760  21.000  0.000  3.00  32.28

0360 06687091 000 PREFAB PM TY C (W)(ARROW) EA  332.040  23.000  0.000  22.00  7,304.88

0370 06687103 000 PREFAB PM TY C (W)(WORD) EA  405.700  21.000  0.000  23.00  9,331.10

0375 06727006 000 REFL PAV MRKR TY II-C-R EA  6.460  4,781.000  0.000  4,728.00  30,542.88

0380 06777002 000 ELIM EXT PM & MRKS (6") LF  0.330  302,883.000  0.000  353,132.00  116,533.56

0385 06777004 000 ELIM EXT PM & MRKS (8") LF  0.600  25,612.000  0.000  28,313.00  16,987.80

0390 06777006 000 ELIM EXT PM & MRKS (12") LF  2.150  18,657.000  0.000  28,107.00  60,430.05

0395 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  80.720  23.000  0.000  23.00  1,856.56

0405 06777015 000 ELIM EXT PM & MRKS (WORD) EA  80.720  21.000  0.000  12.00  968.64

0410 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.030  302,883.000  0.000  311,021.00  9,330.63

0415 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.040  25,612.000  0.000  28,267.00  1,130.68

0420 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.060  18,657.000  0.000  17,726.00  1,063.56

0425 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.760  23.000  0.000  12.00  129.12

0435 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.760  21.000  0.000  11.00  118.36

0440 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.110  4,781.000  0.000  3,268.00  359.48

Category Subtotal $8,200,999.68

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0502 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  80,000.000  0.000  176,809.35  176,809.35
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Category Subtotal $176,809.35

072003152F 2B24(464)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04167031 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  457.410  258.000  0.000  0.000  0.00

0066 04167031 DRILL SHAFT (SIGN MTS) (42 IN) LF -457.410  0.000  258.000  0.000  0.00

CO #3 Remove 42" Drill Shaft

0160 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  930.960  15.000  0.000  0.000  0.00

0335 06667348 000 PAVEMENT SLER 8" LF  0.010  25,612.000  0.000  0.000  0.00

0365 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  469.960  2.000  0.000  0.000  0.00

0400 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  80.720  2.000  0.000  0.000  0.00

0430 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.770  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0503 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0504 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

0506 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0507 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0508 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0509 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0510 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0511 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0512 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,377,809.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 000 SY  13.250REMOV CONC (MOWSTRIP)  3,093.556  40,989.61 3,590.00

04167030 LF  346.810DRILL SHAFT (SIGN MTS) (36 IN)  272.000  94,332.32 0.00

CO #3 , Add 36" Drill Shaft

04277002 000 SF  0.240CONCRETE PAINT FINISH  132,407.200  31,777.73 359,652.00

04327013 000 CY  606.040RIPRAP (MOW STRIP)(4 IN)  342.984  207,862.03 408.00

04517024 000 LF  80.070RETROFIT RAIL (TY SSTR)  8,478.000  678,833.46 7,848.00

05007001 000 LS  785,400.000MOBILIZATION  0.900  706,860.00 1.00

05027001 000 MO  50,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  500,000.00 10.00

05037001 000 DAY  53.810PORTABLE CHANGEABLE MESSAGE SIGN  816.000  43,908.96 404.00

05057001 000 DAY  170.570TMA (STATIONARY)  704.000  120,081.28 390.00

05057002 000 HR  104.110TMA (MOBILE OPERATION)  345.000  35,917.95 96.00

05127013 000 LF  12.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  10,500.000  126,000.00 10,560.00

05127025 000 LF  5.080PORT CTB (MOVE)(SGL SLP)(TY 1)  82,500.000  419,100.00 63,360.00

05127037 000 LF  10.070PORT CTB (STKPL)(SGL SLP)(TY 1)  10,500.000  105,735.00 10,560.00

05127041 000 LF  8.000PORT CTB (STKPL)(F-SHAPE)(TY 1)  43,290.000  346,320.00 45,226.00

05147001 000 LF  70.230PERM CTB (SGL SLOPE) (TY 1) (42 )  38,847.000  2,728,224.81 36,732.00

05147002 000 LF  226.340PERM CTB (SGL SLOPE) (TY 3) (42 )  201.000  45,494.34 231.00

05147003 000 LF  113.140PERM CTB (SGL SLOPE) (TY 4) (42 )  82.000  9,277.48 1,700.00

05147037 LF  367.700PERM CTB (TRAN SSCB TO CTB) (MOD)  180.000  66,186.00 0.00

CO#1: $10,208.40(L)+$7,240.51(M)+$4,613.09(E) = $22,062.00

05407001 000 LF  22.220MTL W-BEAM GD FEN (TIM POST)  4,633.000  102,945.26 7,575.00

05407005 000 EA  1,670.340MTL BEAM GD FEN TRANS (THRIE-BEAM)  13.000  21,714.42 15.00

05407015 000 EA  1,349.620DOWNSTREAM ANCHOR TERMINAL SECTION  13.000  17,545.06 19.00

05427001 000 LF  2.150REMOVE METAL BEAM GUARD FENCE  4,426.000  9,515.90 7,270.00

05427002 000 EA  161.440REMOVE TERMINAL ANCHOR SECTION  8.000  1,291.52 6.00

05427003 000 EA  161.440REMOVE DOWNSTREAM ANCHOR TERMINAL  10.000  1,614.40 14.00

05427004 000 EA  193.730RM MTL BM GD FENCE TRANS (THRIE-BEAM)  12.000  2,324.76 15.00

05447001 000 EA  3,229.830GUARDRAIL END TREATMENT (INSTALL)  24.000  77,515.92 28.00

05447003 000 EA  193.730GUARDRAIL END TREATMENT (REMOVE)  24.000  4,649.52 28.00

05457002 000 EA  2,690.630CRASH CUSH ATTEN (MOVE & RESET)  48.000  129,150.24 18.00

05457004 000 EA  1,937.250CRASH CUSH ATTEN (REMOVE)  15.000  29,058.75 4.00

05457006 000 EA  27,713.440CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  1.000  27,713.44 1.00

05457018 000 EA  9,740.060CCA (INSTL)(N)(TL3)(WORK ZONE)  14.000  136,360.84 3.00

06107008 000 EA  968.630REMOVE RD IL ASM (CTB MOUNT)  8.000  7,749.04 8.00

06107173 000 EA  8,233.310IN RD IL (TY SP) 48S-8-8 (400W EQ) LED  8.000  65,866.48 8.00

06187054 000 LF  13.940CONDT (PVC) (SCH 80) (2")  1,620.000  22,582.80 1,759.00

06187055 000 LF  30.140CONDT (PVC) (SCH 80) (2") (BORE)  380.000  11,453.20 270.00

06207007 000 LF  2.640ELEC CONDR (NO.8) BARE  2,032.000  5,364.48 2,032.00

06207008 000 LF  2.850ELEC CONDR (NO.8) INSULATED  4,064.000  11,582.40 4,064.00

06247008 000 EA  1,711.240GROUND BOX TY D (162922)W/APRON  2.000  3,422.48 2.00

06367003 000 SF  30.140ALUMINUM SIGNS (TY O)  788.750  23,772.93 1,211.25

06507089 000 EA  105,472.500INS OH SN SUP(80 FT BRDG)  1.000  105,472.50 1.00

06507094 000 EA  101,167.500INS OH SN SUP(85 FT BRDG)  1.000  101,167.50 1.00
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06507104 000 EA  113,006.250INS OH SN SUP(95 FT BRDG)  1.000  113,006.25 1.00

06507193 000 EA  9,148.130REMOVE OVERHD SIGN SUP  3.000  27,444.39 3.00

06587012 000 EA  13.450INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  121.000  1,627.45 121.00

06587013 000 EA  17.220INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  448.000  7,714.56 448.00

06587048 000 EA  22.600INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  36.000  813.60 137.00

06627018 EA  102.410WK ZN PAV MRK NON-REMOV (W)(ARROW)  2.000  204.82 0.00

CO 2  WK ZN PAV MRK NON-REMOV (W) (ARROW)

06627030 EA  132.880WK ZN PAV MRK NON-REMOV(W)(WORD)  2.000  265.76 0.00

CO 2 WK ZN PAV MRK NON-REMOV (W) (WORD)

06627072 LF  1.610WK ZN PAV MRK REMOV (W)8"(SLD)  253.000  407.33 0.00

CO 2 WK ZN PAV MRK REMOV (W) 8” (SLD)

06627097 LF  0.890WK ZN PAV MRK REMOV (Y)4"(SLD)  105,659.000  94,036.51 0.00

CO 2 WK ZN PAV MRK REMOV (Y) 4” (SLD)

06667236 000 LF  0.730RE PM TY III (W)(6")(SLD)  97,419.000  71,115.87 87,240.00

06667237 000 LF  0.730RE PM TY III (W)(6")(BRK)  66,150.000  48,289.50 63,990.00

06667238 000 LF  3.230RE PM TY III (W)(6")(DOT)  409.000  1,321.07 1,098.00

06667239 000 LF  3.230RE PM TY III (W)(8")(SLD)  28,769.000  92,923.87 25,612.00

06667242 000 LF  5.870RE PM TY III (W)(12")(SLD)  16,137.000  94,724.19 15,881.00

06667243 000 LF  5.870RE PM TY III (W)(12")(DOT)  3,858.000  22,646.46 2,776.00

06667248 000 LF  0.730RE PM TY III (Y)(6")(SLD)  120,272.000  87,798.56 86,565.00

06667262 000 LF  0.730RE PM TY III (BLK)(6")(SHADOW)  72,975.000  53,271.75 63,990.00

06667347 000 LF  0.010PAVEMENT SLER 6"  2,132.000  21.32 302,883.00

06667350 000 LF  0.010PAVEMENT SLER 12"  2,760.000  27.60 18,657.00

06667353 000 EA  10.760PAVEMENT SLER (ARROW)  22.000  236.72 23.00

06667354 000 EA  10.770PAVEMENT SLER (WORD)  23.000  247.71 2.00

06667356 000 EA  10.760PAVEMENT SLER (DBL ARROW)  3.000  32.28 21.00

06687091 000 EA  332.040PREFAB PM TY C (W)(ARROW)  22.000  7,304.88 23.00

06687103 000 EA  405.700PREFAB PM TY C (W)(WORD)  23.000  9,331.10 21.00

06727006 000 EA  6.460REFL PAV MRKR TY II-C-R  4,728.000  30,542.88 4,781.00

06777002 000 LF  0.330ELIM EXT PM & MRKS (6")  353,132.000  116,533.56 302,883.00

06777004 000 LF  0.600ELIM EXT PM & MRKS (8")  28,313.000  16,987.80 25,612.00

06777006 000 LF  2.150ELIM EXT PM & MRKS (12")  28,107.000  60,430.05 18,657.00

06777009 000 EA  80.720ELIM EXT PM & MRKS (ARROW)  23.000  1,856.56 23.00

06777015 000 EA  80.720ELIM EXT PM & MRKS (WORD)  12.000  968.64 21.00

06787002 000 LF  0.030PAV SURF PREP FOR MRK (6")  311,021.000  9,330.63 302,883.00

06787004 000 LF  0.040PAV SURF PREP FOR MRK (8")  28,267.000  1,130.68 25,612.00

06787006 000 LF  0.060PAV SURF PREP FOR MRK (12")  17,726.000  1,063.56 18,657.00

06787009 000 EA  10.760PAV SURF PREP FOR MRK (ARROW)  12.000  129.12 23.00

06787016 000 EA  10.760PAV SURF PREP FOR MRK (WORD)  11.000  118.36 21.00

06787033 000 EA  0.110PAV SURF PREP FOR MRK (RPM)  3,268.000  359.48 4,781.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  176,809.350  176,809.35 80,000.00

$8,377,809.03TOTAL ITEM EARNINGS TO DATE


