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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:31 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

072402024 Highway:
BR 2026(416) District: WACO
03263006 County: BOSQUE
$14,455,828.76 Area Engineer: JOSH VOILES
$14,455,828.76 Area Number: 054
$0.00
KNIFE RIVER CORPORATION - SOUTH
0004 Letting Date:  03/04/2026
] Award Date: 03/27/2026
9/1/2026 to  9/25/2026 Notice To Proceed Date:  05/07/2026
Progress Work Begin Date:  06/01/2026
26.91 Accepted Date:
25.19
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $3,933,665.51 $3,254,907.29 $678,758.22
Participating $3,923,165.51 $3,247,907.29 $675,258.22
Non-Participating $10,500.00 $7,000.00 $3,500.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $3,933,665.51 $3,254,907.29 $678,758.22|

Contract: 072402024

Payment Estimate:

0004

Page: 1 of 35



Report Generation Date: 10/05/2026 04:23:31 PM

4

Te \ )
lepi’ﬁf;em Contractor's Estimate Package
of Transportation
Contract Time Statement
Estimate Summa . ,
Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin:  06/01/2026 Liquidated Damage Rate $1,527.00 | Charged Working Day 13
Bid Days: 270 HOLIDAY 1
C.O. Adiusted Days: TOTAL LIQUIDATED DAMAGES: SATURDAY 2
Current Days: 270 0 SUNDAY 2
Days Charged to Date: 68 X $1,527.00 | TIME SUSPENDED 7
Total Period Days: 13 12 25 0
$0.00

Daily Breakdown
Original ADJ

DATE Est estimate CREDIT REASON REMARKS
09/01/2026 4
09/02/2026 4
09/03/2026 4
09/04/2026 4 v TIME SUSPENDED
09/05/2026 4 v TIME SUSPENDED
09/06/2026 4 v TIME SUSPENDED
09/07/2026 4 v HOLIDAY
09/08/2026 4
09/09/2026 4
09/10/2026 4
09/11/2026 4
09/12/2026 4 v SATURDAY
09/13/2026 4 v SUNDAY
09/14/2026 4
09/15/2026 4 v TIME SUSPENDED
09/16/2026 4 v TIME SUSPENDED
09/17/2026 4 v TIME SUSPENDED

Contract: 072402024 Payment Estimate: 0004 Page: 2 of 35
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09/18/2026 v TIME SUSPENDED

09/19/2026 v SATURDAY

09/20/2026 v SUNDAY

09/21/2026

09/22/2026

09/23/2026

09/24/2026

IR I T

09/25/2026

Contract: 072402024 Payment Estimate: 0004 Page: 3 of 35



Texas
Department
of Transportation

Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:31 PM

Project: BR 2026(416) Control 072402024
Category: 001 Description: REPLACE BRIDGE AND APPROACHES
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0110 96017001 MATERIAL ON HAND DOL $1.00 -22880 -$22,880.00 1,000.00 0.00
0065 04227013 000 APPROACH SLAB CY $675.00 70.60 $47,655.00 70.60 70.60
Total Item Earnings This Estimate $24,775.00
Project: BR 2026(416) Control 072402024
Category: 002 Description: REPLACE BRIDGE AND APPROACHES
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0165 04507008 000 RAIL (TY T223) LF $155.00 280 $43,400.00 280.00 280.00
0155 04227001 000 REINF CONC SLAB SF $30.00 2530 $75,900.00 5,060.00 5,060.00
0170 04547003 000 ARMOR JOINT (SEALED) LF $145.00 9 $1,305.00 90.00 90.00
Total Item Earnings This Estimate $120,605.
00
Contract: 072402024 Payment Estimate: 0004 Page: 4 of 35
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Project: BR 2026(416) Control 072402029

Category: 001 Description: Safety Widening
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0835 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $50.00 2 $100.00 2.00 2.00
0840 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $50.00 10 $500.00 36.00 10.00
0325 01607002 000 FURN & PLACE TOPSOIL (4") SY $0.59 7236 $4,269.24 366,426.00 27,381.00
0855 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.18 8450 $1,521.00 202,588.00 8,450.00
0905 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 8450 $1,521.00 145,050.00 8,450.00
0350 02477191 000 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY $55.00 2755 $151,525.00 30,578.00 2,755.00
0355 02477210 000 FL BS (RDWY DEL) (TY D GR 3) TON $26.00 135 $3,510.00 41,404.00 2,662.00
0360 02517049 000 REWORK BS MTL (TY C)(6")(ORD COMP) SY $1.50 4622 $6,933.00 114,362.00 10,489.00
0365 02757001 000 CEMENT TON $219.00 117.55 $25,743.45 1,133.00 186.54
0370 02757006 000 CEMENT TRT (EXIST MATL & NEW BASE)(6") SY $1.50 5277 $7,915.50 188,890.00 16,527.00
0375 03147004 000 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $1.00 23378 $23,378.00 213,696.00 23,378.00
0380 03157004 000 FOG SEAL (CSS-1H) GAL $2.75 1700 $4,675.00 17,808.00 1,700.00
0385 03167011 000 ASPH (CRS-2) GAL $2.95 5155 $15,207.25 106,848.00 5,155.00
Contract: 072402024 Payment Estimate: 0004 Page: 5 of 35
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072402029
Description: Safety Widening

BR 2026(416) Control

Category: 001

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0390 03167253 000 AGGR (TY-D OR L, GR-4) CcYy $160.00 115 $18,400.00 1,319.00 115.00
0440 04037001 000 TEMPORARY SPL SHORING SF $23.00 261 $6,003.00 2,157.00 762.00
0460 04627067 000 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF $900.00 21 $18,900.00 21.00 21.00
0480 04647019 000 RC PIPE (CL IV)(18 IN) LF $77.00 28 $2,156.00 2,256.00 1,288.00
0485 04647021 000 RC PIPE (CL IV)(24 IN) LF $127.00 56 $7,112.00 832.00 516.00
0490 04647024 000 RC PIPE (CL IV)(36 IN) LF $263.00 104 $27,352.00 668.00 544.00
0515 04677132 000 SET (TY 1)(S= 6 FT)(HW= 5 FT)(3:1)(C) EA $14,700.00 2 $29,400.00 2.00 2.00
0540 04677308 000 SET (TY 1) (18 IN) (RCP) (6: 1) (P) EA $1,530.00 2 $3,060.00 102.00 56.00
0560 04677328 000 SET (TY 1) (24 IN) (RCP) (6: 1) (P) EA $1,830.00 4 $7,320.00 26.00 14.00
0565 04677365 000 SET (TY 1) (36 IN) (RCP) (3: 1) (C) EA $2,830.00 2 $5,660.00 11.00 7.00
0570 04677366 000 SET (TY 11) (36 IN) (RCP) (4: 1) (C) EA $3,265.00 2 $6,530.00 7.00 3.00
0580 04677378 000 SET (TY 1) (42 IN) (RCP) (4: 1) (C) EA $4,335.00 6 $26,010.00 6.00 6.00
Contract: 072402024 Payment Estimate: 0004 Page: 6 of 35
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Project: BR 2026(416) Control 072402029

Category: 001 Description: Safety Widening
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0595 04807001 000 CLEAN EXIST CULVERTS EA $1,750.00 2 $3,500.00 9.00 6.00
0600 04967004 000 REMOV STR (SET) EA $500.00 10 $5,000.00 116.00 80.00
0605 04967007 000 REMOV STR (PIPE) LF $15.50 136 $2,108.00 2,118.00 1,571.00
0625 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 1 $15,000.00 18.00 4.00
0655 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $4.75 634 $3,011.50 14,835.00 995.00
0320 01327003 000 EMBANK (FNL)(OC)(TY B) cYy $9.75 3708 $36,153.00 38,972.00 5,413.00
0745 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 4 $12,800.00 14.00 4.00
0735 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA $2,000.00 4 $8,000.00 4.00 4.00
0730 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF $29.50 425 $12,537.50 2,950.00 425.00
0270 01007002 000 PREPARING ROW STA $320.00 66 $21,120.00 488.00 69.00
0310 01107001 000 EXCAV (ROADWAY) cYy $9.75 968.90 $9,446.78 36,520.00 3,877.90

Total Item Earnings This Estimate ﬁ

22

Contract: 072402024 Payment Estimate: 0004 Page: 7 of 35
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Contract Line Items
Project: BR 2026(416) Control 072402024
Category: 001 Description: REPLACE BRIDGE AND APPROACHES
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01047006 0 REMOV CONC (RIPRAP) sy $20.00 40.00 0.00 0.00 $0.00
0065 04227013 0 APPROACH SLAB cY $675.00 70.60 0.00 70.60 $47,655.00
0070 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) cY $127.00 1,481.00 0.00 220.30 $27,978.10
0075 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $44,000.00 1.00 0.00 1.00 $44,000.00
0080 05007001 0 MOBILIZATION LS $1,276,000.00 0.06 0.00 0.06 $76,560.00
0085 50617001 0 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $250.00 1.00 0.00 0.00 $0.00
0110 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00
0115 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00
0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00  139,232.00 0.00 0.00 $0.00
0125 96057005 CALD CREDIT FOR EARLY COMPLETION DOL $1.00 50,000.00 0.00 0.00 $0.00
Milestone 1 - Reopening Traffic on FM 219 at Childress
Creek Bridge
0235 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $2,508.08 0.00 1.00 0.00 $0.00
CO#4 Adds item by LS (Culvert 14 pipe runner material
cost)
Category 001 SubTotal $196,193.10
Total Item earnings this contract $196,193.10

Contract: 072402024 Payment Estimate: 0004 Page: 8 of 35
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Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0270 01007002 0 PREPARING ROW STA $320.00 488.00 0.00 69.00 $22,080.00
0275 01047005 0 REMOV CONC (MOWSTRIP) LF $8.75 1,175.00 0.00 0.00 $0.00
0280 01047011 0 REMOV CONC (DRIVEWAYS) Sy $17.00 1,138.00 0.00 34.00 $578.00
0285 01047015 0 REMOV CONC (CURB RAMP) Sy $40.00 24.00 0.00 21.00 $840.00
0290 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $11.00 597.00 0.00 58.00 $638.00
0295 01047046 0 REMOV CONC (MISC) Sy $11.00 437.00 0.00 7.00 $77.00
0300 01057052 0 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV Sy $2.90 10,395.00 0.00 0.00 $0.00
0305 01067002 0 OBLITERATING ABANDONED ROAD Sy $2.95 660.00 0.00 0.00 $0.00
0310 01107001 0 EXCAV (ROADWAY) cY $9.75 36,520.00 0.00  3,877.90 $37,809.53
0315 01107002 0 EXCAV (CHANNEL) cY $12.00 630.00 0.00 630.00 $7,560.00
0320 01327003 0 EMBANK (FNL)(OC)(TY B) cY $9.75 38,972.00 0.00 5,413.00 $52,776.75
0325 01607002 0 FURN & PLACE TOPSOIL (4") Sy $0.59  366,426.00 0.00 27,381.00 $16,154.79
0330 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.14  366,426.00 0.00 0.00 $0.00

Contract: 072402024 Payment Estimate: 0004 Page: 9 of 35
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Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0335 01647015 0 DRILL SEED (TEMP_WARM_COOL) SsY $0.11 366,426.00 0.00 0.00 $0.00
0340 01687001 0 VEGETATIVE WATERING TGL $1.00 5,951.00 0.00 0.00 $0.00
0345 01697010 0 SOIL RET BLKT(SL_MOD_CLAY_LONG_ROLL) SsY $3.50 12,895.00 0.00 0.00 $0.00
0350 02477191 0 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) cY $55.00 30,578.00 0.00 2,755.00 $151,525.00
0355 02477210 0 FL BS (RDWY DEL) (TY D GR 3) TON $26.00 41,404.00 0.00  2,662.00 $69,212.00
0360 02517049 0 REWORK BS MTL (TY C)(6")(ORD COMP) SsY $1.50 114,362.00 0.00 10,489.00 $15,733.50
0365 02757001 0 CEMENT TON $219.00 1,133.00 0.00 186.54 $40,852.26
0370 02757006 0 CEMENT TRT (EXIST MATL & NEW BASE)(6") SY $1.50 188,890.00 0.00 16,527.00 $24,790.50
0375 03147004 0 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $1.00  213,696.00 0.00 23,378.00 $23,378.00
0380 03157004 0 FOG SEAL (CSS-1H) GAL $2.75 17,808.00 0.00  1,700.00 $4,675.00
0385 03167011 0 ASPH (CRS-2) GAL $2.95 106,848.00 0.00  5,155.00 $15,207.25
0390 03167253 0 AGGR (TY-D OR L, GR-4) cY $160.00 1,319.00 0.00 115.00 $18,400.00

Contract: 072402024 Payment Estimate: 0004 Page: 10 of 35
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Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0395 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $117.00 20,479.00 0.00 0.00 $0.00
0396 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
SP MIXES SP-C SAC-B PG70-22
0397 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
SP MIXES SP-C SAC-B PG70-22
0398 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 0.00 $0.00

TYPE B - PAY AJUSTMENT TABLE 1 - SCHEDULE 2 -
TRAVEL LANES

0400 03447039 0 SP MIXES SP-C SAC-B PG76-22 (EXEMPT) TON $143.00 1,096.00 0.00 1,060.21 $151,610.03
0405 03447077 0 TACK COAT GAL $1.50 18,761.00 0.00 800.00 $1,200.00
0410 03517007 0O FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $78.00 1,466.00 0.00 300.00 $23,400.00
0415 03547003 0 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY $2.40 9,532.00 0.00 10,147.00 $24,352.80
0420 03617017 0O FULL - DEPTH REPAIR CPCD (6") CcY $1,250.00 71.00 0.00 6.10 $7,625.00
0425 04007008 0 CUT & RESTORE ASPH PAVING SY $180.00 296.00 300.00 344.00 $61,920.00
0430 04007010 O CEM STABIL BKFL CcYy $232.00 415.00 416.00 678.00 $157,296.00
0435 04027001 0 TRENCH EXCAVATION PROTECTION LF $9.40 794.00 0.00 468.00 $4,399.20
0440 04037001 0 TEMPORARY SPL SHORING SF $23.00 2,157.00 0.00 762.00 $17,526.00

Contract: 072402024 Payment Estimate: 0004 Page: 11 of 35
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Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0445 04327001 0 RIPRAP (CONC)(4 IN) (63 $870.00 3.00 0.00 1.00 $870.00
0450 04327013 0 RIPRAP (MOW STRIP)(4 IN) cYy $625.00 209.00 0.00 0.00 $0.00
0455 04627066 0 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF $765.00 24.00 0.00 24.00 $18,360.00
0460 04627067 0 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF $900.00 21.00 0.00 21.00 $18,900.00
0465 04627068 0 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF $1,045.00 24.00 0.00 0.00 $0.00
0470 04627082 0 CONC BOX CULV (9 FT X 5 FT)(EXTEND) LF $1,285.00 22.00 0.00 22.00 $28,270.00
0475 04627113 0 CONC BOX CULV (5 FT X 6 FT) (EXTEND) LF $1,045.00 54.00 0.00 0.00 $0.00
0480 04647019 0 RC PIPE (CL IV)(18 IN) LF $77.00 2,256.00 0.00  1,288.00 $99,176.00
0485 04647021 0 RC PIPE (CL IV)(24 IN) LF $127.00 832.00 0.00 516.00 $65,532.00
0490 04647024 0 RC PIPE (CL IV)(36 IN) LF $263.00 668.00 0.00 544.00  $143,072.00
0495 04647025 0 RC PIPE (CL IV)(42 IN) LF $265.00 156.00 0.00 156.00 $41,340.00
0500 04667206 0 WINGWALL (SW - 0) (HW=7 FT) EA $12,100.00 2.00 0.00 0.00 $0.00

Contract: 072402024 Payment Estimate: 0004 Page: 12 of 35



Report Generation Date: 10/05/2026 04:23:31 PM

5" ’
Texas
Department
of Transportation

Contract Line Items

Contractor's Estimate Package

Control 072402029

Project: BR 2026(416)

Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0505 04677111 0 SET (TY 1)(S=5 FT)(HW=7 FT)(3:1)(C) EA $15,300.00 4.00 0.00 0.00 $0.00
0510 04677129 0 SET (TY 1)(S= 6 FT)(HW=4 FT)(4:1)(C) EA $13,800.00 2.00 0.00 2.00 $27,600.00
0515 04677132 0 SET (TY 1)(S= 6 FT)(HW= 5 FT)(3:1)(C) EA $14,700.00 2.00 0.00 2.00 $29,400.00
0520 04677136 0 SET (TY 1)(S= 6 FT)(HW= 6 FT)(3:1)(C) EA $14,800.00 2.00 0.00 0.00 $0.00
0525 04677209 0 SET (TY 1)(S= 9 FT)(HW= 6 FT)(3:1)(C) EA $16,400.00 2.00 0.00 2.00 $32,800.00
0530 04677306 0 SET (TY 1) (18 IN) (RCP) (4: 1) (C) EA $1,285.00 7.00 0.00 3.00 $3,855.00
0535 04677307 O SET (TY 1) (18 IN) (RCP) (6: 1) (C) EA $1,530.00 1.00 0.00 1.00 $1,530.00
0540 04677308 0 SET (TY 11) (18 IN) (RCP) (6: 1) (P) EA $1,530.00 102.00 0.00 56.00 $85,680.00
0545 04677325 0 SET (TY Il) (24 IN) (RCP) (3: 1) (C) EA $1,380.00 4.00 0.00 4.00 $5,520.00
0550 04677326 0 SET (TY 1) (24 IN) (RCP) (4: 1) (C) EA $1,550.00 1.00 0.00 1.00 $1,550.00
0555 04677327 0 SET (TY Il) (24 IN) (RCP) (6: 1) (C) EA $1,830.00 7.00 0.00 3.00 $5,490.00
0560 04677328 0 SET (TY 11) (24 IN) (RCP) (6: 1) (P) EA $1,830.00 26.00 0.00 14.00 $25,620.00
0565 04677365 0 SET (TY 11) (36 IN) (RCP) (3: 1) (C) EA $2,830.00 11.00 0.00 7.00 $19,810.00
Contract: 072402024 Payment Estimate: 0004 Page: 13 of 35
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Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0570 04677366 0 SET (TY I1) (36 IN) (RCP) (4: 1) (C) EA $3,265.00 7.00 0.00 3.00 $9,795.00
0575 04677368 0 SET (TY I1) (36 IN) (RCP) (6: 1) (P) EA $4,260.00 4.00 0.00 0.00 $0.00
0580 04677378 0 SET (TY Il) (42 IN) (RCP) (4: 1) (C) EA $4,335.00 6.00 0.00 6.00 $26,010.00
0585 04797001 0 ADJUSTING MANHOLES EA $2,100.00 2.00 0.00 0.00 $0.00
0590 04797009 0 ADJUSTING MANHOLES (UTILITY VALVE) EA $2,100.00 2.00 0.00 0.00 $0.00
0595 04807001 0 CLEAN EXIST CULVERTS EA $1,750.00 9.00 0.00 6.00 $10,500.00
0600 04967004 0 REMOV STR (SET) EA $500.00 116.00 0.00 80.00 $40,000.00
0605 04967007 0 REMOV STR (PIPE) LF $15.50 2,118.00 0.00 1,571.00 $24,350.50
0610 04967008 0 REMOV STR (BOX CULVERT) LF $500.00 42.00 0.00 42.00 $21,000.00
0615 04967026 0 REMOV STR (RR TRACK) LF $70.00 207.00 0.00 127.00 $8,890.00
0620 05007001 O MOBILIZATION LS $1,276,000.00 0.92 0.00 0.84 $1,071,840.00
0625 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 18.00 0.00 4.00 $60,000.00
0630 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $15,000.00 2.00 0.00 0.00 $0.00
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lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0635 05057001 0 TMA (STATIONARY) DAY $5.00 394.00 0.00 0.00 $0.00
0640 05057003 0 TMA (MOBILE OPERATION) DAY $25.00 25.00 0.00 0.00 $0.00
0645 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $37.00 1,987.00 0.00 0.00 $0.00
0650 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 1,987.00 0.00 0.00 $0.00
0655 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.75 14,835.00 0.00 995.00 $4,726.25
0660 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 14,835.00 0.00 0.00 $0.00
0665 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $10.00 22.00 0.00 0.00 $0.00
0670 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 22.00 0.00 0.00 $0.00
0675 05087001 0 CONSTRUCTING DETOURS SY $50.00 1,649.00 0.00 0.00 $0.00
0680 05297009 0O CONC CURB & GUTTER (TY 1I) LF $83.00 77.00 0.00 110.00 $9,130.00
0685 05307002 0 INTERSECTIONS (ACP) SY $82.00 576.00 0.00 0.00 $0.00
0690 05307007 O DRIVEWAYS (CONC) (HES) SY $210.00 469.00 0.00 0.00 $0.00
0695 05307011 0 DRIVEWAYS (ACP) (TY 1) 5% $48.00 958.00 0.00 433.00 $20,784.00
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Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0700 05307012 0 DRIVEWAYS (ACP) (TY 2) sY $63.00 6,115.00 0.00 0.00 $0.00
0705 05307018 0 TURNOUTS (ACP) SY $80.00 1,181.00 0.00 0.00 $0.00
0710 05317005 0 CURB RAMPS (TY 1) EA $4,250.00 1.00 0.00 1.00 $4,250.00
0715 05317006 0 CURB RAMPS (TY 2) EA $4,250.00 1.00 0.00 1.00 $4,250.00
0720 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.20 88,838.00 0.00 0.00 $0.00
0725 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.20 42,361.00 0.00 0.00 $0.00
0730 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $29.50 2,950.00 0.00 425.00 $12,537.50
0735 05407020 0 MTL THRIE-BEAM GD FEN (STEEL POST) EA $2,000.00 4.00 0.00 4.00 $8,000.00
0740 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.10 1,375.00 0.00 0.00 $0.00
0745 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 14.00 0.00 4.00 $12,800.00
0750 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $210.00 6.00 0.00 0.00 $0.00
0755 05527003 0 WIRE FENCE (TY C) LF $40.00 150.00 0.00 0.00 $0.00
0760 05527011 0 WIRE FENCE (REMOVE) LF $4.75 860.00 0.00 0.00 $0.00
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of Transportation
Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0765 05607001 0 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $470.00 1.00 0.00 0.00 $0.00
0770 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $280.00 26.00 0.00 0.00 $0.00
0775 05607003 0 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $315.00 4.00 0.00 0.00 $0.00
0780 06367004 0 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $33.50 6.00 0.00 0.00 $0.00
0785 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $630.00 84.00 0.00 0.00 $0.00
0790 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $765.00 11.00 0.00 0.00 $0.00
0795 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $900.00 3.00 0.00 0.00 $0.00
0800 06447009 0 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $700.00 9.00 0.00 0.00 $0.00
0805 06447012 0 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $870.00 1.00 0.00 0.00 $0.00
0810 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,050.00 4.00 0.00 0.00 $0.00
0815 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 75.00 0.00 0.00 $0.00
0820 06447077 0 RELOCATE SM RD SN SUP & AM TY TEMP EA $340.00 44.00 0.00 0.00 $0.00
0825 06447093 0 ISRSA TYS80(1)SA(T) (EXCLUDING SIGN) EA $525.00 6.00 0.00 0.00 $0.00
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Report Generation Date: 10/05/2026 04:23:31 PM

= 8

Texas .
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of Transportation
Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0830 06587004 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA $78.00 9.00 0.00 0.00 $0.00
0835 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $50.00 2.00 0.00 2.00 $100.00
0840 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $50.00 36.00 0.00 10.00 $500.00
0845 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $95.00 4.00 0.00 0.00 $0.00
0850 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $95.00 48.00 0.00 0.00 $0.00
0855 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.18  202,588.00 0.00  8,450.00 $1,521.00
0860 06627010 0 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $1.68 104.00 0.00 0.00 $0.00
0865 06627011 0 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF $0.89 36.00 0.00 0.00 $0.00
0870 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.35 4,986.00 0.00 0.00 $0.00
0875 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.16 1,336.00 0.00 0.00 $0.00
0880 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $104.00 8.00 0.00 0.00 $0.00
0885 06627024 0 WK ZN PAV MRK NON-REMOV (W)(RR XING) EA $315.00 4.00 0.00 0.00 $0.00
0890 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $105.00 26.00 0.00 0.00 $0.00
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Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0895 06627032 0 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $36.00 42.00 0.00 0.00 $0.00
0900 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.20 14,220.00 0.00 0.00 $0.00
0905 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 145,050.00 0.00  8,450.00 $1,521.00
0910 06667018 0 REFL PAV MRK TY | (W)8"(DOT)(100MIL) LF $1.74 52.00 0.00 22.00 $38.28
0915 06667021 0 REFL PAV MRK TY | (W)8"(LNDP)(100MIL) LF $1.05 18.00 0.00 18.00 $18.90
0920 06667024 0 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $0.87 2,493.00 0.00 175.00 $152.25
0925 06667036 0 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $6.58 668.00 0.00 474.00 $3,118.92
0930 06667293 0 TY | HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.58 101,294.00 0.00  3,610.00 $2,093.80
0935 06667302 0 TY | HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.58 7,110.00 0.00 160.00 $92.80
0940 06667305 0 TY | HIGH PERF PM (Y)8"(SLD)(100MIL) LF $0.58 72,525.00 0.00  3,420.00 $1,983.60
0945 06667346 0 PAVEMENT SLER 4" LF $0.14 404.00 0.00 0.00 $0.00
0950 06667347 0 PAVEMENT SLER 6" LF $0.17 340.00 0.00 0.00 $0.00
0955 06667354 0 PAVEMENT SLER (WORD) EA $31.00 4.00 0.00 0.00 $0.00
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Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 001 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0960 06667363 0 PAVEMENT SLER (SYMBOL) EA $94.00 4.00 0.00 0.00 $0.00
0965 06667405 0 REFL PAV MRK TY | (W)4"(SLD)(100MIL) LF $0.41 404.00 0.00 0.00 $0.00
0970 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $11.30 80.00 0.00 0.00 $0.00
0975 06687091 0 PREFAB PM TY C (W)(ARROW) EA $245.00 9.00 0.00 2.00 $490.00
0980 06687103 0 PREFAB PM TY C (W)(WORD) EA $325.00 13.00 0.00 2.00 $650.00
0985 06687108 0 PREFAB PM TY C (W)(RR XING) EA $825.00 2.00 0.00 2.00 $1,650.00
0990 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $63.00 21.00 0.00 0.00 $0.00
0995 06687134 0 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)SM EA $315.00 4.00 0.00 0.00 $0.00
1000 06727002 0 REFL PAV MRKR TY I-C EA $4.20 118.00 0.00 11.00 $46.20
1005 06727004 0 REFL PAV MRKR TY II-A-A EA $4.20 2,600.00 0.00 83.00 $348.60
1010 06787001 0 PAV SURF PREP FOR MRK (4") LF $0.01 404.00 0.00 0.00 $0.00
1015 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.02 340.00 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2026(416) Control 072402029

Category: 001 Description: Safety Widening
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1020 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $13.00 4.00 0.00 0.00 $0.00
1025 06787032 0 PAV SURF PREP FOR MRK (ACC PRK)(SM) EA $50.00 4.00 0.00 0.00 $0.00
1030 50617001 O SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $250.00 40.00 0.00 0.00 $0.00
1035 60397001 0 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF $85.00 160.00 0.00 0.00 $0.00
1040 60667001 0 LED ROADSIDE SIGN EA $2,840.00 6.00 0.00 0.00 $0.00
1170 04327002 RIPRAP (CONC)(5 IN) cY $409.76 0.00 24.50 0.00 $0.00

CO#4 Adds item
Category 001 SubTotal $2,969,180.21
Total Item earnings this contract $2,969,180.21
Contract Line Items

Project: BR 2026(416) Control 090928037

Category: 001 Description: Remove and replace bridge class culvert
PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1315 01007002 0O PREPARING ROW STA $320.00 1.50 0.00 0.00 $0.00
1320 01057050 0 RMV (0"-10") TRT/UNTRT BASE & ASPH PAV sY $16.00 109.00 0.00 0.00 $0.00
1325 01107001 O EXCAV (ROADWAY) cY $9.75 90.00 0.00 0.00 $0.00
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Contract Line Items
Project: BR 2026(416) Control 090928037
Category: 001 Description: Remove and replace bridge class culvert
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1330 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.20 392.00 0.00 0.00 $0.00
1335 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) sY $0.16 392.00 0.00 0.00 $0.00
1340 01687001 0 VEGETATIVE WATERING TGL $1.00 6.00 0.00 0.00 $0.00
1345 02477191 0 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) cY $55.00 95.00 0.00 0.00 $0.00
1350 03147004 0 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $1.00 581.00 0.00 0.00 $0.00
1355 03157004 0O FOG SEAL (CSS-1H) GAL $2.75 49.00 0.00 0.00 $0.00
1360 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $117.00 54.00 0.00 0.00 $0.00
1365 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) (03 $265.00 26.00 0.00 0.00 $0.00
1370 04967005 0 REMOQOV STR (WINGWALL) EA $1,650.00 2.00 0.00 0.00 $0.00
1375 04967008 0O REMOQV STR (BOX CULVERT) LF $500.00 104.00 0.00 0.00 $0.00
1380 05007001 0 MOBILIZATION LS $1,276,000.00 0.02 0.00 0.00 $0.00
1385 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.75 220.00 0.00 0.00 $0.00
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of Transportation
Contract Line Items

Project: BR 2026(416) Control 090928037

Category: 001 Description: Remove and replace bridge class culvert
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1390 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 220.00 0.00 0.00 $0.00
1395 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $29.50 50.00 0.00 0.00 $0.00
1400 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,830.00 2.00 0.00 0.00 $0.00
1405 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,075.00 2.00 0.00 0.00 $0.00
1410 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 2.00 0.00 0.00 $0.00
1415 05527003 0 WIRE FENCE (TY C) LF $40.00 128.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
Total Item earnings this contract $0.00
Contract Line Items

Project: BR 2026(416) Control 072402024

Category: 002 Description: REPLACE BRIDGE AND APPROACHES
PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0135 04007010 O CEM STABIL BKFL CY $232.00 247.00 0.00 200.00 $46,400.00
0140 04167002 0 DRILL SHAFT (18 IN) LF $255.00 80.00 0.00 80.00 $20,400.00
0141 04167049 CORE HOLE EA $200.00 1.00 0.00 2.00 $400.00
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Project: BR 2026(416)
Category: 002

Control 072402024
Description. REPLACE BRIDGE AND APPROACHES

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
DRILL SHAFT (18 IN)
0145 04167006 O DRILL SHAFT (36 IN) LF $330.00 200.00 0.00 200.00 $66,000.00
0146 04167049 CORE HOLE EA $200.00 1.00 0.00 2.00 $400.00
DRILL SHAFT (36 IN)
0150 04207013 0 CL C CONC (ABUT)(HPC) CY $1,250.00 62.30 0.00 62.30 $77,875.00
0155 04227001 O REINF CONC SLAB SF $30.00 5,060.00 0.00 5,060.00 $151,800.00
0160 04257041 0 PRESTR CONC X-BEAM (5XB40) LF $530.00 657.00 0.00 657.00 $348,210.00
0165 04507008 0O RAIL (TY T223) LF $155.00 280.00 0.00 280.00 $43,400.00
0170 04547003 0O ARMOR JOINT (SEALED) LF $145.00 90.00 0.00 90.00 $13,050.00
Category 002 SubTotal $767,935.00
Total Iltem earnings this contract $767,935.00
Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 002 Description: Safety Widening
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1090 04427017 0 MISC NON-BRIDGE (NBIS) LB $22.00 56.00 0.00 0.00 $0.00
Contract: 072402024 Payment Estimate: 0004 Page: 24 of 35
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Contractor's Estimate Package

Project: BR 2026(416) Control 072402029

Category: 002 Description: Safety Widening

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1095 04807001 0 CLEAN EXIST CULVERTS EA $1,750.00 1.00 0.00 0.00 $0.00
Category 002 SubTotal $0.00
Total Item earnings this contract $0.00
Contract Line Items
Project: BR 2026(416) Control 090928037
Category: 002 Description: Remove and replace bridge class culvert
PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1465 01107002 0 EXCAV (CHANNEL) cY $12.00 29.00 0.00 0.00 $0.00
1470 04007010 0 CEM STABIL BKFL (03 $232.00 80.00 0.00 0.00 $0.00
1475 04027001 0 TRENCH EXCAVATION PROTECTION LF $9.40 32.00 0.00 38.00 $357.20
1480 04037001 O TEMPORARY SPL SHORING SF $23.00 660.00 0.00 0.00 $0.00
1485 04507008 0 RAIL (TY T223) LF $155.00 92.00 0.00 0.00 $0.00
1490 04627020 0 CONC BOX CULV (8 FT X3 FT) LF $695.00 96.00 0.00 0.00 $0.00
1495 04667175 0 WINGWALL (PW - 1) (HW=5 FT) EA $11,800.00 2.00 0.00 0.00 $0.00
Category 002 SubTotal $357.20
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Total Iltem earnings this contract $357.20

Contract Line Items

Project: BR 2026(416) Control 072402024
Category: 003 Description: REPLACE BRIDGE AND APPROACHES
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0195 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 40,000.00 0.00 0.00 $0.00
0200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 25,000.00 0.00 0.00 $0.00
0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 15,000.00 0.00 0.00 $0.00
0210 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00
0215 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00
0220 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00
0225 96107001 ON THE JOB TRAINING DOL $0.80 1,040.00 0.00 0.00 $0.00
Category 003 SubTotal $0.00
Total Item earnings this contract $0.00
Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 003 Description: Safety Widening
PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1145 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $285.00 25.00 0.00 0.00 $0.00
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Contract Line Items
Project: BR 2026(416) Control 072402029
Category: 003 Description: Safety Widening
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1150 04297009 0 CONC STR REPAIR (STANDARD) SF $285.00 25.00 0.00 0.00 $0.00
1155 04427017 0 MISC NON-BRIDGE (NBIS) LB $22.00 56.00 0.00 0.00 $0.00
1160 04807001 0 CLEAN EXIST CULVERTS EA $1,750.00 1.00 0.00 0.00 $0.00
Category 003 SubTotal $0.00
Total Item earnings this contract $0.00
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Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01007002 PREPARING ROW STA $320.00 489.50 0.00 $0.00
01007002 PREPARING ROW STA $320.00 489.50 69.00 $22,080.00
01047005 REMOV CONC (MOWSTRIP) LF $8.75 1,175.00 0.00 $0.00
01047006 REMOV CONC (RIPRAP) SY $20.00 40.00 0.00 $0.00
01047011 REMOV CONC (DRIVEWAYS) SY $17.00 1,138.00 34.00 $578.00
01047015 REMOV CONC (CURB RAMP) SY $40.00 24.00 21.00 $840.00
01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $11.00 597.00 58.00 $638.00
01047046 REMOV CONC (MISC) SY $11.00 437.00 7.00 $77.00
01057050 RMV (0"-10") TRT/UNTRT BASE & ASPH PAV SY $16.00 109.00 0.00 $0.00
01057052 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $2.90 10,395.00 0.00 $0.00
01067002 OBLITERATING ABANDONED ROAD SY $2.95 660.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $9.75 36,610.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $9.75 36,610.00 3,877.90 $37,809.53
01107002 EXCAV (CHANNEL) CY $12.00 659.00 0.00 $0.00
01107002 EXCAV (CHANNEL) CY $12.00 659.00 630.00 $7,560.00
01327003 EMBANK (FNL)(OC)(TY B) cY $9.75 38,972.00 5413.00  $52,776.75
01607002 FURN & PLACE TOPSOIL (4") SY $0.59 366,426.00 27,381.00 $16,154.79
01647002 BROADCAST SEED (PERM_RURAL_CLAY) 3% $0.20 392.00 0.00 $0.00
01647007 BROADCAST SEED (TEMP_WARM_COOL) sy $0.16 392.00 0.00 $0.00
01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.14 366,426.00 0.00 $0.00
01647015 DRILL SEED (TEMP_WARM_COOL) sy $0.11 366,426.00 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $1.00 5,957.00 0.00 $0.00
01697010 SOIL RET BLKT(SL_MOD_CLAY LONG ROLL) Sy $3.50 12,895.00 0.00 $0.00
02477191 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY $55.00 30,673.00 0.00 $0.00
02477191 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY $55.00 30,673.00 2,755.00 $151,525.00
02477210 FL BS (RDWY DEL) (TY D GR 3) TON $26.00 41,404.00 2,662.00 $69,212.00
02517049 REWORK BS MTL (TY C)(6")(ORD COMP) SY $1.50 114,362.00 10,489.00 $15,733.50
02757001 CEMENT TON $219.00 1,133.00 186.54 $40,852.26
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02757006 CEMENT TRT (EXIST MATL & NEW BASE)(6") SY $1.50 188,890.00 16,527.00 $24,790.50
03147004 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $1.00 214,277.00 0.00 $0.00
03147004 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $1.00 214,277.00 23,378.00 $23,378.00
03157004 FOG SEAL (CSS-1H) GAL $2.75 17,857.00 0.00 $0.00
03157004 FOG SEAL (CSS-1H) GAL $2.75 17,857.00 1,700.00 $4,675.00
03167011 ASPH (CRS-2) GAL $2.95 106,848.00 5,155.00 $15,207.25
03167253 AGGR (TY-D ORL, GR-4) CcY $160.00 1,319.00 115.00 $18,400.00
03447021 SP MIXES SP-C SAC-B PG70-22 TON $117.00 20,533.00 0.00 $0.00
03447039 SP MIXES SP-C SAC-B PG76-22 (EXEMPT) TON $143.00 1,096.00 1,060.21 $151,610.03
03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03447077 TACK COAT GAL $1.50 18,761.00 800.00 $1,200.00
03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $78.00 1,466.00 300.00 $23,400.00
03547003 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY $2.40 9,632.00 10,147.00 $24,352.80
03617017 FULL - DEPTH REPAIR CPCD (6") CcY $1,250.00 71.00 6.10 $7,625.00
04007008 CUT & RESTORE ASPH PAVING SY $180.00 596.00 344.00 $61,920.00
04007010 CEM STABIL BKFL CY $232.00 1,158.00 0.00 $0.00
04007010 CEM STABIL BKFL CY $232.00 1,158.00 200.00 $46,400.00
04007010 CEM STABIL BKFL CY $232.00 1,158.00 678.00 $157,296.00
04027001 TRENCH EXCAVATION PROTECTION LF $9.40 826.00 38.00 $357.20
04027001 TRENCH EXCAVATION PROTECTION LF $9.40 826.00 468.00 $4,399.20
04037001 TEMPORARY SPL SHORING SF $23.00 2,817.00 0.00 $0.00
04037001 TEMPORARY SPL SHORING SF $23.00 2,817.00 762.00 $17,526.00
04167002 DRILL SHAFT (18 IN) LF $255.00 80.00 80.00 $20,400.00
04167006 DRILL SHAFT (36 IN) LF $330.00 200.00 200.00 $66,000.00
04167049 CORE HOLE EA $200.00 1.00 2.00 $400.00
04167049 CORE HOLE EA $200.00 1.00 2.00 $400.00
04207013 CL C CONC (ABUT)(HPC) CcY $1,250.00 62.30 62.30 $77,875.00
04227001 REINF CONC SLAB SF $30.00 5,060.00 5,060.00 $151,800.00
04227013 APPROACH SLAB CY $675.00 70.60 70.60 $47,655.00
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04257041 PRESTR CONC X-BEAM (5XB40) LF $530.00 657.00 657.00 $348,210.00
04297001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $285.00 25.00 0.00 $0.00
04297009 CONC STR REPAIR (STANDARD) SF $285.00 25.00 0.00 $0.00
04327001 RIPRAP (CONC)(4 IN) CY $870.00 3.00 1.00 $870.00
043270020 RIPRAP (CONC)(5 IN) CY $409.76 24.50 0.00 $0.00
04327013 RIPRAP (MOW STRIP)(4 IN) CcY $625.00 209.00 0.00 $0.00
04327041 RIPRAP (STONE PROTECTION)(12 IN) CcY $265.00 26.00 0.00 $0.00
04327043 RIPRAP (STONE PROTECTION)(18 IN) CcY $127.00 1,481.00 220.30 $27,978.10
04427017 MISC NON-BRIDGE (NBIS) LB $22.00 112.00 0.00 $0.00
04507008 RAIL (TY T223) LF $155.00 372.00 0.00 $0.00
04507008 RAIL (TY T223) LF $155.00 372.00 280.00 $43,400.00
04547003 ARMOR JOINT (SEALED) LF $145.00 90.00 90.00 $13,050.00
04627020 CONC BOX CULV (8 FT X 3 FT) LF $695.00 96.00 0.00 $0.00
04627066 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF $765.00 24.00 24.00 $18,360.00
04627067 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF $900.00 21.00 21.00 $18,900.00
04627068 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF $1,045.00 24.00 0.00 $0.00
04627082 CONC BOX CULV (9 FT X 5 FT)(EXTEND) LF $1,285.00 22.00 22.00 $28,270.00
04627113 CONC BOX CULV (5 FT X6 FT) (EXTEND) LF $1,045.00 54.00 0.00 $0.00
04647019 RC PIPE (CL IV)(18 IN) LF $77.00 2,256.00 1,288.00 $99,176.00
04647021 RC PIPE (CL IV)(24 IN) LF $127.00 832.00 516.00 $65,532.00
04647024 RC PIPE (CL IV)(36 IN) LF $263.00 668.00 544.00 $143,072.00
04647025 RC PIPE (CL IV)(42 IN) LF $265.00 156.00 156.00 $41,340.00
04667175 WINGWALL (PW - 1) (HW=5 FT) EA $11,800.00 2.00 0.00 $0.00
04667206 WINGWALL (SW - 0) (HW=7 FT) EA $12,100.00 2.00 0.00 $0.00
04677111 SET (TY I)(S=5 FT)(HW=7 FT)(3:1)(C) EA $15,300.00 4.00 0.00 $0.00
04677129 SET (TY 1)(S=6 FT)(HW=4 FT)(4:1)(C) EA $13,800.00 2.00 2.00 $27,600.00
04677132 SET (TY 1)(S=6 FT)(HW= 5 FT)(3:1)(C) EA $14,700.00 2.00 2.00 $29,400.00
04677136 SET (TY I)(S=6 FT)(HW=6 FT)(3:1)(C) EA $14,800.00 2.00 0.00 $0.00
04677209 SET (TY I)(S=9 FT)(HW=6 FT)(3:1)(C) EA $16,400.00 2.00 2.00 $32,800.00
04677306 SET (TY 1) (18 IN) (RCP) (4: 1) (C) EA $1,285.00 7.00 3.00 $3,855.00

Contract: 072402024 Payment Estimate: 0004 Page: 30 of 35



Report Generation Date: 10/05/2026 04:23:31 PM

=

Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
04677307 SET (TY 1) (18 IN) (RCP) (6: 1) (C) EA $1,530.00 1.00 1.00 $1,530.00
04677308 SET (TY 1l) (18 IN) (RCP) (6: 1) (P) EA $1,530.00 102.00 56.00 $85,680.00
04677325 SET (TY 1l) (24 IN) (RCP) (3: 1) (C) EA $1,380.00 4.00 4.00 $5,520.00
04677326 SET (TY 1) (24 IN) (RCP) (4: 1) (C) EA $1,550.00 1.00 1.00 $1,550.00
04677327 SET (TY 1) (24 IN) (RCP) (6: 1) (C) EA $1,830.00 7.00 3.00 $5,490.00
04677328 SET (TY 1) (24 IN) (RCP) (6: 1) (P) EA $1,830.00 26.00 14.00 $25,620.00
04677365 SET (TY 1l) (36 IN) (RCP) (3: 1) (C) EA $2,830.00 11.00 7.00 $19,810.00
04677366 SET (TY 1l) (36 IN) (RCP) (4: 1) (C) EA $3,265.00 7.00 3.00 $9,795.00
04677368 SET (TY 1l) (36 IN) (RCP) (6: 1) (P) EA $4,260.00 4.00 0.00 $0.00
04677378 SET (TY 1l) (42 IN) (RCP) (4: 1) (C) EA $4,335.00 6.00 6.00 $26,010.00
04797001 ADJUSTING MANHOLES EA $2,100.00 2.00 0.00 $0.00
04797009 ADJUSTING MANHOLES (UTILITY VALVE) EA $2,100.00 2.00 0.00 $0.00
04807001 CLEAN EXIST CULVERTS EA $1,750.00 11.00 0.00 $0.00
04807001 CLEAN EXIST CULVERTS EA $1,750.00 11.00 6.00 $10,500.00
04967004 REMOV STR (SET) EA $500.00 116.00 80.00 $40,000.00
04967005 REMOV STR (WINGWALL) EA $1,650.00 2.00 0.00 $0.00
04967007 REMOV STR (PIPE) LF $15.50 2,118.00 1,571.00 $24,350.50
04967008 REMOV STR (BOX CULVERT) LF $500.00 146.00 0.00 $0.00
04967008 REMOV STR (BOX CULVERT) LF $500.00 146.00 42.00 $21,000.00
04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $44,000.00 1.00 1.00 $44,000.00
04967026 REMOV STR (RR TRACK) LF $70.00 207.00 127.00 $8,890.00
05007001 MOBILIZATION LS $1,276,000.00 1.00 0.00 $0.00
05007001 MOBILIZATION LS $1,276,000.00 1.00 0.06 $76,560.00
05007001 MOBILIZATION LS $1,276,000.00 1.00 0.84 $1,071,840.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 18.00 4.00 $60,000.00
05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $15,000.00 2.00 0.00 $0.00
05057001 TMA (STATIONARY) DAY $5.00 394.00 0.00 $0.00
05057003 TMA (MOBILE OPERATION) DAY $25.00 25.00 0.00 $0.00
05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $37.00 1,987.00 0.00 $0.00
05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 1,987.00 0.00 $0.00
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05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.75 15,055.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.75 15,055.00 995.00 $4,726.25
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 15,055.00 0.00 $0.00
05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $10.00 22.00 0.00 $0.00
05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 22.00 0.00 $0.00
05087001 CONSTRUCTING DETOURS SY $50.00 1,649.00 0.00 $0.00
05297009 CONC CURB & GUTTER (TY 1) LF $83.00 77.00 110.00 $9,130.00
05307002 INTERSECTIONS (ACP) SY $82.00 576.00 0.00 $0.00
05307007 DRIVEWAYS (CONC) (HES) SY $210.00 469.00 0.00 $0.00
05307011 DRIVEWAYS (ACP) (TY 1) SY $48.00 958.00 433.00 $20,784.00
05307012 DRIVEWAYS (ACP) (TY 2) SY $63.00 6,115.00 0.00 $0.00
05307018 TURNOUTS (ACP) SY $80.00 1,181.00 0.00 $0.00
05317005 CURB RAMPS (TY 1) EA $4,250.00 1.00 1.00 $4,250.00
05317006 CURB RAMPS (TY 2) EA $4,250.00 1.00 1.00 $4,250.00
05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.20 88,838.00 0.00 $0.00
05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.20 42,361.00 0.00 $0.00
05407002 MTL W-BEAM GD FEN (STEEL POST) LF $29.50 3,000.00 0.00 $0.00
05407002 MTL W-BEAM GD FEN (STEEL POST) LF $29.50 3,000.00 425.00 $12,537.50
05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,830.00 2.00 0.00 $0.00
05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,075.00 2.00 0.00 $0.00
05407020 MTL THRIE-BEAM GD FEN (STEEL POST) EA $2,000.00 4.00 4.00 $8,000.00
05427001 REMOVE METAL BEAM GUARD FENCE LF $2.10 1,375.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 16.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 16.00 4.00 $12,800.00
05447003 GUARDRAIL END TREATMENT (REMOVE) EA $210.00 6.00 0.00 $0.00
05527003 WIRE FENCE (TY C) LF $40.00 278.00 0.00 $0.00
05527011 WIRE FENCE (REMOVE) LF $4.75 860.00 0.00 $0.00
05607001 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $470.00 1.00 0.00 $0.00
05607002 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $280.00 26.00 0.00 $0.00
05607003 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $315.00 4.00 0.00 $0.00
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05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 $0.00
06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $33.50 6.00 0.00 $0.00
06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $630.00 84.00 0.00 $0.00
06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $765.00 11.00 0.00 $0.00
06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $900.00 3.00 0.00 $0.00
06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $700.00 9.00 0.00 $0.00
06447012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $870.00 1.00 0.00 $0.00
06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,050.00 4.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $100.00 75.00 0.00 $0.00
06447077 RELOCATE SM RD SN SUP & AM TY TEMP EA $340.00 44.00 0.00 $0.00
06447093 ISRSA TYS80(1)SA(T) (EXCLUDING SIGN) EA $525.00 6.00 0.00 $0.00
06587004 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA $78.00 9.00 0.00 $0.00
06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $50.00 2.00 2.00 $100.00
06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $50.00 36.00 10.00 $500.00
06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $95.00 4.00 0.00 $0.00
06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $95.00 48.00 0.00 $0.00
06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.18 202,588.00 8,450.00 $1,521.00
06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $1.68 104.00 0.00 $0.00
06627011 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF $0.89 36.00 0.00 $0.00
06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.35 4,986.00 0.00 $0.00
06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.16 1,336.00 0.00 $0.00
06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $104.00 8.00 0.00 $0.00
06627024 WK ZN PAV MRK NON-REMOV (W)(RR XING) EA $315.00 4.00 0.00 $0.00
06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $105.00 26.00 0.00 $0.00
06627032 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $36.00 42.00 0.00 $0.00
06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.20 14,220.00 0.00 $0.00
06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 145,050.00 8,450.00 $1,521.00
06667018 REFL PAV MRK TY | (W)8"(DOT)(100MIL) LF $1.74 52.00 22.00 $38.28
06667021 REFL PAV MRK TY | (W)8"(LNDP)(100MIL) LF $1.05 18.00 18.00 $18.90
06667024 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $0.87 2,493.00 175.00 $152.25
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06667036 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $6.58 668.00 474.00 $3,118.92
06667293 TY | HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.58 101,294.00 3,610.00 $2,093.80
06667302 TY | HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.58 7,110.00 160.00 $92.80
06667305 TY | HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.58 72,525.00 3,420.00 $1,983.60
06667346 PAVEMENT SLER 4" LF $0.14 404.00 0.00 $0.00
06667347 PAVEMENT SLER 6" LF $0.17 340.00 0.00 $0.00
06667354 PAVEMENT SLER (WORD) EA $31.00 4.00 0.00 $0.00
06667363 PAVEMENT SLER (SYMBOL) EA $94.00 4.00 0.00 $0.00
06667405 REFL PAV MRK TY | (W)4"(SLD)(100MIL) LF $0.41 404.00 0.00 $0.00
06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $11.30 80.00 0.00 $0.00
06687091 PREFAB PM TY C (W)(ARROW) EA $245.00 9.00 2.00 $490.00
06687103 PREFAB PM TY C (W)(WORD) EA $325.00 13.00 2.00 $650.00
06687108 PREFAB PM TY C (W)(RR XING) EA $825.00 2.00 2.00 $1,650.00
06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $63.00 21.00 0.00 $0.00
06687134 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)SM EA $315.00 4.00 0.00 $0.00
06727002 REFL PAV MRKR TY I-C EA $4.20 118.00 11.00 $46.20
06727004 REFL PAV MRKR TY II-A-A EA $4.20 2,600.00 83.00 $348.60
06787001 PAV SURF PREP FOR MRK (4") LF $0.01 404.00 0.00 $0.00
06787002 PAV SURF PREP FOR MRK (6") LF $0.02 340.00 0.00 $0.00
06787016 PAV SURF PREP FOR MRK (WORD) EA $13.00 4.00 0.00 $0.00
06787032 PAV SURF PREP FOR MRK (ACC PRK)(SM) EA $50.00 4.00 0.00 $0.00
50617001 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $250.00 41.00 0.00 $0.00
60397001 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF $85.00 160.00 0.00 $0.00
60667001 LED ROADSIDE SIGN EA $2,840.00 6.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 139,232.00 0.00 $0.00
96057005 CALD CREDIT FOR EARLY COMPLETION DOL $1.00 50,000.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 40,000.00 0.00 $0.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 25,000.00 0.00 $0.00
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© ltem is added or modified by a change order

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 15,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

96087001© UNIQUE CHANGE ORDER ITEM 1 DOL $2,508.08 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 1,040.00 0.00 $0.00
Total Item Earnings To Date $3,933,665.51
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